

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



APP (Carried Forward)


2026-2027

APP (Carried Forward) 2026-2027 (Works)

SL	Division	Packages	Works			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
	Chief Engineer (O&M), Zone-C					
1	Workshop, Zone-C		-	0.500	0.500	
2	Store, Zone-C		-	-	-	
Sub-total			-	0.500	0.500	
	Utility Circle					
3	Utility (Civil & Estate)	WRLCV	-	35.782	35.782	
4	Facility	WRLFC	-	-	-	
Sub-total			-	35.782	35.782	
	Operation Circle, Zone-C					
5	Chemical, Zone-C	WRLCH	-	0.210	0.210	
6	Network Control Room	WRLOP	-	-	-	
7	50 MW	WRL50	-	6.459	6.459	
8	Operation, 225MW CCPP	WRLOP 225	-	1.050	1.050	
9	Operation, 400MW East	WRLOPE	-	7.163	7.163	
Sub-total			-	14.882	14.882	
	Mechanical Maintenance Circle, Zone-C					
10	Mechanical (GT & Auxiliaries), 225MW CCPP	WRLMM 225	-	-	-	
11	Mechanical (ST & Auxiliaries), 225MW CCPP	WRLMM 225	-	1.499	1.499	
12	Mechanical (GT, HRSG & Auxiliaries), 400MW East	WRLMGTE	-	-	-	
13	Mechanical (ST & Auxiliaries), 400MW East	WRLMSTE	-	-	-	
Sub-total			-	1.499	1.499	
	Electrical Maintenance Circle, Zone-C					
14	Electrical, 225MW CCPP	WRLEM 225			-	
15	I&C, 225MW CCPP				-	
16	Electrical, 400MW East		24.000		24.000	
17	I&C, 400MW East			-	-	
18	Substation, 400MW East		-		-	
19	Substation (old)	WRLSS		2.278	2.278	
Sub-total			24.000	2.278	26.278	
	Chief Engineer (O&M), Zone-B					
20	Store (South & North)			-	-	
21	Workshop & HVAC, Zone-B			-	-	
Sub-total			-	-	-	
	Operation Circle, Zone-B					
22	Operation, 450MW CCPP South	WRLOPS		1.837	1.837	
23	Operation, 450MW CCPP North	WRLOPN		4.603	4.603	
24	Chemical, Zone-B			-	-	
Sub-total			-	6.440	6.440	
	Mechanical Maintenance Circle, Zone-B					
25	Mechanical (GT & Auxiliaries), 450MW CCPP South	WRLMGTS			-	
26	Mechanical (ST & Auxiliaries), 450MW CCPP South			0.674	0.674	
27	Mechanical (GT & Auxiliaries), 450MW CCPP North	WRLMNGT			-	
28	Mechanical (ST & Auxiliaries), 450MW CCPP North	WRLMST N			-	
Sub-total			-	0.674	0.674	




Mohammad Saraul Huq
Additional Secretary, Power Division


Mohammad Saraul Huq
 Additional Secretary, Power Division
 &
 Managing Director (Addl. Charge)
 APSCL


Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



Abdulh Al Mamun
 Executive Engineer (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Md. Rafiquddaula
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



Noor Mohammad
 (Addl. Charge)
 Ashuganj Power Station Company Ltd.
 Brahmanbaria-3402

SL	Division	Packages	Works			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
	Electrical Maintenance Circle, Zone-B					
29	Electrical, 450MW CCPP South	WRLEMS			-	
30	I&C, 450MW CCPP South				-	
31	Electrical, 450MW CCPP North				-	
32	I&C, 450MW CCPP North				-	
33	Substation, Zone-B					
Sub-total			-	-	-	
	Others					
34	Corporate Office				-	
35	Company Affairs				-	
36	Procurement				-	
37	HR & Admin				-	
38	Security & Discipline				-	
39	Medical				-	
40	Finance, Accounts & Audit				-	
41	HRD				-	
42	School				-	
43	MIS & ICT	WRLMIS			-	
44	Health, Safety & Environment	WRLHSE		0.952	0.952	
45	Planning and Development	WRLPD			-	
46	PATUAKHALI 1320MW		-		-	
47	Raipura 120 MW (AC) Peak Grid Tied Solar Project	WDL	-		-	
48	Efficiency & Commercial Operation		-	-	-	
Sub-total			-	0.952	0.952	
	Grand Total		24.000	63.007	87.007	


Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Abdullah Al Mamun
 Executive Engineer (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Md. Rafiquddaula
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
 Additional Secretary, Power Division
 &
 Managing Director (Addl. Charge)
 APSCL

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Workshop, Zone-C											
WRLWSZC-001 (2025-2026)	Emergency Maintenance and Repair of Mobile Crane Including Required Consumables.	Lot	1	DPM_C	Authorised Officer	APSCL Own	0.500	0.000	0.500	Committee order, Mamo No. 27.25.1233.000..301.07.0012.23.127 Date:15/02/2026	
Sub-Total =							0.500	0.000	0.500		


Engr. Md. Ashiqur Rahman
Executive Engineer, Workshop, Zon-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCL

ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.

APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Utility (Civil & Estate)											
WRLCV-002 (2025-2026)	Repair, Maintenance & Outside Painting works of B-Type B-1 to B-5, Officers Club, Ladies Club and Rest House	Lot	1	OTM	Authorised Officer	APSCL Own	1.840	0.000	1.840	Invitation Re No: 27.25.1233.000.301. 07.0002.23.475 Date: 08/06/26	
WRLCV-003 (2025-2026)	Repair, Maintenance & outside Painting works of B-Type B-7 to B-13	Lot	1	OTM	Authorised Officer	APSCL Own	1.080	0.000	1.080	Contract No: 27.25.1233.000.301. 07.0012.23.533; Date: 28-06-2026	
WRLCV-004 (2025-2026)	Painting work of APSCL central Mosque.	Lot	1	OTM	Authorised Officer	APSCL Own	0.910	0.000	0.910	Contract No: 27.25.1233.000.301. 07.0012.23.677; Date: 19-07-2026	
WRLCV-005 (2025-2026)	Repair, Maintenance & outside Painting works of Anamika (21 Nos.)	Lot	1	OTM	Authorised Officer	APSCL Own	3.880	0.000	3.880	Invitation Reference No.: 27.25.1233.000.301. 07.0002.23.474; Date: 08/06/26	
WRLCV-007 (2025-2026)	Supply, fitting & fixing Door frame and shutter.	Lot	1	OTM	Authorised Officer	APSCL Own	3.490	0.000	3.490	Invitation Reference No.: 27.25.1233.000.301. 07.0002.23.496; Date: 10/06/26	
WRLCV-008 (2025-2026)	Daily cleaning works, grass cutting, gardening and maintenance works for hospital. School, training center, mosque area of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	0.622	1.878	Contract No: 27.25.1233.000.301.07.0012.23.089; Date: 29-01-2026	
WRLCV-009 (2025-2026)	Daily cleaning works and grass cutting Karotuya 01 to 05 and main residential colony, mandir, club area of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	3.500	1.188	2.312	Contract No: 27.25.1233.000.301.07.0012.23.057; Date: 20-01-2026	
WRLCV-010 (2025-2026)	Daily cleaning works of Drain and Dustbin from Karotuya 01 to 05 and main residential colony, mandir, club area of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	0.433	1.567	Contract No: 27.25.1233.000.301.07.0012.23.255; Date: 01-04-2026	
WRLCV-011 (2025-2026)	Daily basis cleaning and grass cutting for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	3.700	0.900	2.800	Contract No: 27.25.1233.000.301.07.0012.23.76; Date: 29-01-2026	
WRLCV-012 (2025-2026)	Daily basis cleaning of Drain-Dustbin for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	2.150	0.422	1.728	Contract No: 27.25.1233.000.301.07.0012.23.209; Date: 09-03-2026	
WRLCV-014 (2025-2026)	Repairing works of 450 MW South Turbine Hall roof top and gutter	Lot	1	OTM	Authorised Officer	APSCL Own	1.290	0.000	1.290	Invitation Reference No.: 27.25.1233.000.301. 07.0002.23.548; Date: 21/06/26	
WRLCV-015 (2025-2026)	Civil works for store of 400MW CCPP East Plant	Lot	1	RFQ	Authorised Officer	APSCL Own	0.360	0.000	0.360	RFQ No.: 27.25.1233.000.301.07.0002.23.602; Date: 25/06/202	


মোঃ হারুনুর রশিদ
নির্বাহী প্রকৌশলী (পূর)
ইউটিলিটি (পূর ও সম্পত্তি)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
ব্রাহ্মণবাড়িয়া-৩৪০২


(Mohammad Mizanur Rahman)
Superintending Engineer (Utility)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.



Md. Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Add. Charge)
APSCL

The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25.9 of PPR-2025

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
WRLCV-016 (2025-2026)	Window grill and shutter replacement and other maintenance at Residential Building	Lot	1	OTM	Authorised Officer	APSCL Own	2.810	0.000	2.810	Invitation Reference No.: 27.25.1233.000.301. 07.0002.23.502 Date: 11/06/26	
WRLCV-017 (2025-2026)	Extension of Ansar Barack	Lot	1	OTM	Authorised Officer	APSCL Own	2.470	0.000	2.470	Contract No: 27.25.1233.000.301.07.0012.23.371; Date: 10-05-2026	
WRLCV-018 (2025-2026)	Repairing works of Rooftop of GBC building of North-South plant	Lot	1	LTM	Authorised Officer	APSCL Own	1.430	0.000	1.430	Contract No: 27.25.1233.000.301.07.0012.23.531; Date: 29-06-2026	
WRLCV-020 (2025-2026)	Repair and maintenance work of Officer's Dormitory	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	0.000	1.000	Contract No: 27.25.1233.000.301.07.0012.23.715; Date: 20/07/2026	
WRLCV-021 (2025-2026)	Repair and Painting works of B-type boundary wall	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	0.000	1.000	Contract No: 27.25.1233.000.301.07.0012.23.716; Date: 19/07/2026	
WRLCV-023 (2025-2026)	Repair and maintenance work of roof & gutter of warehouse & workshop at 450 MW CCPP North	Lot	1	OTM	Authorised Officer	APSCL Own	1.970	0.000	1.970	Invitation Reference No.: 27.25.1233.000.301. 07.0002.23.621; Date: 28/06/26	
WRLCV-025 (2025-2026)	Earth excavation and RCC road dismantling between 450 MW CCPP north Interbus transformer and Turbine hall	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	0.000	0.300	Contract No: 27.25.1233.000.301.07.0012.23.060; Date: 20-01-2026	
WRLCV-026 (2025-2026)	Earth filling, compaction & RCC road construction between 450 MW CCPP north Interbus transformer and Turbine hall	Lot	1	OTM	Authorised Officer	APSCL Own	0.740	0.000	0.740	Invitation Reference No.: 27.25.1233.000.301. 07.0002.23.549; Date: 21/06/26	
WRLCV-027 (2025-2026)	RCC road construction work at 400 MW CCPP East GBC Motor-1	Lot	1	OTM	Authorised Officer	APSCL Own	0.397	0.000	0.397	Contract No: 27.25.1233.000.301.07.0012.23.301; Date: 22-04-2026	
WRLCV-028 (2025-2026)	Suppling, fitting & fixing of window grill at 225MW I&C Calibration room	Lot	1	RFQ	Authorised Officer	APSCL Own	0.050	0.000	0.050	RFQ No.: 27.25.1233.000.301.07.0002.23.612; Date: 28/06/26	
WRLCV-029 (2025-2026)	Fencing (From Park to Volleyball Field) School Side and Installing Water Lines on	Lot	1	RFQ	Authorised Officer	APSCL Own	0.480	0.000	0.480	RFQ No.: 27.25.1233.000.301.07.0002.23.639; Date: 30/06/26	
Sub-Total =							39.347	3.565	35.782		


মোঃ মিজানুর রহমান
নির্বাহী প্রকৌশলী (পুর)
ইউটিলিটি (পুর ও সম্পত্তি)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
ব্রাহ্মণবাড়িয়া-৩৪০২



(Mohammad Mizanur Rahman)
Superintending Engineer (Utility)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCL

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Chemical, Zone-C											
WRLCH-001 (2025-2026)	Carrying of different dosing chemicals and cleaning of clarifier & dosing tanks.	Lot	1	OTM	Authorised Officer	APSCL Own	0.423	0.213	0.210	Contract No: 27.25.1233.000.301.07.0012.23.1203, Date: 16/10/2025	
Sub-Total =							0.423	0.213	0.210		


Mohammad Asraful Islam
 Manager (Chemical)
 APSCL, Brahmanbaria.


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
 Additional Secretary, Power Division
 &
 Managing Director (Addl. Charge)
 APSCL

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
50 MW GEPP											
WRL50-007 (2024-2025)	Repair of A140H65 turbine casing	Lot	1	OTM	Authorised officer	APSCL Own	1.800	0.000	1.800	Tender ID 1129093 Contract 27.25.1233.301.07.012.23.1087 Date: 31-08-2025	
WRL50-002 (2025-2026)	Generator rotor shaft journal repair	Pcs.	1	OTM	Authorised officer	APSCL Own	0.320	0.288	0.032	CONTRACT NO.: 27.25.1233.000.301.07.0012.23.1493; DATE: 08/01/2026	
WRL50-003 (2025-2026)	Breather filter repair	Pcs.	24	OTM	Authorised officer	APSCL Own	0.259	0.000	0.259	Contract No: 27.25.1233.000.301.07.0012.23.711, Date: 29/07/2026	
WRL50-004 (2025-2026)	Radiator fan motor rewinding and bearing housing repair	Pcs.	80	OTM	Authorised officer	APSCL Own	0.378	0.000	0.378	Contract No: 27.25.1233.000.301.07.0012.23.710, Date: 29/07/2026	
WRL50-005 (2025-2026)	Cylinder head repair	Lot	1	OTM	Authorised officer	APSCL Own	3.990	0.000	3.990	Tender ID 1274931 Contract 27.25.1233.000.301.07.0012.23.543 Date: 22-06-2026	
Sub-Total =							6.747	0.288	6.459		


PALASH KANTI SAHA
PLANT MANAGER (XEN)
50 MW GEPP APSCI


Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Noor Mohammad
Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCI

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Operation, 225 MW CCPP											
WRLOP 225-001 (2025-2026)	Grass cutting, Drain, Dustbin, Room Cleaning & related works at plant area.	Lot	1	OTM	Authorised Officer	APSCL Own	2.099	1.049	1.050	Contract No.: 27.25.1233.000.301.07.012.23.1294; Date: 09.11.2025	
Sub-Total =							2.099	1.049	1.050		


Mohammad Fayeazur Rahman
Executive Engineer (Operation)
225 MW CCPP
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCL

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Operation, 400 MW CCPP (East)											
WRLOPE-001 (2025-2026)	Grass cutting, Drain, Dustbin and plant area cleanning.	Lot	1	OTM	Authorised Officer	APSCL Own	4.630	0.000	4.630	Contract No: 27.25.1233.000.301.07.0012.23.1461, Tender ID No: 1162181, Date of Contract: 15.12.2025, Contract Period: 365 days, Time for Completion of Contract: 14.12.2026	
WRLOPE-002 (2025-2026)	Zone-C O&M building, Old admin building, Network control building and canteen building cleanning.	Lot	1	OTM	Authorised Officer	APSCL Own	4.630	2.097	2.533	Contract No: 27.25.1233.000.301.07.0012.23.1462, Tender ID No: 1178218, Date of Contract: 15.12.2025, Contract Period: 365 days, Time for Completion of Contract: 14.12.2026	
Sub-Total =							9.260	2.097	7.163		


Md. Alamgir Kabir
Executive Engineer (Operation)
Ashuganj 400MW CCPP (East)
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria.


Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCl

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Mechanical (ST & Auxiliary), 225 MW CCPP											
WRLMM225-003 (2024-2025)	Installation of deep tube well at APSCL colony area.	Lot	1	RFQ	Authorised Officer	APSCL Own	1.499	0.000	1.499	WO No. 27.25.1233.000.301.07.0008.23.779; Date: 24-06-2025	
Sub-Total =							1.499	0.000	1.499		


Md. Nurul Amin
Executive Engineer (Mechanical)
ST & Auxiliary, 225 MW, Zone-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


Noor Md. Mostafa Kamal
Superintending Engineer
Mechanical Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria



Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCL

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Electrical, 400 MW CCPP (East)											
WRFEME-001 (2025-2026)	GBC-1 Motor Rewinding works	Lot	1	OTM	Authorised Officer	APSCL Own	24.000	0.000	24.000	Invitation Ref. No. 27.25.1233.000.301.07.0001. 23.0294, Date: April 11, 2026. Evaluation	
Sub-Total =							24.000	0.000	24.000		


Engr. Kamal Ahmad
Executive Engineer (Electrical)
400 MW CCPP (East) Plant, Zone-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


Mohammed Shanayz
SuperIntending Engineer
Electrical, I&C Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


Engineer (O & M), Zone-C
(Current Charge)
Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCL


ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Substation (old)											
WRLSS-001 (2024-2025)	Switchyard Grass Cutting, Cleaning & Dumping	Lot	1	OTM	Authorised Officer	APSCL Own	1.215	0.344	0.871	Contract No: 27.25.1233.301.07.012.23.1067, Date: 15/09/2025	
WRLSS-001 (2025-2026)	Switchyard Grass Cutting, Cleaning & Dumping	Lot	1	OTM	Authorised Officer	APSCL Own	1.407	0.000	1.407	Tender ID: 1303199, Invitation Reference No: 27.25.1233.000.301.07.0002.23.583, Date: 24/06/26	
Sub-Total =							2.622	0.344	2.278		


Md. Shamsul Huda Sohel
 Executive Engineer (Addl. Charge)
 Sub-Station (Old Plant), Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402.


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
 Additional Secretary, Power Division
 &
 Managing Director (Addl. Charge)
 APSCL

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk.	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Operation, 450 MW CCPP (South)											
WRLOPS-001 (2025-2026)	Operation Cleanning Works including Working dress for cleaner and cleaning equipments	Lot	1	OTM	Authorised Officer	APSCL Own	4.409	2.572	1.837	Contract No.: 27.25.1233.000.301.07.0012.23.1345; Date: 18.11.2025	
Sub-Total =							4.409	2.572	1.837		


Md. Suruj Alam
Executive Engineer
Operation (South) Zone-B
Ashuganj Power Station Company Ltd.


মোঃ সুরজ আলম
চতুর্থ স্তরের প্রকৌশল (পার্ট টাইম) জোন-বি
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানি লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCL

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Operation, 450 MW CCPP (North)											
WRLOPN-001 (2025-2026)	Housekeeping works for Area-1 (Control Room, HRSG, GIS, Gas Booster, Transformer, Fire Pump Building, Turbine Hall)	Lot	1	OTM	Authorised Officer	APSCL Own	4.349	2.174	2.175	Contract No: 25.25.1233.000 301.07.0012.23.1435 Date: 08/12/2025	
WRLOPN-002 (2025-2026)	Housekeeping works for Area-2 (Administration Building, Administration Building's Surrounding area and Store Building's Surrounding area)	Lot	1	OTM	Authorised Officer	APSCL Own	4.164	1.735	2.429	Contract No: 25.25.1233.000 301.07.0012.23.1346 Date: 25/11/2025	

Sub-Total = 8.513 3.910 4.603

MAHMUDUR RAHMAN
EXECUTIVE ENGINEER, OPERATION
450MW CCPP NORTH
ASHUGANJ POWER STATION COMPANY LIMITED

গেট সিস্টেম বাসনা
উপস্থাপনা (সিআই) জিএস
৩০১.০৭.০০১২.২৩.১৪৩৫
০৮/১২/২০২৫

Iqbal Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCL

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Mechanical (ST & Auxiliary) South Zone-B											
WRLMSTS-001 (2025-2026)	Water Intake outside area bamboo, net fencing and cleaning	Lot	1	RFQ	Authorised Officer	APSCL Own	0.674	0.000	0.674	Contract No: 27.25.1233.000.301.07.0012.23.91; Dated: 29.01.2026	
Sub-Total =							0.674	0.000	0.674		


Md. Hasan Ferdous
 Executive Engineer (Mechanical)
 ST & Aux. 450MW CCPP (South), Zone-B
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Haris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
 Additional Secretary, Power Division
 &
 Managing Director (Addl. Charge)
 APSCL

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
APP (Carried Forward) 2026-2027 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/Contr. Value in Million Tk. ¹	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
Health, Safety & Environment											
WRLHSE-003 (2024-2025)	Yearly Cleaning works of Solid Waste from Waste Disposal Site of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	0.457	0.291	0.166	Contract No.:27.25.1233.000.301.07.0012.23.1034, Date: 02/09/2025	
WRLHSE-001 (2025-2026)	Cleaning, Maintenance & Servicing works of Water Purifier & Dispenser of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	1.014	0.228	0.786	Contract No.:27.25.1233.000.301.07.0012.23.136, Date: 15/02/2026	
Sub-Total =							1.471	0.519	0.952		


Md. Atiqur Rahman
Manager (Health, Safety & Environment)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria


Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Mohammad Sanaul Huq
Additional Secretary, Power Division
&
Managing Director (Addl. Charge)
APSCL