

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology

Procurement: Processing Schedule

Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost (BDT) in '000	Time for Processing		Not Used in Goods	Invitation/ Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to complete contract	Time for completion of contract
								Planned Dates	Actual Dates		02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025	Signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR1	Purchases of Furniture (4112314)	No	As per Requisition	OTM	Hope	GOB	1500	Planned Dates			02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025	56	27 Jan 2026
GR2	Purchase of Computer (4112202)	No	As per Requisition	OTM	Hope	GOB	1600	Planned Dates			02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025	56	27 Jan 2026
GR3	Purchase of Camera & Others Electrical Equipment (4112301)	No	As per Requisition	OTM	Hope	GOB	1200	Planned Dates			01 Dec 2025	15 Dec 2025	22 Dec 2025	28 Dec 2025	04 Jan 2026	18 Jan 2026	48	17 Feb 2026
GR4	Purchase of Portable XRF Machine & Ancillary Electrical Equipment (4112303)	No	As per Requisition	OTM	Hope	GOB	9000	Planned Dates			02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025	56	27 May 2026
GR5	Supply of Other Stationary (3255105)	No	As per Requisition	OTM	Hope	GOB	1500	Planned Dates			02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025	56	27 Jan 2026
GR6	Printing and Binding (3255102)	No	As per Requisition	OTM	Hope	GOB	1000	Planned Dates			02 Nov 2025	16 Nov 2025	23 Nov 2025	30 Nov 2025	07 Dec 2025	21 Dec 2025	49	20 Jan 2026
GR7	Printing and Binding (3255102)	No	As per Requisition	OTM	Hope	GOB	600	Planned Dates			01 Dec 2025	15 Dec 2025	22 Dec 2025	29 Dec 2025	06 Jan 2026	20 Jan 2026	46	19 Feb 2026

Annual Procurement Plan: Non-Development Budget
FY 2025-2026

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology

Procurement: Processing Schedule

Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Est'd Cost (BDT) in .000	Time Code for Processing		Not Used in Goods	Invited/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to complete contract	Time for completion of contract
								Planned Dates	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR8	Purchase of Computer accessories (3255101)	No	As per Requisition	OTM	Hope	GOB	900	Planned Dates	Actual Dates	02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025	17	56	27 Jan 2026
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR9	Purchase of Books & Periodicals (3211127)	No	As per Requisition	RFQ	Hope	GOB	400	Planned Dates	Actual Dates	01 Dec 2025	08 Dec 2025	08 Dec 2025	08 Dec 2025	08 Dec 2025	15 Dec 2025	7	14	29 Dec 2025
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR10	Supply of Chemical goods (3256102)	No	As per Requisition	RFQ	Hope	GOB	500	Planned Dates	Actual Dates	16 Nov 2025	23 Nov 2025	23 Nov 2025	23 Nov 2025	23 Nov 2025	30 Nov 2025	7	14	14 Dec 2025
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR11	Supply of Uniform (3256106)	No	As per Requisition	RFQ	Hope	GOB	300	Planned Dates	Actual Dates	01 Dec 2025	08 Dec 2025	08 Dec 2025	08 Dec 2025	08 Dec 2025	15 Dec 2025	7	14	29 Dec 2025
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR12	Purchase of Electrical Goods & Equipments for Maintenance of Archaeological building (4112301)	No	As per Requisition	RFQ	Hope	GOB	300	Planned Dates	Actual Dates	15 Feb 2026	22 Feb 2026	22 Feb 2026	22 Feb 2026	22 Feb 2026	01 Mar 2026	8	15	16 Mar 2026
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR13	Gardening (3257304)	No	As per Requisition	RFQ	Hope	GOB	300	Planned Dates	Actual Dates	22 Oct 2025	30 Oct 2025	30 Oct 2025	30 Oct 2025	30 Oct 2025	07 Nov 2025	8	16	14 Nov 2025
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									

Revenue

(In Thousand TK)

[illegible]

29/10/16

উপপরিচালক (প্রশাসন)
 গুরুত্ব অধিদপ্তর, ঢাকা

ମତାମତି
କ୍ଷେତ୍ର

2020-2021 ଅର୍ଦ୍ଧ ବର୍ଷର ଶାନ୍ତିର ଉପ ଶାନ୍ତିର ପୃଷ୍ଠା 23

पुणे

7/6/20


 (মায়িনা খানম)
 মহাবিগলক (অতিরিক্ত সচিব)
 প্রমুক্ত অধিদপ্তর
 কক্সবাজার মহানগর

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology

Annual Procurement Plan: Non-Development Budget
FY 2025-2026

Procurement: Processing Schedule

Revenue

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (BDT) in (000)	Time Code for Processing	Not Used in Goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to complete Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Renovation work of Reception Desk, Souvenir Shop & other works at Prothoto Bhabon, Dhaka (3258108)	Job	As per Requisition	OTM	Hope	GOB	2500	Planned Dates Planned Days Actual Dates		01 Dec 2025 0	15 Dec 2025 14	24 Dec 2025 9	30 Dec 2025 6	04 Jan 2026 5	18 Jan 2026 14	48	30 May 2026 133
WR2	Maintenance work of Archaeology Museum at Department of Archaeology (3258108)	Job	As per Requisition	OTM	Hope	GOB	1500	Planned Dates Planned Days Actual Dates		02 Nov 2025 0	16 Nov 2025 14	25 Nov 2025 9	30 Nov 2025 5	04 Dec 2025 4	18 Dec 2025 14	46	30 Apr 2026 133
WR3	Repair and maintenance work of Prantoto Bhowon at Department of Archaeology (3258108)	Job	As per Requisition	OTM	Hope	GOB	5000	Planned Dates Planned Days Actual Dates		02 Nov 2025 0	16 Nov 2025 14	25 Nov 2025 9	30 Nov 2025 5	04 Dec 2025 4	18 Dec 2025 14	46	30 May 2026 163
WR4	Supply fitting fixing of CCTV & AC at Dept. of Archaeology (4112303)	Job	As per Requisition	OTM	Hope	GOB	2000	Planned Dates Planned Days Actual Dates		02 Nov 2025 0	16 Nov 2025 14	25 Nov 2025 9	30 Nov 2025 5	04 Dec 2025 4	18 Dec 2025 14	46	17 Mar 2026 90
WR5	Renovation, Installation & Repair of Over Head Three Phase line, AC & Generator (30 KVA & 6.5 KVA) at Rangpur Museum (4112303)	Job	As per Requisition	OTM	Hope	GOB	1600	Planned Dates Planned Days Actual Dates		02 Nov 2025 0	16 Nov 2025 14	25 Nov 2025 9	30 Nov 2025 5	04 Dec 2025 4	18 Dec 2025 14	46	17 Mar 2026 90
WR6	Repair of Computer (3258103)	Job	As per Requisition	RFQ	Hope	GOB	850	Planned Dates Planned Days Actual Dates		01 Jan 2026 0	08 Jan 2026 7	08 Jan 2026 0			15 Jan 2026 7	14	29 Jan 2026 14
WR7	Operation, Maintenance & Repair of VRF AC at Dept. of Archaeology (4112303)	Job	As per Requisition	RFQ	Hope	GOB	500	Planned Dates Planned Days Actual Dates		15 Oct 2025 0	22 Oct 2025 7	22 Oct 2025 0			30 Oct 2025 8	15	29 Dec 2025 60

FY 2025-2026

Revenue

(In Thousand TK)

সহকারী পরিচালক (প্রশাসন)	০৭.১০.১৫	০৭.১০.১৫	০৭.১০.১৫	০৭.১০.১৫	০৭.১০.১৫
প্রহতত্ত্ব অধিদপ্তর, ঢাকা	৩	৩	৩	৩	৩
সদস্য সচিব	সদস্য	সদস্য	সদস্য	সদস্য	সভাপতি
ক্রয় পরিকল্পনা কমিটি	ক্রয় পরিকল্পনা কমিটি	ক্রয় পরিকল্পনা কমিটি	ক্রয় পরিকল্পনা কমিটি	ক্রয় পরিকল্পনা কমিটি	ক্রয় পরিকল্পনা কমিটি

2020-2021 ବର୍ଷ ସ୍ୱାସ୍ଥ୍ୟର ସର୍ବୋତ୍ତମ ସ୍ୱାମୀ ସମ୍ମିଳିତ 25