

Annual Procurement Plan: (FY 2025-2026)

Ministry: Ministry of Cultural Affairs

Procuring Entity Name: Department of Archaeology

Budget: Operational

(In Thousand TK)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT) in .000)	Time Code for Processing	Not Rsd in Goods	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time For completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Purchases of Furniture (4112314)	No	As per Requisition	OTM	Hope	GOB	1500	Planned Dates		02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025		27 Jan 2026
								Planned Days		0	14	14	7	4	17	56	30
								Actual Dates		18 Dec 2025	29 Dec 2025	12 Jan 2026	14 Jan 2026	15 Jan 2026	29 Jan 2026		10 Mar 2026
GR2	Purchase of Computer (4112202)	No	As per Requisition	OTM	Hope	GOB	1600	Planned Dates		02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025		27 Jan 2026
								Planned Days		0	14	14	7	4	17	56	30
								Actual Dates		18 Dec 2025	29 Dec 2025	12 Jan 2026	14 Jan 2026	15 Jan 2026	29 Jan 2026		01 Mar 2026
GR3	Purchase of Camera & Others Electrical Equipment (4112303)	No	As per Requisition	OTM	Hope	GOB	1000	Planned Dates		01 Dec 2025	15 Dec 2025	22 Dec 2025	28 Dec 2025	04 Jan 2026	18 Jan 2026		17 Feb 2026
								Planned Days		0	14	7	6	7	14	48	30
								Actual Dates		18 Dec 2025	29 Dec 2025	12 Jan 2026	14 Jan 2026	15 Jan 2026	29 Jan 2026		10 Mar 2026
GR4	Purchase of Portable XRF Machine & Ancillary Electrical Equipment (4112303)	No	As per Requisition	OTM	Hope	GOB	8200	Planned Dates		02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025		27 May 2026
								Planned Days		0	14	14	7	4	17	56	150
								Actual Dates		18 Dec 2025	29 Dec 2025	12 Jan 2026	14 Jan 2026	15 Jan 2026	29 Jan 2026		15 Mar 2026
GR5	Supply of Other Stationary (3255105)	No	As per Requisition	OTM	Hope	GOB	700	Planned Dates		02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025		27 Jan 2026
								Planned Days		0	14	14	7	4	17	56	30
								Actual Dates		18 Dec 2025	29 Dec 2025	12 Jan 2026	14 Jan 2026	15 Jan 2026	29 Jan 2026		01 Mar 2026
GR6	Printing and Binding (3255102)	No	As per Requisition	OTM	Hope	GOB	1300	Planned Dates		01 Feb 2026	15 Feb 2026	01 Mar 2026	04 Mar 2026	08 Mar 2026	25 Mar 2026		23 Apr 2026
								Planned Days		0	14	14	3	4	17	52	29
								Actual Dates									
GR7	Purchase of Computer accessories (3255101)	No	As per Requisition	OTM	Hope	GOB	900	Planned Dates		02 Nov 2025	16 Nov 2025	30 Nov 2025	07 Dec 2025	11 Dec 2025	28 Dec 2025		27 Jan 2026
								Planned Days		0	14	14	7	4	17	56	30
								Actual Dates		18 Dec 2025	29 Dec 2025	12 Jan 2026	14 Jan 2026	15 Jan 2026	29 Jan 2026		01 Mar 2026

Annual Procurement Plan: (FY 2025-2026)

Ministry: Ministry of Cultural Affairs

Procuring Entity Name: Department of Archaeology

Budget: Operational

(In Thousand TK)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT) in .000)	Time Code for Processing	Not Rsd in Goods	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR8	Supply of Chemical goods (3256102)	No	As per Requisition	OTM	Hope	GOB	500	Planned Dates		16 Nov 2025	23 Nov 2025	23 Nov 2025			30 Nov 2025		14 Dec 2025
								Planned Days		0	7	0			7	14	14
								Actual Dates		18 Dec 2025	29 Dec 2025	12 Jan 2026	14 Jan 2026	15 Jan 2026	29 Jan 2026		01 Mar 2026
GR9	Supply fitting fixing of CCTV & AC at Dept. of Archaeology (4112303)	Job	As per Requisition	OTM	Hope	GOB	1900	Planned Dates		25 Jan 2026	08 Feb 2026	22 Feb 2026	26 Feb 2026	03 Mar 2026	18 Mar 2026		19 Apr 2026
								Planned Days		0	14	14	4	5	15	52	32
								Actual Dates									
GR10	Purchase of Books & Periodicals (3211127)	No	As per Requisition	RFQ	Hope	GOB	400	Planned Dates		15 Feb 2026	22 Feb 2026	22 Feb 2026	25 Feb 2026	-	-		16 Mar 2026
								Planned Days		0	7	0	3	-	-	10	15
								Actual Dates									
GR11	Supply of Uniform (3256106)	No	As per Requisition	RFQ	Hope	GOB	300	Planned Dates		08 Feb 2026	15 Feb 2026	15 Feb 2026	18 Feb 2026	-	-		08 Mar 2026
								Planned Days		0	7	0	3	-	-	10	14
								Actual Dates									
GR12	Purchase of Electrical Goods & Equipment's for Maintenance of Archaeological building (4112303)	No	As per Requisition	RFQ	Hope	GOB	300	Planned Dates		01 Mar 2026	08 Mar 2026	08 Mar 2026	12 Mar 2026	-	-		31 Mar 2026
								Planned Days		0	7	0	4	-	-	11	15
								Actual Dates									
GR13	Gardening (3257304)	No	As per Requisition	RFQ	Hope	GOB	300	Planned Dates		22 Oct 2025	30 Oct 2025	30 Oct 2025	04 Nov 2025	-	-		14 Nov 2025
								Planned Days		0	8	0	4	-	-	12	7
								Actual Dates		17 Nov 2025	23 Nov 2025	23 Nov 2025	01 Dec 2025	-	-		15 Dec 2025
GR14	Gardening (3257304)	No	As per Requisition	RFQ	Hope	GOB	125	Planned Dates		1 Mar 2026	8 Mar 2026	8 Mar 2026	12 Mar 2026				30 Mar 2026
								Planned Days		0	7	0	4	-	-	11	15
								Actual Dates									

Annual Procurement Plan: (FY 2025-2026)

Ministry: Ministry of Cultural Affairs

Procuring Entity Name: Department of Archaeology

Budget: Operational

(In Thousand TK)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT) in .000)	Time Code for Processing	Not Rsd in Goods	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 15	Supply of Other Stationary (3255105)	No	As per Requisition	RFQ	Hope	GOB	450	Planned Dates		01 Feb 2026	08 Feb 2026	08 Feb 2026	12 Feb 2026	-	-		26 Feb 2026
								Planned Days		0	7	0	4	-	-	11	14
								Actual Dates									
GR16	Printing and Binding (3255102)	No	As per Requisition	RFQ	Hope	GOB	300	Planned Dates		01 Dec 2025	15 Dec 2025	22 Dec 2025	29 Dec 2025	06 Jan 2026	20 Jan 2026		19 Feb 2026
								Planned Days		0	14	7	7	7	14	49	30
								Actual Dates		07 Jan 2026	12 Jan 2026	12 Jan 2026	18 Jan 2026	-	-		01 Feb 2026
GR 17	Survey (3257104)	No	As per Requisition	RFQ	Hope	GOB	100	Planned Dates		15 Feb 2026	22 Feb 2026	22 Feb 2026	25 Feb 2026	-	-		16 Mar 2026
								Planned Days		0	7	0	3	-	-	10	15
								Actual Dates									
GR 18	Excavation (4111310)	No	As per Requisition	RFQ	Hope	GOB	115	Planned Dates		15 Feb 2026	22 Feb 2026	22 Feb 2026	25 Feb 2026	-	-		16 Mar 2026
								Planned Days		0	7	0	3	-	-	10	15
								Actual Dates									
GR 19	Supply of Chemical goods (3256102)	No	As per Requisition	RFQ	Hope	GOB	100	Planned Dates		15 Feb 2026	22 Feb 2026	22 Feb 2026	25 Feb 2026	-	-		16 Mar 2026
								Planned Days		0	7	0	3	-	-	10	15
								Actual Dates									
GR 20-GR 24	Supply of Other Stationary (3255105)	No	As per Requisition	DPM	Hope	GOB	350	Planned Dates									
								Planned Days									
								Actual Dates									
GR 25	Gardening (3257304)	No	As per Requisition	DPM	Hope	GOB	75	Planned Dates									
								Planned Days									
								Actual Dates									

Annual Procurement Plan: (FY 2025-2026)

Ministry: Ministry of Cultural Affairs

Procuring Entity Name: Department of Archaeology

Budget: Operational

(In Thousand TK)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT) in .000)	Time Code for Processing	Not Rsd in Goods	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signin g of Contract	Total Time to Contract Signature	Time for completi on of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR 26-GR 27	Purchase of Books & Periodicals (3211127)	No	As per Requisition	DPM	Hope	GOB	100	Planned Dates											
								Planned Days											
								Actual Dates											
GR 28-GR 29	Supply of Chemical goods (3256102)	No	As per Requisition	DPM	Hope	GOB	100	Planned Dates											
								Planned Days											
								Actual Dates											
GR 30	Survey (3257104)	No	As per Requisition	DPM	Hope	GOB	50	Planned Dates											
								Planned Days											
								Actual Dates											
Total=							20765												


06.05.26

সহকারী পরিচালক (প্রশাসন)

প্রবর্তক অধিদপ্তর, ঢাকা

ও

সদস্য সচিব

ক্রয় পরিকল্পনা কমিটি


06.05.26


হিসাবরক্ষণ কর্মকর্তা (অ: দা:)

প্রবর্তক অধিদপ্তর, ঢাকা

ও

সদস্য

ক্রয় পরিকল্পনা কমিটি


06.05.26


প্রবর্তক রসায়নবিদ

প্রবর্তক অধিদপ্তর, ঢাকা

ও

সদস্য

ক্রয় পরিকল্পনা কমিটি


06.05.26

উপপরিচালক (প্রশাসন ও সংরক্ষণ)

প্রবর্তক অধিদপ্তর, ঢাকা

ও

সদস্য

ক্রয় পরিকল্পনা কমিটি


06.05.26

উপপরিচালক (প্রকাশনা)

প্রবর্তক অধিদপ্তর, ঢাকা

ও

সদস্য

ক্রয় পরিকল্পনা কমিটি


06.05.26

প্রবর্তক প্রকৌশলী

প্রবর্তক অধিদপ্তর, ঢাকা

ও

সদস্য

ক্রয় পরিকল্পনা কমিটি


06.05.26


উপপরিচালক (প্রশাসন)

প্রবর্তক অধিদপ্তর, ঢাকা

ও

সভাপতি

ক্রয় পরিকল্পনা কমিটি

অনুমোদিত

06.05.26
(সাবিনা আলম)
মহাপরিচালক (অতিরিক্ত সচিব)
প্রবর্তক অধিদপ্তর
সংস্কৃতি বিষয়ক জরুরী কার্য

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology


(In Thousand TK)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT) in .000	Time Code for Processing	Advertise Prequel (if Applicable)	invite/ Advertis e Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Renovation work of Reception Desk, Souvionr Shop & other works at Protnototto Bhabon, Dhaka (3258108)	Job	As per Requisition	OTM	Hope	GOB	1000	Planned Dates		01 Feb 2026	12 Feb 2026	25 Feb 2026	01 Mar 2026	05 Mar 2026	16 Mar 2026		11 Jun 2026
								Planned Days		0	11	13	4	4	11	43	86
								Actual Dates									
WR2	Maintenance work of Achaecology Museum at Department of Archaeology (3258108)	Job	As per Requisition	OTM	Hope	GOB	3400	Planned Dates		01 Feb 2026	12 Feb 2026	25 Feb 2026	01 Mar 2026	05 Mar 2026	16 Mar 2026		11 Jun 2026
								Planned Days		0	11	13	4	4	11	43	86
								Actual Dates									
WR3	Repair and maintenance work of Pratnottato Bhovon at Department of Archaeology (3258108)	Job	As per Requisition	OTM	Hope	GOB	4500	Planned Dates		02 Nov 2025	16 Nov 2025	25 Nov 2025	30 Nov 2025	04 Dec 2025	18 Dec 2025		30 May 2026
								Planned Days		0	14	9	5	4	14	46	163
								Actual Dates		18 Dec 2025	29 Dec 2025	12 Jan 2026	14 Jan 2026	15 Jan 2026	29 Jan 2026		30 May 2026
WR4	Renovation, Installation & Repair of Over Head Three Phase line, AC & Generator (30 KVA & 6.5 KVA) at Rangpur & Mohastangarh, Bogra Department of Archaeology (4112303)	Job	As per Requisition	OTM	Hope	GOB	1600	Planned Dates		25 Jan 2026	05 Feb 2026	19 Feb 2026	24 Feb 2026	01 Mar 2026	12 Mar 2026		11 Jun 2026
								Planned Days		0	11	14	5	5	11	46	90
								Actual Dates									
WR5	Operation, Maintenance & Repair of VRF AC at Dept. of Archaeology (4112303)	Job	As per Requisition	RFQ	Hope	GOB	600	Planned Dates		01 Mar 2026	08 Mar 2026	08 Mar 2026	16 Mar 2026	25 Mar 2026	02 Apr 2026		02 Jun 2026
								Planned Days		0	7	0	8	9	8	32	60
								Actual Dates									
WR6	Repair of Furniture (3258102)	Job	As per Requisition	RFQ	Hope	GOB	500	Planned Dates		15 Feb 2026	22 Feb 2026	22 Feb 2026	26 Feb 2026	01 Mar 2026	09 Apr 2026		10 may 2026
								Planned Days		0	7	0	4	3	8	22	30
								Actual Dates									
WR7	Survey (3257104)	Job	As per Requisition	RFQ	Hope	GOB	250	Planned Dates		15 Feb 2026	22 Feb 2026	22 Feb 2026	25 Feb 2026	01 Mar 2026	04 Mar 2026		04 Apr 2026
								Planned Days		0	7	0	3	4	3	17	30
								Actual Dates									
WR8	Excavation (4111310)	Job	As per Requisition	RFQ	Hope	GOB	685	Planned Dates		15 Feb 2026	22 Feb 2026	22 Feb 2026	25 Feb 2026	01 Mar 2026	04 Mar 2026		19 Apr 2026
								Planned Days		0	7	0	3	4	3	17	45

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology


(In Thousand TK)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT) in .000	Time Code for Processing	Advertise Prequel (if Applicable)	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates									
WR9	Festivals and events (3257301)	Job	As per Requisition	RFQ	Hope	GOB	500	Planned Dates		01 Feb 2026	08 Feb 2026	08 Feb 2026	09 Feb 2026	11 Feb 2026	15 Feb 2026		22 Feb 2026
								Planned Days		0	7	0	1	2	4	14	7
								Actual Dates									
WR10 - WR13	Repair of Computer (3258103)	Job	As per Requisition	DPM	Hope	GOB	300	Planned Dates									
								Planned Days									
								Actual Dates									
WR14- WR16	Repair of Furniture (3258102)	Job	As per Requisition	DPM	Hope	GOB	200	Planned Dates									
								Planned Days									
								Actual Dates									
WR17- WR18	Survey (3257104)	No	As per Requisition	DPM	Hope	GOB	150	Planned Dates									
								Planned Days									
								Actual Dates									
Total=							13685										


০৬.১.২৬

সহকারী পরিচালক (প্রশাসন)
প্রব্রতত্ত্ব অধিদপ্তর, ঢাকা

ও
সদস্য সচিব
ক্রয় পরিকল্পনা কমিটি


০৬.০২.২৬

হিসাবরক্ষণ কর্মকর্তা (অ: দা:)
প্রব্রতত্ত্ব অধিদপ্তর, ঢাকা

ও
সদস্য
ক্রয় পরিকল্পনা কমিটি


০৬.০২.২৬


প্রব্রতত্ত্বিক রসায়নবিদ
প্রব্রতত্ত্ব অধিদপ্তর, ঢাকা

ও
সদস্য
ক্রয় পরিকল্পনা কমিটি


০৬.০২.২৬

উপপরিচালক (প্রশাসন ও সংরক্ষণ)
প্রব্রতত্ত্ব অধিদপ্তর, ঢাকা

ও
সদস্য
ক্রয় পরিকল্পনা কমিটি


০৬/০২/২৬

উপপরিচালক (প্রকাশনা)
প্রব্রতত্ত্ব অধিদপ্তর, ঢাকা

ও
সদস্য
ক্রয় পরিকল্পনা কমিটি


০৬/০২/২৬


প্রব্রতত্ত্বিক প্রকৌশলী
প্রব্রতত্ত্ব অধিদপ্তর, ঢাকা

ও
সদস্য
ক্রয় পরিকল্পনা কমিটি


০৬/০২/২৬

উপপরিচালক (প্রশাসন)
প্রব্রতত্ত্ব অধিদপ্তর, ঢাকা

ও
সভাপতি
ক্রয় পরিকল্পনা কমিটি


০৬/০২/২৬
সচিব (অতিরিক্ত সচিব)
প্রব্রতত্ত্ব অধিদপ্তর
সংস্কৃতি বিষয়ক মন্ত্রণালয়।