

Annual Procurement Plan: (FY 2025-2026)

Ministry: Ministry of Cultural Affairs
 Procuring Entity Name: Department of Archaeology

Budget: Operational

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estid Cost (BDT In .000)	Time Code for Processing	Not Resed In Goods	Invitel/ Advertis Tender	Tender opening	Tender Evaluation	Approv Award	Notificati on of Award	Signin g of Contr act	Total Time to Contract Signat ure	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR8	Supply fitting fixing of CCTV & AC at Dept. of Archaeology (4112303)	Job	As per Requisition	OTM	Hope	GOB	1654	Planned Dates 08 Feb 2026		0	14	14	4	5	15	52	19 Apr 2026
GR9	Supply of Uniform (3256106)	No	As per Requisition	RFQ	Hope	GOB	170	Planned Dates 08 Feb 2026		0	7	0	3	-	-	10	14
GR10	Purchase of Electrical Goods & Equipment's for Maintenance of Archaeological building (4112303)	No	As per Requisition	RFQ	Hope	GOB	300	Planned Dates 01 Mar 2026		0	7	0	4	-	-	11	31 Mar 2026
GR11	Gardening (3257304)	No	As per Requisition	RFQ	Hope	GOB	295	Planned Dates 17 Nov 2025		0	8	0	4	-	-	12	14 Nov 2025
GR12	Gardening (3257304)	No	As per Requisition	RFQ	Hope	GOB	125	Planned Dates 01 Feb 2026		0	7	0	4	-	-	11	15
GR13	Supply of Other Stationary (3255105)	No	As per Requisition	RFQ	Hope	GOB	450	Planned Dates 01 Dec 2025		0	7	0	4	-	-	11	26 Feb 2026
GR14	Printing and Binding (3255102)	No	As per Requisition	RFQ	Hope	GOB	285	Planned Dates 01 Dec 2025		0	14	7	7	7	14	49	19 Feb 2026

Handwritten signature and initials.

Handwritten signature.

Handwritten signature.

Handwritten signature.

Handwritten signature.

Handwritten signature.

Annual Procurement Plan: (FY 2025-2026)

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology

Budget: Operational

(In Thousand TK)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Fund	Estimated Cost (BDT) in .000	Time Code for Procuring		Not Rese in Goods	Invited/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signature of Contract	Total Time to Contract Signature	Time for completion of contract
								Planned Dates	Actual Dates									
1							100	Planned	11		6 May 2026	10 May 2026	12 May 2026	15 May 2026	17 May 2026	20 May 2026	17	18
								Actual	10									
GR 15	Survey (3257104)	No	As per Requisition	RFQ	Hope	GOB	100	Planned	11		0	4	2	3	2	3	13	5
								Actual	10									
GR 16	Excavation (4111310)	No	As per Requisition	RFQ	Hope	GOB	115	Planned	11		6 May 2026	10 May 2026	12 May 2026	15 May 2026	17 May 2026	20 May 2026	13	25 May 2026
								Actual	10									
GR 17	Supply of Chemical goods (3256102)	No	As per Requisition	RFQ	Hope	GOB	100	Planned	11		15 Feb 2026	22 Feb 2026	22 Feb 2026	25 Feb 2026	-	-	10	16 Mar 2026
								Actual	10									
GR 19-GR 25	Supply of Other Stationary (3255105)	No	As per Requisition	DPM	Hope	GOB	450	Planned	11									
								Actual	10									
GR 26	Gardening (3257304)	No	As per Requisition	DPM	Hope	GOB	75	Planned	11									
								Actual	10									
GR 27-GR 28	Purchase of Books & Periodicals (3211127)	No	As per Requisition	DPM	Hope	GOB	100	Planned	11									
								Actual	10									
GR 29	Survey (3257104)	No	As per Requisition	DPM	Hope	GOB	73.50	Planned	11									
								Actual	10									

2025-2026 and 2026-2027 after 2025-2026
 33
















Annual Procurement Plan: (FY 2025-2026)

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology

Budget: Operational

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost (BDT) in (000)	Time Code for Procuring		Not Reseeds in Goods	Invited/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to complete contract	Time for completion of contract
								Planned Dates	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR 30	Survey (3257104)	No	As per Requisition	RFQ	Hope	GOB	50	Planned Dates 2026		6 May 2026	10 May 2026	12 May 2026	15 May 2026	17 May 2026	20 May 2026	3	13	25 May 2026
							Total=	17816.5										

সরকারী পরিচালক (প্রশাসন) হিসাবরক্ষণ কর্মকর্তা (অ: দা:) প্রত্যাখ্যিক রায়ানবিদ উপপরিচালক (প্রশাসন) উপপরিচালক (প্রকাশনা) প্রত্যাখ্যিক প্রকৌশলী উপপরিচালক (প্রশাসন)

প্রস্তুতকৃত অধিদপ্তর, ঢাকা প্রস্তুতকৃত অধিদপ্তর, ঢাকা প্রস্তুতকৃত অধিদপ্তর, ঢাকা প্রস্তুতকৃত অধিদপ্তর, ঢাকা প্রস্তুতকৃত অধিদপ্তর, ঢাকা প্রস্তুতকৃত অধিদপ্তর, ঢাকা

সদস্য সচিব সদস্য সদস্য সদস্য সদস্য সদস্য সদস্য সদস্য

ক্রয় পরিকল্পনা কমিটি ক্রয় পরিকল্পনা কমিটি ক্রয় পরিকল্পনা কমিটি ক্রয় পরিকল্পনা কমিটি ক্রয় পরিকল্পনা কমিটি ক্রয় পরিকল্পনা কমিটি ক্রয় পরিকল্পনা কমিটি

সত্যাপতি ক্রয় পরিকল্পনা কমিটি

(সাবিনা আক্তার)
 মহাপরিচালক (অতিরিক্ত সচিব)
 প্রস্তুতকৃত অধিদপ্তর
 সংস্কৃতি বিষয়ক মন্ত্রণালয়।



Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology

(In Thousand TK)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (BDT) in (,000)	Time Code for Processing	Advertisement (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Maintenance work of Archaeology Museum at Department of Archaeology (3258108)	Job	As per Requisition	OTM	Hope	GOB	3050	Planned Dates Planned Days	01 Feb 2026 0	12 Feb 2026 11	25 Feb 2026 13	01 Mar 2026 4	05 Mar 2026 4	16 Mar 2026 11	43	11 Jun 2026 86	
WR2	Repair and maintenance work of Prathoto Bhowan at Department of Archaeology (3258108)	Job	As per Requisition	OTM	Hope	GOB	4336	Planned Dates Planned Days	02 Nov 2025 0	16 Nov 2025 14	25 Nov 2025 9	30 Nov 2025 5	04 Dec 2025 4	18 Dec 2025 14	46	30 Apr 2026 163	
WR3	Renovation, Installation & Repair of Over Head Three Phase line, AC & Generator (30 KVA & 6.5 KVA) at Rangpur & Mohastangarh, Bogra Department of Archaeology (4112303)	Job	As per Requisition	OTM	Hope	GOB	1550	Planned Dates Planned Days	18 Dec 2025 0	29 Dec 2025 11	12 Jan 2026 14	14 Jan 2026 5	25 Mar 2026 5	29 Jan 2026 11	46	30 Apr 2026 90	
WR4	Maintenance & Repair of VRF AC at Dept of Archaeology (4112303)	Job	As per Requisition	RFQ	Hope	GOB	600	Planned Dates Planned Days	01 Mar 2026 0	08 Mar 2026 7	08 Mar 2026 0	16 Mar 2026 8	25 Mar 2026 9	02 Apr 2026 8	32	02 Jun 2026 60	
WR5	Repair of Furniture (3258102)	Job	As per Requisition	RFQ	Hope	GOB	500	Planned Dates Planned Days	15 Feb 2026 0	22 Feb 2026 7	22 Feb 2026 0	26 Feb 2026 4	01 Mar 2026 3	09 Apr 2026 8	22	10 May 2026 30	
WR6	Survey (3257104)	Job	As per Requisition	RFQ	Hope	GOB	250	Planned Dates Planned Days	15 Feb 2026 0	22 Feb 2026 7	22 Feb 2026 0	25 Feb 2026 3	01 Mar 2026 4	04 Mar 2026 3	17	04 Apr 2026 30	
WR7	Excavation (411310)	Job	As per Requisition	RFQ	Hope	GOB	685	Planned Dates Planned Days	06 May 2026 0	10 May 2026 4	12 May 2026 2	15 May 2026 3	17 May 2026 2	20 May 2026 3	13	15 Jun 2026 5	
WR8	Festivals and events (3257301)	Job	As per Requisition	RFQ	Hope	GOB	321	Planned Dates Planned Days	06 May 2026 0	10 May 2026 4	12 May 2026 2	15 May 2026 3	17 May 2026 2	20 May 2026 3	13	20 Jun 2026 5	

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

