

Annual Procurement Plan: (FY 2026-2027)

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology

Budget: Operational

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost (BDT) in (000)	Time Code for Processing		Not Resubmitted in Goods	Invitation to Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	(In Thousand Tk)	
								Planned Dates	Actual Dates		20 Sept 2026	04 Oct 2026	18 Oct 2026	25 Oct 2026	01 Nov 2026	29 Nov 2026	Total Time to complete contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR1	Purchases of Furniture (4112314)	No	As per Requisition	OTM	Hope	GOB	1600	Planned Dates		20 Sept 2026	04 Oct 2026	18 Oct 2026	25 Oct 2026	01 Nov 2026	29 Nov 2026	70	30	
								Planned Dates		0	14	14	7	7	28			
								Actual Dates										
GR2	Purchase of XRF Machine and Ancillary Electrical Equipment (4112303)	No	As per Requisition	OTM	Hope	GOB	9000	Planned Dates		20 Sept 2026	04 Oct 2026	18 Oct 2026	25 Oct 2026	01 Nov 2026	29 Nov 2026	70	150	
								Planned Dates		0	14	14	7	7	28			
								Actual Dates										
GR3	Printing and Binding (3255102)	No	As per Requisition	OTM	Hope	GOB	1000	Planned Dates		03 Jan 2027	24 Jan 2027	01 Feb 2027	08 Feb 2027	15 Feb 2027	03 Mar 2027	56	44	
								Planned Dates		0	21	7	7	7	14			
								Actual Dates										
GR4	Purchase of Computer (4112202)	No	As per Requisition	OTM	Hope	GOB	1700	Planned Dates		20 Sept 2026	04 Oct 2026	18 Oct 2026	25 Oct 2026	01 Nov 2026	29 Nov 2026	70	30	
								Planned Dates		0	14	14	7	7	28			
								Actual Dates										
GR5	Purchase of Computer accessories (3255101)	No	As per Requisition	OTM	Hope	GOB	900	Planned Dates		20 Sept 2026	04 Oct 2026	18 Oct 2026	25 Oct 2026	01 Nov 2026	29 Nov 2026	70	30	
								Planned Dates		0	14	14	7	7	28			
								Actual Dates										
GR6	Purchase of Electrical Equipment (CCTV & Camera Accessories) (4112303)	No	As per Requisition	OTM	Hope	GOB	900	Planned Dates		20 Sept 2026	04 Oct 2026	18 Oct 2026	25 Oct 2026	01 Nov 2026	29 Nov 2026	70	30	
								Planned Dates		0	14	14	7	7	28			
								Actual Dates										
GR7	Supply of Chemical goods (3256102)	No	As per Requisition	RFQ	Hope	GOB	500	Planned Dates		01 Sept 2026	08 Sept 2026	08 Sept 2026	13 Sept 2026			12	14	
								Planned Dates		0	7	0	5					
								Actual Dates										

Annual Procurement Plan: (FY 2026-2027)

Ministry: Ministry of Cultural Affairs

Procuring Entity Name: Department of Archaeology

Budget: Operational

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Fund	Estimated Cost (BDT) in (000)	(In Thousand Tk)															
								Time Code for Processing	Not Resed in Goods	Invited/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signature of Contract	Total Time to complete contract	Time for completion of contract						
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18					
GR8	Supply of Uniform (3256106)	No	As per Requisition	RFQ	Hope	GOB	500	Planned Dates		03 Jan 2027	10 Jan 2027	10 Jan 2027	13 Jan 2027				28 Jan 2027						
								Planned Dates		0	7		0	3			10	14					
								Actual Dates															
GR9	Printing and Binding (3255102)	No	As per Requisition	RFQ	Hope	GOB	500	Planned Dates		11 Oct 2026	18 Oct 2026	25 Oct 2026	28 Oct 2026	02 Nov 2026	08 Nov 2026		23 Nov 2026						
								Planned Dates		0	7		7	5	6		28	15					
								Actual Dates															
GR10	Purchase of Books & Periodicals (3211127)	No	As per Requisition	RFQ	Hope	GOB	200	Planned Dates		06 Mar 2027	13 Mar 2027	18 Mar 2027	21 Mar 2027	28 Mar 2027	04 Apr 2027		19 Apr 2027						
								Planned Dates		0	7		5	3	7	7	29	15					
								Actual Dates															
GR11	Survey Goods for Panchagath & Rajbari (3257104)	No	As per Requisition	RFQ	Hope	GOB	200	Planned Dates		15 Sept 2026	22 Sept 2026	22 Sept 2026	06 Oct 2026	07 Oct 2026	08 Oct 2026		15 Oct 2026						
								Planned Dates		0	7		0	14	1	1	23	7					
								Actual Dates															
GR12	Excavation Goods for Dinaipur (4111310)	No	As per Requisition	RFQ	Hope	GOB	200	Planned Dates		15 Oct 2026	22 Oct 2026	22 Oct 2026	28 Oct 2026	29 Oct 2026	30 Oct 2026		15 Dec 2026						
								Planned Dates		0	7		0	6	1	1	15	45					
								Actual Dates															
GR13	Gardening (3257304)	No	As per Requisition	RFQ	Hope	GOB	250	Planned Dates		06 Sept 2026	13 Sept 2026	13 Sept 2026	16 Sept 2026				24 Sept 2026						
								Planned Dates		0	7		0	3			7						
								Actual Dates															
GR14	Supply of Other Stationary (3255105)	No	As per Requisition	RFQ	Hope	GOB	500	Planned Dates		01 Sept 2026	08 Sept 2026	08 Sept 2026	13 Sept 2026				28 Sept 2026						
								Planned Dates		0	7		0	5			14						
								Actual Dates															

Annual Procurement Plan: (FY 2026-2027)

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology

Budget: Operational

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost (BDT) in (000)	(In Thousand TK)									
								Time Code for Procuring	Not Rese in Goods	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to complete contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		07 Feb 2027	14 Feb 2027	14 Feb 2027	18 Feb 2027			11	28 Feb 2027
GR15	Gardening (3257304)	No	As per Requisition	RFQ	Hope	GOB	150	Planned Dates					4				7
GR16	Purchase of Motor Vehicle (4112101)	No	As per Requisition	-	Hope	GOB	6000	Planned Dates									
GR17-28	Entertainment Expenses (3211106)	No	As per Requisition	DPM	Hope	GOB	900	Planned Dates									
GR29-40	Seminar/Conference (3211111)	No	As per Requisition	DPM	Hope	GOB	900	Planned Dates									
GR41-47	Advertising Expenses (3211125)	No	As per Requisition	DPM	Hope	GOB	500	Planned Dates									
GR 48-49	Printing and Binding (3255102)	No	As per Requisition	DPM	Hope	GOB	100	Planned Dates									
GR 50-51	Purchase of Books & Periodicals (3211127)	No	As per Requisition	DPM	Hope	GOB	150	Planned Dates									

প্রগতি ইত্যাদি লিঃ এর নিকট থেকে সংগ্রহ করা হবে।

(In Thousand TK)

উপপরিচালক (প্রশাসন)
প্রস্তুতকৃত অধিদপ্তর, ঢাকা

৩

সভাপতি
ফরাসি পরিবেশনা কমিটি

४०४३-४०४४ अथ सप्तमे वार्षिके तमे वर्षिकस्य ५

১৫
 ১৬
 ১৭
 ১৮
 ১৯
 ২০
 ২১
 ২২
 ২৩
 ২৪
 ২৫
 ২৬
 ২৭
 ২৮
 ২৯
 ৩০
 ৩১
 ৩২
 ৩৩
 ৩৪
 ৩৫
 ৩৬
 ৩৭
 ৩৮
 ৩৯
 ৪০
 ৪১
 ৪২
 ৪৩
 ৪৪
 ৪৫
 ৪৬
 ৪৭
 ৪৮
 ৪৯
 ৫০
 ৫১
 ৫২
 ৫৩
 ৫৪
 ৫৫
 ৫৬
 ৫৭
 ৫৮
 ৫৯
 ৬০
 ৬১
 ৬২
 ৬৩
 ৬৪
 ৬৫
 ৬৬
 ৬৭
 ৬৮
 ৬৯
 ৭০
 ৭১
 ৭২
 ৭৩
 ৭৪
 ৭৫
 ৭৬
 ৭৭
 ৭৮
 ৭৯
 ৮০
 ৮১
 ৮২
 ৮৩
 ৮৪
 ৮৫
 ৮৬
 ৮৭
 ৮৮
 ৮৯
 ৯০
 ৯১
 ৯২
 ৯৩
 ৯৪
 ৯৫
 ৯৬
 ৯৭
 ৯৮
 ৯৯
 ১০০

(In Thousand Tk)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (BDT) in (000)	Time Code for Processing	Advertisement Prequal (if Applicable)	invite/ Advertisement Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Repair and maintenance work of Pramoitao Bhoown at Department of Archaeology (3258108)	Job	As per Requisition	OTM	Hope	GOB	4500	Planned Dates		01 Nov 2026	16 Nov 2026	10 Dec 2026	17 Dec 2026	21 Dec 2026	05 Jan 2027		15 Jan 2027
								Planned Days	0	15	24	7	5	15	66	226	
								Actual Dates									
								Planned Dates									
*WR2	Operation, Maintenance & Repair of VRE AC at Dept. of Archaeology (3258108))	Job	As per Requisition			GOB	1000	Planned Dates									
								Planned Days									
								Actual Dates									
								Planned Dates									
*WR3	Operation & maintenance of 02 Nos 10 Stop 1600 Kg. KONE Brand Lift of Archaeology Bhabam (3258108)	Job	As per Requisition			GOB	500	Planned Dates		06 Sept 2026	13 Sept 2026	13 Sept 2026	16 Sept 2026	20 Sept 2026	23 Sept 2026		07 Oct 2026
								Planned Days		0	7	0	3	4	3	17	14
								Actual Dates									
								Planned Dates									
WR4	Repair of Furniture (3258102)	Job	As per Requisition	RFQ	Hope	GOB	500	Planned Dates									
								Actual Dates									
								Planned Dates		15 Sept 2026	22 Sept 2026	22 Sept 2026	06 Oct 2026	07 Oct 2026	08 Oct 2026		15 Oct 2026
								Planned Days		0	7	0	14	1	1	23	7
WR5	Survey Works for Panchagath (3257104)	Job	As per Requisition	RFQ	Hope	GOB	400	Planned Dates									
								Actual Dates									
								Planned Dates		15 Oct 2026	22 Oct 2026	22 Oct 2026	28 Oct 2026	29 Oct 2026	30 Oct 2026		15 Dec 2026
								Planned Days		0	7	0	6	1	1	15	45
WR6	Survey Works for Raibari (3257104)	Job	As per Requisition	RFQ	Hope	GOB	400	Planned Dates									
								Actual Dates									
								Planned Dates		15 Oct 2026	22 Oct 2026	22 Oct 2026	28 Oct 2026	29 Oct 2026	30 Oct 2026		15 Dec 2026
								Planned Days		0	7	0	6	1	1	15	45
WR7	Excavation Works For Dinapur (4111310)	Job	As per Requisition	RFQ	Hope	GOB	600	Planned Dates									
								Actual Dates									
								Planned Dates		04 Oct 2026	11 Oct 2026	11 Oct 2026	14 Oct 2026	18 Oct 2026	22 Oct 2026		05 Nov 2026
								Planned Days		0	7	0	3	4	4	18	14
WR8	Repair of Computer (3258103)	Job	As per Requisition	RFQ	Hope	GOB	500	Planned Dates									
								Actual Dates									
								Planned Dates		04 Oct 2026	11 Oct 2026	11 Oct 2026	14 Oct 2026	18 Oct 2026	22 Oct 2026		05 Nov 2026
								Planned Days		0	7	0	3	4	4	18	14

5-11-2024 14:00 4202-1202

Annual Procurement Plan: (FY 2026-2027)

Budget: Operational

Ministry: Ministry of Cultural Affairs
Procuring Entity Name: Department of Archaeology

(In Thousand Tk)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (BDT) in '000	Time Code for Processing	Advertise Prequal (if Applicable)	invite/ Advertis e Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to completion of contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
WR9	Festivals and Events (3257301)	Job	As per Requisition	RFQ	Hope	GOB	500	Planned Dates		03 Jan 2027	10 Jan 2027	10 Jan 2027	13 Jan 2027	14 Jan 2027	17 Jan 2027		31 Jan 2027		
								Planned Days		0	7	0	3	1	3				
								Actual Dates											
WR10	Repair of Electrical Equipments of Pramoato Bhowon (3258105)	Job	As per Requisition	RFQ	Hope	GOB	500	Planned Dates		04 Oct 2026	11 Oct 2026	11 Oct 2026	14 Oct 2026	18 Oct 2026	22 Oct 2026		05 Nov 2026		
								Planned Days		0	7	0	3	4	4				
								Actual Dates											
WR11-12	Repair of Computer (3258103)	Job	As per Requisition	DPM	Hope	GOB	100	Planned Dates											
								Planned Days											
								Actual Dates											
Total=							9500												

* [N.B WR2 & WR3 Will be implemented by PWD/EM Division-2]

সদস্য পরিচালক (প্রশাসন)
২০.৭.২৬

হিসাবরক্ষণ কর্মকর্তা (অ: দা:)
২০.০৭.২৬

প্রস্তাবিতক রসায়নবিদ
২০.০৭.২৬

উপপরিচালক (প্রশাসন)
২০.০৭.২৬

উপপরিচালক (প্রশাসন)
২০.০৭.২৬

প্রস্তাবিতক প্রকৌশলী
২০.০৭.২৬

উপপরিচালক (প্রশাসন)
২০.০৭.২৬

প্রস্তাবিতক (প্রশাসন)
৩

প্রস্তাবিতক (অ: দা:)
৩

প্রস্তাবিতক রসায়নবিদ
৩

প্রস্তাবিতক (প্রশাসন)
৩

প্রস্তাবিতক (প্রশাসন)
৩

প্রস্তাবিতক প্রকৌশলী
৩

উপপরিচালক (প্রশাসন)
৩

সদস্য পরিচালক (প্রশাসন)
৩

সদস্য পরিচালক (অ: দা:)
৩

সদস্য পরিচালক রসায়নবিদ
৩

সদস্য পরিচালক (প্রশাসন)
৩

সদস্য পরিচালক (প্রশাসন)
৩

সদস্য পরিচালক প্রকৌশলী
৩

সদস্য পরিচালক (প্রশাসন)
৩

প্রস্তাবিতক (প্রশাসন)
২০.০৭.২৬

২০.০৭.২৬

(সিনিয়র অফিসার)
অফিসার (অফিসার)
অফিসার (অফিসার)
অফিসার (অফিসার)