

Annual Purchase Planning (APP): Goods Procurement
(July 2026 to June 2027)

Ministry / Department: 12501-Secondary and Higher Education Category

Organization: 131019300-Bangladesh Accreditation Council

Management Unit: Bangladesh Accreditation Council

Pack age No	Description of Procurement package: Goods	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac	Time Code for process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement of 7th Annual Report, 2026	No.	500 copies	RFQ	HOPE	GoB	3.00	Planned Date	-	15.10.2026	22.10.2026	22.10.2026	25.10.2026	27.10.2026	03.11.2026	03.11.2026	26.11.2026
								Planned Days	-	0	07	0	03	02	07	19	23
								Actual Day	-								
GD 02	Procurement of Proceedings of the Workshop on Research Project 2026	No.	300 copies	RFQ	HOPE	GoB	2.00	Planned Date	-	19.10.2026	26.10.2026	26.10.2026	29.10.2026	01.11.2026	08.11.2026	08.11.2026	30.11.2026
								Planned Day	-	0	07	0	03	03	07	20	22
								Actual Day	-								
GD 03	Procurement of the 2027 diary	No.	1150 copies	RFQ	HOPE	GoB	3.00	Planned Date	-	15.11.2026	22.11.2026	22.11.2026	24.11.2026	26.11.2026	03.12.2026	03.12.2026	24.12.2026
								Planned Day	-	0	07	0	02	02	07	18	21
								Actual Day	-								
GD 04	Procurement of the 2027 Desk Calendar	No.	1150 copies	RFQ	HOPE	GoB	2.50	Planned Date	-	18.11.2026	23.11.2026	23.11.2026	26.11.2026	29.11.2026	03.12.2026	03.12.2026	29.12.2026
								Planned Day	-	0	05	0	03	03	04	15	26
								Actual Day	-								
GD 06	Procurement of Sound System	No.	Delegate unit, Sound Box & others	RFQ	HOPE	GoB	5.00	Planned Date	-	14.10.2026	21.10.2026	21.10.2026	28.10.2026	04.11.2026	11.11.2026	11.11.2026	21.11.2026
								Planned Day	-	0	07	0	07	07	06	27	10
								Actual Day	-								
GD 07	Procurement of Furniture	No.	According to demand	OTM	HOPE	GoB	6.50	Planned Date	-	01.02.2027	15.02.2027	22.02.2027	01.03.2027	09.03.2027	16.03.2027	23.03.2027	23.04.2027
								Planned Day	-	0	15	7	7	8	07	49	30
								Actual Day	-							29	
GD 08	Procurement of Accreditation Manual for Institutions	No.	1000 copies	RFQ	HOPE	GoB	3.00	Planned Date	-	28.02.2027	07.03.2027	07.03.2027	14.03.2027	18.03.2027	25.03.2027	25.03.2027	11.04.2027
								Planned Day	-	0	7	0	7	7	7	28	16
								Actual Day	-								
GD 09	Procurement of Network Switches and other accessories	No.	Rack-1, Switch- 1 & others	RFQ	HOPE	GoB	2.00	Planned Date	-	17.02.2027	25.02.2027	28.02.2027	03.03.2027	10.03.2027	17.03.2027	17.03.2027	28.03.2027
								Planned Day	-	0	07	03	05	07	07	29	11
								Actual Day	-								
GD 10	Procurement of Souvenir	No.	Not specified	RFQ	HOPE	GoB	3.00	Planned Date	-	04.10.2026	11.10.2026	13.10.2026	25.10.2026	27.10.2026	02.11.2026	02.11.2026	08.11.2026
								Planned Day	-	0	7	2	12	2	5	28	6
								Actual Day	-								
GD 11	Procurement of File Folder	No.	Not specified	RFQ	HOPE	GoB	2.00	Planned Date	-	17.02.2027	25.02.2027	28.02.2027	03.03.2027	10.03.2027	17.03.2027	17.03.2027	28.03.2027
								Planned Day	-	0	07	03	05	07	07	29	11
								Actual Day	-								










Pack age No	Description of Procurement package: Goods	Unit	Qty	Procurem ent Method & type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac	Time Code for process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
	and other accessories																	
GD 12	Procurement of Crockerries items	No.	Not specified	RFQ	HOPE	GoB	2.00	Planned Date	-	17.02.2027	25.02.2027	28.02.2027	03.03.2027	10.03.2027	17.03.2027	17.03.2027	28.03. 2027	
								Planned Day	-	0	07	03	05	07	07	29	11	
								Actual Day	-									
GD 13	Procurement of Office setup and others accessories	No.	Not specified	RFQ	HOPE	GoB	2.00	Planned Date	-	15.10.2026	22.10.2026	22.10.2026	25.10.2026	27.10.2026	03.11.2026	03.11.2026	26.11.2026	
								Planned Days	-	0	07	0	03	03	06	19	29	
								Actual Day	-									
Total value of Goods Procurement						Total:	36.00											

Annual Purchase Planning (APP): Service Procurement
(July 2026 to June 2027)

Ministry / Department: 12501-Secondary and Higher Education Category
 Organization: 131019300-Bangladesh Accreditation Council
 Management Unit: Bangladesh Accreditation Council

Pack age No	Description of Procurement package: Goods	Unit	Qty	Procurem ent Method & type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S R No.- 01	Procurement of Accounting Software	No.	1	OTM	HOPE	GoB	15	Planned Date	-	04.04.2027	18.04.2027	25.04.2027	29.04.2027	04.05.2027	11.05.2027	18.05.2027	31.05.2027
								Planned Day	-	0	14	7	5	4	7	44	20
								Actual Date	-								
S R No. 02	Procurement of Store Management Software	No.	1	RFQ	HOPE	GoB	5	Planned Date	-	03.05.2027	09.05.2027	12.05.2027	16.05.2027	17.05.2027	24.05. 2027	24.05. 2027	03.06.2027
								Planned Day	-	0	6	3	4	1	7	21	10
								Actual Date	-								
S R No. 03	Consultancy Service (Pension Issue)	No.	1	RFQ	HOPE	GoB	5	Planned Date	-	03.05.2027	09.05.2027	12.05.2027	16.05.2027	17.05.2027	24.05. 2027	24.05. 2027	03.06.2027
								Planned Day	-	0	6	3	4	1	7	21	10
								Actual Date	-								
Total value of Service Procurement						Total:	25.00										







