

ANNUAL PROCUREMENT PLAN (2025-2026)

Ministry/Division : Ministry of Agriculture
 Agency Name & code : Bangladesh Agricultural Development Corporation (BADC), (code -14301)
 Procuring Entity: Md. Rezaur Rahman, Component Director
 Project Name & Code: Smallholder Agricultural Competitiveness Project (SACP)(BADC) (Code No-224263600)

Package No	Description of Procurement work/Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Tk.)	Time Code for Process	Planned Dates								
									Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Hiring, Supply & Services with Renovation & Maintenance																	
SD-2	Hiring charges (Computer Operator)	Person Month	12	RFQ	Component Director, SACP, BADC	IFAD	5.75	Planned Dates	01.07.25	07.07.25	07.07.25	07.07.25	08.07.25	09.07.25	09.07.25		30.06.26
	Hiring charges (Driver)	Person Month	12	RFQ		IFAD	4.73	Planned Dates	01.07.25	07.07.25	07.07.25	07.07.25	08.07.25	09.07.25	09.07.25	11	356
	Supply & Services:								0	0	7	1	1	1	1	11	356
	Fuel, Lubricant & Gas	LS	LS	DPM		GOB	77.10	Planned Dates	Office Management and other purchases (as per field requirement) according to delegation of financial Power								
	Stationary	LS	LS	DPM		GOB	14.61	Planned Dates	Office Management and other purchases (as per field requirement) according to delegation of financial Power								
	Renovation & Maintenance:																
	Office Building Renovation & Maintenance	LS	LS	RFQ		IFAD & GOV	10.00	Planned Dates	20.08.25	27.08.25	04.09.25	04.09.25	04.09.25	07.09.25	07.09.25	21	31.12.25
	Office Building Renovation & Maintenance	LS	LS	RFQ		IFAD & GOV	6.67	Planned Dates	20.08.25	27.08.25	04.09.25	04.09.25	04.09.25	07.09.25	07.09.25	21	31.12.25
	Vehicle Renovation & Maintenance	LS	LS	DPM		IFAD & GOV	24.00	Planned Dates	0	0	8	8	1	3	3	21	115
	Irrigation Equipment & Other Structures Renovation & Maintenance	LS	LS	RFQ		GOB	4.50	Planned Dates	Office Management and other purchases (as per field requirement) according to delegation of financial Power								
	Furniture, O & M	LS	LS	RFQ		GOB	2.03	Planned Dates	20.08.25	27.08.25	04.09.25	04.09.25	04.09.25	07.09.25	07.09.25	21	115
	Office equipment O & M	LS	LS	RFQ		GOB	2.11	Planned Dates	20.08.25	27.08.25	04.09.25	04.09.25	04.09.25	07.09.25	07.09.25	21	115
Total Supply & Services							151.50										

(Md. Rezaur Rahman)
 Component Director (SACP),
 BADC, Dhaka.

31/7/25
 মোঃ তাবেক ইয়াছিন
 সহকারী প্রধান প্রকৌশলী-৩
 সচিবালয়, কৃষি ভবন, বিএডিসি, ঢাকা।

31/08/25
 মোহাম্মদ ওবায়দ হোসেন
 (পরিচিতি নং-৩৩০০০)
 উপপ্রধান প্রকৌশলী (সেচ)-১
 বিএডিসি, কৃষি ভবন, ঢাকা।

07.08.25
 প্রধান প্রকৌশলী (সুঃ সেঃ)
 মুহাম্মদ বদিউল আলম সরকার
 প্রধান প্রকৌশলী (সেচ/দাঃসেচ)
 সেচ বিভাগ
 বিএডিসি, কৃষি ভবন, ঢাকা।

সদস্য পরিচালক (সুঃ সেঃ)
 মোঃ হুসন আহমিন খান
 চেয়ারম্যান (সেচ-১)
 বিএডিসি, ঢাকা।

সদস্য পরিচালক (সেচ)
 বাংলাদেশ কৃষি উন্নয়ন কর্তৃপক্ষ
 কৃষি অফিস, ঢাকা।

ANNUAL PROCUREMENT PLAN (2025-2026)

Ministry/Division : Ministry of Agriculture
 Agency Name & code : Bangladesh Agricultural Development Corporation (BADC), (code -14:01)
 Procuring Entity: Md. Rezaur Rahman, Component Director
 Project Name & Code: Smallholder Agricultural Competitiveness Project (SACP)(BADC) (Code No-224263600)

Package No	Description of Procurement work/goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh TK)	Time Code for Process	Planned Dates									
									Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion Of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Hiring, Supply & Services with Renovation & Maintenance																		
	Hiring charges (Computer Operator)	Person Month	12	RFQ		IFAD	5.75	Planned Dates	01.07.25	07.07.25	07.07.25	08.07.25	09.07.25	09.07.25			30.06.26	
SD-2	Hiring charges (Driver)	Person Month	12	RFQ		IFAD	4.73	Planned Dates	01.07.25	07.07.25	07.07.25	08.07.25	09.07.25	09.07.25			30.06.26	
	Supply & Services:							Planned Dates	0	7	1	1	1	1	1	1	356	
	Fuel, Lubricant & Gas	LS	LS	DPM		GOB	77.10	Planned Dates	Office Management and other purchases (as per field requirement) according to delegation of financial Power									
	Stationary	LS	LS	DPM		GOB	14.61	Planned Dates	Office Management and other purchases (as per field requirement) according to delegation of financial Power									
Renovation & Maintenance:																		
	Office Building Renovation & Maintenance	LS	LS	RFQ		IFAD & GOV	10.00	Planned Dates	20.08.25	27.08.25	04.09.25	04.09.25	07.09.25	07.09.25			31.12.25	
	Office Building Renovation & Maintenance	LS	LS	RFQ		IFAD & GOV	6.67	Planned Dates	20.08.25	27.08.25	04.09.25	04.09.25	07.09.25	07.09.25			31.12.25	
	Vehicle Renovation & Maintenance	LS	LS	DPM		IFAD & GOV	24.00	Planned Dates	Office Management and other purchases (as per field requirement) according to delegation of financial Power									
	Irrigation Equipment & Other Structures Renovation & Maintenance	LS	LS	RFQ		GOB	4.50	Planned Dates	20.08.25	27.08.25	04.09.25	04.09.25	07.09.25	07.09.25			31.12.25	
	Furniture, O & M	LS	LS	RFQ		GOB	2.03	Planned Dates	20.08.25	27.08.25	04.09.25	04.09.25	07.09.25	07.09.25			31.12.25	
	Office equipment O & M	LS	LS	RFQ		GOB	2.11	Planned Dates	20.08.25	27.08.25	04.09.25	04.09.25	07.09.25	07.09.25			31.12.25	
Total Supply & Services							151.50											

(Signature)
 Md. Rezaur Rahman
 Component Director (SACP),
 BADC, Dhaka.

(Signature)
 সঃ এঃ প্রকৌশলী (ফুঃ সেঃ)
 মোঃ তারেক ইয়াছিন
 সহকারী প্রধান প্রকৌশলী-৩
 গােচ বিভাগ, কৃষি তৎন, বিএডিসি, ঢাকা।

(Signature)
 উপঃ প্রকৌশলী (ফুঃ সেঃ)
 মোহাম্মদ প্রবোদ হোসেন
 (পরিচিতি নং-০৩০০০)
 উপপ্রধান প্রকৌশলী (গেড)-১
 বিএডিসি, কৃষি তৎন, ঢাকা।

(Signature)
 প্রধান প্রকৌশলী (ফুঃ সেঃ)
 মুহাম্মদ বদিউল আলম সরকার
 প্রধান প্রকৌশলী (চলতি দায়িত্ব)
 গােচ বিভাগ
 বিএডিসি, কৃষি তৎন, ঢাকা।

(Signature)
 সদস্য পরিচালক (ফুঃ সেঃ)
 মোঃ ইউসুফ আলী
 (ফুঃ সেঃ)
 সদস্য পরিচালক (গেড)
 বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন
 কৃষি অঞ্চালয়, ঢাকা।

(Signature)
 চেয়ারম্যান
 মোঃ নূরুল আমিন খান
 চেয়ারম্যান (গেড-১)
 বিএডিসি, ঢাকা।