



**PROCUREMENT PLAN FOR TECHNICAL ASSISTANCE PROJECT PROPOSAL 2025-26**

Ministry/ Division	Ministry of Agriculture
Agency	Bangladesh Agricultural Development Corporation
Procuring Entity Name & Code	Mst. Mahfuza Akter, Project Director
Project/ Programme Name & Code	Pilot Research Project on Irrigation Water Management and Web-based Agricultural Information System for Bangladesh (WEB-AIS) Code: 23046300

Project cost (In lakh Tk.)	
Total	7323.67
GOB	6134.90
PA	1188.77

Package No	Description of Procurement Package as per PPTAPP (WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Tk.)	Time code for process	Advertise Proquel (If applicable)	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Excavation/Re-excavation of connecting canal including dressing, leveling and including per and post work measurement (to reserve excess water of rainy season and optimum use in dry season)	KM	13	OTM	PD	GOB	198.00	9	10	11	12	13	14	15	16	17	18
WD5								Planned Dates		13 Oct 2025	28 Oct 2025	28 Nov 2025	4 Dec 2025	11 Dec 2025	25 Dec 2025		30 Jun 2026
								Actual Dates		0 day	15 days	30 days	7 days	7 days	14 days	72 days	162 days
WD1	Repair and maintenance of office Furniture		LS	RFQ	PD	GOB	2.50	9	10	11	12	13	14	15	16	17	18
								Planned Dates		02 Feb 2026	17 Feb 2026	17 Mar 2026	24 Mar 2026	01 Apr 2026	15 Apr 2026	72 days	30 Jun 2026
								Actual Dates		0 day	15 days	30 days	7 days	7 days	14 days	72 days	162 days
WD2	Repair and maintenance of Computer and accessories		LS	RFQ	PD	GOB	1.50	9	10	11	12	13	14	15	16	17	18
								Planned Dates		02 Feb 2026	17 Feb 2026	17 Mar 2026	24 Mar 2026	01 Apr 2026	15 Apr 2026	72 days	30 Jun 2026
								Actual Dates		03 Mar 2026	18 Mar 2026	17 Apr 2026	24 Apr 2026	30 Apr 2026	14 May 2026	72 days	30 Jun 2026
Total Value of Works																	
202.00																	

*Anwar Chowdhury*  
15.07.2025  
(Mst. Mahfuza Akter)  
Project Director  
WEB- AIS Project  
BADC, Sech Bhaban, Dhaka

*26/7/25*  
সহঃ প্রকৌশলী (স্বঃ সেঃ)  
প্রকৌশলী মোঃ নূরুল আলম  
পরিচিতি নং-০৩০১২১  
সহকারী প্রধান প্রকৌশলী (সেচ)-৪  
বিএডিসি, কৃষি ভবন, ঢাকা।

*28.07.25*  
উপপ্রঃ প্রকৌশলী (স্বঃ সেঃ)  
(সাবেক প্রধান মোঃ মিজানুল ইসলাম)  
পরিচিতি নং-০৩০১১১  
উপপ্রধান প্রকৌশলী (সেচ)-২ (চ.স.)  
বিএডিসি, কৃষি ভবন, ঢাকা।

*29.07.25*  
প্রধান প্রকৌশলী (স্বঃ সেঃ)  
মুহাম্মদ বসিউল আলম সরকার  
প্রধান প্রকৌশলী (সেচ) দায়িত্ব  
সেচ বিভাগ  
বিএডিসি, কৃষি ভবন, ঢাকা।

*25/8/25*  
সদস্য পরিচালক (স্বঃ সেঃ)  
মোঃ ইউসুফ আলী  
(স্বঃসচিব)  
সদস্য পরিচালক (স্বঃসেচ)  
বাংলাদেশ কৃষি উন্নয়ন কর্তৃপক্ষ  
কৃষি বহাণাগার, ঢাকা।

*25/8/25*  
চেয়ারম্যান