

Annual Procurement Plan & Procurement Implementation Report (Financial Year 2023-2024)

Non Development
Bangladesh Agricultural Development Corporation (BADC)
Chairman, BADC
Program of waterlogging and Irrigation management for the enhancement of crop production under Khulna region (Bhujar and others beel)

E No	Description of Procurement work/Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Tk.)	Time Code for Process	Advertise Period (if applicable)	Inviter Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion Of Contract
2	Irrigation Infrastructure:																
	Re-Excavation of Khai with outlets & associated works(15000 Cum/Km)	KM	14	OTM	Executive Engineer	GOB	245.90	Planned Dates	-	30.08.2023	26.09.2023	23.10.2023	30.10.2023	06.11.2023	20.11.2023	82	30.06.2024
	Re-Excavation of Khai with outlets & associated works(12000 Cum/Km)	KM	10	OTM	Executive Engineer	GOB	128.50	Planned Dates	-	30.08.2023	26.09.2023	23.10.2023	30.10.2023	06.11.2023	20.11.2023	82	30.06.2024
	Khai re-excavation survey & associated works	KM	24	OTM	Executive Engineer	GOB	39.60	Planned Dates	-	30.08.2023	26.09.2023	23.10.2023	30.10.2023	06.11.2023	20.11.2023	82	30.06.2024
	Levelling, Dressing & Turfing of re-Excavated Khai	KM	24	OTM	Executive Engineer	GOB	30.00	Planned Dates	-	30.08.2023	08.09.2023	09.09.2023	10.09.2023	11.09.2023	12.09.2023	13	30.06.2024
	Irrigation system materials for irrigation scheme	Nos	27	OTM	Executive Engineer	GOB	229.50	Planned Dates	-	30.08.2023	26.09.2023	23.10.2023	30.10.2023	06.11.2023	20.11.2023	82	30.06.2024
	Polished construction with other irrigation arrangements	Nos	5	OTM	Executive Engineer	GOB	150.00	Planned Dates	-	30.08.2023	26.09.2023	23.10.2023	30.10.2023	06.11.2023	20.11.2023	82	30.06.2024
	Installation of Drainage Pump & accessories (with Transportation & Commissioning)	Sets	12	RFQ	Executive Engineer	GOB	18.00	Planned Dates	-	30.08.2023	26.09.2023	23.10.2023	30.10.2023	06.11.2023	20.11.2023	14	30.06.2024
	Construction Drip/sprinkler irrigation system	Nos	10	OTM	Executive Engineer	GOB	100.00	Planned Dates	-	30.08.2023	26.09.2023	23.10.2023	30.10.2023	06.11.2023	20.11.2023	82	30.06.2024
	Fita pipe & accessories for irrigation purpose (38.5-75mm)	M	4000	OTM	Executive Engineer	GOB	16.00	Planned Dates	-	30.08.2023	26.09.2023	23.10.2023	30.10.2023	06.11.2023	20.11.2023	14	30.06.2024
	Water hand sprayer for irrigation purpose	Nos	250	RFQ	Executive Engineer	GOB	10.00	Planned Dates	-	30.08.2023	08.09.2023	09.09.2023	10.09.2023	11.09.2023	12.09.2023	13	30.06.2024
	Electrification for irrigation purpose	Nos	10	OTM	Executive Engineer	GOB	25.50	Planned Dates	-	30.08.2023	26.09.2023	23.10.2023	30.10.2023	06.11.2023	20.11.2023	14	30.06.2024
Total (Irrigation Infrastructure)=							993.00										

Mr. Md. Jantaf Faruque
Executive Engineer
BADC, Khulna Region, Khulna.

আজহারী নাসরিন রিজা
সহকারী প্রধান প্রকৌশলী (কৃষকোচ)
বিএডিসি, কুষ্টিয়া, ঢাকা।

মোহাম্মদ ওবায়দ হোসেন
(পরিচিতি নং-০৩০১০০)
উপসহকারী প্রকৌশলী (কৃঃ সেরা-১)
বিএডিসি, কুষ্টিয়া, ঢাকা।

শিবরত্ন নাসারাত খোশ
ধরান প্রকৌশলী (কৃষকোচ)
বিএডিসি, ঢাকা।

আব্দুল হাকিম
আব্দুল হাকিম (কৃষকোচ)
বিএডিসি, ঢাকা।

মোহাম্মদ সাঈদুল হক
আব্দুল হাকিম (কৃষকোচ)
বিএডিসি, ঢাকা।