

Bangladesh Atomic Energy Commission
Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2021-2022
(Foreign Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3			6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Purchase of Radiosotope (Capsule and Solution) (Foreign)	No.	4 LS	OTM (ICT)	HOPE	GOB	450.00	Planned Dates		29-09-21	11-11-21	22-11-21	29-11-21	30-11-21	28-12-21		31-12-22
								Planned Days		0	42	12	07	01	28	90	365
GR 2	Purchase of RIA Kits (Coated & Non-Coated) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	700.00	Actual Dates		27-09-21	09-11-21	17-11-21	25-11-21	26-11-21	24-12-21		31-12-22
								Planned Dates		0	42	08	08	01	28	87	365
GR 3	Purchase of Radiosotope Kit (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	150.00	Actual Dates		28-09-21	10-11-21	22-11-21	29-11-21	30-11-22	28-12-22		31-12-2022
								Planned Dates		0	42	12	07	01	28	90	365
GR 4	Purchase of Medical Equipment (All NINWAS & INWAS) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	2000.00	Actual Dates		10-09-21	22-10-21	30-11-21	10-12-21	15-12-21	13-01-22		30-06-2022
								Planned Dates		0	42	08	10	05	28	93	93
								Actual Dates									
Total Tk. 33,00,00,000.00																	

(Taka Thirty Three Crore)

Aliuzzaman
(Engr. Md. Aliuzzaman Sardar)
Director
Engineering Division, BAEC, Dhaka)

Bangladesh Atomic Energy Commission
Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.


ANNUAL PROCUREMENT PLAN: 2021-2022
(Local Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	GOODS	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Purchase of Office Equipments (Local)	No.	LS	OTM/RFC (NCT)	HOPE	GOB	60.00	Planned Dates		28-09-21	13-10-21	21-10-21	28-10-21	30-10-21	28-11-21		31-04-22
								Planned Days		0	15	08	7	2	28	60	60
								Actual Dates									
02	Purchase of Medical Equipments (Local)	No.	LS	OTM/RFC	HOPE	GOB	50.00	Planned Dates		28-09-20	13-10-20	21-10-20	28-10-20	30-10-20	28-11-20		31-04-22
								Planned Days		0	15	08	7	2	28	60	60
								Actual Dates									
04	CLIA Kits (Proprietary Item) (Local)	No.	LS	OTM/RQ	HOPE	GOB	1000.00	Planned Dates									July-2021 to June-2022
								Planned Days									365
								Actual Dates									
Total: 11,10,00,000.00																	

(Taka Eleven Crore Ten Lac)


(Engr. Md. Aliuzzaman Sardar)
Director
Engineering Division, BAEC, Dhaka)