

Bangladesh Atomic Energy Commission
Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2018-2019
(Foreign Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 2	Purchase of Radioisotope (Capsule and Solution) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	418.00	Planned Dates		29-09-18	07-11-18	20-11-18	27-11-18	30-11-18	28-12-18		31-06-19
								Planned Days		0	38	13	7	3	28	91	365
GR 3	Purchase of RIA Kits (Coated & Non-Coated) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	533.80	Actual Dates		29-09-18	10-11-18	20-11-18	29-11-18	30-11-18	26-12-18		31-12-19
								Planned Dates		0	42	10	9	1	28	102	365
GR 4	Purchase of Radioisotope Kit (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	172.30	Actual Dates		29-09-18	14-11-18	29-11-18	25-01-19	26-01-19	23-02-19		31-06-2019
								Planned Dates		0	46	15	7	1	28	96	365
GR 4	Purchase of CLI Kit (Proprietary Item)	No.	LS	OTM (ICT)	HOPE	GOB	200.00	Actual Dates		29-09-18	14-11-18	29-11-18	25-01-19	26-01-19	23-02-19		31-06-2019
								Planned Dates		0	46	15	7	1	28	96	365
GR 1	Purchase of Medical Equipments-Radiation Isotope Identifier (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	40.00	Actual Dates		26-09-18	07-11-18	31-11-18	05-11-18	30-11-18	28-12-18		31-06-2019
								Planned Dates		0	40	31	7	0	28	270	90
GR 5	Purchase of Medical Equipments-Color Doppler & Proprietary Item (Foreign)	No.	04	OTM (ICT)	HOPE	GOB	220.00	Actual Dates		10-09-18	24-10-18	24-11-18	31-12-18	31-12-18	29-01-19		29-06-2019
								Planned Dates		0	44	30	6	0	28	95	90
GR 6	Purchase of Medical Equipments-BMD Machine (Foreign)	No.	02	OTM (ICT)	HOPE	GOB	80.00	Actual Dates		10-09-18	24-10-18	24-11-18	31-11-18	31-11-18	29-01-18		29-06-2019
								Planned Dates		0	44	30	6	0	28	95	90

N

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Avertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 7	Purchase of Medical Equipments- RIA Gamma Counter	No.	02	OTM (ICT)	HOPE	GOB	62.00	Planned Dates		10-09-18	24-10-18	24-11-18	31-11-18	31-11-18	29-01-18		29-06-2019
					HOPE			Planned Days		0	44	30	6	0	28	95	90
GR 8	Purchase of Medical Equipments- Dose Calibrator (Foreign)	No.	02	OTM (ICT)	HOPE	GOB	24.00	Actual Dates		10-09-18	24-10-18	24-11-18	31-11-18	31-11-18	29-01-18		29-06-2019
					HOPE			Planned Dates		0	44	30	6	0	28	95	90
GR 9	Purchase of Medical Equipments- Thyroid uptake system (Foreign)	No.	02	OTM (ICT)	HOPE	GOB	75.00	Actual Dates		10-09-18	24-10-18	24-11-18	31-11-18	31-11-18	29-01-18		29-06-2019
					HOPE			Planned Dates		0	44	30	6	0	28	95	90
GR 10	Purchase of Medical Equipments- Survey Meter (Foreign)	No.	03	OTM (ICT)	HOPE	GOB	11.00	Actual Dates		10-09-18	24-10-18	24-11-18	31-11-18	31-11-18	29-01-18		29-06-2019
					HOPE			Planned Dates		0	44	30	6	0	28	95	90
GR 11	Purchase of Medical Equipments- USG Machine (Foreign)	No.	02	OTM (ICT)	HOPE	GOB	140.00	Actual Dates		10-09-18	24-10-18	24-11-18	31-11-18	31-11-18	29-01-18		29-06-2019
					HOPE			Planned Dates		0	44	30	6	0	28	95	90
								Actual Dates									

Nasir Ahmed
 (Engr. Nasir Ahmed)
 Director, Engineering Division
 BAEC, Dhaka.

Bangladesh Atomic Energy Commission
Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2018-2019
(Local Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		No.	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Purchase of Office Equipments (Local)	No.	LS	OTM (NCT)	HOPE	GOB	20.00	Planned Dates		28-09-18	26-10-18	07-11-18	14-11-18	21-11-19	31-11-19		31-12-18
								Planned Days		0	20	31	7	1	28	270	90
								Actual Dates									
GR 2	Purchase of Medical Equipments (Local)	No.	LS	OTM/SRFQ	HOPE	GOB	50.00	Planned Dates		28-09-18	26-10-18	07-11-18	14-11-18	21-11-18	31-11-18		31-12-18
								Planned Days		0	20	31	7	1	28	270	90
								Actual Dates									

Nasir. 3/12/2018
(Engr. Nasir Ahmed)
Director, Engineering Division
BAEC, Dhaka.