

Bangladesh Atomic Energy Commission
Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2019-2020
(Foreign Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Purchase of RIA Kits (Coated & Non-Coated) (Foreign)	No.	4	LS	OTM (ICT)	HOPE	418.00	9	10	11	12	13	14	15	16	17	18
GR 2	Purchase of RIA Kits (Coated & Non-Coated) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	418.00	Planned Dates		29-09-19	07-11-18	20-11-19	27-11-19	30-11-19	28-12-19		31-12-20
GR 3	Purchase of RIA Kits (Coated & Non-Coated) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	533.80	Planned Dates		0	40	13	7	3	28	91	365
GR 4	Purchase of Radiosotope Kit (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	172.30	Planned Dates		28-09-19	13-11-19	27-11-19	07-01-20	08-01-20	05-02-20		31-12-2020
GR 4	Purchase of Medical Equipments-Chemiluminescence Analyzer Machine (Foreign)	No.	02	DP M	HOPE	GOB	160.00	Planned Dates		0	46	15	7	1	28	97	90
GR 1	Purchase of Medical Equipments Radiation Isotope Identifier (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	30.00	Planned Dates		28-09-19	07-11-19	31-11-19	07-12-19	07-12-20	05-01-20		30-06-2020
GR 5	Purchase of Medical Equipments-Color Doppler & Proprietary Item (Foreign)	No.	06	OTM (ICT)	HOPE	GOB	360.00	Planned Dates		0	40	31	7	0	28	106	90
GR 6	Purchase of Medical Equipments-BMD Machine (Foreign)	No.	01	OTM (ICT)	HOPE	GOB	50.00	Planned Dates		15-09-19	27-10-19	27-11-19	03-11-19	31-11-19	31-11-19		30-06-2020
							17,24,10,000	Actual Dates									

[Signature]

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est'd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invitation to Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 7	Purchase of Medical Equipments-RIA Gamma Counter	No.	01	OTM (ICT)	HOPE	GOB	45.00	Planned Dates		10-09-19	24-10-19	24-11-19	30-11-19	30-11-19	28-12-19	108	30-06-2020
GR 9	Purchase of Medical Equipments-PET Scan Machine (Foreign)	No.	02	OTM (ICT)	HOPE	GOB	15.00	Actual Dates Planned Dates		10-09-19	24-10-19	24-11-19	30-11-19	30-11-19	28-12-19	108	30-06-2020
GR 10	Purchase of Medical Equipments-Thyroid Uptake achine (Foreign)	No.	05	OTM (ICT)	HOPE	GOB	150.00	Actual Dates Planned Dates		10-09-19	24-10-19	24-11-19	30-11-19	30-11-19	28-12-19	108	30-06-2020
GR 11	Purchase of Medical Equipments-Fume Hood Machine (Foreign)	No.	02	OTM (ICT)	HOPE	GOB	60.00	Actual Dates Planned Dates		10-09-19	24-10-19	24-11-19	30-11-19	30-11-19	28-12-19	108	30-06-2020
GR 12	Purchase of Te-99m Generator (Foreign)	No.	LS	DP M	HOPE	GOB	200.00	Actual Dates Planned Dates		10-09-19	24-10-19	24-11-19	30-11-19	30-11-19	28-12-19	108	30-06-2020
GR 12	Purchase of Medical Equipment Others (Foreign)	No.	LS	DP M	HOPE	GOB	77.70	Actual Dates Planned Dates		10-09-19	24-10-19	24-11-19	30-11-19	30-11-19	28-12-19	108	30-06-2020
Grand Total: 22,71,80,000.00																	

(Engr. Nasir Ahmed)
Director, Engineering Division
BAEC, Dhaka.

