

Annual Procurement Plan for Goods, Works, Services:

Financial Year : 2021-2022

Bangladesh National Museum
Ministry of Cultural Affairs

Budget : BDT in '000

Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Signi Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W1	SS1	3211111	1400	Seminar symposium /Ceremony work	DPM/RFQ	Secretary/ DG, BNM	Non-Development	1400	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total=								1400								
W3	DW	3211125	1700	Providing & installation of digital display board of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	1200	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01
Sub Total=								1200								
W4	AV1	3211126	200	Making of audio & video movies.	RFQ	DG, BNM	Non-Development	200	01.02.22	12.02.22	24.2.22	14.3.22	29.3.22	02.3.22	03.03.22	10.03.
Sub Total=								200								
G1	SB1	3211127	300	Supplying of Books for Bangladesh National Museum.	RFQ	DG, BNM	Non-Development	0	01.11.21	15.01.21	21.01.21	27.01.21	27.01.21	30.01.21	04.12.21	06.12.
Sub Total=								0								
G2	PW1	3211128	1000	Printing, Publishing and providing of Journal (High Quality and General Standard) and form/stationary of Bangladesh National Museum.	OTM/RFQ	DG, BNM	Non-Development	595	22.02.21	22.03.21	26.05.21	13.06.21	31.07.21	02.08.21	03.08.21	10.08
Sub Total=								595								
S1	TB	3221103	6000	Transport to Bangladesh National Museum	OTM	DG, BNM	Non-Development	4500	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
S2	TA			Transport to Ahsan Manzil Museum.	OTM	DG, BNM	Non-Development	1500	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total=								6000								
W5	PB	3255102	700	Publishing & Buinding				700	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01
Sub Total=								700								

24/09/2022

24/9/2022

24/9/2022

24/9/2022

Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Signi Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G3	SS	2155104	200	Seal & Stamp				200	31.08.21	12.09.21	22.09.21	12.10.21	31.10.21	03.11.21	06.11.21	10.11.21
Sub Total=								200								
G4	OS	3255105	2500	Supplying of Sanitary goods of Bangladesh National museum	OTM	DG, BNM	Non-Development	559	02.02.21	03.02.21	26.05.21	08.06.21	31.07.21	02.08.21	03.08.21	10.08.21
				Supplying of office Stanary goods of Bangladesh National museum	OTM	DG, BNM	Non-Development	1500	30.10.21	13.12.21	24.12.21	14.01.21	29.01.21	02.02.22	04.02.22	12.02.22
G5	OS			Maintenance & servicing of 50 KVA diesel Genarator of Bangldesh National Museum.	REQ/OTM	DG, BNM	Non-Development	50	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01.22
Sub Total=								2109								
G6	US	3256106	1500	Supplying of Uniform dress for Bangladesh National Museum & Branch Museum	OTM/REQ	DG, BNM	Non-Development	1400	30.10.21	13.12.21	24.12.21	14.01.21	29.01.21	02.02.22	04.02.22	12.02.22
Sub Total=								1400								
S3	RE	3257103	300	Research	DPM	Sachib/DG, BNM	Non-Development	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total=								0								
S4	IN	3257105	700	Innovation	DPM	Sachib/DG, BNM	Non-Development	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total=								0								
S5	P	3257301	2100	Programm				0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total=								0								
G7	CA1	3258103	700	Supplying of Computer, Laptop, Printer, Toner and other related accessories for Bangladesh National Museum.	OTM	DG, BNM	Non-Development	700	20.01.21	20.03.21	26.05.21	13.06.21	31.07.21	02.08.21	03.08.21	10.08.21
Sub Total=								700								

21/01/2022

20/01/2022

21/01/2022

21/01/2022

Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Signin Contra
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G10	MP	3258104	5000	Providing & fixing of splyt type air cooler's spare parts for department of Natural History Galleries (Except gallery-4) of Bangladesh National Museum	OTM	DG, BNM	Non-Development	988	06.03.21	26.05.21	26.05.21	13.06.21	31.07.21	02.08.21	03.08.21	10.08.
S6	PABX			Providing and fixing of PABX line extension cord & other related equipments	OTM	DG, BNM	Non-Development	190	31.08.21	12.09.21	22.09.21	12.10.21	31.10.21	03.11.21	06.11.21	10.11.
S7	lift			Monthly servicing of PABX Line	DPM/RFQ/OTM	DG, BNM	Non-Development	76	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G11	SS			Providing & installation of splyt type air cooler's spare parts of department of Ethnography and Decorative Art Galleries (Except gallery-24) of Bangladesh National Museum	OTM	DG, BNM	Non-Development	1110	28.03.21	26.05.21	26.05.21	13.06.21	31.07.21	02.08.21	03.08.21	10.08
G12	pabx			Monthly servicing of 02 nos passanger & cargo lifts	DPM	DG, BNM	Non-Development	172	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
S8	a.c			Yearly maintenance & servicing of Toshiba E-studio model photocopier machine of Bangladesh National Museum.	DPM	DG, BNM	Non-Development	23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
S9	a.c			Maintenance & servicing of cc tv system of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	550	31.08.21	12.09.21	22.09.21	12.10.21	31.10.21	03.11.21	06.11.21	10.11
G13	a.c			Monthly A.C servicing work of Bangladesh National Museum	DPM	DG, BNM	Non-Development	666	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

24/10/2022

24/9/22

24/9/22

24/9/22

Package No.		Code	Budget	Description of Procurement Package GOODs	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Signing Contra
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G14	a.c			Providing & fixing of splyt type air cooler's spare parts for Gallery & Offices of Bangladesh National Museum	OTM	DG, BNM	Non-Development	2000	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01.22
G14	a.c.p			Yearly maintenance & servicing of Baggage Scanner machine of Bangladesh National Museum.	DPM/RFQ	DG, BNM	Non-Development	24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total=								5799								
W6	GR	3258107	21010	Repair and Maintenance work of Main Building & Gallery of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	7723	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
W7	GR			Repair and Maintenance work of Object Shade	OTM	DG, BNM	Non-Development	800	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W8	GR			Repair and Renovation work of Gangway At Ahsan Manzil Museum	OTM	DG, BNM	Non-Development	1800	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W9	GR			Repair and Renovation and Maitenacne of Residential building of Ahsan Manzil Museum	OTM	DG, BNM	Non-Development	800	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W10	GR			Repair and Renovation work Of Boundary Wall of Ahsan Manzil Museum	OTM	DG, BNM	Non-Development	3000	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W11	GR			Repair and Renovation and Painting work of Museum Building at Ahsan Manzil Museum	OTM	DG, BNM	Non-Development	4000	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W7	PW			Supplying and installation of splyt type a.c for gallery of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	2000	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01.22
Sub Total=								20123								

20/09/2022

24/12/22

24/09/2022

24/09/22

Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Signi Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W18	RW	3258108	20389	Development and maintenance of Gallery No-04 of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	2419	17.01.21	23.03.21	26.05.21	13.06.21	31.07.21	02.08.21	03.08.21	10.08
W19	A.C			Renovation & development of Gallery no-24 of Bangladesh National Museum	OTM	DG, BNM	Non-Development	3894	18.01.21	18.05.21	26.05.21	13.06.21	31.07.21	02.08.21	03.08.21	10.08
W20	A.C			Renovation & development of Gallery no-35 of Bangladesh National Museum	OTM	DG, BNM	Non-Development	700	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01
W20	AC			Renovation & development of Gallery no-17 of Bangladesh National Museum	OTM	DG, BNM	Non-Development	3742	22.03.21	18.05.21	26.05.21	13.06.21	31.07.21	02.08.21	03.08.21	10.08
W22	RW			Repair & renovation work ancillary Building of Bangladesh National Museum	OTM	DG, BNM	Non-Development	1000	15.09.21	29.09.21	14.10.21	31.10.21	17.11.21	20.11.21	21.11.21	30.11
W23	RW			Repair and renovation work of public toilet, Deputy Keeper toilet, staff toilet and false ceiling of galary and related work at Shilparcharya Joynul Abedin Sangrahashala at Mymensingh	OTM	DG, BNM	Non-Development	1500	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12
W23	RW			Repair & renovation work Staff Quater-05 of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	500	15.09.21	29.09.21	14.10.21	31.10.21	17.11.21	20.11.21	21.11.21	30.11
W24	RW			Repair & renovation work of Guard shade, Ticket Counter etc. of Bangladesh National Museum	OTM	DG, BNM	Non-Development	300	15.09.21	29.09.21	14.10.21	31.10.21	17.11.21	20.11.21	21.11.21	30.11

24/07/2022

24/9/2022

24/9/2022

2

Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Sign Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	1
W25	RW			Supplying and installation of split type a.c for gallery of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	6000	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.0
W25	CW			Supplying, fitting & fixing of thai aluminium glass partition, repairing of gas line, electric line of Conservation Laboratory of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	600	15.09.21	29.09.21	14.10.21	31.10.21	17.11.21	20.11.21	21.11.21	30.1
Sub Total=								20655								
S9	VS	3258140	1000	Repair & servicing of Vehicle	OTM	DG, BNM	Non-Development	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N
Sub Total=								0								
S10	MW2	4112202	2000	Supplying of Computer, Laptop, Printer, Toner and other related accessories for Bangladesh National Museum.	OTM	DG, BNM	Non-Development	1442	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N
S11	MW3			Supplying of colour printer ink, projector repair for Bangladesh National Museum.	OTM	DG, BNM	Non-Development	108	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.0
S12	MW4			Supplying of Computer, Laptop, Printer, Toner and other related accessories for Branch Museum.	RFP/SSSM	DG, BNM	Non-Development	450	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.0
Sub Total=								2000								
G15	EL1			Providing & Laying of 1000 KVA Electrical Sub-Station at Bangladesh National Museum	OTM	DG, BNM	Non-Development	3718	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N

442
24/09/2022

24/09/2022

24/09/2022

Package No.		Code	Budget	Description of Procurement Package GOODs	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Signin Contra
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W29	ES			Electrical repair and maintenance work of residential buildings of Bangladesh National Museum	OTM	DG, BNM	Non-Development	1000	15.09.21	29.09.21	14.10.21	31.10.21	17.11.21	20.11.21	21.11.21	30.11.21
W30	ESS			Providing and fixing of LED Tube Round panel & Spot Light for Bangladesh National Museum	OTM	DG, BNM	Non-Development	2000	31.08.21	12.09.21	22.09.21	12.10.21	31.10.21	03.11.21	06.11.21	10.11.21
G16	E.E			Supplying of Electric equipment & Tools for Bangladesh National Museum	OTM	DG, BNM	Non-Development	500	31.08.21	12.09.21	22.09.21	12.10.21	31.10.21	03.11.21	06.11.21	10.11.21
G17	E.E			Providing and installation of Lightning arrester of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	600	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01.22
G18	E.E			Providing & fixing of 200 watt LED Flood Light for Bangladesh National Museum.	DPM/OTM	DG, BNM	Non-Development	500	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01.22
G19	E.E			Providing & fixing of electric cable and other related equipments for auditoriums of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	2000	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01.22
G17	EL			Supplying of spare equipments for sub-station of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	500	31.08.21	12.09.21	22.09.21	12.10.21	31.10.21	03.11.21	06.11.21	10.11.21
W31	ESA			Supplying of spare equipments for fire alarm system of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	600	31.08.21	12.09.21	22.09.21	12.10.21	31.10.21	03.11.21	06.11.21	10.11.21
W32	ESA			Supplying, fitting and fixing of cc camera for Shilpacharya Zainul Abedin Sangrahashala	OTM	DG, BNM	Non-Development	300	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21

26/09/22

26/9/22

24/10/22

Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Signi Contr
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W31	ESA	4112303	18000	Supplying of spare equipments for fire alarm system of Bangladesh National Museum.	OTM	DG, BNM	Non-Development	600	31.08.21	12.09.21	22.09.21	12.10.21	31.10.21	03.11.21	06.11.21	10.11.21
W32	ESA			Supplying, fitting and fixing of cc camera for Shilpacharya Zainul Abedin Sangrahashala	OTM	DG, BNM	Non-Development	300	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W33	ESA			Repair, maintance and servicing of electification system of Shilpacharya Zainul Abedin Sangrahashala	OTM	DG, BNM	Non-Development	500	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W34	ESA			Supplying, fitting and fixing of CC camera for Bangladesh Naitona Museum	OTM	DG, BNM	Non-Development	1300	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01.22
W35	ESA			Supplying, fitting and fixing of garden and security light and onter electric equipment for Shilpacharya Zainul Abedin Sangrahashala	OTM	DG, BNM	Non-Development	500	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W36	ESA			Repair, maintenance and servicing of switchgear and transformer of substation of Ashan Monzil Museum.	OTM	DG, BNM	Non-Development	900	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W37	ESA			Maintenance and Renovation of CC camera for of Ashan Monzil Museum.	OTM	DG, BNM	Non-Development	300	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W38	ESA			Maintenance and Servicing of a.c for Ashan Monzil Museum.	OTM	DG, BNM	Non-Development	600	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21

26/09/2022

26/9/22

24/9/2022

Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Signi Conti
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W39	ESA			Supplying of Electrical Fan varieties type of Light and Electric equipment for Ashan Manzil Museum.	OTM	DG, BNM	Non-Development	500	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W40	ESA			Repairing & Maintenance of electrical line of Palace building, andarmahal, garden & security lamp post of Ahsan Manzil Museum.	OTM	DG, BNM	Non-Development	600	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
W41	ESA			Supplying of varieties type of light for Independence Museum.	OTM	DG, BNM	Non-Development	300	16.10.21	30.10.21	14.11.21	01.12.21	19.12.21	21.12.21	22.12.21	29.12.21
G18	EL			Providing & laying of underground cable for residential building-02 of Bangladesh National Museum	RFQ/OTM	DG, BNM	Non-Development	250	31.08.21	12.09.21	22.09.21	12.10.21	31.10.21	03.11.21	06.11.21	10.11.21
Sub Total=								17468								
G19	OF1	4112314	1000	Supplying of Furniture of Bangladesh National Museum.	DPM/OTM	DG, BNM	Non-Development	1000	31.10.21	13.11.21	24.11.21	14.12.21	29.12.21	02.01.22	04.01.22	12.01.22
Sub Total=								1000								
G19	OF1	4112101	4400	Supply of microbus	OTM	DG, BNM	Non-Development	4400	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total=								4400								
S11	CS1	4112301	2000	McAfee Enterprise Antivirus License Renewal – 52 User	RFQ	DG, BNM	Non-Development	240	01.09.21	15.09.21	30.09.21	15.10.21	20.10.21	22.10.21	24.10.21	30.10.21
S12	CS2			Oracle Database Software License Renewal – Sunit	RFQ	DG, BNM	Non-Development	103	01.09.21	15.09.21	30.09.21	15.10.21	20.10.21	22.10.21	24.10.21	30.10.21
S13	CS3			Juniper Firewall Software License Renewal	RFQ	DG, BNM	Non-Development	130	01.09.21	15.09.21	30.09.21	15.10.21	20.10.21	22.10.21	24.10.21	30.10.21
S14	CS4			Servers Infrastructure and Database Software Maintenance Services.	RFP/SSSM	DG, BNM	Non-Development	1200								

24/09/2022

24/09/2022

24/09/2022

Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award /Work Order	Sign Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
S15	CS5			Virtual Gallery Development, 3 modified galleries	OTM/RFQ	DG, BNM	Non-Development	400	20.08.21	31.08.21	15.09.21	30.09.21	10.10.21	12.10.21	13.10.21	15.10.21
	Sub Total=								2073							
G20	MO1	4112305	500	Different type fire extinguisher refill and spare parts supply and installation works of Bangladesh National Museum	OTM	DG, BNM	Non-Development	132	03.04.21	26.05.21	26.05.21	13.06.21	31.07.21	02.08.21	03.08.21	10.08.21
G21				Re-filling and servicing of Fire Extinguisher of Ahsan Manzil Museum	OTM/RFQ	DG, BNM	Non-Development	196	20.03.21	22.03.21	26.05.21	13.06.21	31.07.21	02.08.21	03.08.21	10.08.21
Sub Total=								196								
G21	MO1	4131101	2500	Museum Objects	RFQ/DPM	Sachib/DG, BNM	Non-Development	2500	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total=								0								
						Grand Total=		83622								
Total			90199													

DG=Director General
BNM=Bangladesh National Museum
HOPE= Head of the procuring Entity
OTM= Open Tendering Method
RFQ= Request for Quotation
DPM= Direct Procurement Method
G=Goods
W=Works
S=Services
SW=Supply Work
BI=Building installation
SS=Seminar symposium
Govt=government

24/09/2022

24/09/22

24/9/2022

24/9