

Annual Procurement Plan for Goods, works, Services:

Financial Year : 2021-2022

Osmani Museum
Ministry of Cultural Affairs

Budget : in '000

Ministry of Cultural Affairs																
Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost (BDT in'000)	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G1	SW1	3255104	20	Supply of seal and stamp for Osmani Museum, Sylhet.	DPM	DG, BNM	Non-Development	20	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total								20								
G2	SW2	3255105	300	Supply of Manihari for Osmani Museum, Sylhet.	RFQ/DPM/OTM	DG, BNM	Non-Development	300	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total								300								
G3	SW3	3258103	10	Supply of Computer and Accessories	DPM	DG, BNM	Non-Development	10	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total								10								
G4	SW4	3258105	200	Other machinery and equipment	RFQ/DPM/OTM	DG, BNM	Non-Development	200	12.12.21	26.12.21	03.01.22	22.01.22	06.02.22	09.02.22	12.02.22	20.02.22
Sub Total								200								
B11		3258108	700	Supplying, fitting and Fixing of thai aluminium window glass for Miscellaneous bulding of Osmani Museum.	RFQ/DPM/OTM	DG, BNM	Non-Development	300	12.12.21	26.12.21	03.01.22	22.01.22	06.02.22	09.02.22	12.02.22	20.02.22

24/09/2020
স্বাক্ষরিত
পরিকল্পনা উন্নয়ন সফিসার
বাংলাদেশ জাতীয় চান্দঘর।

24/9/20

24/9/2020
(সৈয়দা বিলকিস সুলতানা)
সহকারী প্রকৌশলী
বাংলাদেশ জাতীয় চান্দঘর।

Package No.		Code	Budget	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost (BDT in '000)	Start preparing Bidding Documents	Draft Bidding Doc Approval	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Sign Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W1				Supplying, fitting and Fixing of garden and Security Light with lamp post and other electric equipment for Osmani Museum.	RFQ/DPM/OTM	DG, BNM	Non-Development	200	12.12.21	26.12.21	03.01.22	22.01.22	06.02.22	09.02.22	12.02.22	20.02.22
Sub Total								500								
G6	SW6	4112303	300	Repair and renovation	RFQ/DPM/OTM	DG, BNM	Non-Development	300	12.12.21	26.12.21	03.01.22	22.01.22	06.02.22	09.02.22	12.02.22	20.02.22
Sub Total								300								
G7	SW7	4112305	150	Supplying of fire extinguisher refilling for Osmani Museum, Sylhet.	RFQ/DPM/OTM	DG, BNM	Non-Development	150	12.12.21	26.12.21	03.01.22	22.01.22	06.02.22	09.02.22	12.02.22	20.02.22
Sub Total								150								
G8	SW8	4112314	50	Supplying of furniture, for Osmani Museum, Sylhet.	RFQ/DPM	DG, BNM	Non-Development	50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sub Total								50								
Total			1730					1530								

DG=Director General
BNM=Bangladesh National Museum
HOPE= Head of the procuring Entity
OTM= Open Tendering Method
RFQ= Request for Quotation
DPM= Direct Procurement Method
G=Goods
W=Works

স্বাক্ষর
26/09/2022
হালেহা খাতুন
পরিচালনা উন্নয়ন অফিসার
বাংলাদেশ জাতীয় জাদুঘর।

স্বাক্ষর
26/09/22

স্বাক্ষর
26/09/2022
(স্বাক্ষর) বিলকিস সুলতানা
সহকারী প্রকৌশলী
বাংলাদেশ জাতীয় জাদুঘর

স্বাক্ষর
26/09/22