

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)-Revised
for the Year 2024-2025

ANNUAL PROCUREMENT PLAN 2024-25 (Revised)




(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Jamalganj Coal Basin Area

Budget: BAPEX Own Fund

LOCAL																		
Package No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertis EOITender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১	মোটরযান ভাড়া	সংখ্যা	১৫	ওটিএম (স্থানীয়)	এমডি	বাপেক্স নিজস্ব ফান্ড	৯.৫০	পরিকল্পিত তারিখ	২১/১০/২০২৪		১১/১১/২৪	১৮/১১/২০২৪	২৫/১১/২০২৪		৩০/১১/২০২৪	১৪/১২/২০২৪		৩০/০৬/২০২৬
								পরিকল্পিত দিন			২১	৭	৭	৫	১৪	৫৪		
								প্রকৃত তারিখ	২১/১০/২০২৪		৬/১১/২৪	২৪/১১/২০২৪	৩০/১১/২০২৪	১৬/৪/২০২৫	৭/৫/২০২৫			
২	অস্থায়ী জনবল	সংখ্যা	৪১০	ওটিএম (স্থানীয়)	এমডি	বাপেক্স নিজস্ব ফান্ড	২৫.০০	পরিকল্পিত তারিখ	১৭/১০/২০২৪		৭/১১/২৪	১৪/১১/২০২৪	২১/১১/২০২৪		২৬/১১/২০২৪	১০/১২/২০২৪		৩০/০৬/২০২৬
								পরিকল্পিত দিন			২১	৭	৭	৫	১৪	৫৪		
								প্রকৃত তারিখ	১৭/১০/২০২৪		১৩/১১/২০২৪		৩১/১২/২০২৫					
৩	পরিবহন ব্যয় (মোবাইলিটেশন, ডিমোবাইলিটেশন এবং বিস্কোরক দ্রব্যাদি পরিবহন)	প্যাকেজ	১	আরএফ কিউএম	এমডি	বাপেক্স নিজস্ব ফান্ড	২.৫০	পরিকল্পিত তারিখ	১৪/১২/২০২৪		২৪/১২/২০২৪	৩১/১২/২০২৪	৭/১/২০২৫		১০/১/২০২৫	১৭/১/২০২৫		৩০/০৬/২০২৬
								পরিকল্পিত দিন			১০	৭	৭	৩	৭	৩৪		
								প্রকৃত তারিখ	১৮/০৫/২০২৫		২৮/০৫/২০২৫							



 ২৬/১০/২০২৪
 আরু সোহেল মোঃ শামাউন করী
 ব্যবস্থাপক ও পার্চি টীফ
 "২ডি সাইসমিক সার্ভে ওভার
 জামালগঞ্জ কোল বেসিন এরিয়া"
 বাপেক্স।

ANNUAL PROCUREMENT PLAN 2024-25 (Revised)


Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Jamalganj Coal Basin Area


(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

Budget: Bapex Own Fund

FOREIGN

Pakage No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertis EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Consultancy Services	month	3	QCBS (Int.)	MD	Bapex Own Fund	22.50	Planned Dates	15/10/2024	18/12/2024	17/2/2025	3/3/2025	24/3/2025	31/3/2025	8/4/2025	18/4/2025		30/06/2026
								Planned Days			60	14	21	7	8	10	120	
								Actual Dates	17/10/2025	19/12/2024	18/2/2025	13/3/2025	19/3/2025	5/5/2025				



 28/09/2024
 আরু মোহেল মোঃ শামাউন কবীর
 ব্যবস্থাপক ও পাচি চীফ
 "২ডি সাইসমিক সার্ভে ওভার
 জামালগঞ্জ কোল বেসিন এরিয়া"
 বাপেক্স।