

ANNUAL PROCUREMENT PLAN &  
 PROCUREMENT IMPLEMENTATION REPORT for the Year 2025-26

Goods

Contract Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process		Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion Contract
								Plan Date	Actual Days									
1	Computer, Printer, Photocopy Machine & Scanner Purchase, Maintenance and Other Accessories	Package	4	RFQ	PD	BAPEX Own Fund	5.00	02.02.2025	0								17	18
GD-1	Computer, Printer, Photocopy Machine & Scanner Purchase, Maintenance and Other Accessories	Package	1	RFQ	PD	BAPEX Own Fund	5.00	02.02.2025	0								20	22
GD-2	Electrical Items ( Cable, Circuit Breaker, Diff. bulb, Diff. switch, Light Shade, CCTV, PABX, TV, Fan, Fridge etc.)	Package	2	RFQ	PD	BAPEX Own Fund	10.00	03.06.2025	0								21	19
GD-3	Installation and Commissioning of 60 MMScfd Process Plant for Bhola North Gas Field	Package	1	OSTEM	BAPEX Board	GOB	18,712.00	02.01.2025	0								26	31.10.2026
GD-4	Fire Fighting System Installation	Package	1	RFQ	PD	BAPEX Own Fund	3.00	03.07.2025	0								17	17
GD-5	Office Equipment	Package	2	RFQ	PD	BAPEX Own Fund	5.00	30.06.2025	0								17	27.08.2025
GD-6	Office Furniture	Package	1	OTM	PD	BAPEX Own Fund	79.00	02.08.2025	0								37	29.08.2025
GD-7	Other miscellaneous items and equipments	Package	1	RFQ	PD	BAPEX Own Fund	1.00	10.06.2025	0								20	07.08.2025
Total							18815.00											

S.M.S. Siddin  
 21.07.2025

(সি.এ.এ. মিনিস্ট্রি প্রকল্প পরিচালক)  
 প্রকল্প পরিচালক  
 জেলা নর্থ গ্যাস এক্সপ্লোরেশন কোম্পানি লিমিটেড  
 কক্সবাজার জেলা প্রকল্প পরিচালক ও গ্যাস এক্সপ্লোরেশন  
 বাংলাদেশ, ঢাকা।

*[Handwritten signatures and initials]*

স্বাক্ষরিত  
 27/07/2025  
 (প্রকল্প পরিচালক)  
 প্রকল্প পরিচালক  
 জেলা নর্থ গ্যাস এক্সপ্লোরেশন কোম্পানি লিমিটেড  
 কক্সবাজার জেলা প্রকল্প পরিচালক ও গ্যাস এক্সপ্লোরেশন  
 বাংলাদেশ, ঢাকা।

২১/৭/২০২৫  
 (প্রকৌশলী মোঃ যাজকুল হক)  
 ব্যবস্থাপনা পরিচালক, Project  
 বাংলাদেশ পট্টশিল্প পরিকল্পনা ও প্রকল্প (পাঃ.প.)

ANNUAL PROCUREMENT PLAN &  
 PROCUREMENT IMPLEMENTATION REPORT for the Year 2025-26

Ministry/ Division/ Agency: Ministry of Energy & Mineral Resources Division (EMRD)  
 Procurement Entity Name & Code: BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD  
 Project/ Programme & Code: Procurement and Installation of 60 MMscfd Process Plant for Bhola North Gas Field

Services

Contact Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invites/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-1	Construction of 3-stored office cum dormitory building	Package	1	OSTETM	MD, BAPEX	BAPEX Own Fund	500.00	Plan Date Plan Days Actual Days		02.05.2025 0						27.06.2025 41	22.06.2026 195	
WD-2	Small Capital Works	Package	1	OTM	PD	BAPEX Own Fund	11.00	Plan Date Plan Days Actual Days		05.06.2025 0						31.07.2025 37	29.10.2025 50	
WD-3	Boundary Wall Construction	sq. m.	1000	OSTETM	PD	BAPEX Own Fund	120.00	Plan Date Plan Days Actual Days		03.08.2025 0						28.09.2025 32	27.03.2026 97	
WD-4	Land Development	cubic m.	130	OSTETM	MD, BAPEX	BAPEX Own Fund	553.00	Plan Date Plan Days Actual Days		02.01.2025 0						17.04.2025 76	13.12.2025 146	
						Total	1184.00											

S.M.S. Sakbin  
 21.07.2025  
 (শাহ মোঃ সিরাজুস সালেকিন)  
 প্রকল্প পরিচালক  
 তোলা নর্থ গ্যাস ক্ষেত্রের জন্য 60 এমএমসিফিএলটি  
 ক্ষমতা সম্পন্ন গ্যাস প্রসেস প্লান্ট সংগ্রহ ও স্থাপন প্রকল্প  
 বাণেশ্বর, ঢাকা।

Handwritten signatures and initials: Sakbin, Jan, and others.