

**Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**  
4 Kawran Bazar, Dhaka-1215

**Annual Procurement Plan (APP)**  
for the Year 2024-2025



**(MD SHOYEB)**

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)









4, Kawran Bazar C/A, Dhaka-1215.

ANNUAL PROCUREMENT PLAN 2024-2025  
PROCUREMENT IMPLEMENTATION REPORT  
Geophysical Division

  
**(MD SHOYEB)**  
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215.

LOCAL																					
Pakag e No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Cotract Approvi ng Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Adverties EOI/Tende r	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiatio n	Approval	Signing Of Contract	Total time to Contract Signatur e	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
1	Temporary Manpower Hairing	Man-Month	1080	RFQ/OTM/Spot Quatation/ e-GP	MD	Bapex Own Fund	9.00	Planned Dates	2/4/2025		17/5/2025	27/5/2025	5/6/2025		10/6/2025	12/6/2025		30/6/2025			
								Planned Days			45	10	8		5	2	70				
								Actual Dates													
2	Fees (Yearly Roality for VHF Walkie-Talkie, Radio and Yearly Renew fees Tax-Token, AIT, Route Permit, & Insurance for Wagon Van)	Package	1		MD	Bapex Own Fund	32.00	Planned Dates										1/01/2025			
								Planned Days													
								Actual Dates													
		Package	1		MD		10.00	Planned Dates													30/06/2025
								Planned Days													
								Actual Dates													

**Howlader Ohidul Islam**  
 General Manager  
 Geophysical Division  
 BAPEX, Dhaka.

**ANNUAL PROCUREMENT PLAN &  
PROCUREMENT IMPLEMENTATION REPORT for the Year 2024-25**

Ministry/ Division/ Agency: Ministry of Energy & Mineral Resources Division (EMRD)  
Procurement Entity Name & Code: BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD  
Project/ Programme & Code: Production Division, BAPEX

  
**(MD SHOYEB)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215.

**Services**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Contact Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion Contract
WR-01	Process Plants Repair and Maintenance	Package	5	OTM/ DPM	HOPE	BAPEX Own Fund	391.00	Plan Date		05.09.2024	27.10.2024	21.11.2024	25.12.2024	13.01.2025	05.02.2025	05.02.2025	14.07.2025
								Plan Days		0	29	16	18	10	15	88	90
								Actual Days									









