

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)
for the Year 2026-2027



(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

ANNUAL PROCUREMENT PLAN, 2025-26 (Revised)

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency:

Bapex

Procuring Entity Name & Code:

Project Director

Budget: Development

Project/Programme Name & Code:

১টি মূল্যায়ন কাম উন্নয়ন কূপ (বেগমগঞ্জ-৫) এবং ২টি অনুসন্ধান কূপ (বেগমগঞ্জ-৬ ও সুনত্র-২) খনন প্রকল্প

1 Appraisal cum Development Well (Begumganj-5) and 2 Exploratory Wells (Begumganj-6 & Sunetra-2) Drilling Project

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Advertise Prequal (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sunetra-2																	
3Wells(BG5,6-SN2)/W-04	All inclusive Drilling Operation Works for Sunetra-2	Well Number	1	OSTEM (ICT)	CCGP	GOB	37,613.00	Planned Dates		5-Jun-26	6-Aug-26	17-Sep-26	1-Oct-26	8-Oct-26	6-Jan-27		29-Jun-28
								Planned Days		0	62	42	14	7	90	215	540
								Actual Dates									
Total=						37,613.00											
Begumgang-5																	
3Wells(BG5,6-SN2)/W-08	RCC Rig Leg Foundation	Sq. Meter	230	OSTEM (ICT)	Project Director	Own Fund	259.00	Planned Dates		5-Apr-26	3-May-26	24-May-26	7-Jun-26	14-Jun-26	12-Jul-26		22-Oct-27
								Planned Days		0	28	21	14	7	28	98	467
								Actual Dates									
3Wells(BG5,6-SN2)/W-13	KPI Boundary Wall Construction	Runing Meter	300	OTM (NCT)	Project Director	Own Fund	125.00	Planned Dates		12-Apr-26	10-May-26	25-May-26	1-Jun-26	8-Jun-26	22-Jun-26		20-Oct-26
								Planned Days		0	28	15	7	7	14	71	120
								Actual Dates									
3Wells(BG5,6-SN2)/W-36	Wireline Logging Works (Begumganj-5)	Well Number	1	OSTEM (ICT)	Project Director	GOB	1,215.00	Planned Dates		6-Apr-26	24-May-26	15-Jun-26	25-Jun-26	2-Jul-26	30-Jul-26		25-Jul-27
								Planned Days		0	48	22	10	7	28	115	360
								Actual Dates									


 (Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)


Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Advertise Prequal (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
3Wells(BG5, 6-SN2)/W-37	DST & Slick Line Service (Begumganj-5)	Well Number	1	OSTEM (ICT)	Project Director	GOB	541.00	Planned Dates		5-Apr-26	23-May-26	17-Jun-26	27-Jun-26	4-Jul-26	1-Aug-26		19-Jul-27	
								Planned Days		0	48	25	10	7	28	118	380	
								Actual Dates										
3Wells(BG5.6-SN2)/W-38	Cement, Cement Additives, Cementation Personnel with Unit rental Service (Begumganj-5)	Well Number	1	OSTEM (ICT)	Project Director	GOB	973.00	Planned Dates		1-Apr-26	13-May-26	27-May-26	3-Jun-26	10-Jun-26	8-Jul-26		29-Mar-28	
								Planned Days		0	42	14	7	7	28	98	630	
								Actual Dates										
3Wells(BG5, 6-SN2)/W-42	Directional Drilling Service (Begumganj-5)	Well Number	1	OSTEM (ICT)	Project Director	GOB	1,245.00	Planned Dates		2-Apr-26	20-May-26	3-Jun-26	10-Jun-26	17-Jun-26	15-Jul-26		10-Jul-27	
								Planned Days		0	48	14	7	7	28	104	360	
								Actual Dates										
						Total= 4,358.00												
				Total Works=		41,971.00												












১৫.০৫.২৬
 (মোহাম্মদ মোজাফ্ফার হক)
 উপসহকারী প্রকৌশল, প্রকৌশল পরিদপ্তর ও
 প্রকৌশল পরিদপ্তর, বাগেরা, ঢাকা।

ANNUAL PROCUREMENT PLAN (Revised) 2025-26 &

PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division
Agency
Procuring Entity Name & Code
Project / Programme Name & Code

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
: BAPEX
: BAPEX
: 2D Seismic Survey over Exploration Blocks 7 & 9



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Civil Work

Pakag e No	Description of procurement package Civil Work	Unit	Qty	Procuremen t Method & Type	Cotract Approvi ng Authorit y	Source of Funds	Estd. Cost in Milion Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contrac t Signatu re	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	প্রযোজ্য নয়																

বি.দ্র.: প্রকল্পের আওতায় কোন পূর্ত কাজ নাই।

মোঃ হাফিজ রফিকুল ইসলাম
প্রকল্প পরিচালক
২টি সাইসমিক সার্ভে ওভার
এক্সপ্লোরেশন ব্লক ৭ এবং ৯
বাংলাদেশ



