

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)-Revised
for the Year 2025-2026

ANNUAL PROCUREMENT PLAN, 2025-26 (Revised)

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency:

Bapex

Procuring Entity Name & Code:

Project Director


Budget: Development

Project/Programme Name & Code:

১টি মূল্যায়ন কাম উন্নয়ন কূপ (বেগমগঞ্জ-৫) এবং ২টি অনুসন্ধান কূপ (বেগমগঞ্জ-৬ ও সুনত্রা-২) খনন প্রকল্প

1 Appraisal cum Development Well (Begumganj-5) and 2 Exploratory Wells (Begumganj-6 & Sunetra-2) Drilling Project

Package No	Description of Procurement Package Physical SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in SERVICES	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3Wells(BG5.6-SN2)/S-02	Top Drive Engineering Service (Begumganj-5)	Well Number	1	QCBS (ICT)	Project Director	GOB	301.00	Planned Dates		5-Apr-26	26-Apr-26	10-May-26	17-May-26	24-May-26	14-Jun-26		1-Jul-27
								Planned Days		0	21	14	7	7	21	70	382
								Actual Dates									
Total= 301.00																	


 ১৫.০৬.২৬
 (মোহাম্মদ মোজাম্মেল হক)
 উপমহাব্যবস্থাপক, ওয়েল সার্ভিসেস বিভাগ ও
 প্রকল্প ব্যবস্থাপক, কোমগঞ্জ-৫, কোমগঞ্জ-৬ ও সুনত্রা-২
 কূপ খনন প্রকল্প, বাপেক্স, ঢাকা।

ANNUAL PROCUREMENT PLAN

Ministry/Division

Agency

Procuring Entity Name & Code

Project /Programme Name & Code

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division

Bapex

Project Director

২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৪ ও স্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দলপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প

2 Appraisal cum Development well (Sundalpur-4 & Srikaail-5) and 2 Exploratory Well (Sundalpur South-1 & Jamalpur-1) Drilling Project

Budget: Development



(Engr. Md. Fazlul Haque)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package (Services) Foreign Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Wireline Logging services	Package	4	OSTETM	Bapex Board	GOB	600.00	Planned Dates		2-Jul-24	13-Aug-24	27-Aug-24	3-Sep-24	10-Sep-24	20-Sep-24		15-Sep-25
				Planned Days				0		42	14	7	7	10	80	360	
				Actual Dates				14/05/24		27/06/24	24/09/24	17/11/24	17/11/24	16/01/25	248		
SD2	DST & Slick Line Services	Package	2	OSTETM	Bapex Board	GOB	350.00	Planned Dates		4-Jul-24	15-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	22-Sep-24		17-Sep-25
				Planned Days				0		42	14	7	7	10	80	360	
				Actual Dates				29/04/24		19/08/24	17/10/24	20/11/24	20/11/24	28/01/25	275		
SD3	Cementing Engineering Services including Cementing units	Package	3	OSTETM	Managing Director	GOB	197.00	Planned Dates		8-Jul-24	19-Aug-24	2-Sep-24	9-Sep-24	16-Sep-24	26-Sep-24		21-Sep-25
				Planned Days				0		42	14	7	7	10	80	360	
				Actual Dates				12-May-24		14/08/24	23/10/24	20/11/24	20/11/24	12/2/2025	277		
SD4	Top Drive Engineering services	Package	3	QCBS	Managing Director	GOB	200.00	Planned Dates		2-Jul-24	13-Aug-24	27-Aug-24	3-Sep-24	10-Sep-24	20-Sep-24		15-Sep-25
				Planned Days				0		42	14	7	7	10	80	360	
				Actual Dates				8-Jan-24		28/11/24	10/2/2025	27/02/25	27/02/25	25/03/25	442		
SD5	Directional Drilling Services	Package	1	OSTETM	Bapex Board	GOB	500.00	Planned Dates		4-Jul-24	15-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	22-Sep-24		17-Sep-25
				Planned Days				0		42	14	7	7	10	80	360	
				Actual Dates				9-Mar-23		27/11/23	2-Jan-24	18/11/24	18/11/24	19/02/25	713		
Total =							1847.00										


 মোহাম্মদ মোজাম্মেল হক
 প্রকল্প পরিচালক
 ৪টি কূপ খনন প্রকল্প
 বাপেক্স ঢাকা।



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

Budget: Development

ANNUAL PROCUREMENT PLAN

Ministry/Division

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division

Agency

Bapex

Procuring Entity Name & Code


Project Director

Project /Programme Name & Code


২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৪ ও শ্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দলপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প

2 Appraisal cum Development wells (Sundalpur-4 & Srikail-5) and 2 Exploratory Wells (Sundalpur South-1 & Jamalpur-1) Drilling Project


2 Appraisal cum Development wells (Sundalpur-4 & Srikalil-5) and 2 Exploratory wells (Sundalpur South-1 & Samalpur -2) Drilling Project																	
Package No.	Description of Procurement Package (services) Local Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Vehicle rental	Nos.	11	OSTETM	Project Director	GOB	120.00	Planned Dates		1-Jul-24	22-Jul-24	29-Jul-24	5-Aug-24	12-Aug-24	19-Aug-24		30-Jun-26
				e-GP				Planned Days		0	21	7	7	7	49	680	
				NCT				Actual Dates		11/11/2024	3/12/2024	19/12/2024	29/12/24	29/12/24	26/01/25	77	
SD2	Transportation costs (Including rig and equipments)	Package	7	OSTETM	Project Director	GOB	270.00	Planned Dates		11-Aug-25	1-Sep-25	22-Sep-25	2-Oct-25	9-Oct-25	6-Nov-25		20-May-26
				e-GP				Planned Days		0	21	21	10	7	28	87	195
				NCT				Actual Dates									
SD3	EIA	Package	1	DPM	Project Director	GOB	13.60	Planned Dates		30-Aug-25	20-Sep-25	11-Oct-25	21-Oct-25	28-Oct-25	25-Nov-25		8-Jun-26
				e-GP				Planned Days		0	21	21	10	7	28	87	195
				NCT				Actual Dates									
Total =							390.00										









মোহাম্মদ মোজাম্মেল হক
 প্রকল্প পরিচালক
 ৪টি কূপ খনন প্রকল্প
 বাপেক্স ঢাকা।

ANNUAL PROCUREMENT PLAN (Revised) 2025-26

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & C : 2D Seismic Survey over Exploration Blocks 7 & 9

(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

Budget: Development


FOREIGN

Pakag e No	Description of procurement package SERVICES	Uni t	Qty	Procurement Method & Type	Contrac t Approvi ng Authorit y	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Adverties EOI/Tende r	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signatur e	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-02	Consultancy Services (International Seismic Service Provider)	P a c k a g e	1	QCBS (ICT)	BAPEX Board	GoB & Own Fund	2825.60	Planned Dates	10/01/2024	03/04/2024	15/05/2024	31/07/2024	18/08/2024	04/09/2024	20/01/2025	26/02/2025		30/06/2027
								Planned Days		84	42	77	18	17	138	37	413	
								Actual Dates	10/01/2024	03/04/2024	15/05/2024	31/07/2024	18/08/2024	04/09/2024	20/01/2025	26/02/2025		

Handwritten signatures and initials in blue ink, including names like 'Engr. Md. Fazlul Haque' and various initials, are present below the table.

ANNUAL PROCUREMENT PLAN (Revised) 2025-26

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey over Exploration Blocks 7 & 9


 (Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

Budget: Development

LOCAL																		
Pakage No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Cotract Approvi ng Authorit y	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Adverties EOITender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signatur e	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
এসডি-০১	মোটরযান ভাড়া	সংখ্যা	৪	ওটিএম (স্থানীয়)	এমডি	নিজস্ব অর্থ	২৭.৬০	পরিকল্পিত তারিখ	২০/০৪/২০২৫	২০/০৪/২০২৫	১১/০৫/২০২৫	১/০৬/২০২৫	২২/০৬/২০২৫	২২/০৬/২০২৫	২৯/০৬/২০২৫	১৩/০৭/২০২৫		৩০/০৬/২০২৭
								পরিকল্পিত দিন			২১	২১	২১		৭	১৪	৮৪ দিন	
								প্রকৃত তারিখ										

মোস্তাফিজ রফিকুল ইসলাম
 প্রকল্প পরিচালক
 ২ডি সাইসমিক সার্ভে ওভার
 এক্সপ্লোরেশন ব্লক ৭ এবং ৯
 বাপেক্স

