

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)
for the Year 2026-2027

ANNUAL PROCUREMENT PLAN 2026-2027
Geophysical Division

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX


(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Local Purchase

Package No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Cotract Approvi ng Authorit y	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Adverties EOI/Tende r	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotia tion	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GSD/01	Fees (Yearly Roality for VHF Walkie-Talkie, Radio and Yearly Renew fees Tax-Token, AIT, Route Permit, & Insurance for Wagon Van)	Package-1	1	DPM	MD	Bapex Own Fund	50.00	Planned Dates										1/01/2027
								Planned Days										
								Actual Dates										
		Package-2	1		MD		15.00	Planned Dates										30/06/2027
								Planned Days										
								Actual Dates										
GSD/02	Temporary Manpower Hairing	Man-Month	120	RFQ/OTM/Spot Quotation/ e-GP	MD	Bapex Own Fund	14.00	Planned Dates	3/07/2026		4/09/2026	14/09/2026	21/09/2026		28/09/2026	30/09/2026		25/05/2027
								Planned Days			45	10	7		7	2	70	
								Actual Dates										


A.S.M Nazmul Ferdous
Manager (Electronics)
Geophysical Division
BAPEX, Dhaka.


মোহাম্মদ রাফিকুল ইসলাম
ব্যবস্থাপক (ইলেকট্রনিক্স)
ভূ-পদার্থিক বিভাগ
বাপেক্স



Tariqul Islam
Deputy General Manager (Geophysics)
Geophysical Division, Bapex

ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Division and sub division of : Geophysical, 2D seismic data acquisition sub division
 BAPEX


(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawan Bazar C/A, Dhaka-1215

Pakag e No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Adverties EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negoti ation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১	মোটরযান ভাড়া	সংখ্যা	২৪	ওটিএম (স্থানীয়)	এমডি	নিজস্ব	২২২.০০	প্রকৃত তারিখ	৩/৭/২০২৬									৩০/০৬/২০২৭
২	অনিয়মিত শ্রমিক	সংখ্যা	২৫০৫	ওটিএম (স্থানীয়)	এমডি	নিজস্ব	৮৮০.০০	প্রকৃত তারিখ	৫/৭/২০২৬									৩০/০৬/২০২৭
৩	জরিপ (ইআইএ)	প্যাকেজ	১	এসএসএস (স্থানীয়)	এমডি	নিজস্ব	২০.০০	প্রকৃত তারিখ	১০/৭/২০২৬									৩০/০৬/২০২৭
৪	পরিবহন ব্যয় (সাইসমিক ক্রু ও প্রকল্পের মালামাল / যন্ত্রপাতি মবিলাইজেশন, ডিমবিলাইজেশন)	প্যাকেজ	২	ওটিএম (স্থানীয়)	এমডি	নিজস্ব	৮.৪৫	প্রকৃত তারিখ	৯/৭/২০২৬									৩০/০৬/২০২৭


 (মোহাম্মদ আব্দুল হালিম)
 উপমহাব্যবস্থাপক (ইলেকট্রনিক্স) চলতি দায়িত্ব,
 ২ডি ভাটা এ্যাকুইজিশন উপবিভাগ, ভূপদার্থিক বিভাগ।


Tariqul Islam
 Deputy General Manager (Geophysics)
 Geophysical Division, Bapex

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawan Bazar C/A, Dhaka-1215

ANNUAL PROCUREMENT PLAN 2026-2027 & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code

: General Manager, Administrative Division, BAPEX

Project / Programme Name & Code

: 3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields

Consultancy Service

Budget: Own Fund

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million	Time Code for Process	Adverties EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS-1	Survey Expert Service	Package	1	QCBS (ICT)	MD	BAPEX Own	8.48	Planned Date	29.09.2026	13.11.2026	25.12.2026	29.01.2027	13.02.2027	18.02.2027	01.04.2027	22.04.2027		30.06.2027
								Planned Days		45	42	35	15	5	42	21	205	
								Actual Date										
CS-2	Maintenance & IT Expert Service	Package	1	QCBS (ICT)	BAPEX Board	BAPEX Own	30.23	Planned Date	02.07.2026	16.08.2026	27.09.2026	01.11.2026	16.11.2026	21.11.2026	02.01.2027	23.01.2027		30.06.2027
								Planned Days		45	42	35	15	5	42	21	205	
								Actual Date										
CS-3	3D Design & QC Expert Service	Package	1	QCBS (ICT)	MD	BAPEX Own	8.96	Planned Date	01.07.2026	15.08.2026	26.09.2026	31.10.2026	15.11.2026	20.11.2026	01.01.2027	22.01.2027		30.06.2027
								Planned Days		45	42	35	15	5	42	21	205	
								Actual Date										
CS-4	3D Processing Expert Service	Package	1	QCBS (ICT)	BAPEX Board	BAPEX Own	83.244	Planned Date	05.10.2026	19.11.2026	31.12.2026	04.02.2027	19.02.2027	24.02.2027	07.04.2027	28.04.2027		30.06.2027
								Planned Days		45	42	35	15	5	42	21	205	
								Actual Date										
CS-5	3D Interpretation Expert Service	Package	1	QCBS (ICT)	BAPEX Board	BAPEX Own	148.90	Planned Date	08.10.2026	22.11.2026	03.01.2027	07.02.2027	22.02.2027	27.02.2027	10.04.2027	01.05.2027		30.06.2027
								Planned Days		45	42	35	15	5	42	21	205	
								Actual Date										
Total								279.81										

Md. Emdadul Haque
Operation Manager
3D Seismic Survey at Habiganj
Bakhrabad & Meghna Field

Md. Rawfur Rahim
Deputy Project Manager
3D Seismic Survey at Habiganj
Bakhrabad & Meghna Field

Tariqul Islam
Project Manager
3D Seismic Survey at Habiganj
Bakhrabad & Meghna Field

মোহাম্মদ মঈনুল হোসেন
বিভাগীয় প্রধান
তৃ-পদার্থিক বিভাগ
রাপেজ, ঢাকা।


ANNUAL PROCUREMENT PLAN, 2026-27
WELL SERVICES DIVISION, BAPEX


(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

WIRELINE LOGGING SERVICE DEPARTMENT.

Foreign Purchase

Pakage No	Description of procurement package GOODS/SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WLS/WS/001	Wireline Logging Services For Sundalpur #3 workover well	Lot	1	OSTEM (ICT)	MD	BAPEX Own Fund	205.00	Planned Dates		21-Jul-26	1-Sep-26	29-Sep-26	4-Oct-26	7-Oct-26	4-Nov-26		
								Planned Days		0	42	28	5	3	28	106	
								Actual Dates									
WLS/WS/002	Wireline Logging Services For Halda #1 workover well	Lot	1	OSTEM (ICT)	MD	BAPEX Own Fund	361.00	Planned Dates		30-Jul-26	10-Sep-26	8-Oct-26	13-Oct-26	16-Oct-26	13-Nov-26		
								Planned Days		0	42	28	5	3	28	106	
								Actual Dates									
WLS/WS/003	Wireline Logging Services For Fenchuganj #3 & Fenchuganj #4 workover wells	Lot	1	OSTEM (ICT)	MD	BAPEX Own Fund	370.00	Planned Dates		27-Aug-26	8-Oct-26	5-Nov-26	10-Nov-26	13-Nov-26	11-Dec-26		
								Planned Days		0	42	28	5	3	28	106	
								Actual Dates									
WLS/WS/004		Lot	1	OSTEM (ICT)	MD	BAPEX Own Fund	370.00	Planned Dates		15-Sep-26	27-Oct-26	24-Nov-26	29-Nov-26	2-Dec-26	30-Dec-26		
								Planned Days		0	42	28	5	3	28	106	
								Actual Dates									


 Mohammed Mozammel Haque
 Deputy General Manager
 Wireline Logging Service Dept.
 Well Services Division
 BAPEX, Dhaka.

ANNUAL PROCUREMENT PLAN, 2026-27
WELL SERVICES DIVISION, BAPEX




(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawan Bazar C/A, Dhaka-1215

WIRELINE LOGGING SERVICE DEPARTMENT.

Local Purchase

Pakage No	Description of procurement package GOODS/SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WLS/GD/001	Furnitures	Lot	1 (8 items) approx.	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		12-Jul-26	26-Jul-26	16-Aug-26	23-Aug-26	30-Aug-26	27-Sep-26		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
WLS/GD/002	Computer set /Toner/Cartridge/ Scanner/UPS/Printer of Computer and Photocopier	No	15	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		18-Aug-26	1-Sep-26	22-Sep-26	29-Sep-26	6-Oct-26	3-Nov-26		
								Planned Days			14	21	7	7	28	77	
								Actual Dates									
WLS/GD/003	Electronics Items (Air Condition)	Set	1	NCT/OTM/ EGP	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates		12-Sep-26	26-Sep-26	17-Oct-26	24-Oct-26	31-Oct-26	28-Nov-26		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
WLS/GD/004	Cookeries Items	Set	3	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		20-Sep-26	4-Oct-26	25-Oct-26	1-Nov-26	8-Nov-26	6-Dec-26		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
WLS/GD/005	Miscellaneous	Set/No		NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		27-Sep-26	11-Oct-26	1-Nov-26	8-Nov-26	15-Nov-26	13-Dec-26		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									


Mohammed Mozammel Haque
Deputy General Manager
Wireline Logging Service Dept.
Well Services Division
BAPEX, Dhaka.