

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)
for the Year 2026-2027

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT (2026-27)**

Ministry / Divisions/ Agency : Energy and Mineral Resources Division , EMRD

Procuring Entity Name & Code : "৪টি মূল্যায়ন কাম উন্নয়ন কূপ (শাহবাজপুর-৫, ৭ এবং ভোলা নর্থ-৩, ৪) এবং ১টি অনুসন্ধান কূপ (শাহবাজপুর নর্থ ইস্ট-১) খনন" প্রকল্প।

Project/ Programme & Code : 224416500

Budget : Development


(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Contract Package No.	Description of Procurement Package SERVICES	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	গাড়ী ভাড়া	No.	2	OTM	PD	BAPEX	62.00	Plan date		01.04.26	15.04.26	12.05.26		15.05.26	30.05.26		30.09.28
								Plan days									
								Actual dates									
SD2	চীন-কা ভিত্তিতে ৫টি কূপ স্থায়ী চার্জ-৫টি কূপ খনন, টেস্টিং ও কমপ্রিশন এবং ড্রিলিং রিগ ও রিগ যন্ত্রপাতি, মালামাল, ইউনিট ইত্যাদি মবিলাইজেশন	No.	1	OSTEM	CCGP	GOB	146,295.00	Plan date		25.11.24	15.04.25	15.07.25	05.01.26	07.01.26	17.02.26		30.09.28
								Plan days									
								Actual dates									
SD3	বিদ্যুৎ (পেট্রা বিদ্যুৎ সংযোগ, স্থিতি ও বিল)	No.	2	DPM	PD	BAPEX	3.00	Plan date		01.07.26	01.07.26	10.08.26			15.08.26		30.09.28
								Plan days									
								Actual dates									
SD4	বিদ্যুৎ (সোলার প্যানেল, ও অন্যান্য)	No.	2	RFQ	PD	BAPEX	6.00	Plan date		01.09.26	15.09.26	30.09.26		10.10.26	05.11.26		30.09.28
								Plan days									
								Actual dates									
	Total Value of Goods Procurement					Total	146,366.00										


Engr. Mohammad Ahsanul Amin
Project Director & General Manager
04 Appraisal cum Development Wells (Shahbazpur-5.7 & Bhola North-3.4) and 01 Exploratory Well (Shahbazpur North East-1) Drilling Project.
BAPEX, Dhaka.

ANNUAL PROCUREMENT PLAN 2026-27



(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawan Bazar C/A, Dhaka-1215

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : ৩টি অনুসন্ধান কূপ (শ্রীকাইল ডিপ-১, মোবারকপুর ডিপ-১ ও ফেঞ্চুগঞ্জ সাউথ-১) খনন প্রকল্প
Three Exploratory Wells (Srikail Deep-1, Mubarakpur Deep-1 and Fenchuganj South -1) Drilling Project

Budget: Development

LOCAL

Package No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	12	13	15	16	17	18	19
3 Wells (SRK Deep-1)/S-01	Consultancy Services	Man-months	24	QCBS (ICT)	BOD /EMRD	BAPEX	265.40	Planned Dates	12/05/2023	14/06/2023	14/03/2024	20/07/2026	25/07/2026	25/08/2026		
								Planned Days		33	274	858	5	31	1201	
								Actual Dates	12/05/2023	14/06/2023	14/03/2024	24/04/2024				
3 Wells (SRK Deep-1)/S-02	Hiring of Vehicles	Nos.	1	OSTETM (NCT)	Project Director	BAPEX	63.00	Planned Dates	5/07/2026	26/07/2026	9/08/2026	16/08/2026	23/08/2026	30/08/2026		
								Planned Days		21	14	7	7	7	56	
								Actual Dates								
3 Wells (SRK Deep-1)/S-03	Survey (Environmental Clearance renewal)	Thok	1	QCBS (NCT)	Project Director	BAPEX	30.00	Planned Dates	18/10/2026	28/10/2026	2/11/2026	7/11/2026	7/11/2026	12/11/2026		
								Planned Days		10	5	5	0	5	25	
								Actual Dates								

(স. আ. ম. মেরাজুল আলম)
প্রকল্প পরিচালক
৩টি অনুসন্ধান কূপ (শ্রীকাইল ডিপ-১, মোবারকপুর ডিপ-১ ও ফেঞ্চুগঞ্জ সাউথ-১) খনন প্রকল্প, বাপেক্স

ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : ৩টি অনুসন্ধান কূপ (শ্রীকাইল ডিপ-১, মোবারকপুর ডিপ-১ ও ফেঞ্চুগঞ্জ সাউথ-১) খনন প্রকল্প
 Three Exploratory Wells (Srikail Deep-1, Mubarakpur Deep-1 and Fenchuganj South -1) Drilling Project

(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

Budget: Development

FOREIGN

Pakage No	Description of procurement package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite/Advertises Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	17	18
3 Wells (SRK Deep-1)W-01	Integreted Drilling Operation Services for Srikail Deep-1 & Mubarakpur Deep-1 Wells	Well Number	2	OSTETM (ICT)	BOD /CCGP	GoB & BAPEX	8320.40	Planned Dates	27/08/2024	18/12/2024	29/04/2025	11/05/2026	14/05/2026	24/06/2026		31/12/2027
								Planned Days		113	132	377	3	41	666	
								Actual Dates	27/08/2024	18/12/2024	29/04/2025	12/05/2026	14/05/2026			31/12/2027
3 Wells (SRK Deep-1)W-02	Integreted Drilling Operation Services for Fenchuganj South-1 Well	Well Number	1	OSTETM (ICT)	BOD /CCGP	GoB & BAPEX	2399.10	Planned Dates	28/06/2026	09/08/2026	23/08/2026	30/08/2026	02/09/2026	14/10/2026		
								Planned Days		42	14	7	3	42	108	
								Actual Dates								

(স. আ. ম. মোরাজুল আলম)
 প্রকল্প পরিচালক
 ৩টি অনুসন্ধান কূপ (শ্রীকাইল ডিপ-১, মোবারকপুর ডিপ-১ ও ফেঞ্চুগঞ্জ সাউথ-১) খনন প্রকল্প, বাপেজ.

[Handwritten signature]

(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

FOREIGN

[illegible]

ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey over Exploration Blocks 7 & 9

(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Budget: Development

LOCAL

Package No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Cotract Approvi ng Authorit y	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Adverties EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signatur e	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
এসডি-০১	মোটরযান ভাড়া	সংখ্যা	৪	ওটিএম (স্থানীয়)	এমডি	নিজস্ব অর্থ	২৭.৬০	পরিকল্পিত তারিখ	২০/০৪/২০২৫	২০/০৪/২০২৫	১১/০৫/২০২৫	১/০৬/২০২৫	২২/০৬/২০২৫	২২/০৬/২০২৫	২২/০৬/২০২৫	১৩/০৭/২০২৫		৩০/০৬/২০২৭
								পরিকল্পিত দিন			২১	২১	২১		৭	১৪	৮৪ দিন	
								প্রকৃত তারিখ										

মোহাম্মদ রফিকুল ইসলাম
প্রকল্প পরিচালক
২টি সাইসমিক সার্ভে ওভার
এক্সপ্লোরেশন ব্লক ৭ এবং ৯
বাপেক্স



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

Ministry/Division

Agency

Procuring Entity Name & Code

Project /Programme Name & Code

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division

Bapex

Project Director

২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৪ ও স্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দলপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প

2 Appraisal cum Development wells (Sundalpur-4 & Sriakail-5) and 2 Exploratory Wells (Sundalpur South-1 & Jamalpur-1) Drilling Project

Package No.	Description of Procurement Package (services) Local Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Vehicle rental	Nos.	11	OSTETM	Project Director	GOB	118.00	Planned Dates		2-Jul-24	23-Jul-24	30-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24		1-Jul-26
				e-GP				Planned Days		0	21	7	7	7	7	49	680
				NCT				Actual Dates		11/11/2024	3/12/2024	19/12/2024	29/12/24	29/12/24	26/01/25	77	
SD2	Transportation costs (Including rig and equipments)	Package	7	OSTETM	Project Director	GOB	574.00	Planned Dates		7-Jul-26	28-Jul-26	18-Aug-26	28-Aug-26	4-Sep-26	2-Oct-26		31-Dec-26
				e-GP				Planned Days		0	21	21	10	7	28	87	90
				NCT				Actual Dates									
Total =						692.00											

মোহাম্মদ মোজাম্মেল হক
প্রকল্প পরিচালক
৪টি কূপ খনন প্রকল্প
বাপেক্স ঢাকা।

(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency:

Bapex

Procuring Entity Name & Code:

Project Director

Budget: Development

Project/Programme Name & Code:

১টি মূল্যায়ন কাম উন্নয়ন কূপ (বেগমগঞ্জ-৫) এবং ২টি অনুসন্ধান কূপ (বেগমগঞ্জ-৬ ও সুনত্র-২) খনন প্রকল্প

1 Appraisal cum Development Well (Begumganj-5) and 2 Exploratory Wells (Begumganj-6 & Sunetra-2) Drilling Project

Pakage No	Description of Procurement Package Physical SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in SERVICES	Invite / Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3Wells/BG5.6-SN2/S-01	Vehical Rental	Number	10	OTM (NCT)	Project Director	Own Fund	151.00	Planned Dates		2-Jul-26	26-Jul-26	10-Aug-26	18-Aug-26	26-Aug-26	6-Sep-26		29-Sep-28
								Planned Days		0	24	15	8	8	11	66	754
								Actual Dates									
3Wells/BG5.6-SN2/S-02	Top Drive Engineering Service (Begumganj-5)	Well Number	1	QCBS (ICT)	Project Director	GOB	301.00	Planned Dates		5-Jul-26	2-Aug-26	16-Aug-26	23-Aug-26	30-Aug-26	13-Sep-26		2-May-27
								Planned Days		0	28	14	7	7	14	70	231
								Actual Dates									
3Wells/BG5.6-SN2/S-03	Top Drive Engineering Service (Begumganj-6)	Well Number	1	QCBS (ICT)	Project Director	GOB	301.00	Planned Dates		31-Jan-27	14-Mar-27	4-Apr-27	18-Apr-27	25-Apr-27	23-May-27		31-Jan-28
								Planned Days		0	42	21	14	7	28	112	253
								Actual Dates									

**ANNUAL PROCUREMENT PLAN 2026-2027 &
PROCUREMENT IMPLEMENTATION REPORT**



(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Ministry / Division
Agency
Procuring Entity Name & Code
Project / Programme Name & Code

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
: General Manager, Administration Division, BAPEX
: 3-D Seismic Survey Over Charfesson


Consultancy Service (International)

GDF


Package No	Description of Procurement Package of Consultancy Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est.d. Cost in lakh Tk.	Time Code for Process	Adverties EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS-1	Consultancy/ Expert Service	Man Month	13	QCBS (ICT)	EMRD	BAPEX (Own Fund)	871.00	Planned Date	01.10.2026	15.11.2026	27.12.2026	31.01.2027	15.02.2027	20.02.2027	03.04.2027	25.04.2027		31.12.2028
								Planned Days		45	42	35	15	5	42	21	205	
								Actual Date										
Total							1175.00 (871.00)											

মোঃ হাসিনা লতিফ
প্রকল্প ব্যবস্থাপক
ওডি সাইসমিক সার্ভে ওভার
চারফেশন প্রকল্প
বাপেক্স।







ANNUAL PROCUREMENT PLAN, 2026-27



(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawan Bazar C/A, Dhaka-1215


Ministry / Division:
Agency
Procuring Entity Name & Code
Project/Programme Name & Code


Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Bangladesh Petroleum Exploration and Production Co. Ltd (BAPEX)
Project Director
Drilling of 1 Appraisal cum Development Well (Semutang-7), 1 Appraisal Well (Begumganj-7) and 1 Exploratory Well (Charlakshya-1)





Budget: Development

(১টি মূল্যায়ন কাম উন্নয়ন কূপ (সেমুতাং-৭), ১টি মূল্যায়ন কূপ (বেগমগঞ্জ-৭) এবং ১টি অনুসন্ধান কূপ (চরলক্ষ্যা-১) খনন)

Package No	Description of procurement package INTELLECTUAL SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Taka	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Sigining of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BAPEX 3W (S7B7C1) S-02	Top Drive Engineering Service (Begumganj-7)	Num of wells	1	QCBS (ICT)	Project Director	GDF	36.00	Planned Dates	15-Sep-26	20-Oct-26	1-Dec-26	15-Dec-26	22-Dec-26	29-Dec-26	3-Jan-27	31-Jan-27		4-Jul-27
								Planned Days	0	35	42	14	7	7	5	28	103	154
								Actual Dates										
BAPEX 3W (S7B7C1) S-03	Top Drive Engineering Service (Charlakshya-1)	Num of wells	1	QCBS (ICT)	Project Director	GDF	36.00	Planned Dates	15-Oct-26	19 Nov-26	31-Dec-26	14-Jan-27	21-Jan-27	28-Jan-27	31-Jan-27	28-Feb-27		5 Nov-27
								Planned Days	0	35	42	14	7	7	3	28	101	250
								Actual Dates										
BAPEX 3W (S7B7C1) S-09	Survey for Renewal of Environmental Clearance Certificate (1st Year)	lumpsum	lumpsum	QCBS (NCT)	Project Director	BAPEX	1.40	Planned Dates	3-Jan-27	27-Jan-27	24-Feb-27	3-Mar-27	7-Mar-27	11-Mar-27	14-Mar-27	28-Mar-27		27-Jun-27
								Planned Days	0	24	28	7	4	4	3	14	60	91
								Actual Dates										
Total = 73.40																		



মোহাম্মদ আসিফ ইকরাম খান
প্রকল্প ব্যবস্থাপক, ১টি মূল্যায়ন কাম
উন্নয়ন কূপ (সেমুতাং-৭), ১টি মূল্যায়ন
কূপ (বেগমগঞ্জ-৭) এবং ১টি অনুসন্ধান কূপ
(চরলক্ষ্যা-১) খনন প্রকল্প, বাপেক্স

ANNUAL PROCUREMENT PLAN, 2025-26

Ministry / Division:
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Bapex
Project Director
Drilling of 01 (one) appraisal-cum-exploration well (Sundalpur-5) and 02(two) exploration wells (Subarnachar-1 and Noakhali-1).

(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawan Bazar C/A, Dhaka-1215

Budget: Development

Pakage No	Description of procurement package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in million	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
SD-03	Top Drive Engineering (Noakhali-1)	Well Nos	1	OSTETM (ICT)	PD	GDF	35.70	Planned Dates		23/09/2026	14/10/2026	04/11/2026	18/11/2026	21/11/2026	02/01/2027		22/03/2027
								Planned Days			21	21	14	3	42	101	180
								Actual Dates									
SD-04	Top Drive Engineering (Sundalpur-5)	Well Nos	1	OSTETM (ICT)	PD	GDF	35.70	Planned Dates		30/09/2026	21/10/2026	11/11/2026	25/11/2026	28/11/2026	09/01/2027		29/03/2027
								Planned Days			21	21	14	3	42	101	180
								Actual Dates									
SD-06	Transportation Cost (Including Rig and Rig Equipment) (Noakhali-1)	Trip Nos	20	OTM (NCT)	PD	BAPEX	7.30	Planned Dates		12/08/2026	02/09/2026	16/09/2026	30/09/2026	03/10/2026	31/10/2026		08/02/2027
								Planned Days			21	14	14	3	28	80	180
								Actual Dates									
SD-07	Transportation Cost (Including Rig and Rig Equipment) (Sundalpur-5)	Trip Nos	270	OTM (NCT)	PD	BAPEX	7.00	Planned Dates		03/01/2027	24/01/2027	07/02/2027	21/02/2027	24/02/2027	24/03/2027		02/07/2027
								Planned Days			21	14	14	3	28	80	180
								Actual Dates									
Total= 85.70																	

১৭/৬/২০২৬
(প্রিন্স মোঃ আল হেলাল)
প্রকল্প ব্যবস্থাপক
১ টি মূল্যায়ন কার্য অনুসন্ধান কৃপ (সুন্দলপুর-৫) এবং
২ টি অনুসন্ধান কৃপ (সুন্দলপুর-১ ও মোরাখালী-১) বনাম প্রকল্প
বাণেশ্বর।

ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Bapex

Project Director

Drilling project of Jamalpur-2 appraisal well and Jamalpur North-1 exploratory well

(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kauran Bazar C/A, Dhaka-1215

Budget: Development

Package No	Description of procurement package CONSULTANCY SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in million	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
BPX 2 Wells(J-2,N-1)_S.6	Survey for Renewal of Environmental Clearance (1st year)	Lump Sum	Lump Sum	QCBS (NCT)	PD	BAPEX	1.50	Planned Dates		05/07/26	02/08/26	30/08/26	06/09/26	09/09/26	23/09/26		30/11/26
								Planned Days			28	28	7	3	14	80	
								Actual Dates									
								Total= 1.50									

17.06.2026

ড. কাজী ফায়েজ আলম
ব্যবস্থাপক (কৃত্রিম) ও প্রকল্প ব্যবস্থাপক (জামালপুর-২
মূল্যায়ন কূপ এবং জামালপুর নর্থ-১ অন্বেষণ কূপ ধনন প্রকল্প)
কৃত্রিম বিভাগ, বাণেশ্বর (পরিচিতি নং ০৬৭৬)