

**‘বন্দোবস্ত-পিয়ানোর এগিরাট টুজো কৃষি প্রযুক্তি কেন্দ্র (বিলি-এটিসি) স্থাপন এবং বাংলাদেশের কৃষি গবেষণায় সক্ষমতা বৃদ্ধি’ প্রকল্প**


**Annual Procurement Plan & Procurement Implementation Report, 2024-2025**

Date: ০৭/ ২০২৪

Ministry/Division : Ministry of Agriculture (MoA)  
 Agency : Bangladesh Agricultural Research Council (BARC)  
 Procurement Entity Name : Project Director  
 Project Name & Code : Establishment of Bangabandhu-Pierre Elliot Trudeau Agricultural Technology Center (BP-ATC) and enhancement of agricultural research capability in Bangladesh, 224394600

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Lakh Tk.)	Time Code for Process	Advertise pre (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
GD4-a	Office equipment and others (For BP-ATC)	Lot	1	OTM (e-gp)	HOPE	GOB	11.50	Planned Date	21.07.24	21.07.24	05.08.24	12.08.24	19.08.24	19.08.24	17.09.24	17.09.24	17.09.24
								Planned Date	0	0	14	7	7	7	7	28	28
GD4-b	Office equipment and others (For GIFS)	Lot	1	OTM (e-gp)	HOPE	GOB	5.80	Planned Date	24.07.24	24.07.24	08.08.24	17.08.24	22.08.24	25.08.24	23.09.24	23.09.24	23.09.24
								Planned Date	0	0	14	7	7	7	7	28	28
GD4a-1	Furniture (BP-ATC-1)	Lot	1	OTM (e-gp)	HOPE	GOB	30.00	Planned Date	15.07.24	15.07.24	29.07.24	5.08.24	12.08.24	19.08.24	17.09.24	17.09.24	17.09.24
								Planned Date	0	0	14	7	7	7	7	28	28
						Total (Tk.)	5.80										
						Total (Tk.)	11.50										

R.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Lakh Tk.)	Time Code for Process	Advertise pre (if applicable)	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract	
GD4b-1 Furniture (GIFS)	Lot	1	OTM (e-gp)	HOPE	GOB	5.00	Planned Date Planned Days Actual Date	14.08.24 0 Actual Date	14.08.24 0 Actual Date	28.08.24 14 Actual Date	5.09.24 7 Actual Date	12.09.24 7 Actual Date	19.09.24 7 Actual Date	17.10.24 4 Actual Date	17.09.24 28 Actual Date	17.10.24 28 Actual Date	11.24
					Total (Tk.)	30.00	Actual Date										
GD6 Lab Equipment (BRRL-1)	Lot	1	OTM (e-gp)	HOPE	GOB	348.50	Planned Date Planned Days Actual Date	15.09.24 0 Actual Date	15.09.24 0 Actual Date	29.09.24 14 Actual Date	6.10.24 7 Actual Date	12.10.24 7 Actual Date	20.10.24 7 Actual Date	18.11.24 4 Actual Date	18.11.24 28 Actual Date	18.11.24 28 Actual Date	11.24
					Total (Tk.)	348.50	Actual Date										
GD7 Lab Equipment (BRRL-2)	Lot	1	OTM (e-gp)	HOPE	GOB	795.60	Planned Date Planned Days Actual Date	19.09.24 0 Actual Date	19.09.24 0 Actual Date	03.10.24 14 Actual Date	10.10.24 7 Actual Date	17.10.24 7 Actual Date	24.10.24 7 Actual Date	24.11.24 4 Actual Date	24.11.24 28 Actual Date	24.11.24 28 Actual Date	11.24
					Total (Tk.)	795.60	Actual Date										
GD9 Lab Equipment (BARL-1)	Lot	1	OTM (e-gp)	HOPE	GOB	383.00	Planned Date Planned Days Actual Date	01.01.25 0 Actual Date	01.01.25 0 Actual Date	15.01.25 14 Actual Date	22.01.25 7 Actual Date	29.01.25 7 Actual Date	05.02.25 7 Actual Date	03.04.25 5 Actual Date	03.04.25 28 Actual Date	03.04.25 28 Actual Date	05.25
					Total (Tk.)	383.00	Actual Date										
Total (goods) Tk. =						1579.40											

α

*[Signature]*

*[Signature]*

**‘বঙ্গবন্ধু-পিয়ারে এজিয়ার্ট টুডে কৃষি প্রযুক্তি কেন্দ্র (বিশি-এটিসি) স্থাপন এবং বাংলাদেশের কৃষি গবেষণায় সক্ষমতা বৃদ্ধি’ প্রকল্প**

**Annual Procurement Plan & Procurement Implementation Report, 2024-2025**

Date: 07.2024

Ministry/Division : Ministry of Agriculture (MoA)  
 Agency : Bangladesh Agricultural Research Council (BARC)  
 Procurement Entity Name : Project Director  
 Project Name & Code : Establishment of Bangabandhu-Pierre Elliot Trudeau Agricultural Technology Center (BP-ATC) and enhancement of agricultural research capability in Bangladesh, 224394600

Package No.	Description of Procurement Package (WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Est. Cost (Lakh Tk.)	Time Code for Process		Advertise pre (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for completion of contract
								9	10									
1	BP-ATC Building (PWD Deposit Work)	Lot	1	OTM (e-gp)	HOPE	GOB	2500.00	Planned Date	11.08.24	11.08.24	25.08.24	1.09.24	8.09.24	15.09.24	14.10.24	14.10.24	1.11.24	
							2500.00	Planned	0	0	14	7	7	7	28	28		
							2500.00	Actual Date										
Total (works) Tk.=							2500.00											


**‘বিশ্বকৃ-পিয়ামে এগরিমেন্ট টুজো কৃষি প্রযুক্তি কেন্দ্র (বিপি-এটিসি) স্থাপন এবং বাংলাদেশের কৃষি গবেষণায় সক্ষমতা বৃদ্ধি’ প্রকল্প**

**Annual Procurement Plan & Procurement Implementation Report, 2023-2024**

Date: ০৭/১১/২০২৪

Ministry/Division : Ministry of Agriculture (MoA)  
 Agency : Bangladesh Agricultural Research Council (BARC)  
 Procurement Entity Name : Project Director  
 Project Name & Code : Establishment of Bangabandhu-Pierre Elliot Trudeau Agricultural Technology Center (BP-ATC) and enhancement of agricultural research capability in Bangladesh, 224394600

Package No.	Description of Procurement Package (SERVICES)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Est. Cost In Lakh (Tk.)	Time Code for Process	Advertisement EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract
SD-2 (a)/BP-ATC	Consultancy Service (A. Bangabandhu Char. and B. M & E-1) (BARC)	mm	60	QCBS	HOPE	GOB	69.60	Planned Date	25.07.24	25.07.24	08.08.24	22.08.24	29.08.24	15.09.24	22.09.24	06.10.24	70	90
SD-3 (a)/BP-ATC	Consultancy Service (A. Project Management Coordinator)	mm	60	QCBS	HOPE	GOB	30.00	Planned Date	25.07.24	25.07.24	08.08.24	22.08.24	29.08.24	15.09.24	22.09.24	06.10.24	70	90
Total (Consultancy Service) (Tk.)							99.60											

Grand total (Lac) = Goods + Works + Service= 1579.40+2500.00+99.60= 41,79,00/- (Forty one crore and seventy nine lakh taka only)

*Signature*  
 Dr. A B M Khaldun  
 Project Director  
 BP-ATC Bangladesh Project

*Signature*  
 Dr. Md. Saifullah  
 Member Director (Admin & Finance)  
 BARC

*Signature*  
 Dr. Shaikh Mohammad Bokhtiar  
 Executive Chairman  
 BARC