

**Bangladesh Agricultural Research Council**  
 Farmgate, Dhaka-1215.  
**Annual Procurement Plan (2024-2025) for Works (Revenue Budget)**  
 File No : 20.12.0000.022.05.001.22

Date: 02.03.2025

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Council  
 Hope : Executive Chairman

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-12	Repair & Maintenance of Computer items.	L.S	L.S	OTM (e-GP)	EC	GOB	7.20	Planned Date	N/A	19/03/25	03/04/25	15/04/25	17/04/25	20/04/25	18/05/25	-	18/06/25
								Planned Days		-	15 Days	12 Days	2 Days	3 Day	28 Days	60 Days	30 Days
								Actual Date									
W-13	Make & Supply of Honour Board for Executive Chairman Division	L.S	L.S	RFQ	EC	GOB	0.60	Planned Date	N/A	06/04/25	13/04/25	13/04/25	17/04/25	20/04/25	27/04/25	-	12/05/25
								Planned Days		-	07 Days	-	04 Days	03 Days	07 Days	21 Days	15 Days
								Actual Date									
W-14	Repairing of Passenger Lift of training Building	L.S	L.S	RFQ	EC	GOB	1.25	Planned Date	N/A	08/04/25	15/04/25	15/04/25	17/04/25	20/04/25	27/04/25	-	12/05/25
								Planned Days		-	07Days	-	02 Days	03 Day	07 Days	19 Days	15 Days
								Actual Date									
W-15	Supply of Flower Plants & related items	L.S	L.S	RFQ	EC	GOB	3.00	Planned Date	N/A	08/04/25	15/04/25	15/04/25	17/04/25	20/04/25	27/04/25	-	12/05/25
								Planned Days		-	07 Days	-	02 Days	03 Days	07 Days	19 Days	30 Days
								Actual Date									

*[Handwritten Signature]*  
*[Handwritten Signature]*  
*[Handwritten Signature]*

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contact	
								Actual Date										
								Planned Date	N/A	10/04/25	17/04/25	17/04/25	20/04/25	21/04/25	28/04/25	-	13/05/25	
								Planned Days		-	07Days	-	03 Days	01 Day	07 Days	19 Days	15 Days	
								Actual Date										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W-16	Servicing & Maintenance of 320 KVA Substation	L.S	L.S	RFQ	EC	GOB	0.75											

*Signature*

*Signature*

*Signature*

*Signature*

*Signature*

TABLE NOT

**Costs and Related Services**


GD-23	Printing Supply of BARC At A Glance	L.S	L.S	RFQ	EC	GOB	3.00	Planned Date	03.03.25	02.03.25	12.03.25	17.03.25	23.04.25	06.04.25	22.04.25	
								Planned Days			10 Days	07 Days	07 Days	14 day	14 Days	52 Days
								Actual Date								
GD-24	Supply and Installation of Air conditioner of BARC	L.S	L.S	OTM (e-Gp)	EC	GOB	5.5	Planned Date	03.03.25	02.03.25	16.03.25	30.03.25	07.04.25	05.05.25	04.06.25	
								Planned Days			14 Days	07 Days	07 Days	28 day	28 Days	63 Days
								Actual Date								

  
02.03.2025

Mirza Tosaddeque Hossain  
Executive Engineer  
BARC

  
02.03.2025


Dr. Md. Taibur Rahman  
Senior Assistant Director (Proc)  
BARC

  
02/06/2025

Md. Abdul Mottakin  
Director (Support Service)  
BARC



Dr. Md. Saifullah  
Member Director (Admin & Finance)  
BARC

  
2/4/25

Dr. Nazmun Nahar Karim  
Executive Chairman (R.C)  
BARC