

National Agricultural Technology Program -Phase II Project (NATP-2)

PIU-BARC Component

Annual Procurement Plan FY 2021-22

SI No.	Types of Procurement	Nos. of Package	Total Amount
1	Goods	3	257.00
2	Works	1	100.00
3	Services	4	45.50
Total		8	402.50

  
02/07/2021  
(Dr. Md Harunur Rashid)  
Director

PIU-BARC, NATP-2

  
Dr. Shaikh Mohammad Bokhtiar  
Executive Chairman  
Bangladesh Agricultural Research Council  
Farmgate, Dhaka-1215

Annual Procurement Plan for the Year of 2021-22

Ministry/Division : Ministry of Agriculture  
 Agency : Project Implementation Unit (PIU), Bangladesh Agricultural Research Council  
 Procurement Entry Name : Director, PIU  
 Project/Program Name & Code : National Agricultural Technology Program-Phase II Project (NATP- 2), 43 4305-5004

Package No	Description of Procurement package: as per DPP (Goods)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh (TK)	Time Code for process	Advertise Prequal (# applicable)	Initiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time Signature of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>GOODS PROCUREMENT :</b>																	
NATP-2/GD/PIU-BARC-15	Purchase of Books, Journals & other related materials Publications -2	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	13.00	Planned Dates	NA	5-Aug-21	19-Aug-21	2-Sep-21	9-Sep-21	16-Sep-21	14-Oct-21	70	12-Jan-22
								Planned Dates		0	14	14	7	7	28		90
								Actual Dates									
NATP-2/GD/PIU-BARC-26	Supply of Printing Binding-4	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	20.00	Planned Dates	NA	4-Oct-21	18-Oct-21	1-Nov-21	8-Nov-21	15-Nov-21	13-Dec-21	70	11-Feb-22
								Planned Dates		0	14	14	7	7	28		60
								Actual Dates									
NATP-2/GD/PIU-BARC-7-3	Procurement of Double Cabin Pick-Up	Nos.	4	OTM (NCB)	HOPE	WB-IFAD	224.00	Planned Dates	NA	24-Aug-21	21-Sep-21	5-Oct-21	12-Oct-21	19-Oct-21	16-Nov-21	84	14-Feb-22
								Planned Dates		0	28	14	7	7	28		90
								Actual Dates									
Total							257.00										

*[Signature]*  
 Dr. Shajin Momen Chatterjee  
 Executive Chairman  
 Bangladesh Agricultural Research Council  
 Farajgaon, Dhaka-1213

*[Signature]*  
 (Dr. Md. Harunur Rashid)  
 Director  
 PIU-BARC, NATP-2



Ministry/Division : Ministry of Agriculture  
 Agency : Project Implementation Unit (PIU), Bangladesh Agricultural Research Council  
 Procurement Entry Name : Director, PIU  
 Project/Program Name & Code : National Agricultural Technology Program-Phase II Project (NATP-2), 143-1431-224064400

Package No	Description of Procurement package: aqur Dop (Services).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lakh (TK.)	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Notification of Award	Signing of Contract	Total Time to Contract Signature
<b>SERVICES PROCUREMENT :</b>																	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD/PIU-BARC/10e-1	Technical Assistance National (Individual) Short Term Consultant (Documentary)	No	1	SIC (SS)	HOPE	WB-IFAD	15.50	Planned Dates	9-Aug-21	9-Aug-21	23-Aug-21	23-Aug-21	23-Aug-21	6-Sep-21	20-Sep-21	1-Nov-21	84
								Planned Dates		0	14	0	0	14	14	42	
								Actual Dates	5-Aug-21	5-Aug-21	19-Aug-21	19-Aug-21	19-Aug-21	2-Sep-21	16-Sep-21	28-Oct-21	
SD/PIU-BARC/10e-2	Technical Assistance National (Individual) Short Term Consultant (Crops)	No	1	SIC (SS)	HOPE	WB-IFAD	10.00	Planned Dates		0	14	0	0	14	14	42	84
								Actual Dates									
SD/PIU-BARC/11b	Technical Assistance National (Individual) Short Term Consultant (Livestock)	No	1	SIC (SS)	HOPE	WB-IFAD	10.00	Planned Dates	16-Sep-21	16-Sep-21	30-Sep-21	30-Sep-21	30-Sep-21	14-Oct-21	28-Oct-21	9-Dec-21	84
								Actual Dates		0	14	0	0	14	14	42	
SD/PIU-BARC/12c-1	Technical Assistance National (Individual) Short Term Consultant (Fisheries)	No	1	SIC (SS)	HOPE	WB-IFAD	10.00	Planned Dates	8-Sep-21	8-Sep-21	22-Sep-21	22-Sep-21	22-Sep-21	6-Oct-21	20-Oct-21	1-Dec-21	84
								Actual Dates		0	14	0	0	14	14	42	
<b>Total Nos. of Packages</b>							<b>Total</b>	<b>45.50</b>									

*[Signature]*  
 Dr. Shahin Mohammad Bokhtiar  
 Executive Chairman  
 Bangladesh Agricultural Research Council  
 Farmgate, Dhaka-1215

*[Signature]*  
 (Dr. Md. Hanunur Rashid)  
 Director  
 PIU-BARC, NATP-2