

Annual Procurement Plan for FY- 2024-2025


Ministry/Division : Ministry of Agriculture (MoA)


Agency: Bangladesh Agricultural Research Council (BARC)


Procurement Entity Name: Agency Program Director (BARC)


Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience in Bangladesh (PARTNER) (BARC Component)


Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise Prequel (if Applicable)	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/PARTNER/BARC-15	Publication: (a) GAP Protocol (Checklist of GAP Standard & Technical Report of Validation Trail (b)Publication of Strategic Action Plan of NARS Institutes.	Lot	LS	OTM (e-GP)	HOPE	IDA/IFAD	6.00	Planned Dates	NA	10-Aug-24	24-Aug-24	07-Sep-24	12-Sep-24	17-Sep-24	15-Oct-24		17-Nov-24
								Planned days		0	14	14	5	5	28	66	33
								Actual Dates									
GD/PARTNER/BARC-16	Supply of Book, periodicals and journal (BARC)	Lot	LS	OTM (e-GP)	HOPE	IDA/IFAD	12.00	Planned Dates	NA	15-Aug-24	29-Aug-24	12-Sep-24	17-Sep-24	22-Sep-24	20-Oct-24		23-Nov-24
								Planned days		0	14	14	5	5	28	66	34
								Actual Dates									
GD/PARTNER/BARC-17	Purchase of E- Book for BARC	Lot	LS	OTM (e-GP)	HOPE	IDA/IFAD	10.00	Planned Dates	NA	10-Sep-24	24-Sep-24	08-Oct-24	13-Oct-24	18-Oct-24	15-Nov-24		20-Dec-24
								Planned days		0	14	14	5	5	28	66	35
								Actual Dates									
GD/PARTNER/BARC-18	Office Supply and Stationery	Lot	LS	OTM(e-gp)	HOPE	IDA/IFAD	10.00	Planned Dates	NA	01-Dec-24	15-Dec-24	29-Dec-24	03-Jan-25	08-Jan-25	05-Feb-25		11-Mar-25
								Planned days		0	14	14	5	5	28	66	34
								Actual Dates									
GD/PARTNER/BARC-19	Printing & Binding	Lot	LS	OTM(e-gp)	HOPE	IDA/IFAD	9.00	Planned Dates	NA	20-Jan-25	03-Feb-25	17-Feb-25	22-Feb-25	27-Feb-25	27-Mar-25		30-Apr-25
								Planned days		0	14	14	5	5	28	66	34
								Actual Dates									
Total (Tk.)							47.00										


07/07/24
Md. Kabel Hossain
Junior Consultant (Procurement)
APCU-BARC, PARTNER
Farmgate, Dhaka-1215


07.07.24
Engr. **Md. Ashraf Alam, PhD**
Deputy Program Director (Development)
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215


07.07.24
Dr. Md. Abdus Salam
Deputy Program Director (HRD)
PARTNER Project
APCU-BARC
armgate, Dhaka-1215


07.07.2024
Dr. Md. Ashraf Alam
Agency Program Director
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215


07.07.2024
Dr. Shaikh Mohammad Bokhtiar
Executive Chairman
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215

Annual Procurement Plan for FY- 2024-2025

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Bangladesh Agricultural Research Council (BARC)

Procurement Entity Name: Agency Program Director (BARC)

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience in Bangladesh (PARTNER) (BARC Component)

Package No.	Description of Procurement Package as per DPP	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise Prequel (if Applicable)	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
1	(WORKS)																	
WD/PARTNER/BARC-01B	Renovation and Maintenance of building for BARC: (a) Renovation and interior remodeling of office (main building), & (b) Renovation and maintenance of Administration building.	Pkg	1	OTM (e-gp)	HOPE	IDA/IFAD	36.00	Planned Dates	NA	18-Sep-24	02-Oct-24	16-Oct-24	19-Oct-24	24-Oct-24	21-Nov-24		09-Feb-25	
								Planned days		0	14	14	3	5	28	64	80	
								Actual Dates										
Total (Tk.)							36.00											

Kabeer
7/7/24

Md. Kabel Hossain
Junior Consultant (Procurement)
APCU-BARC, PARTNER
Farmgate, Dhaka-1215

Ashraf
07/07/24

Engr. Md. Ashrafal Alam, PhD
Deputy Program Director (Development)
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215

Abdus Salam
07/07/24

Dr. Md. Abdus Salam
Deputy Program Director (HRD)
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215

Ashraf
09/09/28

Dr. Md. Ashrafal Alam
Agency Program Director
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215

Shaikh Mohammad Bokhtiar
09/09/2028

Dr. Shaikh Mohammad Bokhtiar
Executive Chairman
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215

Annual Procurement Plan for FY- 2024-2025


Ministry/Division : Ministry of Agriculture (MoA)


Agency: Bangladesh Agricultural Research Council (BARC)

Procurement Entity Name: Agency Program Director (BARC)


Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience in Bangladesh (PARTNER) (BARC Component)

Package No.	Description of Procurement Package as per DPP (SERVICES)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD/PARTNER/BARC-12	Slection of Consulting firm for Repository Management Software	Nos	1	CQS	HOPE	IDA/IF AD	25.00	Planned	15-Sep-24	13-Oct-24	10-Nov-24	17-Nov-24	24-Nov-24	01-Dec-24	08-Dec-24	05-Jan-25		19-Mar-25	
								Planned	0	28	28	7	7	7	7	28	112	45	
								Actual											
SD/PARTNER/BARC-13	Slection of Consulting firm for Audio Visual Document preparation.	Nos	1	QCBS	HOPE	IDA/IF AD	90.00	Planned Dates	15-Sep-24	13-Oct-24	10-Nov-24	17-Nov-24	24-Nov-24	01-Dec-24	08-Dec-24	05-Jan-25		19-Mar-25	
								Planned days	0	28	28	7	7	7	7	28	112	45	
								Actual Dates											
SD/PARTNER/BARC-14	Slection of Consulting firm for E-Library Management Software	Nos	1	CQS	HOPE	IDA/IF AD	34.50	Planned	18-Aug-24	15-Sep-24	13-Oct-24	20-Oct-24	27-Oct-24	03-Nov-24	10-Nov-24	08-Dec-24		19-Feb-25	
								Planned	0	28	28	7	7	7	7	28	112	45	
								Actual											
SD/PARTNER/BARC-15	Selection of Consulting firm for Soil and water Quality parameter & Residual Analysis under GAP	Nos	1	DPM	HOPE	IDA/IF AD	20.00	Planned	20-Aug-24	17-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	05-Nov-24	12-Nov-24	10-Dec-24		07-Apr-25	
								Planned	0	28	28	7	7	7	7	28	112	90	
								Actual											
Total (Tk.)							169.50												
Grand Total (TK.)							252.50												


07.07.24
Md. Kabel Hossain
Junior Consultant (Procurement)
APCU-BARC, PARTNER
Farmgate, Dhaka-1215


07.07.24
Engr. Md. Ashraf Alam, PhD
Deputy Program Director (Development)
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215


07.07.24
Dr. Md. Abdus Salam
Deputy Program Director (HR)
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215


07.07.2024
Dr. Md. Ashraf Alam
Agency Program Director
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215


07.07.2024
Dr. Shaikh Mohammad Bokhtiar
Executive Chairman
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215