

Annual Procurement Plan for FY- 2025-2026


Ministry/Division : Ministry of Agriculture (MoA)


Agency: Bangladesh Agricultural Research Council (BARC)


Procurement Entity Name: Agency Program Director (BARC)


Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience in Bangladesh (PARTNER) (BARC Component)

| Package No. | Description of Procurement Package as per DPP (GOODS) | Unit | Quantity | Procedure Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh (Tk.) | Time code for Process | Advertise Prequel (if Applicable) | Invite/advertise Tender | Tender opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract signature | Time for completion of Contract |
|--------------------|--|------|----------|-------------------------|------------------------------|-----------------|---------------------------|-----------------------|-----------------------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GD/PARTNER/BARC-21 | Printing and binding (APCU-BARC, GAP protocol development, cropping pattern, farming system, agroforestry technology etc) | Lot | LS | OTM(e-gp) | HOPE | IDA/IFAD | 8.00 | Planned Dates | NA | 04-Sep-25 | 09-Sep-25 | 09-Sep-25 | 12-Sep-25 | 14-Sep-25 | 14-Sep-25 | | 05-Oct-25 |
| | | | | | | | | Planned days | | 0 | 5 | 0 | 3 | 2 | 0 | 10 | 21 |
| | | | | | | | | Actual Dates | | | | | | | | | |
| GD/PARTNER/BARC-22 | Publication APCU-BARC, GAP protocol development, farming system, agroforestry etc. | Lot | LS | OTM (e-GP) | HOPE | IDA/IFAD | 6.00 | Planned Dates | NA | 15-Oct-25 | 29-Oct-25 | 12-Nov-25 | 17-Nov-25 | 22-Nov-25 | 20-Dec-25 | | 24-Jan-26 |
| | | | | | | | | Planned days | | 0 | 14 | 14 | 5 | 5 | 28 | 66 | 35 |
| | | | | | | | | Actual Dates | | | | | | | | | |
| GD/PARTNER/BARC-23 | Office supplies and stationaries (APCU-BARC, GAP Protocol development, farming system, agroforestry technology expansion etc.) | Lot | LS | OTM(e-gp) | APD-BARC | IDA/IFAD | 15.00 | Planned Dates | NA | 04-Sep-25 | 18-Sep-25 | 02-Oct-25 | 07-Oct-25 | 12-Oct-25 | 09-Nov-25 | | 13-Dec-25 |
| | | | | | | | | Planned days | | 0 | 14 | 14 | 5 | 5 | 28 | 66 | 34 |
| | | | | | | | | Actual Dates | | | | | | | | | |
| GD/PARTNER/BARC-24 | Supply of fitting and fixtures items for maintenance BARC | Lot | LS | RFQ (e-gp) | APD-BARC | IDA/IFAD | 5.00 | Planned Dates | NA | 04-Sep-25 | 11-Sep-25 | 11-Sep-25 | 16-Sep-25 | 21-Sep-25 | 19-Oct-25 | | 03-Dec-25 |
| | | | | | | | | Planned days | | 0 | 7 | 0 | 5 | 5 | 28 | 45 | 45 |
| | | | | | | | | Actual Dates | | | | | | | | | |
| GD/PARTNER/BARC-25 | Supply & Installation of Plagiarism checking software Library | Lot | LS | OTM(e-gp) | APD-BARC | IDA/IFAD | 25.50 | Planned Dates | NA | 10-Sep-25 | 24-Sep-25 | 24-Sep-25 | 29-Sep-25 | 04-Oct-25 | 01-Nov-25 | | 17-Dec-25 |
| | | | | | | | | Planned days | | 0 | 14 | 0 | 5 | 5 | 28 | 52 | 46 |
| | | | | | | | | Actual Dates | | | | | | | | | |
| Total (Tk.) | | | | | | | 59.50 | | | | | | | | | | |



13/7/25
Md. Kabel Hossain
Junior Consultant (Procurement)
APCU-BARC, PARTNER
Farmgate, Dhaka-1215


13/07/25
Engr. Md. Ashraf Alam, PhD
Deputy Program Director (Development)
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215


13/7/25
Dr. Md. Abdus Salam
Deputy Program Director (HRD)
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215


12.07.25
Dr. Md. Ashraf Alam
Agency Program Director
PARTNER Program APCU-BARC
Farmgate, Dhaka-1215


14.07.25
Dr. Mohammad Rafiqul Islam
Member Director (R.C.)
Planning & Evaluation Division
Bangladesh Agriculture Research Council
Farmgate, Dhaka-1215


14.07.25
Dr. Nazmun Nahar Karim
Executive Chairman (Routine Charge)
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215

Annual Procurement Plan for FY- 2025-2026

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Bangladesh Agricultural Research Council (BARC)

Procurement Entity Name: Agency Program Director (BARC)

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience in Bangladesh (PARTNER) (BARC Component)

| Package No. | Description of Procurement Package as per DPP (WORKS) | Unit | Quantity | Procedure Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh (Tk.) | Time code for Process | Advertise Prequel (if Applicable) | Invite/ advertise Tender | Tender opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract signature | Time for completion of Contract |
|-----------------------------------|--|------|----------|-------------------------|------------------------------|-----------------|--------------------------|-----------------------|-----------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| WD/PARTNER/BARC-01C | Renovation and maintenance of Administration building, BARC | Pkg | 1 | OTM (e-gp) | HOPE | IDA/IFAD | 20.00 | Planned Dates | NA | 12-Aug-25 | 26-Aug-25 | 09-Sep-25 | 12-Sep-25 | 17-Sep-25 | 15-Oct-25 | | 13-Jan-26 |
| | | | | | | | | Planned days | | 0 | 14 | 14 | 3 | 5 | 28 | 64 | 90 |
| | | | | | | | | Actual Dates | | | | | | | | | |
| WD/PARTNER/BARC-01D | Renovation and interior remodeling of office (main building), BARC | Pkg | 1 | OTM (e-gp) | HOPE | IDA/IFAD | 16.00 | Planned Dates | NA | 13-Aug-25 | 27-Aug-25 | 10-Sep-25 | 13-Sep-25 | 18-Sep-25 | 16-Oct-25 | | 15-Jan-26 |
| | | | | | | | | Planned days | | 0 | 14 | 14 | 3 | 5 | 28 | 64 | 91 |
| | | | | | | | | Actual Dates | | | | | | | | | |
| WD/PARTNER/BARC-01E | Renovation and interior remodeling of library, BARC | Pkg | 1 | OTM (e-gp) | HOPE | IDA/IFAD | 30.00 | Planned Dates | NA | 19-Aug-25 | 02-Sep-25 | 16-Sep-25 | 19-Sep-25 | 24-Sep-25 | 22-Oct-25 | | 20-Jan-26 |
| | | | | | | | | Planned days | | 0 | 14 | 14 | 3 | 5 | 28 | 64 | 90 |
| | | | | | | | | Actual Dates | | | | | | | | | |
| WD/PARTNER/BARC-02 (Carried Over) | Training complex (modern seminar room, dormitory) (2 basement with 6th floor-7867.00 sq.m (hight-69 ft or 6.41m), BARC | Pkg | 1 | OTM (e-gp) | Ministry | IDA/IFAD | 5373.16 | Planned Dates | NA | 15-Apr-25 | 15-May-25 | 14-Jul-25 | 04-Aug-25 | 11-Aug-25 | 08-Sep-25 | | 24-Jun-28 |
| | | | | | | | | Planned days | | 0 | 30 | 60 | 21 | 7 | 28 | 146 | 1020 |
| | | | | | | | | Actual Dates | | 30-May-25 | 02-Jun-25 | | | | | | |
| WD/PARTNER/BARC-03 (Carried Over) | Research consortium complex (2 basement with 6th floor) (8306.0 sq.m.) (hight-69ft or 6.41m.), BARC | Pkg | 1 | OTM (e-gp) | Ministry | IDA/IFAD | 5673.00 | Planned Dates | NA | 20-Apr-25 | 20-May-25 | 19-Jul-25 | 09-Aug-25 | 16-Aug-25 | 13-Sep-25 | | 29-Jun-28 |
| | | | | | | | | Planned days | | 0 | 30 | 60 | 21 | 7 | 28 | 146 | 1020 |
| | | | | | | | | Actual Dates | | 30-May-25 | 02-Jun-25 | | | | | | |
| Total (Tk.) | | | | | | | 11112.16 | | | | | | | | | | |

K. Hossain
13/07/25
Md. Kabel Hossain
Junior Consultant (Procurement)
APCU-BARC, PARTNER
Farmgate, Dhaka-1215

A. Alam
13/07/25
Engr. Md. Ashraf Alam, PhD
Deputy Program Director (Development)
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215

Dr. Md. Abdus Salam
13/07/25
Dr. Md. Abdus Salam
Deputy Program Director (HRD)
PARTNER Project
APCU-BARC
Farmgate, Dhaka-1215

Dr. Md. Ashraf Alam
13.07.25
Dr. Md. Ashraf Alam
Agency Program Director
PARTNER Program APCU-BARC
Farmgate, Dhaka-1215

Dr. Mohammad Rafiqul Islam
14.07.25
Dr. Mohammad Rafiqul Islam
Member Director (R.C.)
Planning & Evaluation Division
Bangladesh Agriculture Research Council
Farmgate, Dhaka-1215

Dr. Nazmun Nahar Karim
14.07.25
Dr. Nazmun Nahar Karim
Executive Chairman (Routine Charge)
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215