

Revised Annual Procurement Plan for FY- 2025-2026

Ministry/Division : Ministry of Agriculture (MoA)
 Agency: Bangladesh Agricultural Research Council (BARC)
 Procurement Entity Name: Agency Program Director (BARC)
 Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience in Bangladesh (PARTNER) (BARC Component)

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procedure Method & Type	Contracting Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise Prequal (if Applicable)	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
1																		
WD/PARTNER/BARC-01C	Renovation and maintenance of Administration building, BARC	Pkg	1	OTM (e-gp)	HOPE	IDA/IFAD	40.00	Planned Dates Planned days Actual Dates	NA	31-Aug-25 0	14-Sep-25 14	28-Sep-25 14	01-Oct-25 3	06-Oct-25 5	03-Nov-25 28	64	01-Feb-26 90	
WD/PARTNER/BARC-01D	Renovation and interior remodeling of office (main building), BARC	Pkg	2	OTM (e-gp)	HOPE	IDA/IFAD	16.00	Planned Dates Planned days Actual Dates	NA	31-Aug-25 0	14-Sep-25 14	28-Sep-25 14	01-Oct-25 3	06-Oct-25 5	03-Nov-25 28	64	02-Feb-26 91	
WD/PARTNER/BARC-01E	Renovation and interior remodeling of library, BARC	Pkg	1	OTM (e-gp)	HOPE	IDA/IFAD	30.00	Planned Dates Planned days Actual Dates	NA	31-Aug-25 0	14-Sep-25 14	28-Sep-25 14	01-Oct-25 3	06-Oct-25 5	03-Nov-25 28	64	01-Feb-26 90	
WD/PARTNER/BARC-02 (Carried Over)	Training complex (modern seminar room, dormitory) (2 basement with 6th floor-7867.00 sqm (high-69 ft or 6.41m), BARC	Pkg	1	OTM (e-gp)	Ministry	IDA/IFAD	5373.16	Planned Dates Planned days Actual Dates	NA	15-Apr-25 0	15-May-25 30	14-Jul-25 60	04-Aug-25 21	11-Aug-25 7	08-Sep-25 28	146	24-Jun-28 1020	
WD/PARTNER/BARC-03 (Carried Over)	Research consortium complex (2 basement with 6th floor) (8306.0 sq.m.) (high-69ft or 6.41m), BARC	Pkg	1	OTM (e-gp)	Ministry	IDA/IFAD	5673.00	Planned Dates Planned days Actual Dates	NA	20-Apr-25 0	20-May-25 30	19-Jul-25 60	09-Aug-25 21	16-Aug-25 7	13-Sep-25 28	146	29-Jun-28 1020	
Total (Tk.)							11132.16											

Handwritten signature
 25/08/25
Md. Kabel Hossain
 Junior Consultant (Procurement)
 APCU-BARC, PARTNER
 Farmgate, Dhaka-1215

Handwritten signature
 25/08/25
Engr. Md. Ashraf Alam, PhD
 Deputy Program Director (Development)
 PARTNER Program
 APCU-BARC
 Farmgate, Dhaka-1215

Handwritten signature
 25/08/25
Dr. Md. Abdus Salam
 Deputy Program Director (HRD)
 PARTNER Program
 APCU-BARC
 Farmgate, Dhaka-1215

Handwritten signature
 25/08/25
Dr. Md. Ashraf Alam
 Agency Program Director
 PARTNER Program
 APCU-BARC
 Farmgate, Dhaka-1215

Handwritten signature
 25/08/25
Dr. Nazmun Nahar Karim
 Executive Chairman (Routine Charge)
 Bangladesh Agricultural Research Council
 Farmgate, Dhaka-1215

Revised Annual Procurement Plan for FY- 2025-2026

Ministry/Division : Ministry of Agriculture (MoA)
 Agency: Bangladesh Agricultural Research Council (BARC)
 Procurement Entity Name: Agency Program Director (BARC)
 Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience in Bangladesh (PARTNER) (BARC Component)

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh (Tk.)	Time code for Process		Advertise Prequal (if Applicable)	Invite/ Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to completion of Contract		
								Planned Dates	Actual Dates										
1	Printing and binding (APCU-BARC, GAP protocol development, cropping pattern, farming system, agroforestry technology etc)	Lot	LS	OTM(e-gp)	HOPE	IDA/IFAD	8.00	Planned Dates	Actual Dates	NA	04-Sep-25	09-Sep-25	09-Sep-25	12-Sep-25	14-Sep-25	14-Sep-25	17	18	
								Planned Dates	Actual Dates		0	5	0	3	2	0	10	21	
GD/PARTNER/BARC-21								Planned Dates	Actual Dates										
GD/PARTNER/BARC-22	Publication APCU-BARC, GAP protocol development, farming system, agroforestry etc.	Lot	LS	OTM (e-gp)	HOPE	IDA/IFAD	6.00	Planned Dates	Actual Dates	NA	15-Oct-25	29-Oct-25	12-Nov-25	17-Nov-25	22-Nov-25	20-Dec-25	66	35	
								Planned Dates	Actual Dates		0	14	14	5	5	28	66	35	
GD/PARTNER/BARC-23	Office supplies and stationaries (APCU-BARC, GAP Protocol development, farming system, agroforestry technology expansion etc.)	Lot	LS	OTM(e-gp)	APD-BARC	IDA/IFAD	20.00	Planned Dates	Actual Dates		04-Sep-25	18-Sep-25	02-Oct-25	07-Oct-25	12-Oct-25	09-Nov-25	66	34	
								Planned Dates	Actual Dates		0	14	14	5	5	28	66	34	
GD/PARTNER/BARC-24	Supply of fitting and fixtures items for maintenance BARC	Lot	LS	RFQ (e-gp)	APD-BARC	IDA/IFAD	5.00	Planned Dates	Actual Dates	NA	04-Sep-25	11-Sep-25	11-Sep-25	16-Sep-25	21-Sep-25	19-Oct-25	45	45	
								Planned Dates	Actual Dates		0	7	0	5	5	28	45	45	
GD/PARTNER/BARC-25	Supply & Installation of Plagiarism checking software	Lot	LS	OTM(e-gp)	APD-BARC	IDA/IFAD	25.50	Planned Dates	Actual Dates	NA	10-Sep-25	24-Sep-25	24-Sep-25	29-Sep-25	04-Oct-25	01-Nov-25	52	46	
								Planned Dates	Actual Dates		0	14	0	5	5	28	52	46	
Total (Tk.)							64.50												

Signature
 28/8/25
Md. Kabel Hossain
 Junior Consultant (Procurement)
 APCU-BARC, PARTNER
 Farmgate, Dhaka-1215

Signature
 25/08/25
Engr. Md. Ashraf Alam, PhD
 Deputy Program Director (Development)
 PARTNER Program
 APCU-BARC
 Farmgate, Dhaka-1215

Signature
 25/8/25
Dr. Md. Abdus Salam
 Deputy Program Director (HRD)
 PARTNER Program
 APCU-BARC
 Farmgate, Dhaka-1215

Signature
 25.08.25
Dr. Md. Ashraf Alam
 Agency Program Director
 PARTNER Program
 APCU-BARC
 Farmgate, Dhaka-1215

Signature
 25.08.25
Dr. Nazmun Nahar Karim
 Executive Chairman (Routine Charge)
 Bangladesh Agricultural Research Council
 Farmgate, Dhaka-1215