

Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215.
Revised Annual Procurement Plan (2025-2026) for Works (Revenue Budget)
File No : 20.12.0000.022.05.001.25


Date: 01.04.2026

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Agricultural Research Council
Hope : Executive Chairman


Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contact
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-14	3258101	Motor Vehicle repair & maintenance	L.S	L.S	RFQ(e-GP)	EC	GOB	3.30	Planned Date	N/A	07/04/26	12/04/26	12/04/26	19/04/26	22/04/26	29/04/26	-	01/06/26
									Planned Days		-	06 Days	-	07 Days	03 Days	07 Days	22 Days	32 Days
									Actual Date									
W-15	3258108	Other Buildings and Structures	L.S	L.S	RFQ(e-GP)	EC	GOB	10.00	Planned Date	N/A	09/04/26	15/04/26	15/04/26	22/04/26	27/04/26	04/05/26	-	02/06/26
									Planned Days		-	06 Days	-	07 Days	05 Days	07 Days	25 Days	30 Days
									Actual Date									
W-16	3258107	Non Residential Building	L.S	L.S	RFQ(e-GP)	EC	GOB	3.00	Planned Date	N/A	12/04/26	19/04/26	19/04/26	26/04/26	29/04/26	06/05/26	-	04/06/26
									Planned Days		-	07 Days	-	07 Days	03 Days	07 Days	24 Days	30 Days
									Actual Date									
W-17	3258108	Other Buildings and Structures	L.S	L.S	RFQ (e-GP)	EC	GOB	1.80	Planned Date	N/A	12/04/26	19/04/26	19/04/26	26/04/26	29/04/26	06/05/26	-	04/06/26

[Handwritten signatures and marks]


Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contract
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	repair	gate & 2 nd gate.																
									Planned Days		-	07 Days	-	07 Days	03 Days	07 Days	24 Days	30 Days
									Actual Date									
W-18	3258101 Motor Vehicle repair & maintenance	Repairing of 02 nos. Microbus.	L.S	L.S	RFQ(e-GP)	EC	GOB	0.85	Planned Date	N/A	16/04/26	23/04/26	23/04/26	30/04/26	04/05/26	11/05/26	-	01/06/26
									Planned Days		-	07 Days	-	07 Days	04 Days	07 Days	25 Days cont-	02 Days
									Actual Date									
W-19	3257304 Garden maintenance	3257304 Flower Plantation & related works	L.S	L.S	RFQ(e-GP)	EC	GOB	0.82	Planned Date	N/A	19/04/26	23/04/26	23/04/26	30/04/26	07/05/26	14/05/26	-	04/06/26
									Planned Days		-	04 Days	-	07 Days	07 Days	07 Days	25 Days	21 Days
									Actual Date									


01.04.2026


Mirza Tosaddeque Hossain
Executive Engineer
BARC


01-04-2026

Md. Abdul Mottakin
Director (Support Service)
BARC


02/04/2026

Dr. Md. Saifullah
Member Director (Admin & Finance)
BARC


02/04/2026

Dr. Md. Abdus Salam
Executive Chairman
BARC