



কৃষিই সমৃদ্ধ

প্রোগ্রাম অন এগ্রিকালচারাল এ্যান্ড রুরাল ট্রান্সফরমেশন ফর নিউট্রিশন, এন্ট্রিপ্রিনিউরশিপ এন্ড রেজিলিয়েন্স ইন
বাংলাদেশ (পার্টনার) এপিসিইউ-বিএআরসি
বাংলাদেশ কৃষি গবেষণা কাউন্সিল (বিএআরসি)
নতুন বিমানবন্দর সড়ক ফার্মগেট, ঢাকা-১২১৫।

স্মারক নং: PARTNER/APCU-BARC-183/APP (2026-27)/ ৬১৭৪

তারিখ: ১৩/০৭/২০২৬ খ্রি:

নির্বাহী চেয়ারম্যান
বাংলাদেশ কৃষি গবেষণা কাউন্সিল (বিএআরসি)
ফার্মগেট, ঢাকা-১২১৫।

দৃষ্টি আকর্ষণ: জনাব হাসান মোঃ হামিদুর রহমান, পরিচালক, কম্পিউটার ও জিআইএস ইউনিট, বিএআরসি।

বিষয়: পার্টনার, এপিসিইউ-বিএআরসি অংশের ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা বিএআরসির ওয়েব
সাইটে প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে আপনাকে জানানো যাচ্ছে যে, প্রোগ্রাম অন এগ্রিকালচারাল এ্যান্ড রুরাল
ট্রান্সফরমেশন ফর নিউট্রিশন, এন্ট্রিপ্রিনিউরশিপ এন্ড রেজিলিয়েন্স ইন বাংলাদেশ (পার্টনার) এপিসিইউ-বিএআরসি
অংশের ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা এতদসঙ্গে সংযুক্ত করে বিএআরসির ওয়েব-সাইটে
প্রকাশের জন্য অনুরোধ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।

(ড. মোঃ আশরাফুল আলম)
এজেন্সি প্রোগ্রাম ডাইরেক্টর, পার্টনার
এপিসিইউ- বিএআরসি।

অনুলিপি:

১. ড. মোঃ আশরাফুল আলম, ডেপুটি প্রোগ্রাম ডাইরেক্টর (ডেভেলপমেন্ট), পার্টনার, এপিসিইউ-বিএআরসি।
২. ড. মোঃ আব্দুস সালাম, ডেপুটি প্রোগ্রাম ডাইরেক্টর (এইচআরডি), পার্টনার, এপিসিইউ-বিএআরসি।
৩. অফিস কপি।

মো. কামাল
১৩/৭/২৭

Annual Procurement Plan for FY- 2026-2027

Ministry/Division : Ministry of Agriculture (MoA)
Agency: Bangladesh Agricultural Research Council (BARC)
Procurement Entity Name: Agency Program Director (BARC)

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience in Bangladesh (PARTNER) (BARC Component)

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procedure Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost In Lakh (Tk.)	Time code for Process	Advertiser Prequal (if Applicable)	Invited advertiser Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/PARTNER/BARC-01C	Supply & Installation of Wifi access point, BARC	Lot	LS	OTM (e-gp)	APD- BARC	IDA/IFAD	20.00	Planned Dates Planned days Actual Dates	NA	03-Aug-26 0	18-Aug-26 15	07-Sep-26 20	10-Sep-26 3	12-Sep-26 2	12-Sep-26 0	40	11-Nov-26 60
GD/PARTNER/BARC-27	Printing and binding (APCU- BARC, GAP protocol development, cropping pattern, farming system, agroforestry technology etc)	Lot	LS	RPO (e-gp)	HOPE	IDA/IFAD	8.00	Planned Dates Planned days Actual Dates	NA	04-Jan-27 0	09-Jan-27 5	23-Jan-27 14	28-Jan-27 5	02-Feb-27 5	02-Mar-27 28	57	11-Apr-27 40
GD/PARTNER/BARC-28	Office supplies and stationeries (APCU-BARC, GAP Protocol development, farming system, agroforestry technology expansion etc.)	Lot	LS	OTM (e-gp)	APD- BARC	IDA/IFAD	15.00	Planned Dates Planned days Actual Dates	NA	16-Aug-26 0	30-Aug-26 14	13-Sep-26 14	18-Sep-26 5	23-Sep-26 5	21-Oct-26 28	66	20-Nov-26 30
GD/PARTNER/BARC-29	Publication GAP protocol development, farming system, agroforestry	Lot	LS	RPO (e-gp)	HOPE	IDA/IFAD	6.00	Planned Dates Planned days Actual Dates	NA	16-Jan-27 0	21-Jan-27 5	21-Jan-27 0	26-Jan-27 5	31-Jan-27 5	28-Feb-27 28	43	09-Apr-27 40
GD/PARTNER/BARC-30	Supply of fitting and fixtures items for maintenance APCU & BARC	Lot	LS	RPO (e-gp)	APD- BARC	IDA/IFAD	5.00	Planned Dates Planned days Actual Dates	NA	10-Sep-26 0	15-Sep-26 5	15-Sep-26 0	20-Sep-26 5	25-Sep-26 5	23-Oct-26 28	43	06-Nov-26 14
Total (Tk.)							64.00										

Handwritten signature
08/07/26
Md. Kabel Hossain
Joint Consultant (Procurement)
APCU-BARC, PARTNER
Farmgate, Dhaka-1215

Handwritten signature
08/07/26
Engr. Md. Ashraf Alam, PhD
Deputy Program Director (Development)
PARTNER Program
APCU-BARC
Farmgate, Dhaka-1215

Handwritten signature
08/07/26
Dr. Md. Abdus Salam
Deputy Program Director (HRD)
PARTNER Program
APCU-BARC
Farmgate, Dhaka-1215

Handwritten signature
08/07/26
Dr. Md. Ashraf Alam
Agency Program Director
PARTNER Program
APCU-BARC
Farmgate, Dhaka-1215

Handwritten signature
08-7-2026
Md. Abdull Moktakin
Director (Support Service)
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215

Handwritten signature
08.07.2026
Dr. Md. Abdus Salam
Executive Chairman (Routine Charge)
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215

Annual Procurement Plan for FY-2026-2027

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Bangladesh Agricultural Research Council (BARC)

Procurement Entity Name: Agency Program Director (BARC)

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience in Bangladesh (PARTNER) (BARC Component)

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procedure Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time Code for Process	Advertise Prequal (if Applicable)	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to completion of Contract	Time for completion of Contract
1								9	10	11	12	13	14	15	16	17	18
WD/PARTNER/BARC-01F	Renovation and maintenance of Administration building, BARC	Pkg	1	OTM (e-gp)	HOPE	IDA/IFAD	20.00	Planned Dates Planned days Actual Dates	NA	24-Aug-26 0	07-Sep-26 14	21-Sep-26 14	24-Sep-26 3	29-Sep-26 5	27-Oct-26 28	64	60
WD/PARTNER/BARC-01G	Renovation and interior remodeling of office (main building), BARC	Pkg	1	OTM (e-gp)	HOPE	IDA/IFAD	32.00	Planned Dates Planned days Actual Dates	NA	01-Sep-26 0	15-Sep-26 14	29-Sep-26 14	02-Oct-26 3	07-Oct-26 5	04-Nov-26 28	64	90
Total (Tk.)							62.00										

08/07/26
Md. Kabel Hossain
Junior Consultant (Procurement)
APCU-BARC, PARTNER
Farmgate, Dhaka-1215

08/07/26
Engr. Md. Ashraful Alam, PhD
Deputy Program Director (Development)
PARTNER Program
APCU-BARC
Farmgate, Dhaka-1215

08/07/26
Dr. Md. Abdus Salam
Deputy Program Director (HRD)
PARTNER Program
APCU-BARC
Farmgate, Dhaka-1215

08/07/2026
Dr. Md. Ashraful Alam
Agency Program Director
PARTNER Program
APCU-BARC
Farmgate, Dhaka-1215

08-07-2026
Md. Abdul Mottakin
Director (Support Service)
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215

08/07/26
Dr. Md. Abdus Salam
Executive Chairman (Nautre Change)
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215