

ANNUAL PROCUREMENT PLAN (WORKS)  
Budget: Development

Financial Year- 2024-2025

Ministry/division  
Agency  
Procuring Entity Name & Code  
Project/Program Name and Code

Ministry of Agriculture  
Bangladesh Agricultural Research Institute  
Superintending Engineer, BARI  
Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship and Resilience in Bangladesh (PARTNER, P176374)- BARI Part

Package No	Description of procurement package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lakh)	Time code for process	Advertise (If applicable)	Invite Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signature of contract	Total time of Contract (Days)	Time for Completion of Contract (Days)
1	Installation of Deep Tube well at BARI HQ-2, BSSPC (Debgonj), BARS, Habizari, ARS, Dinajpur & ARS, Baharali	Nos	6	OTM	DG, BARI	GoB & DPA	348.00	9	10	11	12	13	14	15	16	17	18
WD PARTNER/ BARI-19	Construction of Research Security wall with Retaining wall at FRS, Binodpur, Rajshahi	Rm	412	OTM	DG, BARI	GoB & DPA	226.60			08.09.24	23.09.24	29.09.24	03.10.24	07.10.24	05.11.24	55	635
WD PARTNER/ BARI-20	Construction of Research Security wall with Retaining wall at OFRD, Shampur, Kishshahi	Rm	695	OTM	DG, BARI	GoB & DPA	243.25										
	<b>Sub total =</b>						<b>469.85</b>										
WD PARTNER/ BARI-21	Construction of Vertical Extension of Research Security wall at BARS, BARI, Jamalpur	Rm	1200	OTM	DG, BARI	GoB & DPA	144.00			08.09.24	23.09.24	29.09.24	03.10.24	07.10.24	05.11.24	55	305
	<b>Sub total =</b>						<b>144.00</b>										
WD PARTNER/ BARI-26	Construction of Lab cum Training complex (3 Stored Building) at ARS, BARI, Dinajpur & OFRD, BARI, Sylhet	Sqm	3000	OTM	DG, BARI	DPA	1780.00			08.09.24	29.09.24	06.10.24	09.10.24	14.10.24	12.11.24	65	635
	<b>Sub total =</b>						<b>50.00</b>										
	<b>Sub total =</b>						<b>1880.00</b>										
WD PARTNER/ BARI-27	Construction of Research Security wall at OFRD BARI, Sylhet	Rm	480	OTM	DG, BARI	GoB & DPA	168.00			08.09.24	23.09.24	29.09.24	03.10.24	07.10.24	05.11.24	55	335
	<b>Sub total =</b>						<b>73.50</b>										
	<b>Sub-T total =</b>						<b>241.50</b>										

*Signature*  
19.06.2024

*Signature*  
19.06.2024

*Signature*  
23.09.24

*Signature*  
23.09.24

*Signature*  
23.09.24

**Md. Ferozur Rahman**  
Superintending Engineer (In-Charge)  
Bangladesh Agricultural Research Institute  
Gazipur

**Dr. Jagadeh Chandra Barman**  
Agency Program Director  
PARTNER (BARI Part)  
Bangladesh Agricultural Research Institute  
Gazipur-1701

ড. ডৌ. আব্দুল হক  
পরিচালক (স্ব. মা.) পরিচালনা ও প্রকল্প উন্নয়ন  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ড. মোস্তাফিজুর রহমান  
সহ পরিচালক (স্ব. মা.) পরিচালনা ও প্রকল্প উন্নয়ন  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ড. মোস্তাফিজুর রহমান  
সহ পরিচালক (স্ব. মা.) পরিচালনা ও প্রকল্প উন্নয়ন  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

Superintending Engineer (In-Charge)  
Building and Grounds Section  
BARI, Gazipur

Agency Program Director  
Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship and Resilience in Bangladesh

Director  
Planning and Evaluation Wing  
BARI, Gazipur

Director  
Support & Service Wing  
BARI, Gazipur

Director General  
Bangladesh Agricultural Research Institute  
গাজীপুর-১৭০১

Package No	Description of procurement package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lakh)	Time code for process	Advance period if applicable	Inve. Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD PARTNER/ BARI-24	Installation of Digital photography lab for variety and technology documentation & Variv	Nos	1	OTM	DG, BARI	DPA	50.00			08.09.24	23.09.24	29.09.24	03.10.24	07.10.24	05.11.24	55	305
	<b>Sub total =</b>	Set	3	OTM	DG, BARI	GoB & DPA	50.00			08.09.24	23.09.24	29.09.24	03.10.24	07.10.24	05.11.24	55	305
WD PARTNER/ BARI-17	Modernization of Audio Visual aids in BARI Seminar Room, DG Conference Room & Auditorium						200.00										
	<b>Sub-Total =</b>	Sqm	700	OTM	DG, BARI	GoB & DPA	53.20			08.09.24	23.09.24	29.09.24	03.10.24	07.10.24	05.11.24	55	335
WD PARTNER/ BARI-28	Construction of Internal Road at OFRD BARI, Sylhet	Rm	230				10.00										
	<b>Sub-Total =</b>	Cum	496	OTM	DG, BARI	DPA	315.70			08.09.24	29.09.24	06.10.24	09.10.24	14.10.24	12.11.24	65	635
WD PARTNER/ BARI-25	Construction of Dormitory (4 Stored Building) at RHRS, BARI, Patuakhali	Rm	695				315.70										
	<b>Sub-Total =</b>	Cum	8500	OTM	DG, BARI	GoB & DPA	73.30			08.09.24	23.09.24	29.09.24	03.10.24	07.10.24	05.11.24	55	305
WD PARTNER/ BARI-15	Land Development at RHRS, BARI, Patuakhali	Cum	10000				90.00										
	<b>Sub total =</b>	Sqm	300				184.80			08.09.24	29.09.24	06.10.24	09.10.24	14.10.24	12.11.24	65	505
WD PARTNER/ BARI-08	Construction of Shed house, pack house, cool room, net house (2 stored building) at RHRS, BARI, Patuakhali	Sqm	440	OTM	DG, BARI	DPA	210.00										
	<b>Sub-Total =</b>						394.80										

19.06.2024

Superintending Engineer (In-Charge)  
Building and Grounds Section  
BARI, Gazipur

Md. Ferozur Rahman  
Superintending Engineer (In-Charge)  
Bangladesh Agricultural Research Institute  
Gazipur

19.06.2024

Agency Program Director  
Program on Agricultural and Rural  
Transformation for Nutrition, Entrepreneurship  
and Resilience in Bangladesh

Dr. Jagadish Chandra Barman  
Agency Program Director  
PARTNER (BARI Part)  
Bangladesh Agricultural Research Institute  
Gazipur-1701

20.06.2024

Director  
Planning and Evaluation Wing  
BARI, Gazipur

১৯ জুন, ২০২৪

গাজিপুরে (১৯ জুন) সিনিয়র এবং সহকারী সিনিয়র ইঞ্জিনিয়ারদের সিনিয়র সিনিয়র ইঞ্জিনিয়ারদের

20.06.2024

Director  
Support & Service Wing  
BARI, Gazipur

১৯ জুন, ২০২৪

গাজিপুরে (১৯ জুন) সিনিয়র এবং সহকারী সিনিয়র ইঞ্জিনিয়ারদের সিনিয়র সিনিয়র ইঞ্জিনিয়ারদের

20.06.2024

Director General  
Bangladesh Agricultural Research Institute  
Gazipur

১৯ জুন, ২০২৪

গাজিপুরে (১৯ জুন) সিনিয়র এবং সহকারী সিনিয়র ইঞ্জিনিয়ারদের সিনিয়র সিনিয়র ইঞ্জিনিয়ারদের



Annual Procurement Plan

Financial Year: 2024-25


Ministry / Division: Ministry of Agriculture  
 Agency: Bangladesh Agricultural Research Institute (BARI)  
 Joint Director (Procurement & Store), BARI  
 Project / Programme with Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship and Resilience in Bangladesh (PARTNER, P176374)- BARI Part

Budget: Development  
 Project Cost (Taka in Lac)  
 Total: 61286.55  
 GOB: 5521.02  
 FF: 55765.53  
 Own Fund: -

Package No.	Description of Procurement Package (GOODS)	Unit	Qty.	Procure. Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invoice/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
Lab Equipments:																	
GD-04	PGRC																
	PCR Thermocycler		2	OTM	HOPE	IDA & IFAD	30.00	06.08.24		17.09.24	03.09.24	07.09.24	12.09.24	17.09.24	14.10.24	90 Days	120 Days
	Centrifuge (15000 rpm)		1				15.00										
	Gel doc. System		1				12.00										
	Micro Spectrophotometer		1				12.00										
	Air cooler (2.5 ton)		12				30.00										
	Refrigerator (-20° C) (Chest)		3				3.00										
	Refrigerator (Normal)		5				3.00										
	Tissue Lyser/Mixer Mill		1				14.00										
	Seed dryer		1				5.00										
	Spectrophotometer		1				18.00										
	Ultra pure water plant		1				8.00										
	Multichannel pipette		1				2.00										
	Fume hood		1	set			20.00										
	Spin vacuum		1				2.00										
	Autoclave		2				20.00										
	Vacuum sealer		1				3.00										
	pH meter		2				2.00										
	Seed moisture meter		2				3.00										
	Seed counter		1				10.00										
	Sub-Total =						212.00										

  
 MD. YOUSUF ALI  
 Deputy Director (In-Charge)  
 Procurement and Store Section  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701


  
 Dr. Jagadish Chandra Barman  
 Agency Program Director  
 PARTNER (BARI Part)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

  
 Dr. Md. Abu Hena Somwar Jahan  
 Director  
 Planning & Evaluation Wing  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701


  
 Dr. Ferdouse Islam  
 Director (Support & Services)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701


  
 Dr. Debashish Sarkar  
 Director General (Grade-1)  
 Bangladesh Agricultural Research Institute  
 Joydebpur, Gazipur-1701

Package No.	Description of Procurement Package (GOODS)	Unit	Qty.	Procure. Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract			
GD-06 Lot A	Plant Breeding Division NIR with software and library PCR machine Micropipette Distillation water plant Gradient thermocycler Electrophoresis with power supply Refrigerated Centrifuge Mixer Mill (DNA/RNA) Precision balance (0.0001) pH meter Online UPS Car Meter K+ Meter Nat Meter Cl- Meter DO Meter Vortex Meter Fluorescent microscope software Parts of UV spectrophotometer (UV-1800)	Nos	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
		OTM	HOPE	IDA & IFAD	150.00	06.08.24		17.09.24	03.09.24	07.09.24	12.09.24	17.09.24	14.10.24	90 Days	120 Days					
		Nos	1																	
		Nos	1																	
		Nos	2																	
		Nos	1																	
		Nos	1																	
		Nos	1																	
		Nos	1																	
		Nos	1																	
		Nos	1																	
		Nos	1																	
		Nos	1																	
		Nos	1																	
		Sub-Total =							280.00											
		Lab Equipment of Accredited Lab																		
		Accredited Lab. (Entomology)																		
		LC-MS/MS							680.00	06.08.24		17.09.24	03.09.24	07.09.24	12.09.24	17.09.24	14.10.24	90 Days	120 Days	
GC-MS/MS							370.00													
Ultra cool Freezer (-80° C)							20.00													
Analytical balance (0.0001 digit)							4.00													
Ultrasonic water bath							5.00													
Vial Opening and Closing Machine							6.00													
Centrifuge machine with variable rotor							25.00													
Double distilled water plant							10.00													
Freezer (-25° C)							8.00													
Gas Cylinder regulator							1.50													
Nitrogen Gas Generator							30.00													
Air Gas Generator							8.00													

উপ-পরিচালক (গুণমান ও মূল্যায়ন)  
  
**MD. YOUNUS ALI**  
 Deputy Director (In-Charge)  
 Procurement and Store Section  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701


এজেন্সি সোর্সিং অফিসার  
  
**Dr. Jagadish Chandra Barman**  
 Agency Program Director  
 PARTNER (BARI Part)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

পরিচালক (পরিচালনা ও মূল্যায়ন)  
  
**Dr. Md. Abu Hana Sowwar Jahan**  
 Director  
 Planning & Evaluation Wing  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

পরিচালক (সেবা ও সরবরাহ)  
  
**Dr. Ferdouse Islam**  
 Director (Support & Services)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

সহ-পরিচালক  
  
**Dr. Debasish Sarkar**  
 Director General (Grade-1)  
 Bangladesh Agricultural Research Institute  
 Joydebpur, Gazipur-1701

Package No.	Description of Procurement Package (GOODS)	Unit	Qty.	Procure. Method & Type	Contract Approving Authority	Source of Funds	Estid. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
1	Hydrogen Gas Generator	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
			1				12.00										
	Fume hood with Exhaust System	1	1				12.00										
			8				4.00										
	De-humidifier	2	2				24.00										
			2				24.00										
	Online UPS (10 KVA)						1219.50										
	Sub-Total =																
GD-10 Lot B	Lab Equipment of Accredited Lab																
	Accredited Lab. (Pathology)																
	HPLC		1	OTM	HOPE	IDA & IFAD	150.00	06.08.24		17.09.24	03.09.24	07.09.24	12.09.24	17.09.24	14.10.24	90 Days	120 Da
	Thermo cycler (PCR machine)		2				30.00										
	Ultrapur nuclease free water plant		1				25.00										
	Ultra cool Freezer (-80° C)		1				20.00										
	Gel Documentation system		1				15.00										
	Gel Electrophoresis		2				8.00										
	Micro spectrophotometer		1				8.00										
	Biosafety cabinet (Class II)		1				15.00										
	Ice Maker		1				5.00										
	Shaking Water bath		1				10.00										
	Laminar Flow		1				10.00										
	Scanning Electron Microscope (central lab)		1				320.00										
	Centrifuge machine with variable rotor		1				25.00										
	Double distilled water plant		1				10.00										
	Freezer (-25° C)		1				4.00										
	Gas Cylinder regulator		1				0.50										
	Nitrogen Gas Generator		1				15.00										
	Air Gas Generator		1				8.00										
	Hydrogen Gas Generator		1				12.00										
	Fume hood with Exhaust System		1				12.00										
	De-humidifier		6				3.00										
	Online UPS (10 KVA)		2				24.00										
	Sub-Total =						729.50										
GD-10 Lot C	Accredited Lab. (Soil Science)																
	Digital Autoclave		2	OTM	HOPE	IDA & IFAD	24.00										
	Incubator		2				40.00										
	Growth chamber		1				15.00										

  
**MD. YOUKHUS ALI**  
 Deputy Director (In-Charge)  
 Procurement and Store Section  
 Bangladesh Agricultural Research Institute  
 Moulvibazar, Gazipur-1701


  
**Dr. Jagadish Chandra Barman**  
 Agency Program Director  
 PARTNER (BARI Part)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

  
**Dr. Md. Abu Hena Sowar Jahan**  
 Director  
 Planning & Evaluation Wing  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701


  
**Dr. Ferdouse Islam**  
 Director (Support & Services)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

  
**Dr. Debasish Sarkar**  
 Director General (Grade-1)  
 Bangladesh Agricultural Research Institute  
 Joydebpur, Gazipur-1701

  
 এজেন্সি প্রোগ্রাম ডিরেক্টর ও স্টোর সেকশন

  
 এজেন্সি প্রোগ্রাম ডিরেক্টর

  
 পরিচালক (প্ল্যানিং ও ইভ্যালুয়েশন)


  
 পরিচালক (সেবা ও সার্ভিস)


  
 প্রধান পরিচালক

Package No.	Description of Procurement Package (GOODS)	Unit	Qty.	Procure. Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract	
GD-10 Lot D	Acid purifier		1				40.00											
	Micro-Kjeldahl distillation plant with block digester		1				16.00											
	Digestion chamber		1				3.00											
	Soil aggregate analyzer		1				3.50											
	Soil core sampler (Stainless still)	LS	1				0.60											
	Soil Auger (Stainless still)		1				0.20											
	Laminar Flow		1				10.00											
	Peristaltic pump and Vacuum pump of (ICPMS)		1				40.00											
	De-ionized Ultra-pure Water purification system		1				20.00											
	Chemical Resistant Fume Hood with Exhaustion System		1				20.00											
	Double distilled water plant		1				10.00											
	Freezer (-25°C)		1				4.00											
	Nitrogen Gas Generator		1				15.00											
	Gas Cylinder regulator		2				1.00											
	Air Gas Generator		1				8.00											
	Hydrogen Gas Generator		1				12.00											
	Fume hood with Exhaust System		1				12.00											
De-humidifier		6				3.00												
Online UPS (10 KVA)		2				24.00												
	Sub-Total =					321.30												
GD-10 Lot D	(Pathology + Entomology)																	
	Central ETP (Effluent treatment Plant) for waste management		1	OTM	HOPE	IDA & IFAD	600.00											
							600.00											
	Sub-Total =						600.00											
	Accredited Lab (A+B+C) Total =						2870.30											
GD-12	Seed Technology																	
	Geminator		1	OTM	HOPE	IDA & IFAD	20.00	06.08.24		17.09.24	03.09.24	07.09.24	12.09.24	17.09.24	14.10.24	90 Days	120 Days	
	Seed counter		2				20.00											
	SPAD Meter		1				3.50											
	Leaf Area Meter (Portable and Desktop)		2				50.0											
	EC meter (Analog & Digital)		2			3.00												

১৭/০৯/২৪  
  
**MD. YOUNUS ALI**  
 Deputy Director (in-Charge)  
 Procurement and Store Section  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

১৭/০৯/২৪  
  
**Dr. Jagadish Chandra Barman**  
 Agency Program Director  
 PARTNER (BARI Part)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

১৭/০৯/২৪  
  
**Dr. Md. Abu Hena Somwar Jahen**  
 Director  
 Planning & Evaluation Wing  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

১৭/০৯/২৪  
  
**Dr. Ferdouse Islam**  
 Director (Support & Services)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

১৭/০৯/২৪  
  
**Dr. Debashish Saha**  
 Director General (Grade)  
 Bangladesh Agricultural Research Institute  
 Joydebpur, Gazipur-1701

Sl. No.	Description of Procurement Package (GOODS)	Unit	Qty.	Procure. Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
1	Portable pH Meter		4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Microwave oven		2				0.50										
	Drying oven		1				7.00										
	Air conditioner		2				8.00										
	Distilled water plant		4				10.00										
	Deionized water plant		1				15.00										
	Ice maker		1				6.00										
	Scaler Machine (Automated)		1				10.00										
	NIR Machine calibration software		4				1.00										
			1				30.00										
							184.00										
	<b>Sub-total =</b>																
GD-18	<b>Biotechnology Division</b>																
	Incubator (Cooled)		2	OTM	HOPE	IDA & IFAD	20.00	06.08.24		17.09.24	03.09.24	07.09.24	12.09.24	17.09.24	14.10.24	90 Days	120 Days
	Shaking Incubator (Cooled)		1				15.00										
	Laminar Air Flow Cabinet		2				40.00										
	Real-Time PCR Machine		1				50.00										
	Gel Documentation System		1				20.00										
	Water Distillation Plant		2				16.00										
	pH Meter		2				4.00										
	Digital Autoclave		2				24.00										
	Geno-Grinder (2 X 96)		1				50.00										
	Freezer (-80°C)		2				40.00										
	Liquid Nitrogen container (25L)		2				8.00										
	Pipet Set		2				8.00										
	Electroporator		1				15.00										
	Growth Cabinet		1				65.00										
	Optical (Cell) Density meter		1				10.00										
	High performance computer with necessary software to run bioinfo lab		1				60.00										
	<b>Sub-total Tk.=</b>						<b>445.00</b>										
GD-21	Field Equipments:																
	Sickle (Hasua)		100	OTM	HOPE	IDA & IFAD	0.80	06.08.24		17.09.24	03.09.24	07.09.24	12.09.24	17.09.24	14.10.24	90 Days	120 Days
	Sickle (Kase)		100				0.20										

MD. YOUNUS ALI  
Deputy Director (In-Charge)  
Procurement and Store Section  
Bangladesh Agricultural Research Institute  
Jyeshthpur, Gazipur-1701

Dr. Jagadish Chandra Barman  
Agency Program Director  
PARTNER (BARI Part)  
Bangladesh Agricultural Research Institute  
Gazipur-1701


Dr. Md. Abu Hena Sorwar Jahar  
Planning & Evaluation Wing  
Bangladesh Agricultural Research Institute  
Gazipur-1701


Dr. Ferdouse Islam  
Director (Support & Services)  
Bangladesh Agricultural Research Institute  
Gazipur-1701


Dr. Debashish Saha  
Director General (Grade)  
Bangladesh Agricultural Research Institute  
Jyeshthpur, Gazipur-1701

Package No.	Description of Procurement Package (GOODS)	Unit	Qty.	Procure. Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature
1	Spade (Kodal)		100				0.60									17
	Hoe (Nirami)		100				0.20									
	Secatuar		50				0.75									
	Gunboat		50				0.50									
	Bamboo basket						2.50									
	<b>Sub-total =</b>						<b>5.55</b>									
	<b>GD-22</b>	<b>Field Equipments:</b>														
	Lawn Muar (5 HP)		5	OTM	HOPE	IDA & IFAD	9.00	06.08.24		17.09.24	03.09.24	07.09.24	12.09.24	17.09.24	14.10.24	90 Days
	Power sprayer		10				5.00									
	Power Pump (2-5 inch R)		5				4.00									
	Foot pump sprayer		10				1.50									
	Bush cutter		5				3.75									
	Threshing machine		6				6.00									
	<b>Sub-total =</b>						<b>29.25</b>									
<b>GD-24</b>	<b>Field Equipments:</b>															
	Water level meter (200ft)		2	OTM	HOPE	IDA & IFAD	3.00	06.08.24		17.09.24	03.09.24	07.09.24	12.09.24	17.09.24	14.10.24	90 Days
	Portable EC with pH meter		2				4.00									
	Field Scout TDR 350 with bluetooth & GPS connectivity accessories		1				6.50									
	Portable Independent soil NPK Tester with accessories		2				5.00									
	Chameleon soil water sensor with wifi reader & accessories		20				7.00									
	Field Scout Direct Soil EC meter		2				2.00									
	Portable Water Pump (Petrol/Ocean)		3				0.90									
	Digital Water Flow meter (1, 1.5 & 2 inch)		6				2.10									
	Portable Soil Penetrometer with accessories		1				0.50									
	<b>Sub-total =</b>						<b>31.00</b>									
	<b>Grand Total:</b>						<b>4057.10</b>									

  
**MD. YOUNUS ALI**  
 Deputy Director (In-Charge)  
 Procurement and Store Section  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

  
**Dr. Jagadish Chandra Barman**  
 Agency Program Director  
 PARTNER (BARI Part)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

  
**Dr. Md. Abu Hena Sowwar Jahan**  
 Director  
 Planning & Evaluation Wing  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

  
**Dr. Ferdouse Islam**  
 Director (Support & Services)  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

  
**Dr. Debasish**  
 Director General  
 Bangladesh Agricultural Research Institute  
 Joydebpur, Gazipur

## Gantt Chart for 2024-25

প্রকল্পের নামঃ প্রোগ্রাম অন এগ্রিকালচারাল এ্যান্ড রুরাল ট্রান্সফরমেশন ফর নিউট্রিশন, এন্ট্রিপ্রিনিউরশিপ এ্যান্ড রেজিলিয়েন্স ইন বাংলাদেশ (পার্টনার) (বারি অংগ)

### Procurement Implementation Plan (Works) for 2024-25

#### WD-1. Construction of Precision Agriculture Lab with Lift (6 storied lab cum functional building), Gazipur

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender			■	■								
ii) Tender opening				■	■							
iii) Tender evaluation					■	■						
iv) Approval of award					■	■						
v) Notification of award					■	■						
vi) Signing of contract						■	■					
vii) Completion of contract (20%)							■	■	■	■	■	■

#### WD-2. Extension & Security Mangement of Administrative building, BARI HQs (3 storied building with 3 storied foundation)

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender			■	■								
ii) Tender opening				■	■							
iii) Tender evaluation					■	■						
iv) Approval of award					■	■						
v) Notification of award					■	■						
vi) Signing of contract						■	■					
vii) Completion of contract (20%)							■	■	■	■	■	■

#### WD-3. Lab cum Training complex at ARS, Dinajpur & Sylhet (5 storied building)

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender			■	■								
ii) Tender opening				■	■							
iii) Tender evaluation					■	■						
iv) Approval of award					■	■						
v) Notification of award					■	■						
vi) Signing of contract						■	■					
vii) Completion of contract (20%)							■	■	■	■	■	■



**WD-4. Threshing floor (open & covered) at Seed Technology Division, Gazipur**

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender			■	■								
ii) Tender opening				■	■							
iii) Tender evaluation					■	■						
iv) Approval of award					■	■						
v) Notification of award					■	■						
vi) Signing of contract						■	■					
vii) Completion of contract (20%)							■	■	■	■	■	■

**WD-5. Semi-control greenhouse for varietal generation advancement (208 sqm) at HQ/RARS, Rangpur, Rahmatpur, Jashore, Jamalpur**

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender			■	■								
ii) Tender opening				■	■							
iii) Tender evaluation					■	■						
iv) Approval of award					■	■						
v) Notification of award					■	■						
vi) Signing of contract						■	■					
vii) Completion of contract (20%)							■	■	■	■	■	■

**WD-6. Seed storage facility development, OFRD (Rangpur, Khulna, Sylhet, Comilla, Patuakhali, Narshindi, Pabna, Kishoregonj, Bogura, Rajshahi)**

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender			■	■								
ii) Tender opening				■	■							
iii) Tender evaluation					■	■						
iv) Approval of award					■	■						
v) Notification of award					■	■						
vi) Signing of contract						■	■					
vii) Completion of contract (20%)							■	■	■	■	■	■

**WD-7. Repair & Renovation of BARI seminar room, training dormitory & Digital photography lab, Auditorium, Gazipur**

Items/Activities	Months												
	J	A	S	O	N	D	J	F	M	A	M	J	
i) Invite tender			■	■									
ii) Tender opening				■	■								
iii) Tender evaluation					■	■							
iv) Approval of award					■	■							
v) Notification of award					■	■							
vi) Signing of contract						■	■						
vii) Completion of contract (20%)							■	■	■	■	■	■	■

## Gantt Chart for 2024-25

### Procurement Implementation Plan (Goods) for 2024-25

**GD-1. to GD 5 : Lab equipment, Electric equipments, Field equipments, office equipments, Vehicle support for research and adaptitive trials (Motorcycle)**


Items/Activities	Months												
	J	A	S	O	N	D	J	F	M	A	M	J	
i) Invite tender			█										
ii) Tender opening				█									
iii) Tender evaluation					█								
iv) Approval of award						█							
v) Notification of award						█							
vi) Signing of contract						█							
vii) Completion of contract							█	█	█	█	█	█	█

### Plan for Research activities to be done during 2024-25

Research activities to be done	Months												
	J	A	S	O	N	D	J	F	M	A	M	J	
Different Research activities, On farm adaptive trail, demonstration of different crops	█	█	█	█	█	█	█	█	█	█	█	█	█

### Plan for Training during 2024-25

Training/exposure visit/workshop	Batch (no.)	Months											
		J	A	S	O	N	D	J	F	M	A	M	J
Induction Training for newly recruit scientist	1					█							
Training on newly developed BARI technologies for scientist (15 days)	3				█			█		█			
Research Methodology (15 days)	2				█					█			
Computer Application and Skill Development (15 days)	1					█							
Scientific Assistant training (3 days, 30 participants)	6			█	█		█	█	█		█		
Staff training (3 days, 30 participants)	2				█			█					
Farmers training (FT) (1 day, 30 participants)	40			█	█	█	█	█	█	█	█	█	█
Field Day	60			█	█	█	█	█	█	█	█	█	█


  
 জগদীশ চন্দ্র বসু  
 সিনিয়র প্রোগ্রাম ডিরেক্টর  
 বারি জংগল

**ANNUAL PROCUREMENT PLAN (WORKS)**

Budget: Development

Financial Year: 2024-25

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI  
 Project Name & Code : Research, Development & Extension of Cashewnut and Coffee (BARI Part), Code-224335100

Package No.	Description of procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Tk. (Lakh)	Time code for process	Advertise prequal (If applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Time for Completion of Contract (In days)	Total Time (In days)
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-22	Land Development at HARS, Khagrachari	Cum	18000	OTM	BARI	GoB	135.00			02.10.2024	23.10.2024	30.10.2024	04.11.2024	07.11.2024	05.12.2024	55	385
	<b>Sub Total</b>						135.00										
WD-19	Construction of Field Office at HARS, Khagrachari	sqm	200				130.00										
	Construction of Nursery shed with seed bed at HARS, Khagrachari	sqm	200	OTM	BARI	GoB	70.00			02.10.2024	23.10.2024	30.10.2024	04.11.2024	07.11.2024	05.12.2024	55	385
	Construction of Nursery shed with seed bed at HARS, Raikhali, Rangamati	sqm	200				70.00										
	<b>Sub Total</b>						270.00										
WD-13	Construction of Anser camp at HARS, Rangar	Sqm	150	OTM	BARI	GoB	65.00			02.10.2024	23.10.2024	30.10.2024	04.11.2024	07.11.2024	05.12.2024	55	385
	<b>Sub Total</b>						65.00										
WD-14	Construction of Boundary wall at HARS, Khagrachari	Rm	1500	OSTETM	BARI	GoB	731.25			02.10.2024	30.10.2024	06.11.2024	11.11.2024	14.11.2024	12.12.2024	65	540
	<b>Sub Total</b>						731.25										
WD-15	Generator 100 KVA with Generator House at HARS, Khagrachari	No	1				55.00										
	Overhead Electrical Line at HARS, Khagrachari, Raikhali & RARS, Akbarpur, Electrical Sub-Station (Transformer, Switchgear, PFL LT & HT Cable etc.) at HARS, Khagrachari	Rm	2000	OTM	BARI	GoB	100.00			02.10.2024	23.10.2024	30.10.2024	04.11.2024	07.11.2024	05.12.2024	55	445
	<b>Sub Total</b>						58.00										
	<b>Sub Total</b>						213.00										

*Signature*  
27.08.2024

*Signature*  
27.06.2024

*Signature*  
29.09.24

*Signature*  
29.10.2024

*Signature*  
29.10.24

**Superintending Engineer (In-Charge)**  
Buildings & Grounds section

**Project Co-ordinating Director**

**Director (P & E Wing)**

**Director (Support & Service Wing)**

**Director General**  
BARI

**Md. Ferozur Rahman**  
Superintending Engineer (In-Charge)  
Buildings & Grounds section  
Bangladesh Agricultural Research Institute  
Gazipur

**RDECC Project Director**  
Rangamati

**Director (P & E Wing)**  
Rangamati

**Director (Support & Service Wing)**  
Rangamati

**Director General**  
BARI

**ANNUAL PROCUREMENT PLAN (WORKS)**

**Budget: Development**

Financial Year: 2024-25

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI  
 Project Name & Code : Research, Development & Extension of Cashewnut and Coffee (BARI Part), Code-224335100

Package No.	Description of procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Estimate cost in Tk. (Lakh)	Time code for process	Advertise prequal (If applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Time for Completion of Contract (in days)	Total Time (in days)
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-18	Construction of Lath house, Shade house & Net House at HARS, Khagrachari	Sqm	1000	OTM	BARI	GoB	350.00	-	-	02.10.2024	30.10.2024	06.11.2024	11.11.2024	14.11.2024	12.12.2024	65	455
	Sub Total					GoB	350.00										
WD-16	Solar Street light at HARS, Khagrachari	No	40	OTM	BARI	GoB	52.00	-	-	02.10.2024	23.10.2024	30.10.2024	04.11.2024	07.11.2024	05.12.2024	55	205
	Sub Total						52.00										
WD-17	Construction of Guide wall at HARS, Raikhali	Rm	200	OTM	BARI	GoB	500.00	-	-	02.10.2024	30.10.2024	06.11.2024	11.11.2024	14.11.2024	12.12.2024	65	540
	Sub Total						500.00										
	<b>Total</b>						<b>2316.25</b>										

*[Signature]*  
27.06.2024

*[Signature]*  
27.06.2024

*[Signature]*  
29.06.2024

*[Signature]*  
29.06.2024

*[Signature]*  
29.06.2024

**Superintending Engineer (In-Charge)**  
Buildings & Grounds section

**Project Co-ordinating Director**  
RDECC Project

**Director (P & E Wing)**

**Director (Support & Service Wing)**

**Director General**  
BARI

**Md. Ferozur Rahman**  
Superintending Engineer (In-Charge)  
Bangladesh Agricultural Research Institute  
Gazipur

উ. সোহাগ সীমান্তীয় প্রকল্পের  
উপ-সুপারভাইজিং ইঞ্জিনিয়ার (ই.সি.সি.)  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

উ. সো. ডাবু সেনা হত্যাকাণ্ডের  
নিরীক্ষণ (সি.সি.) পরিদপ্তর ও স্মারক উইং  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

উ. সো. সার্ভিসেস  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

উ. সেনা-সীমান্তীয়  
সহ-সুপারভাইজিং (সি.সি.)  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ANNUAL PROCUREMENT PLAN (GOODS) AS RUDP

Budget: Development

Financial Year: 2024-25

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI & Code: 1430101  
 Project Name & Code : Farm Machinery Technology Development for Profitable Crop Production, &  
 Code: 224323400

Package No.	Description of procurement Package (GOODS)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Tk. (Lakh)	Time code of process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature
A. Capital	Laboratory Equipment														
1	Universal testing machine	Nos.	1	OTM	DG, BARI	GOB	60.00	10.7.24	16.7.24	31.7.24	6.8.24	11.8.24	18.8.24	26.8.24	47
	Universal milling machine	Nos.	1				45.00		6	15	6	5	7	8	
	CNC lathe machine	Nos.	1				151.10								
	Green house Gas Analyzer	Set	1				16.00								
	<b>Sub-Total</b>		<b>4</b>				<b>272.10</b>								
	<b>Farm Machinery</b>														
	Self-propelled Maize Harvester	Nos.	1	OTM	DG, BARI	GOB	56.00	10.7.24	16.7.24	31.7.24	6.8.24	11.8.24	18.8.24	26.8.24	47
	Self-propelled carrot harvester	Nos.	1				62.62		6	15	6	5	7	8	
	Garlic Planter	Nos.	1				17.00								
	<b>Sub-Total</b>		<b>3</b>				<b>135.62</b>								
	<b>Office equipment</b>														
	Sound system conference room	set	01	OTM	DG, BARI	GOB	10.00	10.7.24	16.7.24	31.7.24	6.8.24	11.8.24	18.8.24	26.8.24	47
	<b>Furniture</b>														
	SPL Lab Table	rm	31	OTM	DG, BARI	GOB	13.29	10.7.24	16.7.24	31.7.24	6.8.24	11.8.24	18.8.24	26.8.24	47
	Dyning Table	Nos	3				2.40		6	15	6	5	7	8	
	Dyning Chair	Nos	24				1.92								
	Sofa	set	2				2.00								
	Almharh	Nos	4				1.20								
	File Cabinet	Nos	3				0.60								
	Bookshelf	Nos	4				1.00								
	Chief Executive Table	Nos	1				0.74								
	Chief Executive Chair	Nos	1				0.30								
	Secretariate Table	Nos	3				0.35								
	Secretariate Chair	Nos	3				0.20								
	Podium	Nos	1				0.50								
	Seminar Room chair	Nos	30				3.00								
	Matress others (lap, pillow, bed sheet, pillow cover, Comforter blanket with zipper bag, mosquito curtain,	Nos	30				4.50								
	<b>Sub-Total</b>						<b>32.00</b>								
	<b>Total</b>						<b>449.72</b>								

MD. YOUNUS ALI  
 Deputy Director (In-Charge)

(Dr. Md. Abdul Amin)  
 Project Director  
 Farm Machinery Technology Development  
 Md. RUFUL AMIN  
 Scientific Officer (In-charge)


Dr. Md. Abu Hena Sonwar Jahan  
 Director  
 Planning & Evaluation Wing  
 Bangladesh Agricultural Research Institute

Dr. Md. RUFUL AMIN  
 Scientific Officer (In-charge)


ড. দেবাজীষ সরকার  
 মহাপরিচালক (জেড-১)  
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
 বাজারঘাটা কৃষি গবেষণা কেন্দ্র, গাজীপুর-১৭০১


Package No.	Description of procurement Package (GOODS)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Tk. (Lakh)	Time code of process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signatur	
GD-3	<b>Revenew</b> Fabrication materials (MS, SS Sheet, plate, angle bar, shaft, pipe, roller, motor, engine, flate bar, box, rod, corrugated sheet, GI sheet, PVC sheet, poly sheet, cork, bib cock, basin, looking glass, tap, cable, etc)	kg/m/nos/	LS	OTM	DG, BARI	GoB	15.00	10.9.24	16.9.24	30.9.24	6.10.24	13.10.24	20.10.24	27.10.24	47	
	<b>Sub-Total</b>						15.00		6	14	6	7	7	7	47	
GD-1	Video Documentary of project activities in project sites in Bangla	Nos	1	OTM	DG, BARI		10.00	10.9.24	16.9.24	30.9.24	6.10.24	13.10.24	20.10.24	27.10.24	47	
	<b>Sub-Total</b>						10.00		6	14	6	7	7	7	47	
In total (GD-6+GD-4+GD-15+GD-3+GD-1)								474.72								

  
**MD. YOUNUS ALI**  
 Deputy Director (In-Charge)  
 Procurement and Store Section  
 Bangladesh Agricultural Research Institute  
 Moulvibazar, Gazipur-1701

  
**Dr. Md. Nurul Amin**  
 Project Director  
 Farm Machinery Technology Development  
 Project for Profitable Crop Production  
 BARI, Gazipur  
 Tell: 49270022

  
**Dr. Md. Nurul Amin**  
 Chief Scientific Officer (in charge)  
 F M P Engineering Division  
 BARI, Gazipur-1701

  
**Dr. Md. Abu Hena Somwar Jahan**  
 Director  
 Planning & Evaluation Wing  
 Bangladesh Agricultural Research Institute  
 Gazipur-1701

  
**Director Support & Service**  
 বাংলাদেশ কৃষি মন্ত্রণালয়  
 গণসেবার সেবা শাখা  
 গাজীপুর-১৭০১

  
**Director General BARI**  
 বাংলাদেশ কৃষি মন্ত্রণালয়  
 গাজীপুর-১৭০১

**ANNUAL PROCUREMENT PLAN (WORKS)**  
Budget: Development


Financial Year- 2024-2025


Ministry/division :  
Agency :  
Procuring Entity Name & Code :  
Project/Programme Name and Code :


: Ministry of Agriculture  
: Bangladesh Agricultural Research Institute  
: Director General, BARI & Code: 1430101  
: Farm Machinery Technology Development for Profitable Crop Production and Code: 224323400.

Package No	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk. (Lakh)	Time Code for process	Advertise proposal (if applicable)	Invited/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Completion of contract (in days)	Total time (in days)
WD-1	Land Development works at FMPE, BARI, Gazipur	Cum	1398	OTM	DG, BARI	GOB	13.98	Planned Dates		04.07.2024	22.07.2024	29.07.2024	04.08.2024	08.08.2024	05.09.2024	122	185
WD-2	Construction of Pump testing bed & drainage system at FMPE, BARI, Gazipur	Sqm	115	OTM	DG, BARI	GOB	10.00	Actual Dates		04.07.2024	22.07.2024	29.07.2024	04.08.2024	08.08.2024	05.09.2024	152	275
	Total						23.98	Actual Dates									

  
Superintending Engineer (In-charge)  
Building and Grounds Section  
BARI, Gazipur  
**Md. Ferozur Rahman**  
Superintending Engineer (In-Charge)  
Bangladesh Agricultural Research Institute  
Gazipur

  
Project Director  
Farm Machinery Technology  
Development for Profitable Crop  
Production, BARI, Gazipur  
**(Dr. Md. Nurul Amin)**  
Project Director  
Farm Machinery Technology Development  
for Profitable Crop Production (FMDFP)  
BARI, Gazipur  
Tel: 49270022

  
Director  
Planning and Evaluation Wing  
BARI, Gazipur  
৩৪.০৭.২৪  
উ.সি.ও. ফারুক  
প্ল্যানিং ও মূল্যায়ন উইং  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
গাজিপুর-১৭০১

  
Director  
Support & Service Wing  
BARI, Gazipur  
৩৪.৭.২৪  
উ.সি.ও. ফারুক  
সাপোর্ট ও সার্ভিস উইং  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
গাজিপুর-১৭০১

  
Director General  
Bangladesh Agricultural Research Institute  
Joydebpur, Gazipur  
৩০.৭.২৪  
ড. জয়দেবপুর সরকার  
মহাপরিচালক (জিড-১)  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
জয়দেবপুর, গাজিপুর-১৭০১

ANNUAL PROCUREMENT PLAN (WORKS REPAIR)

Budget: Development


Financial Year- 2024-2025

Ministry/division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI & Code: 1430101  
 Project/Programme Name and Code : Farm Machinery Technology Development for Profitable Crop Production and Code: 224323400.


Package No	Description of procurement package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Est. Cost. in Tk. (Lakh)	Tender code for process		Average period (if applicable)	Tender/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Completion of contract (in days)	Total time (In days)
								Planned Dates	Actual Dates									
WR-1	Repair & Maintenance of building & Infrastructure at FWPE, BARI, Gazipur	L5	L5	OTM	DG, BARI	GOB	106.00	Planned Dates	Actual Dates		04.07.2024	22.07.2024	29.07.2024	04.08.2024	08.08.2024	05.09.2024	142	305
WR-2	Other Repair & Maintenance works (Electrical) at FWPE, BARI, Gazipur	L5	L5	OTM	DG, BARI	GOR	5.15	Planned Dates	Actual Dates		04.07.2024	27.07.2024	29.07.2024	04.08.2024	08.08.2024	05.09.2024	122	185
Total							111.15											

  
 Superintending Engineer (in-charge)  
 Buildings and Grounds Section  
 BARI, Gazipur

**Md. Feroz Rahman**  
 Superintending Engineer (in-charge)  
 Bangladesh Agricultural Research Institute  
 Gazipur

  
 Project Director  
 Farm Machinery Technology  
 Development for Profitable Crop  
 Production BARI, Gazipur

**(Dr. Md. Nurul Amin)**  
 Project Director  
 Farm Machinery Technology Development  
 for Profitable Crop Production (FMDP)  
 BARI, Gazipur  
 Tell: 49270022

  
 Director  
 Planning and Evaluation Wing  
 BARI, Gazipur

ড. এম. নূরুল আমিন  
 পরিচালক (সে. মা.) পরিকল্পনা ও মূল্যায়ন  
 বাংলাদেশ কৃষি মেশিনারি ইনস্টিটিউট  
 গাজিপুর-১৭০১

  
 Director  
 Support & Service Wing  
 BARI, Gazipur

ড. মোহাম্মদ নূরুল আমিন  
 পরিচালক (সেবা ও পরিষেবা)  
 বাংলাদেশ কৃষি মেশিনারি ইনস্টিটিউট  
 গাজিপুর-১৭০১

  
 Director General  
 Bangladesh Agricultural Research Institute

ড. মোহাম্মদ নূরুল আমিন  
 পরিচালক (সি.এ.সি.)  
 বাংলাদেশ কৃষি মেশিনারি ইনস্টিটিউট  
 গাজিপুর-১৭০১

## Gantt chart Plan for Research during 2024-25

অর্থবছরিক কোড	অর্থবছরিক ব্যয়	অর্থের নাম	মূল্য	জুলাই/২৪	আগস্ট/২৪	সেপ্টেম্বর/২৪	অক্টোবর/২৪	নভেম্বর/২৪	ডিসেম্বর/২৪	জানুয়ারি/২৫	ফেব্রুয়ারি/২৫	মার্চ/২৫	এপ্রিল/২৫	মে/২৫	জুন/২৫
১১১১৩৩২	১১১১৩৩২	টেলিকোন, মোবাইল, ইন্টারনেট	০.৬০	■											
১১১১৩৩২	১১১১৩৩২	সন্মানী/শ্রী/স্বীকৃতিস্বীকৃতি(PPSC, PIC, TEC ইত্যাদি)	২.০	■											
		মধ্যবর্তী মূল্যায়ন	৪.০০												
		প্রোগ্রাম মনিটরিং	১১.৮৬	■											
		অনবল ব্যায়রিং চার্জ (আউট সোর্সিং)	১৯.৯৩	■											
		শ্রমিক মজুরি	০.৮৪	■											
		ওভারটাইম	-												
		ডাক ও কুরিয়ার সার্ভিস	১৭.১৪	■											
		প্রচার ও বিজ্ঞাপন	০.৪০	■											
		বইপত্র ও সামগ্রিকী	১.৮২	■											
		ট্রায়া, যানবাহন রেজিস্ট্রেশন, ইনসুরেন্স	৬.০০	■											
		মালমাল পরিবহন ও গাড়ি ভাড়া ব্যয়	১৫.০০	■											
		ভ্রমণ ব্যয়	৬.০০	■											
		পেট্রোল, ডিজেল ও লুব্রিকেন্টস	২.০০	■											
		গ্যাস এবং জ্বালানী	৪.০০	■											
		সাপায়নিক ও টৈব সার	৪.২০	■											
		কীটনাশক ও আগাছা নাশক	১৫.০০	■											
		বীজ	১৫.০০	■											
		প্রিন্টিং ও পাবলিকেশন	২০.০০	■											
		সার্ভে	৫.১২	■											
		শ্রমস্বামী	০.৫০	■											
		কাঁচামাল ও খুচরা মালমাল	২২.৬৪	■											
		ফেলিকেশন মার্কেটিং/কারখানা		■											
		স্বয়ংস্বামী ও খুচরা স্বয়ংস্বামী		■											

A

অর্থনৈতিক কোড	অংশের নাম	মুদ্রা	জুলাই/২৪	আগস্ট/২৪	সেপ্টেম্বর/২৪	অক্টোবর/২৪	নভেম্বর/২৪	ডিসেম্বর/২৪	জানুয়ারি/২৫	ফেব্রুয়ারি/২৫	মার্চ/২৫	এপ্রিল/২৫	মে/২৫	জুন/২৫
কৃষি যন্ত্রপাতি উন্নয়ন	১. ট্রাক্টরচালিত বীজবপন যন্ত্র ২. ট্রাক্টরচালিত আলু হার্ডেষ্ঠার ৩. সবজি চারা রোপন যন্ত্র ৪. মুগ/সয়াবীন হার্ডেষ্ঠার ৫. কাজুবাদাম শেলার ৬. গারলিক প্লাটার ৭. ফুটস গ্রেডার ৮. ফুটস ব্যাগিং টুল ১. ট্রিসিসশন সীডার ২. স্টীপ টিলেজ/জিরো টিলেজ সীডার ৩. পাওয়ার টিলার অপারেটেড আলু হার্ডেষ্ঠার ৪. পাওয়ার উইডার ৫. কোকোনাট ক্রাইমার ৬. সোলার ড্রায়ার ৭. কোকোনাট ডিহাঙ্কার ৮. বালি স্লেসার													

A



**Gantt Chart for 2024-2025**  
**Procurement Implementation Plan (Goods) for 2024-2025**  
**GD-6. Farm Machinery**

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite Tender	█											
ii) Tender opening		█										
iii) Tender evaluation		█										
iv) Approval of award		█										
v) Notification of award		█										
vi) Signing of contract				█								
vii) Completion of contract				█	█	█	█	█	█	█	█	█

**GD- 4. Lab Equipment**

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite Tender	█											
ii) Tender opening		█										
iii) Tender evaluation		█										
iv) Approval of award		█										
v) Notification of award		█										
vi) Signing of contract				█								
vii) Completion of contract	█	█	█	█	█	█	█	█	█	█	█	█

**GD- 1. Office Equipment**

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
viii) Invite Tender	█											
ix) Tender opening		█										
x) Tender evaluation		█										
xi) Approval of award		█										
xii) Notification of award		█										
xiii) Signing of contract				█								
xiv) Completion of contract	█	█	█	█	█	█	█	█	█	█	█	█

**GD-14. (A)Furniture**

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite Tender		█										
ii) Tender opening			█									
iii) Tender evaluation			█									
iv) Approval of award			█									
v) Notification of award			█									
vi) Signing of contract				█								
vii) Completion of contract				█	█	█	█	█	█	█	█	█

**Procurement Implementation Plan (Works) for 2024-2025**

**WD:1. Land development, Pump testing bed and drainage system and renovation**

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite Tender	█	█	█									
ii) Tender opening		█										
iii) Tender evaluation		█	█									
iv) Approval of award		█	█									
v) Notification of award		█	█									
vi) Signing of contract		█	█									
vii) Completion of contract					█	█	█	█	█	█	█	█

  
 ড. মোস্তাফিজুল আলম  
 প্রকল্প পরিচালক  
 কৃষি জমি ও বাস্তুসংস্থ উন্নয়ন প্রকল্প  
 বিপুলপুর, পাবনা জেলা  
 ২০২৪

# ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development

Financial Year: 2024-25

Ministry/Division	Ministry of Agriculture
Agency	Bangladesh Agricultural Research Institute
Procuring Entity Name & Code	Director General, BARI
Project Name & Code	Strengthening Regional Pulse Research Station, Madaripur and increase production of pulse crops at greater Barisha, Faridpur Region

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate cost in Tk. (Lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract Signature (Days)	Time for Completion of Contract (Days)
WD-1	Land Development (1st top soil Excavation & Refilling) at RPRS, BARI, Madaripur	Cum	125000	OTM	DG, BARI	GoB	250.00		08.07.24	29.07.24	05.08.24	11.08.24	14.08.24	12.09.24	65	505
	Land Development (By Dressing Sand) at RPRS, BARI, Madaripur	Cum	5000	OTM	DG, BARI	GoB	200.00									
	Sub-Total =						450.00									
WD-2	Construction of Boundary wall at RPRS, BARI, Madaripur	Rm	1300	OST/ETM	DG, BARI	GoB	546.00		08.07.24	29.07.24	05.08.24	11.08.24	14.08.24	12.09.24	65	505
	Sub-Total =						546.00									
WD-3	Installation of Deep Tube well at RPRS, BARI, Madaripur	Nos	1	OTM	DG, BARI	GoB	90.00		08.07.24	29.07.24	05.08.24	11.08.24	14.08.24	12.09.24	65	505
	Sub-Total =						90.00									
WD-4	Installation of Water Treatment Plant with Reservoir at RPRS, BARI, Madaripur	Nos	1	OST/ETM	DG, BARI	GoB	200.00		08.07.24	29.07.24	05.08.24	11.08.24	14.08.24	12.09.24	65	505
	Sub-Total =						200.00									
	Sub-Total =						200.00									

10.06.2024  
 Superintending Engineer (In-Charge)  
 Building and Grounds Section  
**Md. Ferozur Rahman**  
 FWOI  
 Bangladesh Agricultural Research Institute  
 Gazipur

28.08.2024  
 Project Director  
 Strengthening Regional Pulse Research Station, Madaripur  
 and Faridpur Region (69)  
**Dr. Md. Faruk Hossain**  
 Director  
 Bangladesh Agricultural Research Institute  
 Gazipur

28.08.2024  
 Director  
 Planning an Evaluation Wing  
**Dr. Md. Faruk Hossain**  
 Director  
 Bangladesh Agricultural Research Institute  
 Gazipur

28.08.2024  
 Director  
 Support & Service Wing  
**Dr. Md. Faruk Hossain**  
 Director  
 Bangladesh Agricultural Research Institute  
 Gazipur

28.08.2024  
 Director General  
 Bangladesh Agricultural Research Institute  
 Gazipur  
**Dr. Md. Faruk Hossain**  
 Director General  
 Bangladesh Agricultural Research Institute  
 Gazipur

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate cost in tk. (Lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract Signature	Time for completion if Contract
WD-5	Construction of Labor Shed at RPRS, BARI, Moulampur	Sqm	400	OTM	DG, BARI	GovB	140.00		08/07/24	29/07/24	05/08/24	11/08/24	14/08/24	12/09/24	65	505
	Sub-Total =						140.00									
WD-6	Installation of 150 KVA Transformer- PFL, CT, PT, LT cable etc at RPRS, BARI, Moulampur	Set	1	OTM	DG, BARI	GovB	45.00		06/08/24	20/08/24	27/08/24	29/08/24	02/09/24	30/09/24	55	325
	Sub-Total =						45.00									
WD-7	Installation of Cooling unit with cooling house at RPRS, BARI, Moulampur	No	1	OTM	DG, BARI	GovB	95.00		06/08/24	20/08/24	27/08/24	29/08/24	02/09/24	30/09/24	55	325
	Sub-Total =						95.00									
WD-8	Land Development (By Loan) Soil at RPRS, BARI, Moulampur	Cum	35000	OTM	DG, BARI	GovB	224.00		25/09/24	16/10/24	23/10/24	28/10/24	31/10/24	28/11/24	65	475
	Sub-Total =						224.00									
	Grand Total =						1790.00									

10.06.2024

20/9/24

28.09.24

28.10.24

30.10.24

Superintending Engineer (In Charge)

Building and Grounds Section

BARI, Gazipur

Md. Ferozur Rahman

Superintending Engineer (In-Charge)

Bangladesh Agricultural Research Institute

Gazipur

Project Director

Strengthening Regional Plant Research Station, Moulampur

উপ প্রকল্প পরিচালক (প্রকল্প পরিচালক)

উ. প্রকল্প পরিচালক (প্রকল্প পরিচালক)

Director

Support & Service Wing

BARI, Gazipur

ড. মোহাম্মদ হুমায়ুন কবীর

সহকারী পরিচালক (সেবা ও পরিচালনা)

বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট

গাজীপুর-১৯০১

Director General

Bangladesh Agricultural Research Institute

Gazipur

ড. মোহাম্মদ হুমায়ুন কবীর

সহকারী পরিচালক (সেবা-১)

বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট

গাজীপুর-১৯০১



Package No	Description of Procurement package (GOODS)	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Secure of Fund	Estd. cost in Tk. Lakh	Time code for process	Not used in GOODS	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for Completion of Contract
1	2		3	4	5	6	8	9	10	11	12	13	14	15	16	17	18
	Multimedia Stand	Nos	1				0.06										
	Presentation Chair	Nos	1				0.12										
	Fixed Chair	Nos	50				8.25										
	Cooling System	Nos	1				5.50										
	Digital Audio-Video System and sound with 40 microphone	Nos	1				2.20										
	Gypsum Board Ceiling	Nos	1				0.55										
	Lighting System	Nos	15				0.73										
	Floor Mat	Nos	1				0.66										
	Daises with monogram	Nos	1				0.24										
	Almira	Nos	1				0.36										
		Sub-Total =						20.82									
GD-11	Laboratory Furniture	Nos	3	OTM	DG, BARI	GOB	0.48	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days
	Covered Book Shelf	Nos	5				0.84										
	Wood Rack	Nos	5				1.32										
	Sub-Total Tk. =																
GD-12	Office Furniture	Nos	1	OTM	DG, BARI	GOB	2.15	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days
	Seminar Table	Nos	10				2.20										
	Executive Chair	Nos	1				0.20										
	Multimedia Screen Power Operated	Nos	1				0.06										
	Multimedia Stand	Set	1				0.66										
	Lighting and Sound System (11 Microphone)	Nos	1				0.55										
	Gypsum Board Ceiling	Nos	1				0.55										
	Floor Mat	Nos	1				6.37										
	Sub-Total =																
GD-13	Laboratory Furniture	Nos	5	OTM	DG, BARI	GOB	22.00	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days
	Laboratory Table	Nos	10				1.30										
	Chair	Nos	5				0.55										
	High Walking Chair/Tool	Nos	5				0.68										
	Swivel long Chair	Nos	5				0.55										
	Gas, Water, Electricity etc. wearing	LS					25.08										
	Sub-Total =																

*(Signature)*  
 ১৬.০৭.২৪  
 ১৬.০৭.২৪

১৬.০৭.২৪  
 ১৬.০৭.২৪  
 ১৬.০৭.২৪

১৬.০৭.২৪  
 ১৬.০৭.২৪  
 ১৬.০৭.২৪

১৬.০৭.২৪  
 ১৬.০৭.২৪  
 ১৬.০৭.২৪

১৬.০৭.২৪  
 ১৬.০৭.২৪  
 ১৬.০৭.২৪

Package No	Description of Procurement package (GOODS)	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Secure of Fund	Estd. cost in Th. Lakh	Time code for process	Not used in GOODS	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for Completion of Contract	
GD-14	Office Furniture		2															
	Khatt (Big Size)	Nos	5	OTM	DG, BARI	GOB	3.00	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days	
	Khatt (Small Size)	Nos	8				3.36											
	Bed Matrix	Nos	13				1.95											
	Ward drop	Nos	13				6.50											
	Dressing Table	Nos	9				1.98											
	Sofa (Two Seat)	Nos	5				1.38											
	Reading Table	Nos	5				0.80											
	Central Table Top with Glass	Nos	5				0.35											
	Dining Chair (Coson)	Nos	5				0.40											
	Hanger	Nos	13				0.86											
	Bed Sheet, Pillow, Decorative Bed Cover (4x13x2)	LS					3.37											
	Cooling System/AC (2 Ton)	Nos	3				5.31											
	Parla (9 Room)	LS					2.04											
	Kitchen Cabinet	Nos	1				0.70											
	Draining Table	Nos	5				1.30											
	Draining Chair	Nos	30				3.30											
Service Trolley	Nos	2				0.40												
	Sub-Total =						37.00											
GD-15	Laboratory Equipment																	
	Analytical Balance (0.0001g)	Nos	02	OTM	DG, BARI	GOB	3.50	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days	
	Analytical Balance (0.001g)	Nos	02				2.50											
	Analytical Balance (0.01g)	Nos	02				1.50											
	Refrigerator (Stavilizer)	Nos	03				2.40											
	Freezer (-80°C)	Nos	01				15.00											
	Freezer (-20°C)	Nos	01				2.00											
	Autoclave	Nos	02				16.00											
	Lux Meter	Nos	02				0.50											
	EC Meter	Nos	02				3.00											
Spectrophotometer (Japan)	Nos	02				24.00												
Digital Amino Meter	Nos	05				0.70												
Portable Leaf Area Meter	Nos	01				14.00												
	Sub-Total =						85.10											

*[Handwritten Signature]*  
20/08/24

*[Handwritten Signature]*  
20/08/24

*[Handwritten Signature]*  
20/08/24

*[Handwritten Signature]*  
20/08/24

Office  
20/08/24

Package No	Description of Procurement package (GOODS)	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Secure of Fund	Estd. cost in Tk. lakh	Time code for process	Not used in GOODS	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Singnature	Time for Completion of Contract	
1																		
GD-16	Laboratory Equipment		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Bench Top Leaf Area Meter (Licor, USA)	Nos	01	OTM	DG, BARI	GOB	18.00	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days	
	Spad/Chlorophyll Meter	Nos	02				5.00											
	Bench Top Digital PH Meter	Nos	02				3.00											
	PH Meter (Pocket)	Nos	10				1.00											
	DU Meter	Nos	02				1.40											
	Sumpleck Septo Meter	Nos	01				6.00											
	Ion Meter (Na <sup>+</sup> , K <sup>+</sup> , Mg <sup>2+</sup> )	Nos	03				1.50											
	Proi Meter (Stomatal Conductance)	Nos	01				5.00											
	PAR System	Nos	01				2.00											
	Icc Flakers	Nos	02				8.00											
	Water Distillation Plant + Deionizer (Millipore)	Nos	01				15.00											
	Electric Timer		05				0.50											
	Sub-Total =						66.40											
GD-19	Laboratory Equipment																	
	Cooling Box, Sample collection Box	Nos	05	OTM	DG, BARI	GOB	1.00	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days	
	Weather Station, Link and Accessories	Nos	01				3.00											
	Glass ware, Plastic ware (Different size)	Nos	10				5.00											
	Metalic Tray (Different size)	Nos	10				1.00											
	Gloves (Long Lasting/Disposable)	Nos	10				0.50											
	Lab Trolley	Nos	05				0.80											
	Vacuum Cleaner	Nos	05				1.00											
	Soil Core Sampler (Stainless Steel)	Nos	05				0.50											
	Soil Auger Sampler (Stainless Steel)	Nos	05				0.50											
	Nitrogen Cylinder	Nos	02				4.00											
	Aluminum Foil with Sealer	Nos	01				2.50											
	Virus Identification Kits (Different virus & strips)	Nos	05				0.50											
	Liquid/Nitrogen Gas	Nos	05				1.00											

*Signature*  
20/11/24

*Signature*  
20/11/24

*Signature*  
20/11/24

*Signature*  
20/11/24

১৬. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।  
 ১৭. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।  
 ১৮. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।  
 ১৯. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।  
 ২০. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।

১৬. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।  
 ১৭. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।  
 ১৮. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।  
 ১৯. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।  
 ২০. এটিম স্মারক নং (BARI/10/109) পাঠ করে দেখা হইবে।


Package No	Description of Procurement package (GOODS)	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Secure of Fund	Estd. cost in Tk. Lakh	Time code for process	Not used in GOODS	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Singature	Time for Completion of Contract
1	Pipette tips	Set	4				2.00	9	10	11	12	13	14	15	16	17	18
	Tube/Cylinder/Burette etc. (Different size)	Set	10				2.00										
	Air Conditioner (different capacity)	Nos	15				22.00										
	Sub-Total =						47.80										
	Grand Total Taka=						308.24										


  
Deputy Project Director

Procurement & Store Section

Deputy Project Director

  
Project Director

  
Director (P & E)

  
Director (SS)

  
Director General

১. এটা পাইপেট টিপস (P&E/10169)  
২. এটা টিউব/সিলিন্ডার/বিউরেট ইত্যাদি (P&E/10169)  
৩. এটা এয়ার কন্ডিশনার (বিভিন্ন ক্ষমতা) (P&E/10169)

১. এটা পাইপেট টিপস (১০-১)  
২. এটা টিউব/সিলিন্ডার/বিউরেট ইত্যাদি (১০-১)  
৩. এটা এয়ার কন্ডিশনার (বিভিন্ন ক্ষমতা) (১০-১)