

ANNUAL PROCUREMENT PLAN (GOODS)
Budget: Development

Financial Year: 2022-

Ministry/Division	:	Ministry of Agriculture
Agency	:	Bangladesh Agricultural Research Institute
Procuring Entity Name & Code	:	Director General, BARI
Project Name & Code	:	Strengthening Regional Pulse Research Station, Madaripur and increase production of pulse & greater Barishal, Faridpur Region


Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estab. cost in tk. (Lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract signature	Time code
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-1	Bicycle		6				1.00									
	Motorcycle	Nos	12	OTM	DG, BARI	GoB	24.00		17.7.22	27.7.22	11.8.22	21.8.22	21.8.22	30.8.22	110 days	12
	Total						25.00									
GD2	Tractor 4WD and		1				30.00									
	Related accessories (disk harrow, sessile harrow, lavwllar plaw trol, hydrolic trol etc)	set	1	OTM	DG, BARI	GoB	15.00		3.8.22	15.9.22	25.9.22	4.10.22	4.10.22	20.10.22	110 days	12
	Total						45.00									
GD3	Power tiller & trolly	Nos	3				7.50									
	Lawnmoar	Nos	5				5.0									
	Power spray/ Boom apray	Nos	10				3.5									
	Sprinkler irrogation system	set	1	OTM	DG, BARI	GoB	15.0		3.8.22	15.9.22	25.9.22	4.10.22	4.10.22	17.10.22	110 days	120
	Seed dryer	Nos	2				2.5									
	Bed planter	Nos	2				1.0									
	PTOS seeder	Nos	2				1.60									
	Weeder	Nos	2				1.0									
	Thresher	Nos	2				1.10									
	High speed rotary tiller	Nos	2				1.20									
	Ripper machine	Nos	1				2.50									
	Power tiller operated inclined seeder	Nos	2				0.50									
	Strip tillage planter	Nos	2				1.20									
	Zero tillage planter	Nos	2				1.0									
		Total						46.35								

নির্বাহী
২১/০৮/২২


Deputy Director
Procurement
উপ-পরিচালক (অগ্রগতি)
সংগ্রহ ও অভ্যর্থনা শাখা
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


Project Director
ড. মোঃ হালেহ উদ্দিন (BARI0168)
প্রকল্প পরিচালক
স্বাক্ষরিক চাল গবেষণা কেন্দ্র, মাদারীপুরের সহকারী কৃষি এবং
বেতের বরিশাল, ফরিদপুর অঞ্চলে চাল ফসলের উৎপাদন কৃষি প্রকল্প
স্বাক্ষরিক চাল গবেষণা কেন্দ্র, মিংসারসাই, মাদারীপুর।


Director
স্বপ্ন কান্তি চৌধুরী
(Planning & Evaluation)
পরিচালক, পরিকল্পনা ও মূল্যায়ন
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


Director
ড. মোঃ মোস্তফিজ হোসেন
পরিচালক (সেবা ও সরবরাহ)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


Director General
BARI
ড. দেবাশীষ সরকার
মহাপরিচালক (চ.দা.)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
জয়দেবপুর, গাজীপুর-১৭০১

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in tk. (Lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract signature	Time for completion if contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD4	Low lift power pump (Diesel)	Nos.	2	e-RFQ	DG, BARI	GoB	0.70									
	Nassak sprayer	set	10				0.70									
	Bush Cutter	Nos.	4				1.00									
	Top Load balance (different size)	Nos.	5				1.25									
	Total						3.65									
GD5	Dextop computer (UPS & Laser printer)	Set	5	OTM	DG, BARI	GoB	6.50									
	Laptop	Nos.	5				5.00		4.9.2022	18.9.2022	29.09.2022	18.10.2022	19.10.2022	30.10.22	120	130 days
	Multimedia projector with screen	Nos.	3				4.80									
	PABX telephone setup system	Set	1				5.0									
	Heavy duty photocopier	Nos.	1				11.50									
	Heavy duty Duplo machine	Nos.	1				6.0									
	Portable generator	Nos.	2				5.5									
	Total						44.30									
GD6	Broad brand internet system installation, server equipment and wifi with all accessories	set	1	e-RFQ	DG, BARI	GoB	5.00									
	Total						5.00									


05/09/22

Deputy Director
Procurement


মো. সফিউল্লাহ
উপ-পরিচালক (অফিস)
সম্রহ ও ভাভার শাখা
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


06/09/22

Project Director

ড. মো: হালেহ উদ্দিন (BARI0168)
প্রকল্প পরিচালক

স্বাক্ষরিক চাল গবেষণা কেন্দ্র, মাদারীপুরের সকলতা কৃষি এবং
হেডের বরিশাল, হরিনপুর অঞ্চলে চাল ফসলের উৎপাদন ক্ষতি এবং
আঞ্চলিক চাল গবেষণা কেন্দ্র, বিএআরসিআই, মাদারীপুর।


06/09/22

Director

(Planning & Evaluation)

ড. জুয়েল কামাল
পরিচালক, পরিকল্পনা ও মূল্যায়ন
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


06/09/22

Director


ড. সফিউল্লাহ
পরিচালক (সেবা ও সরবরাহ)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১



21.08.22


Director General

ড. দেবাশীষ সরকার
সহ-পরিচালক (চ.দা.)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
জয়দেবপুর, গাজীপুর-১৭০১

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in tk. (Lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract signature	Time for completion if contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GD7	Color printer (laser)	Nos.	1	e-RFQ	BARI	GoB	0.60		As and when required								
	Digital camera	Nos.	1		BARI	GoB	0.60										
	Video conferencing system	Nos.	1		BARI	GoB	3.50										
	Total						4.70										
GD8	Auto scanner upto A3/egal	Nos.	1	e-RFQ	DG, BARI	GoB	0.50		As and when required								
	CC Camera Installation	Nos.	15				4.50										
	Total						5.00										
GD9	Office Furniture			OTM	DG, BARI	GoB			20.7.2022	17.8.2022	25.8.2022	6.9.2022	8.9.2022	20.9.22	120 days	130 days	
	Executive Table	Nos.	4														2.10
	Full secretariat table	Nos.	3														0.86
	Half secretariat table	Nos.	14														1.98
	Executive Chair	Nos.	6														1.03
	Semi Executive Chair	Nos.	1														0.11
	Half Executive Chair	Nos.	10														1.10
	Half secretariat chair	Nos.	3														0.30
	Computer table	Nos.	5														0.50
	Computer Chair	Nos.	5														0.40
	Seating chair	Nos.	38														3.11
	Almhira	Nos.	9														2.25
	File cabinet	Nos.	21														4.20
	Sofa set	Set	7														1.53
	Centre table	Nos.	3														0.33
	Covered bookself	Nos.	2														0.24
	covered side rak	Nos.	3														0.45
	Floor mat	Nos.	3														0.70
	Crest Rak	Nos.	1														0.10
	Gypsum board sealing	Nos.	1														0.40
	Total																21.69


Deputy Director
Procurement


Project Director
ড. মোঃ হালেহ উদ্দিন (BARI0169)
প্রকল্প পরিচালক
সাম্প্রদিক ডাল গবেষণা কেন্দ্র, যাদবপুর কলেজ সরকারী কৃষি এক্স
হেভেন কাম্পাস, কলিকাতা-৭০০০৩২
আঞ্চলিক ডাল গবেষণা কেন্দ্র, বিএসআরআই, কলকাতা।


Director
(Planning & Evaluation)
ড. অরুণ কান্তি চৌধুরী
সিনিয়র সহকারী পরিচালক
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১



Director
(Support Services)
ড. মোঃ কামরুল হাসান
সিনিয়র সহকারী পরিচালক
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


Director General
BARI (চ. দা.)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
জরদেবপুর, গাজীপুর-১৭০১


১/১০/২২
১/১০/২২
১/১০/২২

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esta. cost in tk. (Lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract signature	Time for completion if contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17

GD10	Training room furniture															
	Executive Table	Nos.	1	OTM	DG, BARI	GoB	0.59	25.8.2022	25.09.2022	13.10.2022	25.10.2022	27.10.2022	8.11.22	120 days	140 days	
	Executive Chair	Nos.	5				1.00									
	Multimedia Screen power operated	Nos.	2				0.36									
	Multimedia stand	Nos.	1				0.05									
	Presentation Chair	Nos.	1				0.10									
	Fixed chair	Nos.	50				7.50									
	Cooling system	Nos.	1				5.00									
	Digital audio video system with soundsystem including 40 microphone	Nos.	1				2.00									
	Gypsum board sealing	Nos.	1				0.50									
	Lighting system	Nos.	15				0.75									
	Floor mat	Nos.	1				0.60									
	Monogram with dias	Nos.	1				0.20									
	Almirah	Nos.	1				0.20									
Total			18.85													
GD11	Covered book self	Nos.	1	RFQ	DG, BARI	GoB	0.36	As and when required								
	Wooden rak	Nos.					0.75									
GD12	Seminar table	Nos.	1	RFQ	DG, BARI	GoB	1.11	As and when required								
	Executive chair	Nos.	10				0.75									
	Multimedia Screen power operated	Nos.	1				2.00									
	Multimedia stand	Nos.	1				0.18									
	Lighting and sound system with 11 microphone	Nos.	1				0.05									
	Gypsum board sealing	set	1				0.60									
	Floor mat	Nos.	1				0.48									
	Total						4.56									


Deputy Director
Procurement

মো: ইউনুস আলী
উপ-পরিচালক (জরুরী)
সংরহ ও ভান্ডার শাখা
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


Project Director

ড. মোঃ হালেহ উদ্দিন (BARI0169)
প্রকল্প পরিচালক
আঞ্চলিক জল গবেষণা কেন্দ্র, যাদারীপুরের স্বকমতা কৃষি এবং
শহুরে বর্জ্য, ফকিরপুর অঞ্চলে জল কমানের উৎপাদন কৃষি প্রকল্প
আঞ্চলিক জল গবেষণা কেন্দ্র, বিএআরআই, যাদারীপুর।


Director

ড. অঞ্জলি কুমারী চৌধুরী
পরিচালক, পরিকল্পনা ও মূল্যায়ন
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


Director

ড. মোঃ কামরুল হাসান
(Support Service)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


Director General

ড. দেবশ্যাম সরকার
মহাপরিচালক (চ.স.)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
জয়দেবপুর, গাজীপুর-১৭০১

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in tk. (Lakh)	Time code for process	Invite/ Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract signature	Time for completion if contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD13	Analytical Balance (0.0001gm)	Nos.	2	OTM	DG, BARI	GoB	3.50		3.11.2022	24.11.2022	14.12.2022	27.12.2022	29.12.2022	11.1.23	140 days	180 days
	Analytical Balance (0.001gm)	Nos.	2				2.50									
	Analytical Balance (0.01gm)	Nos.	2				1.50									
	Refrigerator (Stabilizer)	Nos.	3				2.40									
	Freezer (-80 ^o c)	Nos.	1				15.00									
	Freezer (-20 ^o c)	Nos.	1				2.00									
	Autoclave	Nos.	2				16.00									
	LUX meter	Nos.	2				0.50									
	Ec meter	Nos.	2				3.00									
	Spectrophotometer	Nos.	2				24.00									
	Digital animo meter	Nos.	5				0.70									
	Portable leaf area meter	Nos.	1				14.00									
	Total						85.10									
GD14	Bench top leaf area meter (Licor USA)	Nos.	1	OTM	DG, BARI	GoB	18.00		23.11.2022	24.12.2022	14.01.2023	27.01.2023	10.02.2023	15.02.23	140 day	180 days
	Chlorophyll meter	Nos.	2				5.00									
	Bench digital pH meter	Nos.	2				3.00									
	pH meter	Nos.	10				1.00									
	Deo meter	Nos.	2				1.40									
	Sun fleck ceptometer	Nos.	1				6.00									
	Ion meter (Na+, K+, Mg+)	Nos.	3				1.50									
	Proto meter (Stomotal conductness)	Nos.	1				5.00									
	PCR system	Nos.	1				2.00									
	Ice maker	Nos.	2				8.00									
	Water distillation plant and Diionizer	set	1				15.00									
	Electric timer	Nos.	5				0.50									
	Total						66.40									

Deputy Director
Procurement
সংগ্রহ ও জার্ডার শাখা
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১

Project Director
ড. মোঃ হালেহ উদ্দিন (BARI0169)
প্রকল্প পরিচালক
মাৎসিক ডাল গবেষণা কেন্দ্র, মাদারীপুরের স্বকমতা বৃদ্ধি এবং
বেঙ্গল বরিশাল, কদিনপুর অঞ্চলে ছাগল কামের উৎপাদন বৃদ্ধি প্রকল্প
আঞ্চলিক ডাল গবেষণা কেন্দ্র, মিঞারহাই, মাদারীপুর।

Director
পূর্ণ কান্তি চৌধুরী
(Planning & Procurement) মূল্যায়ন
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


ড. মোঃ কামরুল হাসান
প্রোগ্রামার
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১

Director General
মহাপরিচালক (চ.স.)
BARI
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
জয়দেবপুর, গাজীপুর-১৭০১


Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in tk. (Lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
GD15 Lot A	Incubator (+15-+50°C)		1	OTM	DG, BARI	GoB	3.00		3.12.2022	25.12.2022	15.01.2023	20.01.2023	24.01.2023	02.02.2023	160 days	
	Incubator (+20-+80°C)		1				6.00									
	Portable leaf photosynthesis system		1				75.00									
	Growth chamber/Phytotron						35.00									
Total							119.00									
GD15 Lot B	Gel electrophoresis and gel documentation system	set	1				17.00									
	Compound microscope with camera and monitor		2				30.00									
	Florescence microscope camera with monitor		1				25.00									
	PCR Machine		1				16.00									
	Sacker machine		3				9.00									
	Homiginiger		1				5.00									
	Total							102.00								
Grand Total							752.10									


৬/৯/২২

মো. ইউনুস হাসান
Deputy Director
(Procurement)
সহকারী পরিচালক (প্রকল্প)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


৬/৯/২২


Project Director
ড. মোঃ হালেহ উদ্দিন (BARI0169)
প্রকল্প পরিচালক
আঞ্চলিক ডাল গবেষণা কেন্দ্র, মাদারীপুরের স্বকর্মতা কৃষি এবং
বৃহত্তর বরিশাল, বরিশাল জেলা কৃষকের উৎপাদন কৃষি প্রকল্প
আঞ্চলিক ডাল গবেষণা কেন্দ্র, বিএআরসাই, মাদারীপুর।


৬/৯/২২

Director
(Planning & Evaluation)
পরিচালক, পরিকল্পনা ও মূল্যায়ন
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


৬/৯/২২

Director
(Support Service)
ড. মোঃ কামরুল হাসান
পরিচালক (সেবা ও সরবরাহ)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


21.08.22

Director General
BARI
সহকারী পরিচালক (চ.স.)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
জয়দেবপুর, গাজীপুর-১৭০১

Gantt Chart for 2024-25

আঞ্চলিক ডাল গবেষণা কেন্দ্র, মাদারীপুরের সক্ষমতা বৃদ্ধি এবং বৃহত্তর বরিশাল, ফরিদপুর অঞ্চলে ডাল ফসলের উৎপাদন বৃদ্ধি প্রকল্প

Procurement Implementation Plan (Works) for 2024-25

WD-1. Land development

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender	█											
ii) Tender opening	█											
iii) Tender evaluation		█										
iv) Approval of award		█										
v) Notification of award		█										
vi) Signing of contract			█									
vii) Completion of contract				█	█	█	█	█	█	█	█	█

WD-2. Construction of Boundary wall

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender	█											
ii) Tender opening	█											
iii) Tender evaluation		█										
iv) Approval of award		█										
v) Notification of award		█										
vi) Signing of contract			█									
vii) Completion of contract				█	█	█	█	█	█	█	█	█

WD-3. Installation of Deep Tube well

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender	█											
ii) Tender opening	█											
iii) Tender evaluation		█										
iv) Approval of award		█										
v) Notification of award		█										
vi) Signing of contract			█									
vii) Completion of contract				█	█	█	█	█	█	█	█	█

WD-4. Installation of Water Treatment Plant with Reservoir

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender	█											
ii) Tender opening	█											
iii) Tender evaluation		█										
iv) Approval of award		█										
v) Notification of award		█										
vi) Signing of contract			█									
vii) Completion of contract				█	█	█	█	█	█	█	█	█

Adment

WD-5. Construction of Labor Shed

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender	█											
ii) Tender opening	█											
iii) Tender evaluation		█										
iv) Approval of award		█										
v) Notification of award		█										
vi) Signing of contract			█									
vii) Completion of contract				█	█	█	█	█	█	█	█	█

WD-6. Installation of 150 KVA Transformer, PFI, CT, PT, LT cable

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender		█										
ii) Tender opening		█										
iii) Tender evaluation		█										
iv) Approval of award		█										
v) Notification of award			█									
vi) Signing of contract			█									
vii) Completion of contract				█	█	█	█	█	█	█	█	█

WD-7. Installation of Cooling unit with Cooling house

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender		█										
ii) Tender opening		█										
iii) Tender evaluation		█										
iv) Approval of award		█										
v) Notification of award			█									
vi) Signing of contract			█									
vii) Completion of contract				█	█	█	█	█	█	█	█	█

WD-8. Land development

Items/Activities	Months											
	J	A	S	O	N	D	J	F	M	A	M	J
i) Invite tender			█									
ii) Tender opening				█								
iii) Tender evaluation				█								
iv) Approval of award				█								
v) Notification of award				█								
vi) Signing of contract					█							
vii) Completion of contract						█	█	█	█	█	█	█

Amor

Gantt Chart for 2024-25

আঞ্চলিক ডাল গবেষণা কেন্দ্র, মাদারীপুরের সক্ষমতা বৃদ্ধি এবং বৃহত্তর বরিশাল, ফরিদপুর অঞ্চলে ডাল ফসলের উৎপাদন বৃদ্ধি প্রকল্প

Procurement Implementation Plan (Goods) for 2024-25

GD-4, GD-6, GD-7, GD-8, GD-10, GD-11, GD-12, GD-13, GD-14, GD-15, GD-16 and GD-19

Items/Activities	Months												
	J	A	S	O	N	D	J	F	M	A	M	J	
i) Invite tender	█												
ii) Tender opening		█											
iii) Tender evaluation		█											
iv) Approval of award		█											
v) Notification of award		█											
vi) Signing of contract			█										
vii) Completion of contract				█	█	█	█	█	█	█	█	█	█

Plan for Research activities to be done during 2024-25

Research activities to be done	Months												
	J	A	S	O	N	D	J	F	M	A	M	J	
Different Research activities, On farm adaptive trail, validation and demonstration of different pulse crops	█	█	█	█	█	█	█	█	█	█	█	█	█

Plan for Training during 2024-25

Training/Seminar/workshop	Batch (no.)	Months												
		J	A	S	O	N	D	J	F	M	A	M	J	
i) Training on variety and technology development under changing climate for Scientists/DAE officers	2						█				█			
ii) Crop prod ⁿ technique and field management training for SAAO/SA/SSA	2					█				█				
iii) Farmers Training	32	█	█	█	█	█	█	█	█	█	█	█	█	
iv) Field day	32				█	█	█	█	█	█	█	█	█	
v) Motivational tour for farmers	1		█						█					
vii) Seminar/workshop	2						█						█	

Amun
28/5/25

ড. মোঃ ছালেহ উদ্দিন (BARI0169)
প্রকল্প পরিচালক

আঞ্চলিক ডাল গবেষণা কেন্দ্র, মাদারীপুরের সক্ষমতা বৃদ্ধি এবং
বৃহত্তর বরিশাল, ফরিদপুর অঞ্চলে ডাল ফসলের উৎপাদন বৃদ্ধি প্রকল্প
আঞ্চলিক ডাল গবেষণা কেন্দ্র, মাদারীপুর।

Package No	Description of Procurement package (GOODS)	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Secure of Fund	Estd. cost in Tk. Lakh	Time code for process	Not used in GOODS	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Singuature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Multimedia Stand	Nos	1				0.06										
	Presentation Chair	Nos	1				0.12										
	Fixed Chair	Nos	50				8.25										
	Cooling System	Nos	1				5.50										
	Digital Audio-Video System and sound with 40 microphone	Nos	1				2.20										
	Gypsham Board Ceiling	Nos	1				0.55										
	Lighting System	Nos	15				0.73										
	Floor Mat	Nos	1				0.66										
	Daises with monogram	Nos	1				0.24										
	Almira	Nos	1				0.36										
	Sub-Total =						20.82										
GD-11	Laboratory Furniture																
	Covered Book Shelf	Nos	3	OTM	DG, BARI	GOB	0.48	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days
	Wood Rack	Nos	5				0.84										
	Sub-Total Tk. =						1.32										
GD-12	Office Furniture																
	Seminar Table	Nos	1	OTM	DG, BARI	GOB	2.15	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days
	Executive Chair	Nos	10				2.20										
	Multimedia Screen Power Operated	Nos	1				0.20										
	Multimedia Stand	Nos	1				0.06										
	Lighting and Sound System (11 Microphone)	Set	1				0.66										
	Gypsham Board Ceiling	Nos	1				0.55										
	Floor Mat	Nos	1				0.55										
	Sub-Total =						6.37										
GD-13	Laboratory Furniture																
	Laboratory Table	Nos	5	OTM	DG, BARI	GOB	22.00	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days
	Chair	Nos	10				1.30										
	High Walking Chair/Tool	Nos	5				0.55										
	Swivel long Chair	Nos	5				0.68										
	Gas, Water, Electricity etc. wearing		LS				0.55										
	Sub-Total =						25.08										

[Signature]
2024/12/28
মো. আব্দুল হক
পরিচালক
আঞ্চলিক জল গবেষণা কেন্দ্র, মাদারীপুরের সরকারী বৃহত্তর বর্তমান, ফরিপুর জেলা কলকাতা উপায়ুক্ত বারি কলকাতা জাতীয় জল গবেষণা কেন্দ্র, বরগুয়া, মাদারীপুর।

[Signature] 2024/12/28
[Signature] 2024/12/28
ড. মো. আল হুসেইন আহমদ
পরিচালক
পরিচালক ও সূচনামূলক
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১

[Signature]
2024/12/28

[Signature]
2024/12/28
ড. আব্দুল হক
পরিচালক (সেবা)
আঞ্চলিক জল গবেষণা কেন্দ্র, মাদারীপুর
বরগুয়া, মাদারীপুর-১৭০১

Package No	Description of Procurement package (GOODS)	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Secure of Fund	Estd. cost in Tk. Lakh	Time code for process	Not used in GOODS	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Singuature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-16	Laboratory Equipment																
	Bench Top Leaf Area Meter (Licor, USA)	Nos	01	OTM	DG, BARI	GOB	18.00	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days
	Spad/Chlorophyll Meter	Nos	02				5.00										
	Bench Top Digital PH Meter	Nos	02				3.00										
	pH Meter (Pocket)	Nos	10				1.00										
	DU Meter	Nos	02				1.40										
	Sunpleck Septo Meter	Nos	01				6.00										
	Ion Meter (Na ⁺ , K ⁺ , Mg ⁺)	Nos	03				1.50										
	Prot Meter (Stomatal Conductance)	Nos	01				5.00										
	PAR System	Nos	01				2.00										
	Ice Flakers	Nos	02				8.00										
	Water Distillation Plant + Deionizer (Millipore)	Nos	01				15.00										
	Electric Timer		05				0.50										
	Sub-Total =						66.40										
GD-19	Laboratory Equipment																
	Cooling Box, Sample collection Box	Nos	05	OTM	DG, BARI	GOB	1.00	16.07.24	-	30.07.24	15.08.24	20.08.24	23.08.24	28.08.24	26.09.24	75 days	120 days
	Weather Station, Link and Accessories	Nos	01				3.00										
	Glass ware, Plastic ware (Different size)	Nos	10				5.00										
	Metalic Tray (Different size)	Nos	10				1.00										
	Gloves (Long Lasting/Disposable)	Nos	10				0.50										
	Lab Trolley	Nos	05				0.80										
	Vacuum Cleaner	Nos	05				1.00										
	Soil Core Sampler (Stainless Steel)	Nos	05				0.50										
	Soil Auger Sampler (Stainless Steel)	Nos	05				0.50										
	Nitrogen Cylinder	Nos	02				4.00										
	Aluminum Foil with Sealer	Nos	01				2.50										
	Virus Identification Kits (Different virus & Strips)	Nos	05				0.50										
	Liquid Nitrogen Gas	Nos	05				1.00										


 20/11/28
 মো. হুমায়ুন কবীর
 প্রকল্প পরিচালক (আবাসিক)
 জাতীয় প্রকল্প পরিচালনা কার্যালয়
 গাজীপুর-১৭০১

20/11/28
 ড. মোঃ হুমায়ুন কবীর (BARI0169) মো. আবু হেলা ছরোয়ার জাহান
 প্রকল্প পরিচালক
 আবাসিক ভাড়া পক্ষে কেন্দ্র, মাদারীপুরের সংমত বৃদ্ধি প্রকল্পের কার্যালয়
 গাজীপুর-১৭০১

20/11/28
 মো. হুমায়ুন কবীর
 প্রকল্প পরিচালক


 20/11/28
 মো. হুমায়ুন কবীর
 প্রকল্প পরিচালক

Package No	Description of Procurement package (GOODS)	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Secure of Fund	Estd. cost in Tk Lakh	Time code for process	Not used in GOODS	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Singuature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Pipette tips	Set	02				2.00										
	Tube/Cylinder/Bicker etc. (Different size)	Set	10				2.00										
	Air Conditioner (different capacity)	Nos	15				22.00										
	Sub-Total =						47.80										
	Grand Total Taka=						308.24										



Procurement & Store Section

১৯৯১, ১৯৯২, ১৯৯৩, ১৯৯৪
১৯৯৫, ১৯৯৬, ১৯৯৭, ১৯৯৮
১৯৯৯, ২০০০, ২০০১, ২০০২
২০০৩, ২০০৪, ২০০৫, ২০০৬
২০০৭, ২০০৮, ২০০৯, ২০১০
২০১১, ২০১২, ২০১৩, ২০১৪
২০১৫, ২০১৬, ২০১৭, ২০১৮
২০১৯, ২০২০, ২০২১, ২০২২
২০২৩, ২০২৪, ২০২৫, ২০২৬
২০২৭, ২০২৮, ২০২৯, ২০৩০


Deputy Project Director



Project Director


ড. মোঃ ছালেহ উদ্দিন (DARIO169)

আঞ্চলিক দফা পরিবেশা কেন্দ্র, বাসটাইলের সম্মততা বৃদ্ধি এবং
বৃহত্তর পরিচালনা, পরিচালনা কমিটি, বঙ্গবন্ধু উৎসাদন বৃদ্ধি প্রকল্প
আঞ্চলিক দফা পরিবেশা, ১৯৯১-২০২৪, বাসটাইল।



Director (P&E)

ড. মো. আবু হেনা জাহান
পরিচালক
পরিচালনা ও কুশলতা উন্নয়ন
সংস্থার পরিচালনা ইনস্টিটিউট
দারুল উলুম-১৭০১



Director (SS)



Director General

ড. মোঃ বাশী
মহাপরিচালক
বাসটাইল পরিচালনা
সংস্থার পরিচালনা
সংস্থার পরিচালনা


ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development

Financial Year: 2024-25


Ministry/Division	:	Ministry of Agriculture
Agency	:	Bangladesh Agricultural Research Institute
Procuring Entity Name & Code	:	Director General, BARI
Project Name & Code	:	Strengthening Regional Pulse Research Station, Madaripur and increase production of pulse crops at greater Barishal, Faridpur Region


Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in tk. (Lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract Signature (Days)	Time for Completion if Contract (Days)
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
WD-1	Land Development (By top soil Excavation & Refilling) at RPRS, BARI, Madaripur	Cum	125000	OTM	DG, BARI	GoB	250.00		08.07.24	29.07.24	05.08.24	11.08.24	14.08.24	12.09.24	65	505
	Land Development (By Dressing Sand) at RPRS, BARI, Madaripur	Cum	5000	OTM	DG, BARI	GoB	200.00									
	Sub-Total =						450.00									
WD-2	Construction of Boundary wall at RPRS, BARI, Madaripur	Rm	1300	OSTETM	DG, BARI	GoB	546.00		08.07.24	29.07.24	05.08.24	11.08.24	14.08.24	12.09.24	65	505
	Sub-Total =						546.00									
WD-3	Installation of Deep Tube well at RPRS, BARI, Madaripur	Nos	1	OTM	DG, BARI	GoB	90.00		08.07.24	29.07.24	05.08.24	11.08.24	14.08.24	12.09.24	65	505
	Sub-Total =						90.00									
WD-4	Installation of Water Treatment Plant with reservoir at RPRS, BARI, Madaripur	Nos	1	OSTETM	DG, BARI	GoB	200.00		08.07.24	29.07.24	05.08.24	11.08.24	14.08.24	12.09.24	65	505
	Sub-Total =						200.00									

10.06.2024

 Superintending Engineer (In-Charge)
 Building and Grounds Section
 BARI, Gazipur
Md. Ferozur Rahman
 Superintending Engineer (In-Charge)
 Bangladesh Agricultural Research Institute
 Gazipur

2024/28

 Project Director
 Strengthening Regional Pulse Research Station, Madaripur and increase production of pulse crops at greater Barishal, Faridpur Region
 ড. মো. আবু হেনা ছরোয়ার জাহান
 প্রকল্প পরিচালক
 আঞ্চলিক উল গবেষণা কেন্দ্র, মাদারীপুরের সম্ভ্রমতা বৃদ্ধি এবং বৃহত্তর ক্ষেত্র - মাদারীপুরের উল গবেষণা কেন্দ্র
 আঞ্চলিক উল গবেষণা কেন্দ্র, মাদারীপুর, মাদারীপুর।

2024/28

 Director
 Planning an Evaluation Wing
 BARI, Gazipur
 ড. মো. আবু হেনা ছরোয়ার জাহান
 পরিচালক (ক. দা.) পরিকল্পনা ও মূল্যায়ন উইং
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১

2024/28

 Director
 Support & Service Wing
 ড. মো. মনোমোহী ইসলাম
 পরিচালক (সেবা ও সরবরাহ)
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১

2024/28

 Director General
 Bangladesh Agricultural Research Institute
 Gazipur
 ড. দেবশীষ সরকার
 মহাপরিচালক (গ্রেড-১)
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 জয়দেবপুর, গাজীপুর-১৭০১

Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Eta. cost in tk. (Lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of contract Signature	Time for Completion if Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
WD-5	Construction of Labor Shed at RPRS, BARI, Madaripur	Sqm	400	OTM	DG, BARI	GoB	140.00		08.07.24	29.07.24	05.08.24	11.08.24	14.08.24	12.09.24	65	505
	Sub-Total =						140.00									
WD-6	Installation of 150 KVA Transformer, PFI, CT, PT, LT cable etc at RPRS, BARI, Madaripur	Set	1	OTM	DG, BARI	GoB	45.00		06.08.24	20.08.24	27.08.24	29.08.24	02.09.24	30.09.24	55	325
	Sub-Total =						45.00									
WD-7	Installation of Cooling unit with Cooling house at RPRS, BARI, Madaripur	No	1	OTM	DG, BARI	GoB	95.00		06.08.24	20.08.24	27.08.24	29.08.24	02.09.24	30.09.24	55	325
	Sub-Total =						95.00									
WD-8	Land Development (By Loamy Soil) at RPRS, BARI, Madaripur	Cum	35000	OTM	DG, BARI	GoB	224.00		25.09.24	16.10.24	23.10.24	28.10.24	31.10.24	28.11.24	65	475
	Sub-Total =						224.00									
	Grand Total =						1790.00									

10.06.24
 Superintending Engineer (In-Charge)
 Building and Grounds Section
 BARI, Gazipur
Md. Ferozur Rahman
 Superintending Engineer (In-Charge)
 Bangladesh Agricultural Research Institute
 Gazipur

20/5/28
 Project Director
 Strengthening Regional Pulse Research Station, Madaripur
 and increase production of pulse crops at eastern Barishal
 Divisional Region
ড. মোঃ হালিমুল হক (BARI/169)
 প্রকল্প পরিচালক
 আঞ্চলিক ডাল গবেষণা কেন্দ্র, মাদারীপুরের প্রকল্প: গুড়ি এবং
 বৃহত্তর বরিশাল, বরিশাল জেলা সরকারের প্রকল্প: গুড়ি প্রকল্প
 আঞ্চলিক ডাল গবেষণা কেন্দ্র, মাদারীপুর।

28.03.28
 Director
 Planning an Evaluation Wing
 BARI, Gazipur
ড. মো. আবু হেনা ছনোয়ার জাহান
 পরিচালক (ক. দা.) পরিকল্পনা ও মূল্যায়ন উইং
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১

28.4.2028
 Director
 Support & Service Wing
 BARI, Gazipur
ড. ফেরদৌসী ইসলাম
 পরিচালক (সেবা ও সরবরাহ)
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১

20.3.28
 Director General
 Bangladesh Agricultural Research Institute
 Gazipur
ড. দেবাশীষ সরকার
 মহাপরিচালক (হেড-১)
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 জয়দেবপুর, গাজীপুর-১৭০১