


**ANNUAL PROCUREMENT PLAN (WORKS)**

**Budget: Development**

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI  
 Project Name & Code : Research, Development & Extension of Cashewnut and Coffee (BARI Part), Code-224335100


**Financial Year: 2021-22**

Package No.	Description of procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Est. cost in Tk. (Lakh)	Time code for process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Time for Completion of Contract(In days)	Total Time (In days)
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	<b>Construction Works</b>																
WD-1	Godown, Field Lab, Implement Shed and Cold Room HARS, Khagrachari	sq.m	750	OTM	BARI	GoB	300.00			12.09.21	07.10.2021	15.10.2021	25.10.2021	03.11.2021	2.12.2021	455	525
	Guard shed HARS, Khagrachari	nos	4				2.00										
	<b>Sub Total</b>						<b>302.00</b>										
WD-2	Technology Transfer and Display Centre HARS, Khagrachari	sq.m	600	OTM	BARI	GoB	300.00			12.09.21	07.10.2021	15.10.2021	25.10.2021	03.11.2021	2.12.2021	455	525
	Watch tower HARS, Khagrachari	nos	6				30.00										
	<b>Sub Total</b>						<b>330.00</b>										
WD-3	Water Reservoir, Pump and Pump House HARS, Khagrachari	set	1	OTM	BARI	GoB	40.00			12.09.21	07.10.2021	15.10.2021	25.10.2021	03.11.2021	2.12.2021	365	435
	Water Treatment Plant with reservoir HARS, Khagrachari	set	1				150.00										
	<b>Sub Total</b>						<b>190.00</b>										
WD-4	Land development HARS, Khagrachari	Cum	10000	OTM	BARI		32.00			12.09.21	07.10.2021	15.10.2021	25.10.2021	03.11.2021	2.12.2021	300	370
WD-5	Land development HARS, Raikhali.Rangamati	Cum	8000	OTM	BARI		25.60			12.09.21	07.10.2021	15.10.2021	25.10.2021	03.11.2021	2.12.2021	300	370
						Total	<b>879.60</b>										

  
 ০৭.০৭.২০২১


**Superintending Engineer**  
 BuildingS & Grounds section

মোঃ ফিরোজুর রহমান  
 তত্ত্বাবধায়ক প্রকৌশলী (ভারপ্রাপ্ত)  
 বাংলাদেশ কৃষি পরবেষণা ইনস্টিটিউট  
 C:\Users\Foyez\_Mahmud\Desktop\Works plane coffe.doc


  
 ০৭.০৭.২০২১

**Project coordinating Director**

RDECC Project  
 প্রকল্প পরিচালক  
 প্রকল্প পরিচালক

  
 ০৭.০৭.২০২১

**Director**  
 (P & E Wing)

  
 ০৭.০৭.২০২১

**Director**  
 (Support & Service Wing)

  
 ০৭/০৭/২১

**Director General**  
 BARI

**ANNUAL PROCUREMENT PLAN (GOODS)**

Budget: Development

Financial Year: 2021-22

Ministry / Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI.  
 Project Name & Code : Research, Development & Extension of Cashewnut & Coffee Project.

(Tk. In Lakh)

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Est. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Tractor-4WD (50-60 HP) with Hydraulic Trolley	no.	1	OTM	DG, BARI	GOB	23.00	08.08.21	16.08.21	29.8.21	09.09.21	16.09.21	23.09.21	07.10.21	90 days	180 days
	Rotavator (48 Blade)	no.	1				3.50									
	Disk Plow	no.	1				3.00									
	Disk Harrow	no.	1				3.60									
	Chisel Plow (Spring type)	no.	1				4.55									
	Scraper / Leveler	no.	1				2.60									
	Power Tiller (12-16 HP)	no.	1				1.80									
	Lawn Mower (5 HP)	no.	2				2.86									
	Power Pump (2-5 Inchi Dia)	no.	4				1.20									
	Garden Dibler	no.	10				0.50									
	Trolley for Power Tiller	no.	6				7.02									
	Wheel Barrow	no.	12				0.90									
	Power Sprayer	no.	2				0.70									
	Foot pump sprayer	no.	2				0.40									
	Bush Cutter	no.	8				2.40									
<b>Sub-total</b>							<b>58.03</b>									
GD-02	BARI Coffee Roaster	no.	14	OTM	DG, BARI	GOB	14.00	08.08.21	16.08.21	29.8.21	09.09.21	16.09.21	23.09.21	07.10.21	90 days	180 days
	BARI Coffee Grinder	no.	14				14.00									
	BARI Coffee Pulper	no.	14				5.60									
	Boom Sprayer (BARI Model)	no.	1				0.60									
	BARI Multicrop Power thresher	no.	1				1.08									
<b>Sub-total</b>							<b>35.28</b>									
GD-03	Digital Tachometer	no.	2				1.00									
	Chromometer	no.	1				14.00									
	Solar meter	no.	3				2.25									
	Fruit Firmness Tester	no.	1				30.00									
	Digital Refractometer	no.	3				2.10									
	Electronic Balance	no.	2				2.00									

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Ests. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17												
	Oven	no.	1	OTM	DG, BARI	GOB	3.25	11.08.21	18.08.21	12.09.21	19.09.21	22.09.21	26.09.21	21.10.21	71 days	161 days												
	Microwave Oven	no.	1				0.60																					
	Plant Grinder	no.	1				6.00																					
	Soil Grinder	no.	2				16.00																					
	Vortex Mixture	no.	1				0.75																					
	pH meter (Desktop)	no.	2				3.50																					
	Leaf Area Meter	no.	1				18.00																					
	Digital Moisture Meter	no.	2				1.50																					
	Grain Moisture Meter	no.	1				3.00																					
	Automatic Seed Counter	no.	1				5.00																					
	Vacuum Cleaner	no.	2				1.00																					
	AC (for Laboratory) 3-ton	no.	4				9.00																					
	<b>Sub-Total</b>																	<b>118.95</b>										
GD-04	Soil Thermometer	no.	1	OTM	DG, BARI	GOB	0.20	11.08.21	18.08.21	12.09.21	19.09.21	22.09.21	26.09.21	21.10.21	71 days	161 days												
	Soil Moisture Meter	no.	1				2.50																					
	Deep Freeze (-20° C)	no.	2				1.00																					
	Hand Grinding Machine	no.	1				0.25																					
	Table Grinding Machine	no.	1				0.50																					
	Flow Meter	no.	1				2.00																					
	Close Circuit Camera with PC	no.	1				1.00																					
	Soil core Sampler	no.	10				0.50																					
	<b>Sub-Total</b>					<b>7.95</b>																						
GD-05	Computer Table	no.	20	OTM	DG, BARI	GOB	16.00	17.08.21	22.08.21	06.09.21	12.09.21	15.09.21	19.09.21	14.10.21	59 days	119 days												
	Computer Chair	no.	20				1.20																					
	Semi Double Khat with Mattress	no.	2				1.16																					
	Single Khat with Mattress	no.	8				3.20																					
	Alna	no.	6				0.36																					
	Dressing Table	no.	6				0.90																					
	Dining Table with chair (8 seated)	no.	1				0.95																					
	Kitchen Cabinet	no.	1				1.00																					
	Executive Table (Large)	no.	4				2.00																					
	Chair (Large)	no.	4				0.80																					
	Chair for staff (Medium/Small)	no.	20				2.00																					
	Executive Table (for Junior)	no.	20				4.00																					
	File cabinet (Steel)	no.	20				5.00																					
	<b>Sub-Total</b>																	<b>38.57</b>										

*[Handwritten signature]*


*[Handwritten signature]*

*[Handwritten signature]*


*[Handwritten signature]*

*[Handwritten signature]*

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Est. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-06	Photocopy machine	no.	4	OTM	DG, BARI	GOB	8.00	17.08.21	22.08.21	06.09.21	12.09.21	15.09.21	19.09.21	14.10.21	59 days	119 days
	Computer Printer (Color)	no.	2				1.00									
	CC Camera	no.	20				5.00									
	Multimedia projector with screen	no.	2				4.00									
	Air cooler Split Type (1.5 ton)	no.	10				12.00									
	<b>Sub Total</b>						<b>38</b>									
SD-01	Scientific Officer/Research fellow	no.	04	OTM (Outsourcing)	DG, BARI	GOB	17.97	17.08.21	22.08.21	06.09.21	12.09.21	15.09.21	19.09.21	14.10.21	59 days	90 days
	Scientific Assistant	no.	10	OTM (Outsourcing)			24.04									
	General Labour	no.	12	OTM (Outsourcing)			23.93									
	<b>Sub Total</b>			<b>26</b>			<b>65.94</b>									
SD-02	Consultancy service (Civil work & construction)	no.	01	Outsourcing	DG, BARI	GOB	20.00	17.08.21	22.08.21	06.09.21	12.09.21	15.09.21	19.09.21	14.10.21	59 days	90 days
	<b>Sub Total</b>						<b>20.00</b>									
SD-03	Herring (Vehicle)	no.	01	Outsourcing	DG, BARI	GOB	7.00	17.08.21	22.08.21	06.09.21	12.09.21	15.09.21	19.09.21	14.10.21	59 days	90 days
	<b>Sub Total</b>						<b>7.00</b>									
	<b>Grand Total</b>						<b>381.72</b>									


  
20/9/21

Deputy Director  
Procurement & Store  
Section  
উপ-পরিচালক (সহকারী)  
সহকারী ও ভান্ডার শাখা  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
জয়দেবপুর, পাবনা-১৩১১


  
20/9/21

Project Coordinating  
Director  
RDECC Project


ড. মোঃ আলতাক হোসেন  
প্রকল্প সমন্বয়কারী পরিচালক  
কাজুবাদাম ও সফি পবেষণা, উন্নয়ন ও  
সম্প্রসারণ প্রকল্প (বারি অঙ্গ)  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
রাইখালী, কাগাই, মাদামটি পার্বত্য কেল্লা-৪৫৩১

  
20/9/2021

Director  
(P & E Wing)

  
১৫.৭.২০২১

Director  
(Support & Service Wing)

  
20.09.2021

Director General  
BARI

**ANNUAL PROCUREMENT PLAN (WORKS)**  
Budget: Development

Financial Year- 2021-2022

Ministry/division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI  
 Project/Programme Name and Code : Establishment of Agriculture Research Station, BARI, Gopalgani and eco-friendly agricultural development project in south western part through strengthening of research (1<sup>st</sup> Revised).

Package No	Description of procurement package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est. Cost. in Tk. (Lakh)	Time code for process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Land Development by top soil at ARS, Gopalgani	cum	116476	OTM	DG, BARI	GOB	140.00	Planned Dates	-	28.07.2021	17.08.2021	22.08.2021	29.08.2021	07.09.2021	28.09.2021	265	315
WD-2	Land Development by Carried earth at ARS, Gopalgani	cum	43756	OTM	DG, BARI	GOB	95.02	Planned Dates	-	28.07.2021	17.08.2021	22.08.2021	29.08.2021	07.09.2021	28.09.2021	265	315
WD-3	Land Development at OFRD, Khulna	cum	15000	OTM	DG, BARI	GOB	95.25	Actual Dates	-	28.07.2021	17.08.2021	22.08.2021	29.08.2021	07.09.2021	28.09.2021	265	315
WD-4	Construction of Horizontal expansion (4-storied) of storied Lab-cum-Office building at ARS, Gopalgani	sqm	1980.1	OSTETM	DG, BARI	GOB	940.03	Actual Dates	-	28.07.2021	17.08.2021	22.08.2021	29.08.2021	07.09.2021	28.09.2021	510	455
WD-5	1. Boundary wall (Height-4, 13m) at ARS, Gopalgani 2. Gate & Gate House at ARS, Gopalgani Digging of pond with gatta at ARS, Gopalgani	rm	1000	OTM	DG, BARI	GOB	260.00	Planned Dates	-	28.07.2021	17.08.2021	22.08.2021	29.08.2021	07.09.2021	28.09.2021	470	405
WD-6	Construction of overhead water tank (3.75 Lakh Liter, Height 36.58 m) at ARS, Gopalgani Deep tube well (1.5 cused) with accessories at ARS, Gopalgani	No	1	OSTETM	DG, BARI	GOB	250.00	Planned Dates	-	28.07.2021	17.08.2021	22.08.2021	29.08.2021	07.09.2021	28.09.2021	570	605
		No	1	OSTETM	DG, BARI	GOB	40.00	Actual Dates	-								

Superintending Engineer  
Buildings and Grounds Section  
BARI, Gazipur

*[Signature]*  
06.07.2021

Project Director  
Establishment of Agriculture Research Station, BARI, Gopalgani and eco-friendly agricultural development project in south western part through strengthening of research, BARI

*[Signature]*  
09/09/2022

Director  
Planning & Evaluation Wing  
BARI, Gazipur

*[Signature]*  
05/09/2022

Director  
Support & Service Wing  
BARI, Gazipur

*[Signature]*  
05.9.2022

Director General  
Bangladesh Agricultural Research Institute  
Gazipur

*[Signature]*  
06.07.21

ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development

Financial Year- 2021-2022


Ministry/division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI  
 Project/Programme Name and Code : Establishment of Agriculture Research Station, BARI, Gopalganj and eco-friendly agricultural development project in south western part through strengthening of research (1<sup>st</sup> Revised).

Package No	Description of procurement package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lakh)	Time code for process Dates	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1	WD-7 Lift (630kg) at ARS, Gopalganj	Nos	4	OTM	DG, BARI	GOB	8	Planned Dates	-	23.09.2021	10.10.2021	14.10.2021	21.10.2021	28.10.2021	25.11.2021	145	180
		Nos	3	OTM	DG, BARI	GOB	147.18										
		Nos	30	OTM	DG, BARI	GOB	30.00										
2	Solar panel/system at ARS, Gopalganj	No	1	OTM	DG, BARI	GOB	30.00	Actual Dates	-								
		No	1	OTM	DG, BARI	GOB	30.00										
Total =							2095.48										

  
 Superintending Engineer  
 Buildings and Grounds Section  
 BARI, Gazipur

  
 Project Director  
 Establishment of Agriculture Research Station,  
 BARI, Gopalganj and eco-friendly agricultural  
 development project in south western part  
 through strengthening of research, BARI

  
 Director  
 Planning & Evaluation Wing  
 BARI, Gazipur

  
 Director  
 Support & Service Wing  
 BARI, Gazipur

  
 Director General  
 Bangladesh Agricultural Research Institute  
 Gazipur

**ANNUAL PROCUREMENT PLAN (GOODS)**

Budget: Development

Financial Year: 2021-22

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Project Name & Code

: Ministry of Agriculture  
: Bangladesh Agricultural Research Institute  
: Director General, BARI  
: Establishment of Agriculture Research Station, BARI, Gopalganj

Package No.	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Estid. Cost in Tk (Lakh)	Time code of process	Invite/A dvertise Tender	Tender Opening	Tender Evalat ion	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract													
GD-01	Full Secartariate Table	Nos.	20	OTM	DG BARI		7.00	08/08/21	15/08/21	29/08/21	10/09/21	16/09/21	23/09/21	07/10/21		180 Day													
	Chair with arms	Nos.	20				3.00																						
	Revolving Chair	Nos.	65				3.25																						
	Almirah	Nos.	10				2.60																						
	File Cabinet	Nos.	20				3.20																						
	File Rack	Nos.	05				0.75																						
	Half Secartariate Table	Nos.	21				3.78																						
	Chair	Nos.	21				2.94																						
	Single Chair	Nos.	42				1.90																						
	<b>Total:</b>																			<b>28.42</b>									
GD-02	Semi Double Khat	Nos.	05	OTM	DG BARI		2.10	08/08/21	29/08/21	10/09/21	16/09/21	23/09/21	07/10/21	08/08/21		180 Day													
	Single Khat	Nos.	22				5.94																						
	Sofa Set	Nos.	05				2.60																						
	Tea Table	Nos.	05				0.50																						
	Reading Table	Nos.	27				2.70																						
	Reading Chair	Nos.	27				1.22																						
	Dessing Table	Nos.	27				4.86																						
	Almirah	Nos.	07				2.45																						
	Alana	Nos.	05				0.23																						
	<b>Total:</b>																			<b>22.60</b>									
GD-03	Compound Microscope	No.	01	OTM	DG BARI		3.00	08/08/21	15/08/21	29/08/21	10/09/21	16/09/21	23/09/21	07/10/21		180 Day													
	Digital Thermometer Set	No.	01				0.50																						
	Electric Shaker (Reciprocating)	No.	01				3.00																						
	Microscope	No.	01				1.00																						
	Insect Rearing Box	Nos.	25				0.75																						
	Natural Sexteromon Chamber	Nos.	05				1.00																						
	Desecator	Nos.	05				1.00																						
	Deen freezer	No.	01				0.50																						
	<b>Total:</b>																			<b>10.75</b>									

C:\Users\BARI\Documents\Procurement plan 2020-2021\BARI A4.docx4

*(Handwritten notes and signatures in Bengali)*

১৯/০৮/২১  
০৮/০৯/২১  
০৮/১০/২১

১৯/০৮/২১  
০৮/০৯/২১  
০৮/১০/২১

**ANNUAL PROCUREMENT PLAN (GOODS)**

Budget: Development

Financial Year: 2021-22

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Project Name & Code

: Ministry of Agriculture  
: Bangladesh Agricultural Research Institute  
: Director General, BARI  
: Establishment of Agriculture Research Station, BARI, Gopalganj

Pack age No.	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Contracting Authority	Secure of Funds	Estid. Cost in Tk. (Lakh)	Time code of process	Inv/ite/Ad vertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
GD-04	Auto Cleave (1300 ml)	No.	01	OTM	DG BARI		6.00	08/08/21	15/08/21	29/08/21	10/09/21	16/09/21	23/09/21	07/10/21		180 Day
	Laminar Airflow	No.	01				5.00									
	Incubator (S-60-Celsius)	No.	01				5.00									
	Stertozoom Microscope with Microphoto-graphy	No.	01				15.00									
	Microscope	No.	01				1.20									
	Seed germinator	No.	01				6.00									
GD-05	Binocular Microscope	No.	01	OTM	DG BARI		1.20	08/08/21	15/08/21	29/08/21	10/09/21	16/09/21	23/09/21	07/10/21		180 Day
	Microveve Oven	No.	01				0.35									
	Aluminum Foil (Sealer with)	Nos.	01				1.00									
Total :							40.75									
GD-06	Split Type AC 2.5 ton/2.0 ton	Nos.	30	OTM	DG BARI		39.30	08/08/21	15/08/21	29/08/21	10/09/21	16/09/21	23/09/21	07/10/21		180 Day
Total :	Glass wear	Nos.	LS	OTM	DG BARI		7.00	08/08/21	15/08/21	29/08/21	10/09/21	16/09/21	23/09/21	07/10/21		180 Day
Total :								7.00								

*[Signature]*  
4/9/22

*[Signature]*  
08/09/2022

*[Signature]*  
08/09/2022

*[Signature]*  
06.9.2022

*[Signature]*  
07.2021

Procurement & Store Section

Project Director

P & E Division

Director General

উপ-পরিচালক (স্টোর সেকশন)  
আবদুল হক  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
ভারতবর্ষ, গাজীপুর-১৭০১

ড. এম. এম. নাজির হোসেন  
প্রকল্প পরিচালক (প্রকল্প)  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
ভারতবর্ষ, গাজীপুর-১৭০১

ড. এম. এম. নাজির হোসেন  
পরিচালক (প্রকল্প ও স্টোর)  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
ভারতবর্ষ, গাজীপুর-১৭০১

ড. মো. নাজিরুল ইসলাম  
সহ-পরিচালক  
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
ভারতবর্ষ, গাজীপুর-১৭০১



**ANNUAL PROCUREMENT PLAN (GOODS)**

Budget: Development

Financial Year: 2021-2022

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI  
 Project Name & Code : Enhance Production of Oil Crops (EPOC)

(Tk. In Lakh)

Package No.	Description of Procurement package (GOODS)	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Estid. Cost in Tk. Lakh	Time code for process	Not Used in GOODS	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	Office Equipment																
	Desktop computer with printer, Software, UPS, Scanner	Nos.	5	OTM (NCT)	DG, BARI	GoB	5.00										
	Laptop	Nos.	1	OTM (NCT)	DG, BARI	GoB	1.00	10-08-21		17-08-21 7 days	24-08-21 7 days	31-08-21 7 days	10-09-21 10 days	17-09-21 7 days	24-09-21 7 days	45 days	45 + 28 = 73 days
	Multimedia	Nos.	1	OTM (NCT)	DG, BARI	GoB	0.65	Started									
	Photocopier	Nos.	1	OTM (NCT)	DG, BARI	GoB	3.00										
	Video Camera	Nos.	1	OTM (NCT)	DG, BARI	GoB	2.00										
	Sub-total						11.65										
	Office Equipment																
	Color Printer	Nos.	1	OTM (NCT)	DG, BARI	GoB	0.60										
	DSLR Camera	Nos.	1	OTM (NCT)	DG, BARI	GoB	1.00										
	Air cooler	Nos.	2	OTM (NCT)	DG, BARI	GoB	2.00	10-08-21		17-08-21 7 days	24-08-21 7 days	31-08-21 7 days	10-09-21 10 days	17-09-21 7 days	24-09-21 7 days	45 days	45 + 28 = 73 days
	Telephone set	Nos.	6	OTM (NCT)	DG, BARI	GoB	0.60	Started									
	Water Filter	Nos.	5	OTM (NCT)	DG, BARI	GoB	2.00										
	Sub-total						6.20										
	Grand Total						215.10										

Deputy Director  
 Store and Procurement  
 মোঃ মাহমুদ আলী  
 উপ-পরিচালক (আবোর্ড)  
 মহাবল ৯ জাতক মাঠ  
 বালুগঞ্জ কলেজ পরিদপ্তর কাম কৃষিক্ষেত্র  
 প্রশাসনিক ভবন, গাজীপুর-১৭০১

Project Coordinator  
 Enhance Production of Oil Crops (EPOC) BARI Part  
 ড. রেজওয়ানী বেগম  
 একম শস্যরসক (বাঁশি অংশ)  
 'আলমগীর কামাল কৃষিক্ষেত্র' অংশ  
 উদ্যোগ পরিদপ্তর, গাজীপুর-১৭০১

Director  
 P & E Division  
 মোঃ মাহমুদ আলী

Director  
 Support Service  
 মোঃ মাহমুদ আলী

Director General  
 BARI  
 মোঃ মাহমুদ আলী

**ANNUAL PROCUREMENT PLAN (WORKS)**

Budget: Development

Financial Year: 2021-2022

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI  
 Project Name & Code : Enhance Production of Oil Crops (EPOC)

Pack age No.	Description of procurement Packages WORKS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in T/c Lakh	Time code for process		Advertise prequal (In applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Completion of Contract (In days)	Total time (In days)	
								Planned Dates	Actual Dates										
1	Land development for oilseed at Gazipur (ORC)	ha.	5	OTM (NCT)	DG, BARI	GoB	30.00			13-04-21	28-04-21	16-05-21	23-05-21	27-05-21	04-06-21	02-07-21	90	165	
	<b>Total</b>						<b>30.00</b>												

(T/c. In Lakh)

**Superintendent Engineer**  
 Shajid Hossain (Signature)  
 Bangladesh Agricultural Research Institute  
 Joydebpur, Gazipur

**Project Coordinator**  
 Enhance Production of Oil Crops (EPOC) BARI Part

অক্ষয় মন্ডল (সিনিয়র অফিসার)  
 উ. প্রকল্প (সি.এস.ই.)  
 'উৎপাদন বৃদ্ধি' প্রকল্প  
 জেলাগোষ্ঠী কার্যালয়, গাজিপুর-১৭০১

**Director**  
 P & E Division

**Director**  
 Support Service

**Director General**  
 BARI

**ANNUAL PROCUREMENT PLAN (GOODS)**

Budget: Development

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI & Code: 1430101  
 Project Name & Code : Farm Machinery Technology Development for Profitable Crop Production, & Code: 224323400

Financial Year: 2021-22

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estimate cost in Tk. (Lakh)	Time code of process	Invite/ Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract		
1	Vehicle	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
																		180 Day
GD-1	Carrybony Pickup (Diesel)	No.	1	OTM	DG, BARI	GoB	70.00	8.8.21	15.8.21	29.8.21	10.9.21	16.9.21	23.9.21	7.10.21	60	180 Day		
																	Total	1
GD-2	Bicycle	No.	10	RFQ	DG, BARI	GoB	1.50	15.7.21	22.7.21	5.8.21	10.8.21	19.8.21	23.8.21	30.8.21	46	76 Day		
																	Total	10
GD-3	Farm Machinery	No.	41	OTM	DG, BARI	GoB	2.15	8.8.21	15.8.21	29.8.21	10.9.21	16.9.21	23.9.21	7.10.21	60	121		
																	BARI Winmower	14.76
																	BARI Weeder	0.82
																	BARI USG Applicator	2.15
																	BARI Potaro Planter	29.52
GD-4	BARI Potaro Grader	No.	21	OTM	DG, BARI	GoB	12.55	8.8.21	15.8.21	29.8.21	10.9.21	16.9.21	23.9.21	7.10.21	60	121		
																	BARI Oil Expeller	15.75
																	Total	75.55
																	BARI Hot Water treatment Plant	24.00
GD-4	BARI Vegetable washing machine	No.	10	OTM	DG, BARI	GoB	24.00	8.8.21	15.8.21	29.8.21	10.9.21	16.9.21	23.9.21	7.10.21	60	121		
																	BARI Axial Flow Pump	7.20
																	BARI Groundnut Sheller	12.352
																	Total	75.55

D:\DPP\_FMP\_E Gob Project 1430101\Budget 2021-2022\procurement\procurement 2021-22 English.doc  
 17.06.21  
 17.06.21  
 17.06.21

Description of procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contracting Authority	Security of Funds	Estd. cost in Tk. (Lakh)	Time code of process	Invite/ Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
BARI Mango Harvester	No.	41				0.82									
BARI Compost Separator	No.	21				12.60									
<b>Total</b>		<b>113</b>				<b>80.972</b>									
Cocunut Dehusker	No.	1				5.00	25.7.21	2.8.21	12.8.21	26.8.21	31.8.21	5.9.21	15.10.21		171
Cashew nut sheller	No.	1				10.00		7	10	14	5	5	10		51
Tractor Operated Potato Harvester	No.	1				34.20									
Diesel Generator (10 KVA)	No.	1	OTM	DG, BARI	GoB	11.00									
Mobile Generator (1 KVA)	No.	5				5.00									
<b>Total</b>		<b>9</b>				<b>65.20</b>									
<b>Laboratory Equipment</b>															
Shaper	No.	1				18.00									
Gas welding machine	No.	1				2.00									
Semi-auto welding machine	No.	1	OTM	DG, BARI	GoB	10.00	25.07.21	2.8.21	12.8.21	26.8.21	31.8.21	5.9.21	15.10.21		171
Shear machine	No.	1				6.00		7	10	14	5	5	10		51
<b>Total</b>		<b>4</b>				<b>36.00</b>									

*Signature*  
17.06.2021

*Signature*  
17.06.2021

*Signature*  
17.06.2021

*Signature*  
17.06.2021

*Signature*  
17.06.2021

*Signature*  
17.06.2021

Deputy Director  
Procurement Division  
BARI, Gazipur

Project Director  
Farm Machinery Technology Development  
for Profitable Crop Production (FMTP)  
BARI, Gazipur

CSO  
FMPE Division

Director  
P & E Division

Director  
Support & Service

Director General  
BARI

**ANNUAL PROCUREMENT PLAN (WORKS)**  
**Budget: Development**

Financial Year: 2021-22

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Project/Programme Name & Code : Director General, BARI & Code: 1430101  
 Farm Machinery Technology Development for Profitable Crop Production and Code: 224323400

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Estia. cost in Tk. (Lakh)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract	
																		Planned Dates
WD-1	Laboratory Building (Ground floor-Tillage cum lab, First floor - Material testing and biosensing engineering lab and 2nd floor - training room and dormitory)	Square meter	1575	OTM	DG, BARI	GoB	654.78			16.8.21	13.9.21	27.9.21	04.10.21	09.10.21	30.10.21	75 days	17	18
01			4						10	11	12	13	14	15	16		17	18
	<b>Total</b>						654.78											290

*[Signature]*  
23.06.2021

*[Signature]*  
23.06.2021

*[Signature]*

*[Signature]*

**Superintendent Engineer (In charge)**  
Building and Ground Section

**Project Director**  
FMIDP Project

**CSO**  
FMPE Division

**Director**  
P & E Division

**Director**  
Support & Service

**Director General**  
BARI

**Dr. Md. Nurul Amin**  
Project Director  
Farm Machinery Technology Development  
for Profitable Crop Production (FMIDP)  
BARI, Gazipur  
Tel: 49270022

**Dr. Md. Kamrul Hasan**  
Director, Planning & Evaluation  
Bangladesh Agricultural Research Institute  
Joydebpur, Gazipur-1701

**Dr. Md. Nazimul Hossain**  
Project Director  
Farm Machinery Technology Development  
for Profitable Crop Production (FMIDP)  
BARI, Gazipur  
Tel: 49270022

**ANNUAL PROCUREMENT PLAN (Service)**  
**Budget: Development**

Financial Year: 2021-22

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : Director General, BARI & Code: 1430101  
 Project/Programme Name and Code : Farm Machinery Technology Development for Profitable Crop Production and Code: 224323400

Package No.	Description of procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Secure Funds	Estab. cost in Tk. (Lakh)	Time code for process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
01	Vehicle	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-1	Driver	No.	1	OTM	DG, BARI	GoB	10.68		16.8.21	22.8.21	6.9.21	12.9.21	22.9.21	30.9.21	14.10.21		180
	Total		1				10.68		0	6	14	6	10	8	14	58	238 Day

*[Signature]*  
24.06.21

*[Signature]*  
24.06.2021

*[Signature]*  
24.06.21

*[Signature]*  
24.06.21

*[Signature]*

Senior Assistant Director  
Administration

Project Director  
FMDP Project

CSO  
FMPE Division

Director  
P & E Division

Director  
Support & Service

Director General  
BARI

(Dr. Md. Nurul Amin)  
Farm Machinery Technology Development  
for Profitable Crop Production (FMFP)  
BARI, Gazipur  
Toll: 49279022

(Dr. Md. Kamrul Hasan)  
Director, Planning & Evaluation  
Bangladesh Agricultural Research Institute  
Joydebpur, Gazipur-1701

(Dr. Md. Kamrul Hasan)  
Director, Planning & Evaluation  
Bangladesh Agricultural Research Institute  
Joydebpur, Gazipur-1701

(Dr. Md. Kamrul Hasan)  
Director, Planning & Evaluation  
Bangladesh Agricultural Research Institute  
Joydebpur, Gazipur-1701

(Dr. Md. Kamrul Hasan)  
Director, Planning & Evaluation  
Bangladesh Agricultural Research Institute  
Joydebpur, Gazipur-1701

**ANNUAL PROCUREMENT PLAN (GOODS)**

**Budget: Development**

**Financial Year: 2021-22**

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute (BARI)  
 Procuring Entity Name & Code : DG, BARI, Code No: 14301  
 Project/Programme Name & Code : Strengthening of Oilseed and Pulses Research and Development in Bangladesh (1<sup>st</sup> revised), Code No: 224064200

Pack age No.	Description of procurement Packages (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac)	Time code for process	Not Used in Goods	Invite/ Advertise tender	Tender Opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time of contract signature	Time for completion of contract
GD-1	Table & chair etc.	No.	LS	OTM	DG, BARI	GoB	8.00	11-07-21	10	11	12	13	14	15	16	17	18
1																45	45+28=73

*[Signature]*  
 ০৫/১১/২১  
 প্রোগ্রামার (সিস্টেম)  
 ডি.এস.এ.সি. (সিস্টেম)  
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
 মতিবন্দা, গাজীপুর-১৭০১

*[Signature]*  
 ০৫/১১/২০২১  
 প্রোগ্রামার (সিস্টেম)  
 ডি.এস.এ.সি. (সিস্টেম)  
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
 মতিবন্দা, গাজীপুর-১৭০১

*[Signature]*  
 ০৫/১১/২১  
 প্রোগ্রামার (সিস্টেম)  
 ডি.এস.এ.সি. (সিস্টেম)  
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
 মতিবন্দা, গাজীপুর-১৭০১

*[Signature]*  
 ৩০.৮.২০২১  
 প্রোগ্রামার (সিস্টেম)  
 ডি.এস.এ.সি. (সিস্টেম)  
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
 মতিবন্দা, গাজীপুর-১৭০১

*[Signature]*  
 ০৫/১১/২১  
 প্রোগ্রামার (সিস্টেম)  
 ডি.এস.এ.সি. (সিস্টেম)  
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
 মতিবন্দা, গাজীপুর-১৭০১

## ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development

Financial Year: 2021-22


Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Research Institute  
 Procuring Entity Name & Code : DG, BARI, Code No: 14301  
 Project / Programme Name and Code : Strengthening of Oilseed & Pulses Research and Development in Bangladesh (1<sup>st</sup> revised), Code No: 224064200

Package No.	Description of Procurement Packages(Works)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Tk. (Lakhs)	Time code for process		Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
WD-1	Land Development at Gazipur & Ishudi	Hectare	2	OTM	DG,BARI	GOB	5.00	11.07.2021	18.07.2021	02.08.2021	9.08.2021	17.08.2021	02.09.2021	09.09.2021	60	90		

  
 মোঃ মাসুদ  
 ডি.সি. প্রকৌশলী (জার্মানি)  
 ডেপুটি প্রকৌশলী (জার্মানি)  
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট  
 গাজিপুর, গাজীপুর।

  
 (ড. মোঃ আব্দুল কতিফ আকন্দ)  
 যুগ্ম প্রকৌশলী কার্যক্রম ও প্রকল্প পরিচালক  
 "গাজিপুর, জেলাবীজ ও উদ্ভিদ প্রকল্প, উদ্ভিদ" প্রকল্প  
 জেলাবীজ গবেষণা কেন্দ্র, বিএআরআই গাজিপুর

  
 ড. মোঃ ফারুক আল হক  
 পরিচালক ও প্রকল্প পরিচালক  
 গাজিপুর কৃষি গবেষণা ইনস্টিটিউট  
 গাজিপুর-১৭০১

  
 ড. এম. এম. শরিফুল আলম  
 পরিচালক (কেন্দ্র ও সার্বজনীন)  
 গাজিপুর কৃষি গবেষণা ইনস্টিটিউট  
 গাজিপুর-১৭০১

  
 ড. মোঃ নাজিরুল ইসলাম  
 প্রধান পরিচালক (কেন্দ্র পরিচালক)  
 গাজিপুর কৃষি গবেষণা ইনস্টিটিউট  
 গাজিপুর-১৭০১