

ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development

Financial Year: 2023-24

Ministry/Division
Agency
Procuring Entity Name & Code
Project Name & Code

: Ministry of Agriculture
: Bangladesh Agricultural Research Institute
: Director General, BARI
: Research, Development & Extension of Cashewnut and Coffee (BARI Part), Code-224335100

Package No.	Description of procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Est. cost in Tk. (Lakh)	Time code for process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Time for Completion of Contract (In days)	Total Time (In days)
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Construction of Lath house/Shade house/Net House at HARS, Khagrachari	Sqm	400	OTM	BARI	GoB	80.00	-	-	10.08.2023	26.08.2023	30.08.2023	05.09.2023	10.09.2023	08.10.2023	60	270
	Construction of Shade house/Net House at HARS, Raikhali, Rangamati	Sqm	300				60.00										
	Construction of Lath house/Shade house/Net House at RARS, Akbarpur, Sylhet	Sqm	200				40.00										
	Construction of Lath house/Shade house/Net House at CRS, Jaintapur, Sylhet	Sqm	100				20.00										
							200.00										
WD-2	Construction of Irrigation line at HARS, Khagrachari	Rm	1000	OTM	BARI	GoB	30.00	-	-	10.08.2023	26.08.2023	30.08.2023	05.09.2023	10.09.2023	08.10.2023	60	270
	Construction of Irrigation line at HARS, Raikhali, Rangamati	Rm	600				18.00										
	Construction of Irrigation line at RARS, Akbarpur, Moulvibazar	Rm	400				12.00										
	Sub Total						60.00										
WD-3	Construction of field office at HARS, Khagrachari	Sqm	100	OTM	BARI	GoB	40.00	-	-	10.08.2023	26.08.2023	30.08.2023	05.09.2023	10.09.2023	08.10.2023	60	270
	Construction of field office at HARS, Raikhali, Rangamati	Sqm	100				40.00										
	Construction of Nursery shed/ seed bed at HARS, Khagrachari	Sqm	200				40.00										
	Construction of Nursery shed/ seed bed at HARS, Raikhali, Rangamati	Sqm	200				40.00										
	Sub Total						120.00										

25.07.2023
Superintending Engineer
Building & Grounds section
Md. Ferozur Rahman
Superintending Engineer (In-Charge)
Bangladesh Agricultural Research Institute
Gazipur

25.07.2023
Project Co-ordinating Director
RDECC Project
ড. মোঃ আলতাফ হোসেন
প্রকল্প সমন্বয়কারী পরিচালক
কাজুবাদাম ও ককি গবেষণা, উন্নয়ন ও
সম্প্রসারণ প্রকল্প (বারি অঙ্গ)
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
রাইখালী, কামাই, রাঙ্গামাটি পার্বত্য জেলা-৪৫৩১

26/07/23
Director
(P & E Wing)
Dr. Dilwar Ahmed Choudhury
Director (C.C.) Planning & Evaluation
Bangladesh Agricultural Research Institute
Gazipur-1701

29.7.2023
Director
(Support & Service Wing)
Dr. Ferdouse Islam
Director (Support & Service) (C.C.)
Bangladesh Agricultural Research Institute
Gazipur-1701

27.07.23
Director General
BARI পরিচালক
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
জয়দেবপুর, গাজীপুর-১৭০১