


ANNUAL PROCUREMENT PLAN (GOODS)


Budget: Development


Financial Year- 2025-2026

Ministry/division : Ministry of Agriculture
 Agency : Bangladesh Agricultural Research Institute
 Procuring Entity Name & Code : Superintending Engineer, BARI
 Project/Program Name and Code : Establishment of Agricultural Research Station of BARI at Meherpur Sadar and Strengthening of Research activities (1st revised)


Pack. No.	Description of procurement Package (GOODS)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Estd. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-3	Tractor (>50 HP 4 wheel drive)	Nos	2	OTM	HOPE	GOB	54.00	05.10.25		20.10.25	04.11.25	12.11.25	15.11.25	20.11.25	05.12.25	60 days	120 days
	Chisel Plough	Nos	2				7.00										
	Disk Plough (3 disk)	Nos	2				8.00										
	Disk harrow (16 disk)	Nos	2				9.00										
	Rotavator (54 blade)	Nos	2				7.00										
	Tractor Trolley (TP type)	Nos	1				6.50										
	Power Tiller with Trolley	Nos	3				11.40										
	Tripol	Nos	12				3.60										
	Power Thresher	Nos	2				10.00										
	Power Winner	Nos	1				5.00										
	Knapsack sprayer	Nos	5				0.75										
	Land Leveler	Nos	1				3.50										
Sub-total =			35				125.75										


 30.09.25
MD. YOUNUS ALI
 Deputy Director (Procurement)
 Procurement and Store Section
 Bangladesh Agricultural Research Institute
 Gajipur, Gajipur-1701



 30.09.25
 ড. মো. মতিয়ার রহমান
 প্রকল্প পরিচালক
 মেহেরপুর সদরে বাংলাদেশ কৃষি গবেষণা
 ইনস্টিটিউটের কৃষি গবেষণা কেন্দ্র স্থাপন ও গবেষণা
 কার্যক্রম জোরদারকরণ প্রকল্প (১ম সংশোধিত)।



 05.10.25
Dr. Md. Abdur Rashid
 Director (R. C.), Planning & Evaluation
 Bangladesh Agricultural Research Institute
 Gajipur-1701



 ড. আশরাফ উদ্দিন আহমেদ
 পরিচালক
 সেবা ও সরবরাহ উইং
 বারি, গাজীপুর-১৭০১


 ড. মোঃ সাঈদুল্লাহ ইউছুফ আহমদ
 মহাপরিচালক
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১


Pack. No.	Description of procurement Package (GOODS)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Estd. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-4	Refrigerator	Nos	2	OTM	HOPE	GOB	3.00	05.10.25		20.10.25	04.11.25	12.11.25	15.11.25	20.11.25	05.12.25	60 days	120 days
	Freezer	Nos	2				2.00										
	Analog platform balance-200 kg	Nos	4				1.00										
	Digital Balance-10 kg	Nos	5				1.25										
	Digital Balance-05 kg	Nos	5				1.25										
	Digital Balance-01 kg	Nos	5				1.25										
	Digital Balance-3 decimal (0.001g)	Nos	2				3.60										
	Digital Balance-1 decimal (0.01g)	Nos	4				6.00										
	Seed moisture meter	Nos	4				8.00										
	Polybag sealer	Nos	2				0.60										
	Subtotal =		35				27.95										
GD-7	Desktop computer, Laser printer and UPS	Nos	6	OTM	HOPE	GOB	12.00	05.10.25		20.10.25	04.11.25	12.11.25	15.11.25	20.11.25	05.12.25	60 days	120 days
	Laptop computer (16 GB RAM)	Nos	2				3.00										


30.09.25
MD. YUNUS ALI
Deputy Director (In-Charge)
Procurement and Store Section
Bangladesh Agricultural Research Institute



30.09.25
ড. মো. মতিয়ার রহমান
প্রকল্প পরিচালক
মেহেরপুর সদরে বাংলাদেশ কৃষি গবেষণা
ইনস্টিটিউটের কৃষি গবেষণা কেন্দ্র স্থাপন ও গবেষণা
কার্যক্রম জোরদারকরণ প্রকল্প (১ম সংশোধিত)।



05.10.25
Dr. Md. Abdur Rashid
Director (R. C.), Planning & Evaluation
Bangladesh Agricultural Research Institute
Gazipur-1701



ড. আশরাফ উদ্দিন আহমেদ
পরিচালক
সেবা ও সরবরাহ উইং
বারি, গাজীপুর-১৭০১



ড. মোঃ আব্দুর রাহীম
মহাপরিচালক
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১


Pack. No.	Description of procurement Package (GOODS)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Estd. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Interactive flat panel display (with operating system)	Nos	1				5.00										
	Digital photocopier black and white (Heavy duty auto feeder)	Nos	1				6.00										
	Multimedia projector with Screen	Nos	1				3.00										
	CC Camera + Cable	Nos	5				2.50										
	CC Camera monitor	Nos	2				1.00										
	IPS-20 KVA (For CC Camera)	Nos	1				4.50										
	IPS 6 KVA (for CSO's room)	Nos	1				2.40										
	DSLR Camera (for research)	Nos	1				2.50										
	Vacuum cleaner	Nos	2				0.80										
	Sealer machine	Nos	5				0.60										
	Voltage stabilizer (for freeze)	Nos	3				0.45										
	Subtotal =		31				43.75										
GD-8	Scanner	2		RFQ	HOPE	GOB	0.40	05.10.25		20.10.25	27.10.25	05.11.25	10.11.25	15.11.25	20.11.25	45 days	60 days


MD. YUNUS ALI
 Deputy Director (In-Charge)
 Procurement and Store Section
 Bangladesh Agricultural Research Institute
 Moulvibazar, 1785


 30.09.25
ড. মো. মতিয়ার রহমান
 প্রকল্প পরিচালক
 মেহেরপুর সদরে বাংলাদেশ কৃষি গবেষণা
 ইনস্টিটিউটের কৃষি গবেষণা কেন্দ্র স্থাপন ও গবেষণা
 কার্যক্রম জোরদারকরণ প্রকল্প (১ম সংশোধিত)।


 3
 05.10.25
Dr. Md. Abdur Rashid
 Director (R. C.), Planning & Evaluation
 Bangladesh Agricultural Research Institute
 Gazipur-1701


 05/10/25
ড. আশরাফ উদ্দিন-আহমেদ
 পরিচালক
 সেবা ও সরবরাহ উইং
 বারি, গাজীপুর-১৭০১


ড. মোঃ আব্দুল্লাহ ইউছুক শাখিন্দ
 মহাপরিচালক
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১

Pack. No.	Description of procurement Package (GOODS)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Estd. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Color laser printer	1					0.70										
	Photocopy machine	1					1.40										
	Spiral binder	2					0.50										
	Paper cutting machine	2					0.60										
	Laminating machine	2					0.50										
	Telephone set	10					0.50										
		20					4.60										
GD-9	Secretariat Table	Nos	3	OTM	HOPE	GOB	2.70	05.10.25		20.10.25	04.11.25	12.11.25	15.11.25	20.11.25	05.12.25	60 days	120 days
	Revolving Chair	Nos	5				1.50										
	Double handled char	Nos	13				1.95										
	Almira (Steel)	Nos	4				1.40										
	File Cabinet (Steel)	Nos	4				1.40										
	Computer Table	Nos	2				0.40										
	Rack/Self	Nos	5				1.50										
	Sofa set (2+2+1)	Nos	2				2.40										
	Half Secretariat Table	Nos	2				1.00										
	Kushan Chair	Nos	4				0.56										
	Chair	Nos	6				0.60										

MD. MUNUS ALI
Deputy Director (In-Charge)
Procurement and Store Section
Bangladesh Agricultural Research Institute
Gazipur-1701

Dr. Md. Abdur Rashid
30.09.25
ড. মো. মতিয়ার রহমান
প্রকল্প পরিচালক
মেধেরপুর সমরে বাংলাদেশ কৃষি গবেষণা
ইনস্টিটিউটের কৃষি গবেষণা কেন্দ্র স্থাপন ও গবেষণা
কার্যক্রম জোরদারকরণ প্রকল্প (১ম সপ্তাহিক)।

Dr. Md. Abdur Rashid
Director (R. C.), Planning & Evaluation
Bangladesh Agricultural Research Institute
Gazipur-1701


ড. আশরাফ উদ্দিন আহমেদ
পরিচালক
সেবা ও সরবরাহ উইং
বারি, গাজীপুর-১৭০১


ড. মোঃ আব্দুল্লাহ ইউছুফ আখন্দ
মহাপরিচালক
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১

Pack. No.	Description of procurement Package (GOODS)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Estd. cost in Tk. (Lakh)	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Tool/Plastic Chair	Nos	10				0.10										
	Chair (Wooden)	Nos	6				0.60										
	Subtotal =		66				16.11										
	Grand Total =						218.16										


20.09.25
Deputy Director
(Procurement & Store)

MD. YOUNUS ALI
Deputy Director (In-Charge)
Procurement and Store Section
Bangladesh Agricultural Research Institute
Gazipur-1701



30.09.25
Project Director
Establishment of Agricultural
Research Station of BARI at
Meherpur Sadar and Strengthening of
Research activities (1st revised)


05.10.25
Director (Planning & Evaluation)
BARI, Gazipur

Dr. Md. Abdur Rashid
Director (R. C.), Planning & Evaluation
Bangladesh Agricultural Research Institute
Gazipur-1701


05.10.25
Director (Support & Services)
BARI, Gazipur

ড. আশরাফ উদ্দিন আহমেদ
পরিচালক
সেবা ও সরবরাহ উইং
বারি, গাজীপুর-১৭০১


05/10/25
Director General
BARI, Gazipur
ড. মোঃ আব্দুল্লাহ ইউছুফ আখন্দ
মহাপরিচালক
বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১

ANNUAL PROCUREMENT PLAN (SERVICES)


Budget: Development


Financial Year- 2025-2026

Ministry/division : Ministry of Agriculture
 Agency : Bangladesh Agricultural Research Institute
 Procuring Entity Name & Code : Superintending Engineer, BARI
 Project/Program Name and Code : Establishment of Agricultural Research Station of BARI at Meherpur Sadar and Strengthening of Research activities (1st revised)


Package No.	Description of procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Secure of Funds	Eta. cost in Tk. (Lakh)	Time code for process	Advertise EOI	Invite	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD-1	Research Fellow (Scientific Officer) Special Service-1	Nos	2	OTM	HOPE	GOB	50.64	05.10.25		15.10.25	07.11.25	20.11.25	30.11.25	05.12.25	15.12.25	05.01.26	90days	120days	
	Facilitator (Scientific Assistant) Special Service-3	Nos	4				53.68												
	Computing (Office Assistant cum Computer Typist) Catagory-1	Nos	1				12.28												
	Tractor Driver- Catagory-2	Nos	1				16.56												
	Lab Attendent Catagory-2	Nos	4				46.96												
	Office Support Staff Catagory-5	Nos	2				22.08												
	Security Guard Catagory-5	Nos	4				43.36												
	Total:						18												


 Deputy Director
 (Admin)
 Bangladesh Agricultural Research Institute
 Gazipur-1701


 30/09/25
 Project Director
 Establishment of ARS of BARI at Meherpur Sadar and Strengthening of Research activities (1st revised)
 প্রকল্প পরিচালক
 মেহেরপুর সদরে বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউটের কৃষি গবেষণা কেন্দ্র স্থাপন ও গবেষণা কার্যক্রম


 05.10.25
 Director
 (Planning & Evaluation)
 BARI, Gazipur
 Dr. Md. Abdur Rashid
 Director (R. C.), Planning & Evaluation
 Bangladesh Agricultural Research Institute
 Gazipur-1701


 Director
 (Support & Services)
 BARI, Gazipur
 ড. আশরাফ উদ্দিন আহমেদ
 পরিচালক
 সেবা ও সরবরাহ উইং
 বারি, গাজীপুর-১৭০১


 Director General
 BARI, Gazipur
 ড. মোঃ আব্দুল্লাহ ইউছুফ আখন্দ
 মহাপরিচালক
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১

ANNUAL PROCUREMENT PLAN (WORKS)


Budget: Development


Financial Year- 2025-2026

Ministry/division : Ministry of Agriculture
 Agency : Bangladesh Agricultural Research Institute
 Procuring Entity Name & Code : Superintending Engineer, BARI
 Project/Program Name and Code : **Establishment of Agricultural Research Station of BARI at Meherpur Sadar and Strengthening of Research activities (1st revised)**

Package No	Description of procurement package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est. Cost. in Tk. (Lakh)	Time code for process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature (Days)	Time for Completion of Contract (Days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
WD-8	Land Development at ARS, BARI, Meherpur	cum	10000	OTM	DG, BARI	GoB	100.00			06.10.25	21.10.25	28.10.25	05.11.25	13.11.25	14.12.25	67	300		
	Sub total						100.00												
WD-2	Construction of Research Security wall at ARS, BARI, Meherpur	rm	1160	OTM	DG, BARI	GoB	348.00			06.10.25	21.10.25	28.10.25	05.11.25	13.11.25	14.12.25	67	420		
	Gate with Gourd room	nos	1				55.00												
	Sub total						403.00												
WD-6	Overhead electrification at ARS, BARI, Meherpur	rm	2000	OTM	DG, BARI	GoB	100.00			06.10.25	21.10.25	28.10.25	05.11.25	13.11.25	14.12.25	67	385		
	150 KVA electrical sub-station (for Office campus) at ARS, BARI, Meherpur	nos	1				60.00												
	Sub total						160.00												
WD-7	Construction of Box Culvert at ARS, BARI, Meherpur	nos	1	OTM	DG, BARI	GoB	20.00			06.10.25	21.10.25	28.10.25	05.11.25	13.11.25	14.12.25	67	260		
	Surface irrigation channel (RCC) at ARS, BARI, Meherpur	rm	700				140.00												
	Sub total						160.00												


 Superintending Engineer
 Buildings and Grounds Section
 BARI, Gazipur



 Project Director
 Establishment of ARS of BARI at
 Meherpur Sadar and
 Strengthening of Research
 activities (1st revised) Project


 Director
 Planning and Evaluation Wing
 BARI, Gazipur

Dr. Md. Abdur Rashid
 Director (R. C.), Planning & Evaluation
 Bangladesh Agricultural Research Institute
 Gazipur-1701


 Director
 Support & Services Wing
 BARI, Gazipur


ড. আশরাফ উদ্দিন আহমেদ
 পরিচালক
 সেবা ও সরবরাহ উইং
 বারি, গাজীপুর-১৭০১



 Director General
 Bangladesh Agricultural Research Institute,
 Gazipur

ড. মোঃ আব্দুল্লাহ ইউছুফ আবদ
 মহাপরিচালক
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১


Package No	Description of procurement package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est. Cost. in Tk. (Lakh)	Time code for process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time of Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-3	Construction of Irrigation line (underground) at ARS, BARI, Meherpur	rm	500	OTM	DG, BARI	GoB	40.00			20.10.25	05.11.25	12.11.25	19.11.25	26.11.25	24.12.26	64	480
	Installation of deep tube well and water supply line at ARS, BARI, Meherpur	nos	1				85.00										
WD-5	Construction of Net house and Isolation house at ARS, BARI, Meherpur	sqm	300	OTM	DG, BARI	GoB	96.00			20.10.25	05.11.25	12.11.25	19.11.25	26.11.25	24.12.26	64	300
	Construction of Threshing Floor (Covered 150, Open 150)	sqm	300				82.50										
	Sub total						178.50										
WD-4	Construction of Office cum Laboratory Building (3 storied building with 3 storied foundation) (Office cum Lab, Seminar cum Training Centre) at ARS, BARI, Meherpur	sqm	1770	OSTETM	DG, BARI	GoB	1046.07			20.10.25	05.11.25	12.11.25	19.11.25	26.11.25	24.12.26	64	480
	Supply and Installment of Seed Storage including Cooling Equipment's	nos	1				126.00										
	Supply and Installment of Telephone, Internet and CCTV System	-	-				20.07										
	Sub Total						1192.14										
	Total						2318.64										


 23/10/25
 Superintending Engineer
 Buildings and Grounds Section
 BARI, Gazipur


 23/10/25
 Project Director
 Establishment of ARS of BARI at
 Meherpur Sadar and
 Strengthening of Research
 activities (1st revised) Project


 23/10/25
 Director
 Planning and Evaluation Wing
 BARI, Gazipur
Dr. Md. Abdur Rashid
 Director (R. C.), Planning & Evaluation
 Bangladesh Agricultural Research Institute
 Gazipur-1701


 23/10/25
 Director
 Support & Services Wing
 BARI, Gazipur
 ড. আশরাফ উদ্দিন আহমেদ
 পরিচালক
 সেবা ও সরবরাহ উইং
 বারি, গাজীপুর-১৭০১


 23/10/25
 Director General
 Bangladesh Agricultural Research Institute,
 Gazipur
 ড. মোঃ আব্দুল্লাহ ইউছুফ আখন্দ
 মহাপরিচালক
 বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১