



বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট
ভূমি ও ইমারত শাখা
Bangladesh Agricultural Research Institute
Gazipur-1701

কৃষিই সমৃদ্ধি

Tel: 49270077

PABX: 49270041-48

E-mail: se building@bari.gov.bd


Web: www.bari.gov.bd

স্মারক নং- ১২.২১.০০০০.০০০.০১০.৪৩.১৪৩.২১. ৭০

তারিখ: ২১/০৭/২০২৬ খ্রি

বিষয়: “কন্দাল ফসল গবেষণা জোরদারকরণ” প্রকল্পের এপিপি অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ে বাংলাদেশ কৃষি গবেষণা ইনস্টিটিউট কর্তৃক বাস্তবায়িত “কন্দাল ফসল গবেষণা জোরদারকরণ” প্রকল্পের আওতায় ২০২৬-২৭ অর্থবছরের বার্ষিক ত্রয় পরিকল্পনা (এপিপি) মহাপরিচালক মহোদয় কর্তৃক অনুমোদিত হয়েছে। উক্ত অনুমোদিত এপিপি সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।


তত্ত্বাবধায়ক প্রকৌশলী (ভারপ্রাপ্ত)
বারি, গাজীপুর।

সদয় অবগতি ও অনুলিপি (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। পরিচালক (সেবা ও সরবরাহ/পরিকল্পনা ও মূল্যায়ন/কন্দাল ফসল গবেষণা কেন্দ্র), বিএআরআই, গাজীপুর।
- ২। প্রকল্প পরিচালক, কন্দাল ফসল গবেষণা জোরদারকরণ প্রকল্প, টিসিআরসি, বিএআরআই, গাজীপুর।
- ৩। মুখ্য বৈজ্ঞানিক কর্মকর্তা, এএসআইসিটি বিভাগ, বিএআরআই, গাজীপুর (বারি'র ওয়েব সাইটে প্রকাশের অনুরোধসহ)।
- ৪। উপ-পরিচালক (অর্থ ও হিসাব), বিএআরআই, গাজীপুর।
- ৫। মহাপরিচালক মহোদয়ের একান্ত সচিব, বিএআরআই, গাজীপুর।
- ৬। অফিস কপি।

ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development

Financial Year: (2026-2027)

Ministry/Division

: Ministry of Agriculture

Agency

: Bangladesh Agricultural Research Institute

Procuring Entity Name & Code.

: Superintending Engineer (Buildings & Grounds Section), BARI

Project/Programme Name & Code.

: Tuber Crops Research Strengthening Project

Package No	Description of procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Tk (Lakh)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WD-01	Construction of Underground Irrigation Network at TCRC BARI, Gazipur.	Rm	150	OTM	DG, BARI	GOB	12.00		25.08.26	08.09.26	22.09.26	29.09.26	06.10.26	22.10.26	60 Days	360 Days
	Construction of Underground Irrigation Network at TCRC, BARI, Seujari, Bogura.	Rm	100				8.00									
	Construction of Irrigation & Drainage System at TCRC, BARI, Gazipur.	Rm	60				15.00									
	Construction of Irrigation & Drainage System at TCRC, BARI, Munshiganj.	Rm	50				12.50									
	Sub Total =	Rm	360				47.50									
WD-02	Installation of Deep Tube-wells & water supply line at TCRC, BARI, Munshiganj.	Nos	1	OTM	DG, BARI	GOB	20.00		25.08.26	08.09.26	22.09.26	29.09.26	06.10.26	22.10.26	60 Days	360 Days
WD-03	Vertical Extension of Lab Cum-Functional building (2nd & 3rd floor) and Fire Fighting at TCRC, BARI, Gazipur.	Sqm	878	OSTETM	DG, BARI	GOB	605.82		06.09.26	04.10.26	11.10.26	26.10.26	02.11.26	23.11.26	77 Days	720 Days
WD-04	Construction of 8 Chambers Cool room building (2°C-15°C Cooling System & Above 90% RH) with 150 KVA Generator at TCRC, BARI, Gazipur.	Sqm	260	OSTETM	DG, BARI	GOB	826.80		06.09.26	04.10.26	11.10.26	26.10.26	02.11.26	23.11.26	77 Days	630 Days
WD-05	Construction of (500 M.Ton) Cold Storage at Breeder Seed Production Centre, Debiganj, Panchagar.	Sqm	500	OSTETM	DG, BARI	GOB	1299.00		06.09.26	04.10.26	11.10.26	26.10.26	02.11.26	23.11.26	77 Days	720 Days
WD-06	Construction of Boundary Wall with Retaining Wall at TCRC, BARI, Munshiganj.	Rm	440	OTM	DG, BARI	GOB	171.60		25.08.26	08.09.26	22.09.26	29.09.26	06.10.26	22.10.26	60 Days	360 Days

01.07.2026
Superintending Engineer (In-Charge)
(Buildings & Grounds Section)

Md. Ferozur Rahman
Superintending Engineer (In-Charge)
Bangladesh Agricultural Research Institute
Gazipur

01.07.26
Project Director
TCRS Project
Dr. Mohammad Khurshid Alam
BARI0227
Chief Scientific Officer
&
Project Director
Tuber Crops Research Strengthening Project
Tuber Crops Research Centre
BARI, Gazipur

2/7/26
Director
(Planning & Evaluation Wing)
Dr. Habib Mohammad Naser
BARI0196
Director (R. C.), Planning & Evaluation Wing
Bangladesh Agricultural Research Institute
Gazipur-1701

8/9/26
Director
(Support & Services Wing)
Dr. Md. Mosharraf Hossain Molla
Director
Support & Services Wing
BARI, Gazipur-1701

Director General
20/09/23
ড. মোঃ মাহমুদুল কাদির
(BARI0175)
সহকারী পরিচালক
বাংলাদেশ কৃষি পরিসংখ্যান ইনস্টিটিউট
গাজীপুর-১৭০১

Package No	Description of procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est.cost in Tk (Lakh)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WD-08	Establishment Tissue culture lab in greenhouse research (Mini tuber production using aeroponics, NFT method) at TCRC, BARI, Gazipur.	Sqm	250	OTM	DG, BARI	GOB	150.00		06.09.26	04.10.26	11.10.26	26.10.26	02.11.26	23.11.26	77 Days	630 Days
	Establishment Tissue culture lab in greenhouse research (Mini tuber production using aeroponics, NFT method) at Breeder Seed Production Centre, Debiganj, Panchagar.	Sqm	350				250.00									
	Sub Total =	Sqm	600				400.00									
WD-09	Land Development at TCRC, BARI, Gazipur.	Cum	8000	OSTETM	DG, BARI	GOB	80.00		06.09.26	04.10.26	11.10.26	26.10.26	02.11.26	23.11.26	77 Days	630 Days
	Land Development at TCRC, BARI, Munshigonj.	Cum	11500				110.00									
	Land Development at TCRC, BARI, Seujari, Bogura.	Cum	40000				280.00									
	Sub Total =	Cum	59500				475.00									
Total =							3854.72									

01.07.2026
Superintending Engineer (In-Charge)
(Buildings & Grounds Section)

Dr. Ferozur Rahman
Superintending Engineer (In-Charge)
Bangladesh Agricultural Research Institute
Gazipur

01.07.26
Project Director
TCRS Project
Dr. Mohammad Khurshid Alam
BARI0227
Chief Scientific Officer
&
Project Director
Tuber Crops Research Strengthening Project
Tuber Crops Research Centre
BARI, Gazipur

27/7/26
Director
(Planning & Evaluation Wing)
Dr. Habib Mohammad Naser
(BARI0196)
Director (R. C.), Planning & Evaluation Wing
Bangladesh Agricultural Research Institute
Gazipur-1701

27/7/26
Director
(Support & Services Wing)
Dr. Md. Mosharraf Hossain Molla
Director
Support & Services Wing
BARI, Gazipur-1701

Director General

27/07/26
ড. মোহাম্মদ আবদুল কাদের
(BARI0176)
কৃষি পরামর্শ ইকসিকিউটিভ
বাংলাদেশ কৃষি পরামর্শ ইকসিকিউটিভ
গাজীপুর-১৭০১