

Revised Annual Procurement Plan For 2026-27 FY

Ministry/ Division:	Ministry of Education
Agency:	Directorate of Technical Education
Procurement Entity Name & Code:	Principal, Barishal Engineering College, Barishal
Project/ Program Name & Code:	N/A

Budget:	Revenue
----------------	----------------

Package No	Description of Procurement Package	Unit	Quantily	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT.	Time Code for Process	Advertise Prequal (If Applicable)	Invite/ Advertise Tender	Tender Openning date	Tender Evaluation date	Approval of Award date	Notification of Award date	Singing of Contract date	Total Days	Completion of Contract date	Total Days
BEC/2026-27/GD-01	Code:3255101 Lot-01 : Procurement of Computer Accessories	Lot		OTM-e-GP	HOPE	GOB	600000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/GD-02	Code:3255105 Lot-01 :Procurement of Stationery	Lot		OTM-e-GP	HOPE	GOB	400000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/GD-03	Code:4112312 Lot-01 : Procurement of Educational Aids	Lot		OTM-e-GP	HOPE	GOB	500000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/GD-04	Code:4112314 Lot-01 : Procurement of Furniture	Lot		OTM-e-GP	HOPE	GOB	500000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/GD-05	Code:4112310 Lot-01 :Procurement of Office equipment	Lot		OTM-e-GP	HOPE	GOB	800000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/GD-06	Code:3256105 Lot-01 :Procurement of Raw materials and tools for different departments	Lot		OTM-e-GP	HOPE	GOB	2000000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/GD-07	Code:3256107 Lot-01: Procurement of Sports goods.	Lot		OTM-e-GP	HOPE	GOB	200000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/GD-08	Code:3211127 Lot-01 : Procurement of Books	Lot		OTM-e-GP	HOPE	GOB	250000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/GD-09	Code:3256102 Lot-01 : Procurement of Chemical	Lot		OTM-e-GP	HOPE	GOB	200000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/Wk-10	Code:3258101 Lot-01: Repair of Vehicle	Lot		RFQ	PE	GOB	100000	Planned Dates	NA	10								10
								Planned Days										
								Actual Dates										
BEC/2026-27/Wk-11	Code:3258102 Lot-01: Repair of furniture	Lot		RFQ	PE	GOB	350000	Planned Dates	NA	10								10
								Planned Days										
								Actual Dates										
BEC/2026-27/GD-12	Code:4112304 Lot-01:Procurement of Machinery and equipment for EEE departments	Lot		OTM-e-GP	HOPE	GOB	5000000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		20/1/2027	137
								Planned Days		0	21	14	7	7	28	77	60	
								Actual Dates										

Package No	Description of Procurement Package	Unit	Quantily	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT.	Time Code for Process	Advertise Prequal (If Applicable)	Invite/ Advertise Tender	Tender Openning date	Tender Evaluation date	Approval of Award date	Notification of Award date	Singing of Contract date	Total Days	Completion of Contract date	Total Days
BEC/2026-27/GD-13	Code:4112304 Lot-01 :Procurement of Machinery and equipment for CE departments	Lot		OTM-e-GP	HOPE	GOB	5000000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		20/1/2027	137
								Planned Days		0	21	14	7	7	28	77	60	
								Actual Dates										
BEC/2026-27/GD-14	Code:4112304 Lot-01GS :Procurement of Machinery and equipment for different departments	Lot		OTM-e-GP	HOPE	GOB	4000000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		20/1/2027	137
								Planned Days		0	21	14	7	7	28	77	60	
								Actual Dates										
BEC/2026-27/Wk-15	Code:3211131 Lot-01: Outsourcing of office staffs.	Lot		OTM-e-GP	HOPE	GOB	4200000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/Wk-16	Code:3258108 Lot-01: Repair & Innovation of others building and structure	Lot		RFQ	PE	GOB	500000	Planned Dates	NA									10
								Planned Days		10								
								Actual Dates										
BEC/2026-27/Wk-17	Code:3258106 Lot-01 : Repair & innovation of Residential Building	Lot		RFQ	PE	GOB	500000	Planned Dates	NA									10
								Planned Days		10								
								Actual Dates										
BEC/2026-27/Wk-18	Code:3258104 Lot-01 :Repair of Office Equipments	Lot		RFQ	PE	GOB	250000	Planned Dates	NA									10
								Planned Days		10								
BEC/2026-27/Wk-19	Code:3258103 Lot-01 :Repair of computer accessories	Lot		RFQ	PE	GOB	200000	Planned Dates	NA									10
								Planned Days										
								Actual Dates		10								
BEC/2026-27/Wk-20	Code:3258119 Lot-01 :Repair of Electrical Wearing.	Lot		RFQ	PE	GOB	250000	Planned Dates	NA									10
								Planned Days										
								Actual Dates		10								
BEC/2026-27/Wk-21	Code:3258127 Lot-01 :Repair fitting & fixing of others building and structure	Lot		RFQ	PE	GOB	250000	Planned Dates	NA									10
								Planned Days										
								Actual Dates		10								
BEC/2026-27/WK-22	Code:3258115 Lot-01 :Repair of water supply & sanitation	Lot		RFQ	PE	GOB	300000	Planned Dates	NA									10
								Planned Days										
								Actual Dates		10								
BEC/2026-27/GD-23	Code:3211102 Lot-01 : Procurement of Cleaning Products	Lot		OTM-e-GP	HOPE	GOB	250000	Planned Dates	NA	6/9/2026	27/9/2026	10/10/2026	17/10/2026	24/10/2026	21/11/2026		5/1/2027	122
								Planned Days		0	21	14	7	7	28	77	45	
								Actual Dates										
BEC/2026-27/Wk-24	Code:3258105 Lot-01 :Repair of other mechninery and equipment	Lot		RFQ	PE	GOB	300000	Planned Dates	NA									10
								Planned Days		10								
								Actual Dates										