

Annual Procurement Plan (2025-26)

Ministry/Division: Ministry of public Administration

Agency: Divisional Commissioner, Barishal

Procuring Entity Name & Code: Divisional Commissioner, Code: 1070301100722

Package NO	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (century)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Computer Consumables CODE: 3255101	No	600	RFQ/DPM	Divisional Commissioner	GoB	15,000	Planned Dates		20-08-25	03-09-25	17-09-25	24-09-25	01-10-25	15-10-25		
								Planned Days		0	16	14	7	7	14	58	307
								Actual Dates									
GR-2	Printing & Binding CODE: 3255102	No	5000	DPM	Divisional Commissioner	GoB	3,000	Planned Dates		As per the PPR-2008 (As amended)							
								Planned Days									
								Actual Dates									
GR-3	Other Stationary CODE: 3255105	No	5000	RFQ/DPM	Divisional Commissioner	GoB	27,000	Planned Dates		20-02-26	06-03-26	20-03-26	27-03-26	03-04-26	01-05-26		
								Planned Days		0	14	14	7	7	28	70	295
								Actual Dates									
GR-4	Uniform CODE: 3256106	No	250	RFQ/DPM	Divisional Commissioner	GoB	6,800	Planned Dates		01-12-2025	10-12-25	10-12-25	15-12-25	21-12-25	21-12-25		
								Planned Days		0	10	0	06	07	0	23	90
								Actual Dates									
GR-5	Computer & Accessories CODE: 4112202	No	20	RFQ/DPM	Divisional Commissioner	GoB	6,000	Planned Dates		10-08-25	24-08-25	07-09-25	14-09-25	21-09-25	19-10-25		
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
GR-6	Telecommunication Equipment CODE: 4112204	No	20	RFQ/DPM	Divisional Commissioner	GoB	5,000	Planned Dates		12-08-25	26-08-25	09-09-25	16-09-25	23-09-25	21-10-25		
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
GR-7	Electrical equipment CODE: 4112303	No	40	RFQ/DPM	Divisional Commissioner	GoB	8,000	Planned Dates		09-10-25	23-10-25	07-11-25	14-11-25	22-11-25	20-12-25		
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									

Handwritten signature

Handwritten signature

Handwritten signature

Package NO	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (century)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Firefighting equipment CODE: 4112305	No	10	DPM	Divisional Commissioner	GoB	1,000	Planned Dates		As per the PPR-2008 (As amended)							
								Planned Days									
								Actual Dates									
GR-9	Office equipment CODE: 4112310	No	50	DPM	Divisional Commissioner	GoB	8,000	Planned Dates		As per the PPR-2008 (As amended)							
								Planned Days									
								Actual Dates									
GR-10	Furniture CODE: 4112314	No	15	RFQ/DPM	Divisional Commissioner	GoB	5,000	Planned Dates		As per the PPR-2008 (As amended)							
								Planned Days									
								Actual Dates									

Farhan
৩০.০৭.২০২৫

(ফারহান ফাইয়াজ)
সহকারী কমিশনার
বিভাগীয় কমিশনারের কার্যালয়, বরিশাল

Farhan
৩০/৭/২৫

(মোঃ আহসান হাবিব)
অতিরিক্ত বিভাগীয় কমিশনার (সার্বিক)
বরিশাল

Farhan
৩০/০৭/২০২৫

(মোঃ রায়হান কাওছার)
বিভাগীয় কমিশনার
বরিশাল