

Annual Procurement Plan for FY (2023-2024)

Ministry/ Division

Agency

Procuring Entity Name & Code


Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8.	Stationary, Electric & Electronic, and Consumable goods	enclosed	As per list	RFQ/OTM	Executive Director	BBA	22.00	-	-	01.06.2023	22.06.2023	18.07.2023	27.07.2023	30.07.2023	01.08.2023	02 Months	12 Months
9.	Computer Equipment		As per list	RFQ/OTM	Executive Director	BBA	5.00	-	-	01.06.2023	22.06.2023	18.07.2023	27.07.2023	30.07.2023	01.08.2023	02 Months	12 Months
10.	Furniture		As per list	RFQ/OTM	Executive Director	BBA	25.00	-	As Per Requirement								12 Months
11.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	As Per Requirement								12 Months
12.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
13.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-	As Per Requirement								12 Months
14.	Publications		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
Total							67.00										


৩০/০৭/২৪


মোঃ আসিফুল আলম
সহকারী পরিচালক (প্রশাসন)
বাংলাদেশ সেতু কর্তৃপক্ষ


৩০/০৭/২৪
মোঃ মাসুদ রানা শিকদার
পটোল রায় শাহনিক রিসেসন অফিসার
বাংলাদেশ সেতু কর্তৃপক্ষ
বড়ক পরিবহন ও সেতু মন্ত্রণালয়
সড়ক ভবন, বনানী, ঢাকা


Annual Procurement Plan for FY (2023-2024)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant & CNG	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	110.00	July 2023 to June 2024									12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/RFQ/ LTM	As per authority delegated	BBA	35.00	July 2023 to June 2024									12 Months
Total							145.00										



 30.05.2024
 এস. এম. ইমামুল আলম
 সহকারী পরিচালক (অফিস)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু বিভাগ

Annual Procurement Plan (2023-2024) (Revised)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Estate Wing	

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--
								--	--	--	--	--	--	--	--	--	--
	Total value of GOODS Procurement						--	--	--	--	--	--	--	--	--	--	--


 20-6-24
 আঞ্জুমান আরা
 উপপরিচালক (এস্টেট)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan (2023-2024) (Revised)


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Administration Wing

7105

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	40	As per list	OTM/RFQ	BBA	GOB	45	-	-	Aug/23	Sep/23	Oct/23	Nov/23	Nov/23	Dec/23	06 Months	06 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	4	As per requirement									12 Months
3.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	1	As per requirement									12 Months
4.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
5.	Antivirus	163	As per requirement	OTM/RFQ	BBA	GOB	2.5			Jan/24	Jan/24	Feb/24	Feb/24	Feb/24	March/24	03 Months	06 Months
6.	E-Recruitment System Upgradation (SMS Gateway Integration [Including bulk SMS], Payment Gateway Integration, NID Verification, PHP Version Upgrade etc.	1	1	OTM/RFQ /DTM	BBA	GOB	3	-	-	Nov/23	Nov/23	Dec/23	Jan/24	Jan/24	Jan/24	06 Months	06 Months
7.	BBA Network System Upgradation	1	1	OTM/RFQ /DTM	BBA	GOB	26	-	-	Aug/23	Sep/23	Oct/23	Nov/23	Nov/23	Dec/23	06 Months	06 Months
8.	BBA Central Surveillance System	1	1	OTM/RFQ /DTM	BBA	GOB	62			Nov/23	Nov/23	Dec/23	Jan/24	Jan/24	Jan/24	06 Months	12 Months
Total =							145.5 Lac Tk.										


 ২৩/০৬/২০২৪
 মোঃ মাসুদ ভূইয়া
 প্রকল্প পরিচালক
 বাংলাদেশ সেতু কর্তৃপক্ষ
 ৬৯ পরিবহন ও সেতু মন্ত্রণালয়।

Revised Annual Procurement Plan (2023-2024)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	
Administration Wing	

Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Operation & Maintenance (O&M) of Setu Bhaban.	-	LS	OTM	BBA	GOB/BBA Own Fund	1163.00 (186)	Planned Dates									60 months
								Planned Days									On Going
WD02	Operation & Maintenance (O&M) of lift at Setu Bhaban.	-	LS	DPM	BBA	GOB/BBA Own Fund	66.10 (12)	Planned Dates									36 months
								Planned Days									On Going
WD03	Operation & Maintenance (O&M) of firefighting system at Setu Bhaban.	-	LS	OTM	BBA	GOB/BBA Own Fund	33.93 (6.23)	Planned Dates									60 months
								Planned Days									On Going
WD04	"Construction and Maintenance works (Sub-head: (a) Painting, plaster, tiles, aluminum, partition & other miscellaneous works. (b) Boundary wall with barbed wire fencing. (c) Construction of parking area with drainage facility (d) Electrical works) at Setu Bhaban Area."	-	LS	OTM	BBA	GOB/BBA Own Fund	215.00	Planned Date									On Going
								Planned Date									

Aslam

des

[Signature]

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD05	"Construction of Boundary Wall for the Proposed extended Area of Setu Bhaban & related Works".	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.93	Planned Dates									Completed
								Planned Days									
WD06	"Repair & Maintenance works including Aluminum Curtain Wall, Crack Sealing of outside Wall, replacement of Auditorium Stair, Plaster and painting works etc. at Setu Bhaban".	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.95	Planned Dates									Completed
								Planned Days									
WD07	"Repair works including Steel Roofing, Plaster & Painting. False Ceiling and other Works of Ansar Barrack and Driver Room".	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.85	Planned Dates									Completed
								Planned Days									
WD08	"Repair & Maintenance works including overhauling of Compressor replacing of cassette type AC compressor, repair of AVR (Automatic Voltage controller) for Sub-station and other miscellaneous works at Setu Bhaban."	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.97	Planned Dates									Completed
								Planned Days									
WD09	"Supply of Mosquito Killing Aerosol (Malathion) Chemical, Fuel (Octane) for Fogger Machine, Water Test, Power Supply, Pipe, Nozzle, Socket, Gate bulb, Elbo, Door Handle, Soap Dispenser & other miscellaneous items."	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.23	Planned Dates									On Going
								Planned Days									
GD01	Supply of chemical for water treatment of center air conditioning system at Setu Bhaban.	-	LS	OTM	BBA	GOB/BBA Own Fund	22.78	Planned Date									On going
								Planned Days									36 Months

Ashub:

del



Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD02	Supplying, Installation, Testing & Commissioning of SCREW Compressor including Evaporator Leaving Temperature Sensor and Water Flow Switch for Central Air Conditioning System at Setu Bhaban	-	LS	OTM	BBA	GOB/BBA Own Fund	29.20	Planned Date									Completed
								Planned Days									
GD03	"Supply of Materials for Fire Pump Servicing and Refilling of Fire Extinguishers at Setu Bhaban Area."	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.26	Planned Date									
								Planned Days									
GD04	Temporary Decorative Lighting Works (01 day) at the outside of the Setu Bhaban on the Occasion of Historical 07 March of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.09	Planned Date									Completed
								Planned Days									
GD05	Supply & Repair of Flywheel & Self-starter of 200KVA generator, DCD 230 PCB, Power stack fan 110V AC, SMPS (+5V-15V+15V) For Lift, Cooling Tower Bearing, Motor Shaft of Condenser Pump and other miscellaneous works at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	2.67	Planned Date									Completed
								Planned Days									
GD06	"Temporary Decorative lighting works at the outside of the Setu Bhaban for the occasion of the Birth Anniversary (17th March) of Father of the Nation Bangabandhu Sheikh Mujibur Rahman & National Children's Day and National Independence Day (26 March) of Bangladesh".	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.85	Planned Date									Completed
								Planned Days									

Ashuk:

all



Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD07	Temporary Decorative Lighting Works (01 day) at the outside of the Setu Bhaban on the Occasion of Historical Mujib Nagar Day (17th April) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.10	Planned Date									Completed
								Planned Date									
GD08	"Supply of Materials for Fire Pump Servicing and Refilling of Fire Extinguishers at Setu Bhaban Area."	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.51	Planned Date									Completed
								Planned Date									
GD09	Fogger Machine এর Mosquito Killing aerosol (Malathion) Chemical	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Completed
								Planned Date									
GD10	Fogger Machine এর Octane	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Completed
								Planned Date									
GD11	Fogger Machine এর Mosquito Killing aerosol (Malathion) Chemical	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Completed
								Planned Date									
GD12	Supply of Filter Pipe, Nozzel, Socket, Solenoid Bulb, Timer for Central Air Conditioner, Mosquito Killing Bat and Repair of Microwave oven & Boundary Grill at Setu Bhaban Area.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.18	Planned Date									Completed
								Planned Date									
GD13	Supplying & Stitching of two (02) nos red carpet for lift at Setu Bhaban.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.21	Planned Date									Completed
								Planned Date									
GD14	Supply of Spot light, Strip light and Power supply at Setu Bhaban Area.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Completed
								Planned Date									

Ashuk:

ad



Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD15	Supply of Water filter motor, Water tank, Door frame fittings, Hard board, Digital weight machine, Ball bulb and Nozel at Setu Bhaban Area.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Completed
								Planned Date									
GD16	Fogger Machine এর Mosquito Killing aerosol (Malathion) Chemical	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Completed
								Planned Date									
GD17	Supply of soap dispenser, Pipe & elbow (2"), Union (4"), Socket, Male Socket, Ball bulb, Bulb socket, Ring fita, Pipe (1.5"), 1" ball bulb (03 mpic), 1/2" ball bulb, 1" GI nipple, PPR pipe, PPR Socket & Manhole cover at Setu Bhaban.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Completed
								Planned Date									
GD18	Supply of Fire Awareness poster (Board) at Setu Bhaban Area.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Completed
								Planned Date									
GD19	Supply, Fitting and Fixing of Moulded Case Circuit Breaker (MCCB), Glass & LED HD Watch at Setu Bhaban Area.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Completed
								Planned Date									
GD20	Supply of putting for community holl roof, photo in front of setu bhaban etc.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date									Processing
								Planned Date									

Ashuk:
03.06.2024
আশিকুল হক
উপ-সহকারী প্রকৌশলী (সিভিল)
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২

des
03.06.24
মোঃ আলিক হোসেন
সহকারী প্রকৌশলী (সি.এস.)
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা

02.06.24
মোঃ আবু সাইম খান
সিভিল প্রকৌশলী (ডবল)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা

Revised Annual Procurement Plan (2023-2024)



Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical & O&M Wing)	7105

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Supply of Stationary, Consumable & Reimbursable Item for Toll operation of Bangabandhu Bridge, Bhuapur, Tangail for 12 months	No	1	OTM	BBA	GOB/BBA Own Fund	90.00	Planned Dates		15 Nov 23	30 Nov 23	27 Dec 23	31 Dec 23	02 Jan 24	14 Jan 24	14 Jan 24	
								Planned Days		0	15	27	4	2	12	60 days	365 days
GR 2	Supply & Installation of Reflecting Road Studs on the approach road from East Roundabout to West roundabout & Main Bridge at Bangabandhu Bridge Bhuapur. Tangail/Sirajganj	No	1	OTM	BBA	GOB/BBA Own Fund	165.00	Planned Dates		13 Jul 23	07 Aug 23	09 Sep 23	10 Sep 23	11 Sep 23	18 Sep 23	18 Sep 23	
								Planned Days		0	26	33	1	1	3	64 Days	90 days
GR 3	Supply & Stockpile of Blasted Angular Rock for the Maintenance of River Training Works of Bangabandhu Bridge, Bhuapur, Tangail/ Sirajganj.	No	1	OTM	BBA	GOB/BBA Own Fund	1320.00	Planned Dates		21 Jan 24	22 Feb 24	06 Jun 24	13 Jun 24	20 Jun 24	18 Jul 24	18 Jul 24	
								Planned Days		0	31	45	7	4	28	115 days	365 days
GR 5	Temporary Decorative Lighting Works at Bangabandhu Bridge Site for Independent Day	No	1	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates		29 Feb 24	03 Mar 24	04 Mar 24	05 Mar 24	06 Mar 24	06 Mar 24	06 Mar 24	
								Planned Days		0	3	1	1	1	0	6 days	1 days
GR 6	Supply, Installation, Testing & Commissioning of 10 (Ten) Nos Tower with Surveillance System at Elenga to Nalka Approach Road (East & West), Upgradation of	No	1	OTM	BBA	GOB/BBA Own Fund	360.00	Planned Dates		01 Oct 23	06 Nov 23	19 Dec 23	08 Jan 24	23 Jan 24	31 Jan 24	31 Jan 24	
										0	37	43	20	15	8	123	300 days

 03.06.24

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Storage System and Other Related Equipment for Bangabandhu Bridge, Tangail/Sirajganj.							Planned Days									
	Total Value of Works Procurement						Total:1937.00										


03.06.24
ইমরান হোসেন (নদীশাসন)
সহকারী সচিব (নদীশাসন)
সড়ক পরিবহন ও সেতু অধিদপ্তর
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা।


Md. Wasim Ali
Executive Engineer (RTW),
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Bhanu Bhaka-121



Revised Annual Procurement Plan (2023-2024)

Revised Budget

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical & O&M Wing).	7105

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Replacing (Supplying, Installation, Testing and Commissioning) of Pot Bearing and Shock Transmission Device/Seismic Device for 4.8km long Bangabandhu Bridge.	No	1	OTM	BBA	BBA Own Fund	18000.00	Planned Dates		18 Oct 23	18 Dec 23	22 Feb 24	19 Jun 24	04 Jul 24	11 Jul 24	11 Jul 24	18 months
								Planned Day			61	66	118	15	7	267 days	
WR 02	Repairing works of damage toll lanes of Bangabandhu Bridge, Bhuapur. Tangail/Sirajganj.	No	1	OTM	BBA	BBA Own Fund	95.00	Planned Dates		17 July 23	07 Aug 23	14 Sep 23	17 Sep 23	18 Sep 23	21 Sep 23	21 Sep 23	6 months
								Planned Day			22	38	03	01	03	67 days	
WR 03	Toll Collection and Software Operation of Bangabandhu Bridge for 5 Years.	No	1	OTM	BBA	BBA Own Fund	7800.00	Planned Dates		18 Oct 23	19 Dec 23	22 Feb 24	29 Feb 24	13 Mar 24	09 Apr 24	09 Apr 24	60 months
								Planned Day			63	65	7	13	27	175 days	
WR 04	Installation of Water Filtration Plant (Capacity- 5,000 lit/hr) at Bangabandhu Bridge, Bhuapur, Tangail.	No	1	Delegated Work	BBA	BBA Own Fund	30.00	Planned Dates		11 Dec 23	-	-	-	-	15 Jan 24	15 Jan 24	4 months
								Planned Day							35	35 days	
	Total value for Procurement						25,925.00										

Taslima
03.06.24
মোসাঃ তাসলিমা খাতুন
সহকারী প্রকৌশলী (সেতু)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২।

Revised Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division
Agency	Bangladesh Bridge Authority
Procuring Entity Name & Code	Chief Engineer (Technical & O&M Wing).7105

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging Transection Advisor for Dhaka East-West Elevated Expressway PPP project	LS	1	DPM/OTM	BBA	BBA Own Fund	2300.00	Planned Dates	20 Jun 24	31 Jul 24	20 Aug 24	10 Sep 24	03 Oct 24	17 Oct 24	21 Nov 24	19 Dec 24	19 Dec 24	18 months
								Planned Day		41	20	21	23	14	34	28	181 Days	
SR 02	Consultancy Services for Monitoring of Hydraulic & Morphological Condition of Jamuna river for the safety of River Training works of Bangabandhu Bridge for 5 (Five) Years	LS	1	QCBS	BBA	BBA Own Fund	12.50	Planned Dates	03 Jan 23	21 Jun 23	07 Aug 23	13 Sep 23	02 Oct 23	23 Oct 23	26 Nov 23	13 Dec 23	13 Dec 23	60 months
								Planned Day		169	47	37	19	21	34	17	344 Days	
SR 03	Consultancy Services for Monitoring of Hydraulic & Morphological Condition of Padma river for the safety of River Training works of Padma Multipurpose Bridge for 5 (Five) Years	LS	1	QCBS	BBA	BBA Own Fund	1500.00	Planned Dates	16 Jan 24	13 Jun 24	11 Jul 24	11 Aug 24	18 Aug 24	01 Sep 24	08 Sep 24	15 Sep 24	15 Sep 24	60 months
								Planned Day		149	28	31	7	14	7	7	243	
	Total value for Procurement						3,812.50											

10.06.24
ইমরান সালেহ রাহাত
সরকারী প্রকৌশলী (নদীশালায়)
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
রাষ্ট্রপথ, বনানী, ঢাকা।
সেতু ভবন, বনানী, ঢাকা।

(Md. Washim Ali)
Executive Engineer (RTW),
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Bangla, Dhaka-1217

Revised Annual Procurement Plan (2023-2024)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Chief Engineer (Technical and O&M wing)	7105

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR01	Construction of 02 Nos. Geo Bag Warehouse at Janjira End of Padma Multipurpose area under Bangladesh Bridge Authority. Setu Bhaban, Banani, Dhaka	LS	1	OTM	BBA	BBA Own Fund	680.00	Planned Dates		22 Feb 24	21 Mar 24	29 Apr 24	01 May 24	02 May 24	09 May 24		12 months
								Planned Day			28	39	02	1	7	77 days	
WR02	Improvement of Damaged Road lane by RCC at Toll Plaza Entrance at both sides (Mawa & Janjira) of Padma Bridge and installation of guardrail with reflector at Padma bridge approach road	LS	1	OTM	BBA	BBA Own Fund	1825.00	Planned Dates		25 April 24	26 May 24	10 Jun 24	17 Jun 24	24 Jun 24	22 July 24		16 months
								Planned Day			31	15	7	7	28	88 days	
	Total value for Procurement						2505.00										

03-06-24
TANVEER AHMAD
Assistant Engineer
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

03.06.24
মোহাম্মদ কাহিম রাইমান
মির্ভাহী প্রকৌশলী (বেংলটেক্সাল)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা

03/06/2024
Md. Ohiduzzaman
Superintending Engineer (RTW) C.C
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Revised Annual Procurement Plan (2023-2024)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Chief Engineer (Technical and O&M wing)	7105

Packae No.	Description of Procurement package as per DPP Goods	Unit	Qua ntity	Procureme nt Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR01	Supply of New Jersey Plastic Barrier for Padma Bridge O&M works at Padma Bridge Site Office.	LS	1	OTM	BBA	BBA Own Fund	75.00	Planned Dates		23 Jul 23	20 Aug 23	29 Aug 23	03 Sept. 23	05 Sept. 23	18 Sept. 23		2 months
								Planned Day			29	09	05	02	13	58 days	
	Total value for Procurement						75.00										

03-06-24
TANVEER AHMAD
Assistant Engineer
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

03/06/24
মোহাম্মদ কাহিম রাইয়ান
নির্বাহী প্রকৌশলী (মেইনটেন্যান্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা

03/06/2024
Md. Ohiduzzaman
Superintending Engineer (RTW) C.C
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Revised Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Supplying, Fitting & Fixing Traffic Sign, Reflective Paper Sticker at Mukterpur Bridge Area	No	1	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Dates		08 Aug 23	14 Aug 23		16 Aug 23	24 Aug 23			15 days
								Planned Days		0	7		2	8		17 days	
GR 2	Supplying, Fitting and Fixing of PVC Printed Banner, Truck and LED Display Rent for the Celebration of National Mourning Day 2023 at Mukterpur Bridge Site	No	1	RFQ	BBA	GOB/BBA Own Fund	1.14	Planned Dates		07 Aug 23	09 Aug 23		10 Aug 23	14 Aug 23		08 days	03 days
								Planned Days		0	3		1	4		08 days	
GR 3	Temporary Decorative Lighting Works at for the occasion of historical 7th March, Birth Anniversary of Bangabandhu Sheikh Mujibur Rahman and Independence day (26th March)	No	1	DPM	BBA	GOB/BBA Own Fund	0.96	Planned Dates		From 06/03/2024 to 26/03/2024						1 days	20 days
								Planned Days								1 days	
GR 4	Money Counting Machine & Electronic Accessories at Mukterpur Bridge Site	No	1	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Dates		27 Nov 23	04 Dec 23		11 Dec 23	14 Jan 24		49 days	15 days
								Planned Days		0	8		7	34		49 days	
	Total Value of Goods Procurement						Total : 08.10										

MD. ALI ZINNAH

Sub-Assistant Engineer

Ministry of Road Transport & Bridges

\\192.168.3.4\share\Bridges\Bridges\O&M\Final APP 2023-24 Mukterpur Bridge Revised (2).docx

Setu Bhaban, Banani, Dhaka-1212

Md. Rezaul Karim

Assistant Engineer (Road) e.e
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges

Md. Ohiduzzaman
Superintending Engineer (RTW) C.C
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Revised Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Installation of Surveillance System at Mukterpur Bridge Toll Plaza & associated area, Mukterpur, Munsiganj.	No	1	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates		07 Dec 22	13 Dec 22		19 July 23	24 July 23			10 days
								Planned Days		0	07		218	06		230	
WR 2	Repair of RCC drain, pier protection guard wall work, installation of deep tube well and replacement of sub station	No	1	OTM	BBA	GOB/BBA Own Fund	60.00	Planned Dates		25 June 24	23 July 24	22 Oct 24	05 Nov 24	11 Nov 24	08 Dec 24		03 month
								Planned Days		0	28	91	14	07	27	166	
WR 4	Engaging Operator for Operation & Maintenance of Bridge and Toll Collection of 6th Bangladesh-China Friendship Bridge (Mukterpur Bridge) for 5 (Five) Years	No	1	OTM	BBA	GOB/BBA Own Fund	4000.00	Planned Dates		10 June 24	10 July 24	01 Jan 25	20 Jan 25	28 Jan 25	23 Feb 25		60 months
								Planned Days		0	30	170	20	08	27	258	
	Total Value of Works Procurement						Total:4066.00										

02/06/24
MD. ALI ZINNAH
Sub-Assistant Engineer
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

02/05/28
Md. Rezaul Karim
Assistant Engineer (Road) c.c
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges

02/05/2028
Md. Ohiduzzaman
Superintending Engineer (RTW) C.C
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Revised Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Bangabandhu Sheikh Mujibur Rahman Tunnel)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Construction of link road from under the tunnel viaduct through police station to CUFL- Chaturi road	No	1	OTM	BBA	GOB/BBA Own Fund	300.00	Planned Dates		20 June 24	18 July 24	17 Oct 24	31 Oct 24	06 Nov 24	02 Dec 24		03 months
								Planned Days		0	28	91	14	07	27	166	
	Total Value of Works Procurement						Total:300.00										


02/04/28
Md. Firoz Mia
Sub-Assistant-Engineer (Operation)
Bangladesh Bridge Authority
Saha Shaban, Banani, Dhaka.


02/04/28
Md. Rezaul Karim
Assistant Engineer (Road) c.c
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges


Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)