

Annual Procurement Plan (2022-2023)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	
Administration Wing	

Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Operation & Maintenance (O&M) of Setu Bhaban	-	LS	PSN	BBA	GOB/BBA Own Fund	1163.00 (200)	Planned Dates									60 months
								Planned Days									On Going
WD02	Operation & Maintenance (O&M) of Lift at Setu Bhaban	-	LS	DPM	BBA	GOB/BBA Own Fund	50.50 (16.00)	Planned Dates									36 months
								Planned Days									On Going
WD03	Operation & Maintenance (O&M) of Fire Fighting System at Setu Bhaban	-	LS	OTM	BBA	GOB/BBA Own Fund	33.93 (6.80)	Planned Dates									60 months
								Planned Days									On Going
WD04	Rewinding and Overhauling of 2 Nos Compressor works of Central Air Conditioning System"	-	LS	OTM	BBA	GOB/BBA Own Fund	25.00	Planned Dates			August 22	October 22	October 22	October 22	November 22	120 days	04 months
								Planned Days									
WD05	Interior Works of Office Room(701)	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									

U. H. 28/09/22
Md. Usuf Harun
 Assistant Engineer
 Ministry of Road Transport and Bridges
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka

28/09/2022
 মোঃ আবু সাইদ খান
 নির্বাহী প্রকৌশলী (ককস)
 বাংলাদেশ সেতু কর্তৃক
 পরিচালিত ও সেতু প্রকল্প
 ককস, বনানী, ঢাকা

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD06	1 st to 5 th Floor Tiles Work	-	LS	RFQ	BBA	GOB/BBA Own Fund	500.00	Planned Dates									
								Planned Days									
WD07	Repair of boundary wall and painting works.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									
WD08	Supply Installation and Commissioning of Solar panel & other work.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									
WD09	Repair & maintenance of false ceiling from 1 st to 10 th floor works	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									
WD10	Repair of ceiling at BBA'S Conference room including lighting works	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									
GD01	Supply of Chemical for water treatment of center air conditioning system at Setu Bhaban	-	LS	RFQ	BBA	GOB/BBA Own Fund	26.02 (8.35)	Planned Date									36 months
								Planned Days									On Going
GD02	Fire Extinguishers refill and equipment at Setu Bhaban	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.00	Planned Date									
								Planned Days									
GD03	Temporary lighting works the occasion of 26th March, 15th August and 16th December etc.	-	LS	RFQ	BBA	GOB/BBA Own Fund	10.00	Planned Date									
								Planned Days									
GD04	Supply of 10 KVA ON-Line UPS Battery for Server Room & Repair of 40 KVA Voltage Stabilizer.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date									
								Planned Days									
GD05	Modification of Dormitory at 10 th Floor	-	LS	RFQ	BBA	GOB/BBA	20.00	Planned Date									
								Planned Days									

U. Harun
Md. Usuf Harun
 Assistant Engineer
 Ministry of Road Transport and Bridges
 Bangladesh Bridge Authority
 Setu Bhaban, Benani, Dhaka


U. Harun
মুহম্মদ ইউসুফ হারুন
 সহকারী প্রকৌশলী (সড়ক)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বেনানী, ঢাকা

Annual Procurement Plan (2022-2023)

Ministry/ Division
 Agency
 Procuring Entity Name & Code
 Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Estate Wing	

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--
								--	--	--	--	--	--	--	--	--	--
	Total value of GOODS Procurement						--	--	--	--	--	--	--	--	--	--	--


 22-2-22
 আঞ্জুমান আরা
 উপপরিচালক (এস্টেট)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan (2022-2023)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Administration Wing


7105

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer/Hardware Purchase	10	As per list	OTM/RFQ	BBA	GOB	10	-	-	Sep/22	Oct/22	Nov/22	Dec/22	Jan/23	Feb/23	06 Months	06 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	5	As per requirement									12 Months
3.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	1	As per requirement									12 Months
4.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	1	As per requirement									12 Months
5.	Antivirus (100 user corporate edition)	1	As per requirement	OTM/RFQ	BBA	GOB	2			Jan/23	Jan/23	Feb/23	Feb/23	Feb/23	March/23	03 Months	06 Months
6	E-Recruitment System Upgradation (SMS Gateway Integration [Including bulk SMS], Payment Gateway Integration, NID Verification, PHP Version Upgrade etc.	1	1	OTM/RFQ /DTM	BBA	GOB	9	-	-	Nov/22	Nov/22	Dec/22	Jan/23	Jan/23	Jan/23	06 Months	06 Months
7.	Purchase of Attendance Management System (Including Finger Print, Face Detection & Punch Card)	1	2	OTM/RFQ	BBA	GOB	3			Aug/22	Sep/22	Sep/22	Sep/22	Oct/22	Oct/22	03 Months	03 Months
8.	Network Management System (with required hardware)	1	1	OTM	BBA	GOB	13			Jan/23	Jan/23	Feb/23	Feb/23	Mar/23	Mar/23	03 Months	12 Months

মোঃ মহিউদ্দিন
সহকারী প্রোগ্রামার
বাংলাদেশ সেতু কর্তৃপক্ষ

Packa ge No.	Description of procurement package works	Unit	Quantity	Procureme nt Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9.	Development of backup system and procurement of ancillary equipment to ensure redundancy of Management Control System of Bangladesh Bridge Authority.	1	1	OTM	BBA	GOB	14			Feb/23	Feb/23	Mar/23	Mar/23	Apr/23	Apr/23	06 Months	12 Months
10.	Development of Backup System for Cluster Based Management of BRTA Database API of Bangladesh Bridge Authority	1	1	OTM / DTM	BBA	GOB	12			Jul/22	Jul/22	Aug/22	Aug/22	Sep/22	Sep/22	03 Months	12 Months
11.	Procurement of SMS gateway software [including 50,000 bulk SMS] for receiving opinions on any proposed draft laws, policies and other issues of Bangladesh Bridge Authority.	1	1	RFQ/DTM	BBA	GOB	02			Aug/22	Aug/22	Nov/22	Nov/22	Dec/22	Dec/22	03 Months	12 Months
Total =							82										


 মোঃ মহিউদ্দিন
 সহকারী প্রোগ্রামার
 বাংলাদেশ সেতু কর্তৃপক্ষ


Annual Procurement Plan for FY (2022-2023)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	12.00	-	-	-	-	-	-	-	-	-	12 Months
2.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	-	-	-	-	-	-	-	-	12 Months
3.	Books & Journals		As per Requirement	RFQ	Executive Director	BBA	4.00	-	-	-	-	-	-	-	-	-	12 Months
4.	Publications		As per Requirement	Direct/RFQ	Executive Director	BBA	1.00	-	-	-	-	-	-	-	-	-	12 Months
5.	Telephone		As per Requirement	Direct/RFQ	Executive Director	BBA	1.00	-	-	-	-	-	-	-	-	-	12 Months
Total							22.00										


 28/09/2022
 সাকিবুর আহমেদ
 মহাপ্রাণী পরিচালক (প্রশাসন)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 বড়ক পরিবহন ও সেতু বিভাগ
 সেতু ভবন, বখশী, ঢাকা।

Annual Procurement Plan for FY (2022-2023)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant & CNG	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	90.00	July 2022 to June 2023									12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/RFQ/ LTM	As per authority delegated	BBA	35.00	July 2022 to June 2023									12 Months
						Total	125.00										



 শিল্প অধিকারী
 উপ-সহকারী প্রকৌশলী (অটোমোবাইল)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2022-2023)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Finance and Accounts Wing	

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invitation	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD 01	Appointment of Private Actuary firm For BBA employees pension purposes	No	01	DPM	Executive Director	BBA Own Fund	2.00	Planned Dates						August/2022	Sept/2022	02 month	
								Planned Days									03 month
SD 02	Appointment of Income Tax Advisor of Bangladesh Bridge Authority for 2022-23 to 2024-25 financial year.	No	01	DPM	Executive Director	BBA Own Fund	1.00	Planned Dates						August/2022	Sept/2022	02 month	
								Planned Days									02 years
SD 03	Appointment of CPF Auditor for Employee Wise Summary Statement	No	01	DPM	Executive Director	BBA Own Fund	2.00	Planned Dates						August/2022	Sept/2022	02 month	
								Planned Days									01 years


 24.07.2022
 সিনিয়র পরিচালক (হিসাব)
 মহকুমা পরিচালক (হিসাব)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 গড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা।


Revenue Budget
Procurement Plan (2022-2023)

(JULY'22)


Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority (Technical wing) 7105

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (in Lac Taka)	Time code for process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 01	Replace of Pot Bearing of Bangabandhu Bridge	LS	1	DPM/OTM	BBA	BBA Own Fund	15000.00	Planned Dates		10 August 22	21 Sep 22	19 Dec 22	18 Jan 23	02 Feb 23	03 Mar 23	03 Mar 23	15 months
								Planned Day			42	90	30	15	28	205 days	
WD 02	Renovation of 24 & 25 No House at Bangabandhu Bridge Housing Area. Bhuapur,Tangail.	No	6	OTM	BBA	BBA Own Fund	70.00	Planned Dates		01 Oct 22	30 Oct 22	14 Nov 22	24 Nov 22	30 Nov 22	14 Dec. 22	14 Dec 22	4 Months
								Planned Day			30	15	10	7	14	76 days	
	Total value for Procurement						15070.00										


স্বাক্ষরিত কর্তৃক
স্বাক্ষরিত কর্তৃক
স্বাক্ষরিত কর্তৃক
স্বাক্ষরিত কর্তৃক


(Md. Washim Ali)
Executive Engineer (RTV), C.C.
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani Dhaka-1212


28/9/22
Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

Revenue Budget
Procurement Plan (2022-2023)

(JULY'22)

Ministry/ Division
Agency
Procuring Entity Name & Code


Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority (Technical wing) 7105


Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Supply of Stationary, Consumable & Reimbursable item for Toll Operation of Bangabandhu Bridge, Bhupur, Tangail for 12 month	LS	1	OTM	BBA	BBA Own Fund	100	Planned Dates Planned Day		16 Aug 22	01 Sep 22	02 Oct 22	20 Nov 22	21 Nov 22	08 Dec 22	08 Dec 22	12 months
GD02	Supply of Spare Parts for Weigh Scale Operation & Maintenance of Bangabandhu Bridge	LS	1	OTM	BBA	BBA Own Fund	60	Planned Dates Planned Day		04 Aug 21	22 Aug 21	06 Sep 21	05 Oct 21	05 Oct 21	21 Oct 21	21 Oct 21	12 months
GD03	Procurement of Survey Boat for Hydro Survey with related accessories	LS	1	OTM	BBA	BBA Own Fund	1300	Planned Dates Planned Day		12 Feb 22	12 April 22	12 June 22	22 June 22	29 June 22	19 July 22	19 July 22	12 months
GD04	Temporary Decorative Lighting Works at Bangabandhu Bridge for the Occasion of Birth Anniversary of Father of the Nation Bangabandhu Sheikh Mujibur Rahman (17th March) & Independence Day of Bangladesh (26th March) 2023 at Bangabandhu Bridge Area, Bhupur, Tangail/Sirajgonj	LS	1	RFQ	BBA	BBA Own Fund	3	Planned Dates Planned Day		15 Feb 23	16 Feb 23	16 Feb 23	16 Feb 23		16 May 22	16 May 22	11 days
GD05	Temporary Decorative Lighting Works at Bangabandhu Bridge for the Occasion of Victory day of Bangladesh (16th December) 2022 at Bangabandhu Bridge Area, Bhupur, Tangail/Sirajgonj	LS	1	RFQ	BBA	BBA Own Fund	3	Planned Dates Planned Day		04 Dec 22	05 Dec 22	05 Dec 22	05 Dec 22		05 Dec 22	05 Dec 22	11 days

(Md. Wasim,
Executive Engineer (RT)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Dhaka, Bangladesh

Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD06	"Supply, Installation and Commissioning of Online UPS & AVR with Required Connection of Hardware at Both Toll Plaza of Bangabandhu Bridge"	L.S.	1	OTM	BBA	BBA Own Fund	40	Planned Dates		25 Aug 22	24 Sep 22	23 Oct 22	6 Nov 22	20 Dec 22	27 Dec 22	27 Dec 22	2 months
								Planned Day			29	30	14	14	7	94 days	
GD07	"Supply, Installation, Testing and Commissioning of Video wall system at west toll plaza of Bangabandhu Bridge, Sirajganj."	L.S.	1	OTM	BBA	BBA Own Fund	44.10	Planned Dates		01 Sep 22	29 Sep 22	23 Oct 22	6 Nov 22	20 Dec 22	27 Dec 22	27 Dec 22	3 months
								Planned Day			29	24	14	14	7	88 days	
GD08	"Upgradation of Supply, Installation, Testing & Commissioning of Surveillance Camera at Major intersection of Approach road (East & West), Public Announcement (PA) system around the Bridge area and Procurement of Spare Parts for the Surveillance System of Bangabandhu Bridge"	L.S.	1	OTM	BBA	BBA Own Fund	300	Planned Dates		15 Sep 22	15 Oct 22	10 Nov 22	26 Nov 22	16 Oct 22	26 Oct 22	26 Oct 22	04 months
								Planned Day			30	26	10	20	10	96 days	
Total value for Procurement							1850.10										


 মোঃ ওয়াশিম আলী
 সিনিয়র ইঞ্জিনিয়ার
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 ঢাকা জেলা, বনানী, ডিএ-১২১


 (Md. Washim Ali)
 Executive Engineer (RTW), C.C.
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Gto Bhaban, Banani, Dhaka - 121


 Md. Tofazzel Hossain
 Superintending Engineer
 Bangladesh Bridge Authority (BBA)

Revenue Budget
Procurement Plan (2022-2023)

(JULY'22)

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical wing)	7105

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Selection of a Consulting firm to Develop an Electronic Toll Collection & Management System for Bangladesh Bridge Authority.	no	1	OTM (ICT)	BBA	BBA Own Fund	2361.37	Planned Dates	17 April 22	18 July 22	03 Sep 22	02 Mar 23	1 April 23	8 April 23	8 May 23	30 June 23	30 June 23	18 months
										90	47	120	15	7	30	52	361 Days	
SR 02	Engaging Transaction Advisor for Dhaka East-West Elevated Expressway PPP project	no	1	DPM	BBA	BBA Own Fund	2300	Planned Dates	17 August 22	19 Sep 22	19 Sep 22	03 Nov 22	28 Nov 22	04 Dec 22	04 Jan 23	01 Feb 23	01 Feb 23	18 months
										33	0	45	25	7	30	28	168 Days	
SR 03	Monitoring of Hydraulic & Morphological Conditions of the Jamuna River for the safety of the River Training works of Bangabandhu Bridge for 5 years.	no	1	OTM/DPM	BBA	BBA Own Fund	1000	Planned Dates	01 Nov 22	04 Dec 22	26 Dec 22	22 Jan 23	15 Feb 23	22 Feb 23	15 Mar 23	30 Mar 23	30 Mar 23	12 months
										34	22	26	24	7	22	15	150 Days	
Total value for Procurement							5661.37											

(Md. Wasim Ali)
Executive Engineer (RTW),
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges

(Md. Wasim Ali)
Superintending Engineer
Bangladesh Bridge Authority (BBA)

Revenue Budget
Procurement Plan (2022-2023)

(JULY'22)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 01	Construction of Boundary wall North and South side at 6th Bangladesh-China Friendship Bridge Mukterpur Bridge Mukterpur	No	1	OTM	BBA	GOB/BBA Own Fund	400.00	Planned Dates		25 Aug 22	24 Sep 22	10 Oct 22	20 Oct 22	25 Nov 22	30 Nov 22	30 Nov 22	18 months
								Planned Days			30	17	10	05	05	67 Days	
Total Value of Works Procurement							400.00										

সৈয়দ রিয়াজ উদ্দিন
সহকারী প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী ঢাকা-১২১৫

(Md. Washim Ali)
Executive Engineer (RTW), C.C.
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhavan, Banani, Dhaka-1212

Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

Revenue Budget
Procurement Plan (2022-2023)

(JULY'22)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Padma Multipurpose Bridge)	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Installation of Loop Counter/vehicle counter at Padma Multipurpose Bridge.	No	1	OTM	BBA	GOB/BBA Own Fund	60.00	Planned Dates		10 Aug 22	11 Sep 22	26 Sep 22	06 Oct 22	11 Oct 22	27 Oct 22	27 Oct 22	06 months
								Planned Days			31	15	10	05	16	77 days	
	Total Value of GOODS Procurement						60.00										


সেতাল বিমান উড়ন
সংস্থাপনা প্রকল্প
সেতাল বিমান উড়ন
সেতাল বিমান উড়ন
সেতাল বিমান উড়ন
সেতাল বিমান উড়ন


Md. Washim Ali
Executive Engineer (RTW), C.C.
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-121


Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)