

Annual Procurement Plan for FY (2026-2027)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

(Amount In Lac)

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (In Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract	Comments		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
1.	Other Stationary, Printing and Consumable goods	enclosed	As per list	OTM	Executive Director	BBA	45.00	-	-	August / 2026	August / 2026	September / 2026	September / 2026	September / 2026	September / 2026	2 Months	12 Months			
2.	Computer Equipment		As per list	OTM	Executive Director	BBA	10.00	-	-	August / 2026	August / 2026	September / 2026	September / 2026	September / 2026	September / 2026	2 Months	12 Months			
3.	Electric Equipment		As per list	OTM	Executive Director	BBA	8.00	-	-	August / 2026	August / 2026	September / 2026	September / 2026	September / 2026	September / 2026	2 Months	12 Months			
4.	Furniture		As per list	RFQ/OTM	Executive Director	BBA	10.00	-	As Per Requirement								12 Months			
5.	Liveries		As per list	RFQ	Executive Director	BBA	6.00	-	As Per Requirement								12 Months			
6.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	5.50	-	As Per Requirement								12 Months			
7.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-	As Per Requirement								12 Months			
8.	Publications		As per list	Direct/RFQ	Executive Director	BBA	8.00	-	As Per Requirement								12 Months			
9.	Office Equipment		As per list	Direct/RFQ	Executive Director	BBA	7.00	-	As Per Requirement								12 Months			
10.																				
Total							100.50													
(In Words: One Hundred Point Fifty Lac)																				


 মোঃ মাসুদ রানা
 স্টোর অফিসার
 বাংলাদেশ সেতু কর্তৃপক্ষ


 Md. Asiful Alam
 Assistant Director (Admin)
 Bangladesh Bridge Authority

Annual Procurement Plan (APP) (2026-2027)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Supplying, fitting and fixing of best quality Furniture at Setu Bhaban		LS	OTM	BBA	GOB/B BA Own Fund	100.00	Planned Date		05.09.26	05.08.26	15.09.26	20.09.26	25.09.26	05.10.26	60 days	05.01.27
								Planned Date									
WD02	Supply of Chemical for Water Treatment of Central Air Condition System at Setu Bhaban		LS	OTM	BBA	GOB/B BA Own Fund	35.00	Planned Date		05.01.27	05.12.26	15.01.27	20.01.27	25.01.27	05.02.27	60 days	05.02.30
								Planned Date									
WD03	Supplying, fitting and fixing of Central Air Conditioner at Sub-Station of Setu Bhaban		LS	RFQ	BBA	GOB/B BA Own Fund	15.00	Planned Date		10.08.26	05.08.26	12.08.26	14.08.26	16.08.26	20.08.26	15 days	05.09.26
								Planned Date									
GD01	Supply of Chemical Fire Extinguisher Refill at Setu Bhaban		LS	RFQ	BBA	GOB/B BA Own Fund	6.00	Planned		10.03.27	05.03.27	13.03.27	15.03.27	17.03.27	20.03.27	15 Days	05.04.27
								Planned Date									

Asimul
22/09/2026
আশিকুল হক
উপ-সহকারী প্রকৌশলী (ভবন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

22/09/2026
মোঃ ইয়াছিন আলী তালুকদার
সহকারী প্রকৌশলী (ভবন) (অ.দা.)
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২

Mashur
22/09/2026
মোঃ মঈনুল বাশার
নির্বাহী প্রকৌশলী (ভবন) চ. দা.
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২


Annual Procurement Plan for FY (2026-2027)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise / Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Transport Fuel (Octane/ Diesel/ CNG & Lubricants)	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	140.00	July 2026 to June 2027									12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DPM/RFQ/ LTM	As per authority delegated	BBA	40.00	July 2026 to June 2027									12 Months
3.	Car Rent	As per requirement	As per requirement	DPM	As per authority delegated	BBA	85.00	July 2026 to June 2027									12 Months
4.	Purchase Of Vehicle	As per requirement	As per requirement	DPM/OTM	As per authority delegated	BBA	230.00	July 2026 to June 2027									6 Months
Total							495.00										


 20.07.26
 হোসাইন কবির
 উপ.সহকারী প্রকৌশলী (অটো)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 20/7/26

Annual Procurement Plan (2026-2027)


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Administration Wing

7105

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	-	As per list	OTM/RFQ	BBA	GOB	70	-	-	Sep/26	Oct/26	Nov/26	Dec/26	Dec/26	Dec/26	04 Months	06 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	7	As per requirement									12 Months
3.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	1	As per requirement									12 Months
4.	Internet	-	As per requirement	RFQ/DTM	BBA	GOB	11	As per requirement									12 Months
5.	Office Equipment	-	As per requirement	RFQ/DTM	BBA	GOB	9	As per requirement									12 Months
6.	Computer Software	-	As per requirement	RFQ/DTM	BBA	GOB	5	As per requirement									12 Months
Total =							103 Lac Tk.										


 15.07.26
 Md. Abir Hossain
 Assistant Programmer
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges

Annual Procurement Plan (2026-2027)

Budget: Operational

Ministry/ Division	:	Ministry of Road Transport & Bridges/Bridges Division	
Agency	:	Bangladesh Bridge Authority	
Procuring Entity Name & Code	:	Chief Engineer	7105
Project/ Program Name & Code	:	O&M Wing, Padma Bridge	

Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Estimate for Engaging Operator for Operation and Maintenance (O&M) of Padma Bridge and Associated Work for 5 (Five) Years.	LS	1	OTM	BBA	BBA Own Fund	51000.00	Planned Dates		1-Aug-26	20-Sep-2026	01-Nov-2026	31-Dec-2026	03-Jan-2027	14-Feb-2027		19-May-32
								Planned Days			50	42	60	3	42	197	
								Actual Dates									
WD02	Supply, Installation, Testing & Commissioning of Navigation Light at Pier for Padma Bridge, Mawa, Munshiganj.	LS	1	OTM	BBA	BBA Own Fund	2500.00	Planned Dates		01-Sep-2026	26-Sep-2026	17-Oct-2026	31-Oct-2026	03-Nov-2026	24-Nov-2026		24-Nov-2027
								Planned Days			25	21	14	3	21	84	
								Actual Dates									
WD03	Construction of flexible pavement from Pier-1 entry gate to construction yard-1 jetty (Tree Planation area), Mawa, Munshiganj.	LS	1	OTM	BBA	BBA Own Fund	1100.00	Planned Dates		20-Oct-26	14-Nov-2026	05-Dec-2026	19-Dec-2026	22-Dec-2026	05-Jan-2027		05-Jul-2027
								Planned Days			25	21	14	3	14	77	
								Actual Dates									

Affub

21st Nov 26.07.2026

[Signature] 26/11/2026

Package No	Description of Procurement package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
WD04	Supply, Installation, Testing & Commissioning of Solar Street Light at Approach Road (Naodoba to Pacchar) of Padma Bridge Area Janjira, Shariatpur	LS	1	OTM	BBA	BBA Own	750.00	Planned Dates		01-Nov-26	26-Nov-2026	17-Dec-2026	31-Dec-2026	05-Jan-2027	26-Jan-2027		26-Jul-2027	
								Planned Days			25	21	14	5	21	86		
								Actual Dates										
WD05	Construction of Drainage system of Mawa Roundabout area and Mawa Guide bund area	LS	1	OTM	BBA	BBA Own Fund	750.00	Planned Dates		28-Dec-26	25-Jan-2027	15-Feb-2027	01-Mar-2027	04-Mar-2027	25-Mar-2027		25-Jan-2028	
								Planned Days			28	21	14	3	21	87		
								Actual Dates										
								Actual Dates										
	Total Value of Works Procurement						Total: 56100.00											

Affub
 20.07.2026
 Md. Atub-Uz-Zaman
 Executive Engineer (Maintenance)
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka-1212

2/8/26
 A.H. Q. A. K. A.
 Chief Engineer
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Setu Bhaban, Banani, Dhaka-1212

20/07/2026
 Md. Ohiduzzaman
 Superintending Engineer (Maintenance)
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Setu Bhaban, Banani, Dhaka-1212

26/7/2026
 মোঃ ভিহাফুজদৌলা চৌধুরী
 পরিচালক (ও এ্যাস এম) (জ: বাঃ)
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2026-2027)

Budget: Operational

Ministry/
Division
Agency
Procuring Entity
Name & Code
Project/Program
Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer	7105
O&M Wing, Padma Bridge	

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac)	Time code for process	Not Used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Supply, Installation, Testing and Commissioning of Public Announcement System and Networking, Surveillance & Integrated Communication	LS	1	OTM	BBA	BBA Own Fund	67.00	Planned Dates		20-Jul-2026	17-Aug-2026	16-Sep-2026	30-Sep-2026	07-Oct-2026	14-Oct-2026		14-Jan-2027
								Planned Days			28	30	14	7	7	86	
								Actual Dates									
	Total value of Goods Procurement						Total: 67.00										

Aftub
20.07.2026
Md. Aftub-Uz-Zaman
Executive Engineer (Maintenance)
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka 1212

20.07.2026
A H M S AKTAR
Chief Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

20/07/2026
Md. Ohiduzzaman
Superintending Engineer (Maintenance)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban Banani, Dhaka-1212

20/07/2026
মোঃ তিহাজ্জোলা চৌধুরী
পরিচালক (ও এড এম) (সে. ক.)
বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2026-2027)

Budget: Operational

Ministry/ Division	: Ministry of Road Transport & Bridges/Bridges Division
Agency	: Bangladesh Bridge Authority
Procuring Entity Name & Code	: Chief Engineer/ Director (O&M) 7105
Project/ Program Name & Code	: Technical & O&M Wing, Jamuna Bridge

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Supply of Toll Control Unit (TCU) for Toll plaza (East & West) of Jamuna Bridge.	LS	1	OTM	BBA	BBA Own Fund	40.00	Planned Dates		02 Aug 26	11 Aug 26	07 Sep 26	13 Sep 26	20 Sep 26	27 Sep 26	27 Sep 26	06 Months
								Planned Days		0	10	28	07	08	08	61 Days	
GD 2	Procurement of Survey Boat with Multibeam Survey Facilities for River Training Works at Jamuna Bridge.	No	1	OTM	BBA	BBA Own Fund	2000.00	Planned Dates		10 Feb 27	24 Mar 27	28 Apr 27	05 May 27	12 May 27	09 Jun 27	09 Jun 27	10 Months
								Planned Days		0	42	35	07	07	28	119 Days	
GD 3	Supply, Installation & Commissioning of Specimens Galleries, Furniture, Specimens Preservation Chemicals, Equipment, Lab Instrument, Modifying Work of Old Specimens Galleries and LED Display with Controller, Sound System and other related Civil Works for Museum Building & Auditorium at Jamuna Bridge Area, Bhuapur, Tangail.	No	1	OTM	BBA	BBA Own Fund	326.00	Planned Dates		24 Aug 26	21 Sep 26	20 Nov 26	27 Nov 26	04 Dec 26	01 Jan 27	01 Jan 27	01 Months
								Planned Days		0	28	60	7	7	28	130 Days	

U. H. K.
Md. Usuf Harun
Executive Engineer (Bridge)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

Shirir
(মোঃ ওয়ালিম আলী)
মিরাহী প্রকৌশলী (নদীপালন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Shirir
মোঃ আবুল কালাম আজাদ
উপাধ্যক্ষ প্রকৌশলী (নদীপালন) (অ.দা.)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Shirir
A H M AKTAR
Chief Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Shirir
মোঃ জিহাদুল আলম
প্রকৌশলী (সেতু) (অ.দা.)
বাংলাদেশ সেতু কর্তৃপক্ষ

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 4	Supply, Installation, Testing & Commissioning of 1600 kVA Sub-Station and 100 kVA Generator Including Ancillary Works at Jamuna Bridge Area	No	1	OTM	BBA	BBA Own Fund	1000.00	Planned Dates		10 Nov 26	04 Dec 26	03 Jan 27	10 Jan 27	17 Jan 27	14 Feb 27		06 Months
								Planned Days		0	28	30	7	7	28	100 Days	
GD 5	Tree Plantation and taking care for 2 years of planted sapling at Jamuna Bridge Area, Tangail/Sirajganj (2 nd year).	No	1	OTM	BBA	BBA Own Fund	130.00	Planned Dates		18 Jan 27	14 Feb 27	07 Mar27	14 Mar 27	21 Apr 27	19 May 27		27 Months
								Planned Days		0	28	21	7	7	28	91 Days	
	Total Value for Procurement						Total: 3496.00										

U. H.
Md. Usuf Marun
Executive Engineer (Bridge)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Baran, Dhaka-1212

(মোঃ আমানুল আলী
বিভাগীয় প্রকৌশলী (সড়ক)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বারান, ঢাকা-১২১২)

মোঃ আবুল কালাম আজাদ
ভাবাব্যায়ক প্রকৌশলী (সড়ক) (অ.স.)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বারান, ঢাকা-১২১২

A H M S AKTAR
Chief Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban Baran, Dhaka 1212

K. S. S. S.
২৫/১১/২০২৪
এই ডিভিশনের প্রকৌশলী
কিন্তু (এ.স.স.) (অ.স.)
সেতু ভবন, বারান, ঢাকা-১২১২

Annual Procurement Plan (2026-2027)

Budget: Operational

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approvin g Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Supply and stockpile of Blasted Angular Rock for RTW work at Jamuna Bridge, Bhuapur, Tangail, Tangail/Sirajganj	No	1	OTM	BBA	BBA Own Fund	1600.00	Planned Dates		20 Jan 27	03 Feb 27	05 Mar 27	12 Apr 27	26 Apr 27	24 May 27	24 May27	14 Months
								Planned Days		0	14	30	07	14	28	93 Days	
WR 02	Supply, Installation, Testing & Commissioning of Lighting Protection System at Toll plaza (East & West) of Jamuna Bridge.	LS	1	OTM	BBA	BBA Own Fund	120.00	Planned Dates		10 Aug 26	23 Aug 26	19 Sep 26	25 Sep 26	31 Sep 26	06 Oct 26	06 Oct 26	06 Months
								Planned Days		0	14	28	07	07	07	63 Days	
WR 03	Repair works of Jamuna Bridge both sides Approach Roads from Viaduct to Roundabout.	No	1	OTM	BBA	BBA Own Fund	1300.00	Planned Dates		19 Aug 26	02 Sep 26	27 Sep 26	04 Oct 26	11 Oct 26	04 Nov 26	04 Nov 26	08 Months
								Planned Days		0	14	25	07	07	28	81 Days	
WR 04	Repair, Maintenance and installation work of CC block with ancillary works for Bhuapur Hard point at Jamuna Bridge, Bhuapur, Tangail	No	1	OTM	BBA	BBA Own Fund	200.00	Planned Dates		13 Oct 26	04 Nov 26	29 Nov 26	06 Dec 26	10 Dec 26	07 Jan 27	07 Jan 27	08 Months
								Planned Days		0	22	25	07	04	28	86 Days	

U. S. H. Farun
Chief Engineer (Bridge)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhoban Banani Dhaka-1212

মোঃ আব্দুল কালাম আজাদ
নির্বাহী প্রকৌশলী (নদীপালন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

মোঃ আব্দুল কালাম আজাদ
উপাধায়ক প্রকৌশলী (নদীপালন) (অ.স.)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

U. S. H. Farun
Chief Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhoban Banani Dhaka-1212

মোঃ আব্দুল কালাম আজাদ
নির্বাহী প্রকৌশলী (নদীপালন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২


Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approvin g Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 05	Repair works of Providing Asphalt Overlay Works and Drainage System of West Side Resettlement Area at Jamuna Bridge, Sirajganj.	No	1	OTM	BBA	BBA Own Fund	800.00	Planned Dates		14 Dec 26	02 Jan 27	01 Feb 27	08 Feb 27	15 Feb 27	15 Mar 27	15 Mar 27	08 Months
								Planned Days		0	19	30	07	07	28	91 Days	
WR 06	Repair works of Providing Asphalt Overlay Works of East Roundabout to Harber, Bhuapur Gobinda's Road to Kuk Adair Gov. School and Construction of Herring Bond Brick Pavement of Kuk Adair Gov. School to Bhuapur Hardpoint at Jamuna Bridge, Tangail.	No	1	OTM	BBA	BBA Own Fund	400.00	Planned Dates		30 Dec 26	27 Jan 27	26 Feb 27	05 Mar 27	12 Mar 27	09 Apr 27		10 Months
								Planned Days		0	28	30	07	07	28	100 Days	
	Total value for Procurement						Total: 4420.00										


Md. Usuf Harun
Executive Engineer (Bridge)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhawan, Banani, Dhaka-1212


মোঃ ওয়াশিম আলী
সিভিল প্রকৌশলী (সদস্য)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২


মোঃ আবুল কালাম আজাদ
জরাজীর্ণ প্রকৌশলী (সদস্য)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২


A H M SAKTAR
Chief Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhawan, Banani, Dhaka-1212


মোঃ তিহাফদৌল চৌধুরী
সিভিল (ও এড এন) (জ.ক.)
বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2026-2027)

Budget: Operational

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge,	

Package No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EO1	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Repair and Monitoring of Seismic Instrumentation System and Structural Health Monitoring of Jamuna Bridge.	No	1	DPM	Ministry/ Division	BBA Own Fund	1465.00	Planned Dates	15 Sep 26	13 Oct 26	24 Nov 26	19 Jan 27	26 Jan 27	02 Feb 27	04 Mar 27	01 Apr 27		60 Months
								Planned Days	-	28	42	56	07	07	30	28	198 Days	
SR 02	Conversion of Hard copy to Soft copy of the Drawing's that preserved at Jamuna Bridge Archive.	LS	1	QCBS	BBA	BBA Own Fund	400.00	Planned Dates	12 Jan 27	11 Feb 27	04 Mar 27	25 Mar 27	14 Apr 27	29 Apr 27	29 May 27	28 Jun 27		60 Months
								Planned Days	-	30	21	21	20	15	30	30	167 Days	


 মোঃ আবুল কালাম আজাদ
 ডিবাখারক প্রকৌশলী (নদীপাসন) (অ.পা.)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু পরিবহন ও সেতু


 A H M SAKTAR
 Chief Engineer
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Setu Bhuvan Banani, Dhaka-1212


 মোঃ শিবাকৌশল চৌধুরী
 পরিচালক (প.এ.এ.এ.) (অ.ক.)
 বাংলাদেশ সেতু কর্তৃপক্ষ

Package No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S-05/2025-2026	Feasibility Study & Preliminary Design for Construction of Dhaka- Chattogram Elevated Expressway.	No	1	SSS	CCGP	Own Fund	14798.07	Planned Dates	-	29 Jun 26	13 Jul 26	30 Jul 26	09 Aug 26	16 Aug 26	23 Aug 26	06 Sep 26		15 Months	
								Planned Days	-	-	14	17	10	7	7	14	69 Days		
SR-02/2026-2027	Feasibility Study & Preliminary Design for Construction of- i) Bridge/ Tunnel across Cox's Bazar-Moheskhal Channel ii) Bridge over the river Sandhya at Shorupkathi-Inderhat, Pirojpur iii) Bridge over the river Gholghesia & Kholpetua at Kola-Gola-Kolliyanpur, Satkhira iv) Bridge over the river Sugandha at Jhalokati Sadar-Nalchity, Jhalokati v) Bridge over the river Bhairab at Jaikhana Ghat-Sener Bazar Khulna.	No	1	OTM	CCGP	Own Fund/ GoB	8500.00	Planned Dates	05 Oct 26	02 Nov 26	16 Nov 26	01 Dec 26	11 Dec 26	21 Dec 26	28 Dec 26	18 Jan 27		18 Months	
								Planned Days		28	14	15	10	10	7	21	105 Days		
Total value for Procurement							Total: 24,163.04												

du

মোঃ আবুল কালাম আজাদ
উপাধ্যক্ষ প্রকৌশলী (নদীপালন) (অ.স.া.)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী

ATIM SAKIAR
Chief Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridge
Setu Bhawan, Banani Dhaka 1212

মোঃ তিয়ারুদ্দৌল কোমলী
পরিচালক (সি.এম.এ.) (অ.স.া.)
বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2026-2027)

Budget: Development

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approvin g Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 01	Construction of a Two-Storeyed Office Building with Four Storied Foundation for the Jamuna Bridge Site Office at Bhupur, Tangail.	No	1	OTM	BBA	BBA Own Fund	2500.00	Planned Dates		12 Mar 27	03 Apr 27	28 Apr 27	05 May 27	12 May 27	09 Jun 27	09 Jun 27	18 Months
								Planned Days		0	22	25	07	07	28	89 Days	
	Total value for Procurement						2500.00										

(মোঃ ওমান্নাম আহম্মেদ)
সিভিল প্রকৌশলী (নদীশাসন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, ঢাকা

মোঃ আবুল কালাম আজাদ
তত্ত্বাবধায়ক প্রকৌশলী (নদীশাসন) (অ.ম.)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

AHM S AKTAR
Chief Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhawan, Banani, Dhaka 1212

মোঃ জিহাদুল্লাহ চৌধুরী
পরিচালক (ও এন্ড এম) (অ.ক.)
বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2026-2027)

Budget: Operational

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/Director (O&M)	7105
Technical and O&M Wing (Karnaphuli Tunnel)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WT 1	"Supply, Transportation, Plantation & Maintenance of Various Trees at Karnaphuli Tunnel Site Area, Patenga/Anawara, Chattogram."	No	1	Ministry/ Division	BBA	GOB/BB A Own Fund	30.00	Planned Dates Planned Days		16 Nov 26 0	14 Dec 26 28	11 Jan 27 28	18 Jan 27 07	25 Jan 27 07	22 Feb 27 28	98 Days	2 Years
Total Value of Procurement							Total: 30.00										



21.07.26
Md. Siddikur Rahman
Sub Assistant Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212


Md. Shakhawath Alam
Assistant Engineer (Operation)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212


Md. Washim Ali
Executive Engineer (Operation) (A.C.)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212


Md. Abul Kalam Azad
Superintending Engineer (RTW) (A.C.)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212


26.07.2026
A H M S AKTAR
Chief Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212


26/7/2026
মোঃ শাহজাহান আলী
কর্তৃপক্ষ (ও এচ এ) (অ.ক.)
কাজেবন সেতু কর্তৃপক্ষ

Annual Procurement Plan (2026-2027)

Budget: Operational

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/Director (O&M)	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service 1	Engaging Security Guard for South part renovation work of the '6th Bangladesh-China Friendship Bridge Renovation Project', Mukterpur, Munshiganj.	No	1	RFQ	BBA	GOB/BB A Own Fund	12.00	Planned Dates		26 Jul 26	02 Aug 26	09 Aug 26	11 Aug 26	13 Aug 26	18 Aug 26	24 Days	04 Months
								Planned Days		0	07	07	03	02	05		
WR1	Relocation of the Existing Substation; Repair of Boundary Wall; Construction of Garden, Drainage System, and Pier-Protection Railings; Painting of the Office Building; Installation of Electronic Toll Collection (ETC) System and Lightning Protection System; Repair and Maintenance of Weigh Scale No. 02; and Associated Ancillary Works at Muktarpur Bridge Toll Plaza, Munshiganj	No	1	OTM	BBA	GOB/BB A Own Fund	120.00	Planned Dates		30 Aug 26	27 Sept 26	25 Oct 26	01 Nov 26	08 Nov 26	06 Dec 26	98 Days	8 months
								Planned Days		0	28	28	07	07	28		
	Total Value of Procurement						Total: 132.00										/

C:\Users\User\Downloads\APP-2026-27 Mukterpur Bridge & Karnaphuli Tunnel - Copy
Sub-Assistant Engineer (Bridges)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

21.07.26
মোঃ ফারুকান খান
সিনিয়র ইঞ্জিনিয়ার
এমআইএস/আইটি
বাংলাদেশ সেতু কর্তৃপক্ষ

21.07.26
Md. Usuf Harun
Executive Engineer (Bridges)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

21/07/2026
Md. Ohiduzzaman
Superintending Engineer (Maintenance)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban Banani Dhaka-1212

26/7/2026
মোঃ জিহাদুল্লাহ চৌধুরী
পরিচালক (ও এন্ড এম) (সে. ক.)
বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2026-2027)

Budget: Operational

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/Director (O&M)	7105
Technical and O&M Wing (Panchabati-Mukterpur Elevated Road)	


Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WP 1	Engaging Operator for Toll Collection, Operation & Maintenance (O&M) of the Panchabati-Mukterpur Elevated Road and Associated Works for 5 (Five) Years.	No	1	Ministry/ Division	BBA	GOB/BB A Own Fund	10000.00	Planned Dates Planned Days		03 May 26 0	08 Jul 26 66	23 Sept 26 77	30 Sept 26 07	27 Oct 26 27	25 Nov 26 28	205	60 Months
Total Value of Procurement							Total: 10000.00										


21/07/26
MD. ALI ZINNAH
Sub-Assistant Engineer
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhawan, Banani, Dhaka-1212


21.07.26
মোঃ ফারুক আল
সহকারী প্রকৌশলী
এমআইএস/আইডি
বাহাদুর সেতু কর্তৃপক্ষ


21.07.2026
Md. Usuf Hossain
Executive Engineer (Bridge)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhawan, Banani, Dhaka-1212


21/07/2026
Md. Ohiduzzaman
Superintending Engineer (Maintenance)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhawan, Banani, Dhaka-1212


26/7/2026
মোঃ শফিকুল কবির
সিনিয়র প্রকৌশলী (ও&এম) (সি.ই.)
বাহাদুর সেতু কর্তৃপক্ষ


26/07/2026
Md. Shafiqul Kabir
Senior Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhawan, Banani, Dhaka-1212