

Budget: Revenue

(Amount in Lac Taka)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	(Amount in Lac 1akh)	
																		1	2
1	Consumable Goods for recruitment (Other Contingencies)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated	10	11	12	13	14	15	16	17	18		
GR1	Consumable Goods for recruitment (Other Contingencies)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		20/09/2022	05/10/2022	12/10/2022	19/10/2022	26/10/2022	24/11/2022		24/12/2022		
GR2	Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		20/09/2022	05/10/2022	12/10/2022	19/10/2022	26/10/2022	24/11/2022		24/12/2022		
GR3	Printing Goods (Offset Paper 80 gsm, White Paper-36 lbs, C/P Plate, Plate, chemicals etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	40.00	Planned Dated		20/09/2022	05/10/2022	12/10/2022	19/10/2022	26/10/2022	24/11/2022		24/12/2022		
GR4	Supply and Installation of Fire Fighting equipments for Publication Section	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		20/09/2022	05/10/2022	12/10/2022	19/10/2022	26/10/2022	24/11/2022		24/12/2022		
GR5	Consumable Goods (Other Contingencies)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	15.00	Planned Dated		20/09/2022	05/10/2022	12/10/2022	19/10/2022	26/10/2022	24/11/2022		24/12/2022		
GR6	Supply of spare-parts and repairing of PABX Machine	Nos.	1	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated		25/09/2022	04/10/2022	09/10/2022	12/10/2022	17/10/2022	22/10/2022		07/11/2022		
GR7	Computer & Spares (Desktop Computer, Laptop, Laser Printer B&W, Laser Printer Color etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		01/10/2022	14/10/2022	21/10/2022	26/10/2022	03/11/2022	30/11/2022		31/01/2023		
GR8	Furniture (Book Self, Conference Chair, Revolving Chair, Full/Half Sec Table, , Almrah, File Cabinet, Visitor Chair etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		01/10/2022	14/10/2022	21/10/2022	26/10/2022	03/11/2022	30/11/2022		31/01/2023		
GR9	Office Equipments (Photocopier, Multimedia Projector, Scanner etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		01/10/2022	14/10/2022	21/10/2022	26/10/2022	03/11/2022	30/11/2022		31/01/2023		

১৪/০৭/২০২২
 (স্বাক্ষরিত)
 বঙ্গবন্ধু স্মরণ সমিতি
 (স্বাক্ষরিত)
 ১৪/০৭/২০২২

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invitel/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1																	
GR10	Supply of Electric Goods (Fan, switch, led light, security light, cable, Water pump, Circuit Breaker etc.)	3 As required	4 LS	5 RFQ (National)	6 DG, BBS	7 GOB	8 2.00	9 Planned Dated Planned Days	10	11 01/09/2022 0	12 10/09/2022 10	13 15/09/2022 5	14 18/09/2022 3	15 23/09/2022 5	16 28/09/2022 5	17 28	18 12/10/2022 15
GR11	Supply and Installation of Air-Conditions (Electrical Goods) 2/3/5-ton Ceiling/Wall type for Parishankhan Bhaban.	As required	2	RFQ (National)	DG, BBS	GOB	5.50	Actual Dates Planned Dated Planned Days		01/09/2022 0	10/09/2022 10	15/09/2022 5	18/09/2022 3	23/09/2022 5	28/09/2022 5	28	12/10/2022 15
GR12	Supply of Books, Journals etc. for Library of BBS.	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days		15/10/2022 0	25/10/2022 10	30/10/2022 5	03/11/2022 3	08/11/2022 5	13/11/2022 5	28	28/11/2022 15
GR13	Re-filling by Chemicals of Fire Extinguisher	Nos	LS	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days		01/03/2023 0	10/03/2023 10	15/03/2023 5	18/03/2023 3	23/03/2023 5	28/03/2023 5	28	13/04/2023 15
GR14	Office Equipments (Photocopier/Multimedia Projector/Scanner etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days		01/04/2023 0	10/04/2023 10	15/04/2023 5	18/04/2023 3	23/04/2023 5	28/04/2023 5	28	13/05/2023 15
GR15	Furniture (Sofa-set, Book Self, Visitor Chair, Revolving Chair, Full/Half Sec. Table etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days		01/04/2023 0	10/04/2023 10	15/04/2023 5	18/04/2023 3	23/04/2023 5	28/04/2023 5	28	13/05/2023 15
GR16	Computer & Spares (Laser Printer B&W and Laser Printer Color etc.)	Nos	3	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days		01/04/2023 0	10/04/2023 10	15/04/2023 5	18/04/2023 3	23/04/2023 5	28/04/2023 5	28	13/05/2023 15
GR17	Office Equipments (Photocopier, Scanner etc.)	Nos	2	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days		01/04/2023 0	10/04/2023 10	15/04/2023 5	18/04/2023 3	23/04/2023 5	28/04/2023 5	28	13/05/2023 15
GR18	Printing Goods (Offset Paper 80 gsm, White Paper-36 lbs, Plate, chemicals, ink etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days		01/05/2023 0	10/05/2023 10	15/05/2023 5	18/05/2023 3	23/05/2023 5	28/05/2023 5	28	12/06/2023 15
GR19	Printing Goods (Offset Paper 80 gsm, White Paper-36 lbs, Plate, chemicals, ink etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days		01/05/2023 0	10/05/2023 10	15/05/2023 5	18/05/2023 3	23/05/2023 5	28/05/2023 5	28	12/06/2023 15

১৪০৭২০২২
কাজী মুহম্মদ ইউসূফ
মহাপরিচালক (আম.ডি)
(মুদ্রাসচিব)
বাংলাদেশ পরিসংখ্যান ব্যুরো
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা মন্ত্রণালয়, ঢাকা।

১৪০৭২০২২
মোঃ এমরুল হক
পরিচালক

১৪০৭২০২২
মোঃ মাহমুদুল আলম
উপপরিচালক

১৪০৭২০২২
(মোহাম্মদ জাহিদ হুসেইন)
বাংলাদেশ পরিসংখ্যান ব্যুরো

১৪০৭২০২২
গোলাম রশেদ
উচ্চমান সহকারী

Budget: Revenue

: Planning Ministry/Statistics & Informatics Division

: Bangladesh Bureau of Statistics

: Director General & Code: 1160201-103366-Head Quarter

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lac Taka)	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Total for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Repairing, maintenance and servicing of 6 passenger lift (Brand: Schindler, Switzerland), 150 KVA Automatic Voltage Stabilizer etc.	Nos.	6	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		01/09/2022	14/09/2022	21/09/2022	26/09/2022	03/10/2022	31/10/2022	63	31/12/2022
WR2	Supply and installation of Spare-parts for Printing Machine	Nos	2	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		01/09/2022	14/09/2022	21/09/2022	26/09/2022	03/10/2022	31/10/2022	63	31/12/2022
WR3	Supply and installation of Spare-parts for Printing Machine	As required	4	OTM (e-GP) (National)	DG, BBS	GOB	15.00	Planned Dated		01/10/2022	14/10/2022	21/10/2022	26/10/2022	03/11/2022	31-11-2022	63	31/01/2023
WR4	Illumination on the occation of Victory Day, Independence and National Day, National Statistics Day	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	5.00	Planned Dated		15/10/2022	25/10/2022	30/10/2022	03/11/2022	08/11/2022	13/11/2022	28	28/11/2022
WR5	Supply and Installation of Deep Tubewell at Parishankhan Bhabhan	As required	4	OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		01/11/2022	10/11/2022	15/11/2022	18/11/2022	23/11/2022	28/11/2022	28	12/12/2022
WR6	Repare the out side drain of the Parishankhan Bhabhan	As required	4	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		01/11/2022	10/11/2022	15/11/2022	18/11/2022	23/11/2022	28/11/2022	28	12/12/2022
WR7	Supply & fitting of partition with that aluminum & glass	As required	1	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		01/11/2022	10/11/2022	15/11/2022	18/11/2022	23/11/2022	28/11/2022	28	12/12/2022
WR8	Making a Stall for Ekushe Book Fair	LS	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		01/01/2023	10/01/2023	15/01/2023	18/01/2023	23/01/2023	28/01/2023	28	12/02/2023

[illegible]

