

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ পরিসংখ্যান ব্যুরো
ফিন্যান্স, এ্যাডমিনিস্ট্রেশন এন্ড এমআইএস
পরিসংখ্যান ভবন (৮ম তলা, ব্লক-এ)
ই-২৭/এ, আগারগাঁও, ঢাকা-১২০৭
www.bbs.gov.bd


নং-৫২.০১.০০০০.১০৯.০৭.৪১৬.২০-২৫৭৬

তারিখ: ৩১ অক্টোবর, ১৪২৭ বঙ্গাব্দ।
২৫/৭/১৪২০ খ্রিস্টাব্দ।

বিষয়: ২০২০-২০২১ অর্থবছরের বার্ষিক ক্রয় ও কর্মপরিকল্পনা প্রেরণ।

সূত্র: পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগের পত্র নং-৫২.০০.০০০০.০২১.২০.১০১(অংশ-২).১৯-১২০, তারিখ: ০১/০৭/২০২০।

উপর্যুক্ত বিষয় ও সূত্রস্থ পত্র মোতাবেক পিপিআর-২০০৮ এর বিধি-১৬ অনুযায়ী বাংলাদেশ পরিসংখ্যান ব্যুরোর প্রধান কার্যালয়ের ২০২০-২০২১ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রণয়ন করা হয়েছে। সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে সংযুক্ত করে প্রেরণ করা হলো।


মোহাম্মদ তাজুল ইসলাম
মহাপরিচালক
(অতিরিক্ত সচিব)
ফোন: ০২-৫৫০০৭০৬৮

সচিব
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিসংখ্যান ভবন, ঢাকা।



ANNUAL PROCUREMENT PLAN (FY 2020-21)

Budget: Revenue

Ministry/Division : Planning Ministry/Statistics & Informatics Division

Agency : Bangladesh Bureau of Statistics

Procuring Entity Name & Code : Director General & Code: 1160201-103366-Head Quarter

(Amount in Lac Taka)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Computer Accessories (Toner, Cartridge, Pendrive, DVD, etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	25.00	Planned Dated Planned Days		20-09-2020 0	05-10-2020 15	12-10-2020 7	19-10-2020 7	26-10-2020 7	24-11-2020 28	63	24-12-2020 30
GR2	Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	15.00	Planned Dated Planned Days		20-09-2020 0	05-10-2020 15	12-10-2020 7	19-10-2020 7	26-10-2020 7	24-11-2020 28	63	24-12-2020 30
GR3	Printing Goods (Offset Paper 80 gsm, White Paper-36 lbs, CIP Plate, Plate, chemicals etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	35.00	Planned Dated Planned Days		20-09-2020 0	05-10-2020 15	12-10-2020 7	19-10-2020 7	26-10-2020 7	24-11-2020 28	63	24-12-2020 30
GR4	Supply and Installation of Fire Fighting equipments for Publication Section	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	15.00	Planned Dated Planned Days		20-09-2020 0	05-10-2020 15	12-10-2020 7	19-10-2020 7	26-10-2020 7	24-11-2020 28	63	24-12-2020 30
GR5	Consumable Goods (Other Contingencies)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	12.00	Planned Dated Planned Days		20-09-2020 0	05-10-2020 15	12-10-2020 7	19-10-2020 7	26-10-2020 7	24-11-2020 28	63	24-12-2020 30
GR6	Supply of spare-parts and repairing of PABX Machine	Nos.	1	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated Planned Days		25-09-2020 0	04-10-2020 10	09-10-2020 5	12-10-2020 3	17-10-2020 5	22-10-2020 5	28	07-11-2020 15
GR7	Computer & Spares (Desktop Computer, Laptop, Laser Printer B&W, Laser Printer Color etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	25.00	Planned Dated Planned Days		01-10-2020 0	14-10-2020 15	21-10-2020 7	26-10-2020 7	03-11-2020 7	30-11-2020 28	63	31-01-2021 60
GR8	Furniture (Book Self, Conference Chare, Revolving Chair, Full/Half Sec Table, Almirah, File Cabinet, Visitor Chair etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated Planned Days		01-10-2020 0	14-10-2020 15	21-10-2020 7	26-10-2020 7	03-11-2020 7	30-11-2020 28	63	31-01-2021 60
GR9	Office Equipments (Photocopier, Multimedia Projector, Scanner etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated Planned Days		01-10-2020 0	14-10-2020 15	21-10-2020 7	26-10-2020 7	03-11-2020 7	30-11-2020 28	63	31-01-2021 60

স্বাক্ষরিত করিতে হবে।

স্বাক্ষরিত করিতে হবে।

স্বাক্ষরিত করিতে হবে।

স্বাক্ষরিত করিতে হবে।

স্বাক্ষরিত করিতে হবে।

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR10	Supply of Electric Goods (Fan, switch, led light, security light, cable, Water pump, Circuit Breaker etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-09-2020	10-09-2020	15-09-2020	18-09-2020	23-09-2020	28-09-2020	28	12-10-2020
GR11	Supply and Installation of Air-Conditions (Electrical Goods) 2-ton Window/Ceiling/Wall type for Lift Machine room.	As required	1	RFQ (National)	DG, BBS	GOB	2.00	Actual Dates Planned Dated Planned Days		01-09-2020	10-09-2020	15-09-2020	18-09-2020	23-09-2020	28-09-2020	28	12-10-2020
GR12	Supply and Installation of Air-Conditions (Electrical Goods) 5-ton Ceiling type for Auditorium	As required	1	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days		01-09-2020	10-09-2020	15-09-2020	18-09-2020	23-09-2020	28-09-2020	28	12-10-2020
GR13	Supply of Books, Journals etc. for Library of BBS.	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		15-10-2020	25-10-2020	30-10-2020	03-11-2020	08-11-2020	13-11-2020	28	28-11-2020
GR14	Supply and Installation of Air-Conditions (Electrical Goods) 2-ton Ceiling/Wall type for Auditorium	As required	3	OTM (e-GP) (National)	DG, BBS	GOB	5.00	Planned Dated Planned Days		01-12-2020	15-12-2020	22-12-2020	29-12-2020	05-01-2021	03-02-2021	63	02-04-2021
GR15	Supply of Sanitary items	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-01-2021	10-01-2021	15-01-2021	18-01-2021	23-01-2021	28-01-2021	28	12-02-2021
GR16	Computer Accessories (Toner, Cartridge, Pendrive, DVD, etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-03-2021	10-03-2021	15-03-2021	18-03-2021	23-03-2021	28-03-2021	28	13-04-2021
GR17	Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-03-2021	10-03-2021	15-03-2021	18-03-2021	23-03-2021	28-03-2021	28	13-04-2021
GR18	Re-filling by Chemicals of Fire Extinguisher	Nos.	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-03-2021	10-03-2021	15-03-2021	18-03-2021	23-03-2021	28-03-2021	28	13-04-2021
GR19	Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-04-2021	10-04-2021	15-04-2021	18-04-2021	23-04-2021	28-04-2021	28	12-05-2021

১৫/০৭/২০২০
মোঃ সাহিদুর রহমান
উপসহকারী পরিচালক

১৫/০৭/২০২০
মোঃ সাহিদুর রহমান
উপসহকারী পরিচালক

১৫/০৭/২০২০
মোঃ এমদাদুল হক
পরিচালক

১৫/০৭/২০২০
মোঃ এমদাদুল হক
পরিচালক

১৫/০৭/২০২০
মোঃ সাহিদুর রহমান
উপসহকারী পরিচালক

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR20	Office Equipments (Photocopier/ Multimedia Projector/Scanner etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-04-2021 0	10-04-2021 10	15-04-2021 5	18-04-2021 3	23-04-2021 5	28-04-2021 5	28	13-05-2021 15
GR21	Furniture (Sofa-set, Book Self, Visitor Chair, Revolving Chair, Full/Half Sec. Table etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-04-2021 0	10-04-2021 10	15-04-2021 5	18-04-2021 3	23-04-2021 5	28-04-2021 5	28	13-05-2021 15
GR22	Computer & Spares (Laser Printer B&W and Laser Printer Color etc.)	Nos.	3	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-04-2021 0	10-04-2021 10	15-04-2021 5	18-04-2021 3	23-04-2021 5	28-04-2021 5	28	13-05-2021 15
GR23	Office Equipments (Photocopier, Scanner etc.)	Nos.	2	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-04-2021 0	10-04-2021 10	15-04-2021 5	18-04-2021 3	23-04-2021 5	28-04-2021 5	28	13-05-2021 15
GR24	Supply of Sanitary item	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2021 0	10-05-2021 10	15-05-2021 5	18-05-2021 3	23-05-2021 5	28-05-2021 5	28	12-06-2021 15
GR25	Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2021 0	10-05-2021 10	15-05-2021 5	18-05-2021 3	23-05-2021 5	28-05-2021 5	28	12-06-2021 15
GR26	Computer Accessories (Toner, Cartridge, Pendrive, DVD, etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2021 0	10-05-2021 10	15-05-2021 5	18-05-2021 3	23-05-2021 5	28-05-2021 5	28	12-06-2021 15
GR27	Printing Goods (Offset Paper 80 gsm, White Paper-36 lbs, Plate, chemicals, ink etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2021 0	10-05-2021 10	15-05-2021 5	18-05-2021 3	23-05-2021 5	28-05-2021 5	28	12-06-2021 15
GR28	Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2021 0	10-05-2021 10	15-05-2021 5	18-05-2021 3	23-05-2021 5	28-05-2021 5	28	12-06-2021 15
GR29	Computer Accessories (Toner, Cartridge, Pendrive, DVD, etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2021 0	10-05-2021 10	15-05-2021 5	18-05-2021 3	23-05-2021 5	28-05-2021 5	28	12-06-2021 15
GR30	Printing Goods (Offset Paper 80 gsm, White Paper-36 lbs, Plate, chemicals, ink etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2021 0	10-05-2021 10	15-05-2021 5	18-05-2021 3	23-05-2021 5	28-05-2021 5	28	12-06-2021 15
GR31	Supply of Electric Goods (Fan, switch, led light, security light, cable, Water pump, Circuit Breaker etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2021 0	10-05-2021 10	15-05-2021 5	18-05-2021 3	23-05-2021 5	28-05-2021 5	28	12-06-2021 15

মোহাম্মদ জাকির হোসেন
জিডিও
২০/০৭/২০২০

মুহাম্মদ
২০/০৭/২০২০
মোঃ সাইদুর রহমান
উপপরিচালক

২০/০৭/২০২০
মোঃ এমসাদুল হক
পরিচালক

২০/০৭/২০২০
মোঃ এমসাদুল হক
পরিচালক

২০/০৭/২০২০
মোঃ এমসাদুল হক
পরিচালক

ANNUAL PROCUREMENT PLAN (FY 2020-21)

Budget: Revenue

Ministry/Division

: Planning Ministry/Statistics & Informatics Division

Agency

: Bangladesh Bureau of Statistics

Procuring Entity Name & Code

: Director General & Code: 1160201-103366-Head Quarter

(Amount in Lac Take)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lac Take)	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Total for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Re-construction work of the office room, bathroom etc. with tiles and other related accessories at Parishankhan Bhawan	Nos.	1	RFQ (National)	DG, BBS	GOB	6.00	Planned Dated		01-08-2020	14-08-2020	21-08-2020	26-08-2020	03-09-2020	31-9-2020	63	31-11-2020
								Planned Days		0	14	7	7	7	28		60
WR2	Interior design work of the office room etc. with glass, thai aluminium and other related accessories at Parishankhan Bhawan	As required	1	RFQ (National)	DG, BBS	GOB	6.00	Planned Dated		01-08-2020	14-08-2020	21-08-2020	26-08-2020	03-09-2020	31-9-2020	63	31-11-2020
								Planned Days		0	14	7	7	7	28		60
WR3	Re-construction work of the office room with related accessories at Parishankhan Bhawan	As required	1	RFQ (National)	DG, BBS	GOB	6.00	Planned Dated		01-08-2020	14-08-2020	21-08-2020	26-08-2020	03-09-2020	31-9-2020	63	31-11-2020
								Planned Days		0	14	7	7	7	28		60
WR4	Re-construction work of the office room with related accessories at Parishankhan Bhawan	As required	1	RFQ (National)	DG, BBS	GOB	6.00	Planned Dated		01-08-2020	14-08-2020	21-08-2020	26-08-2020	03-09-2020	31-9-2020	63	31-11-2020
								Planned Days		0	14	7	7	7	28		60
WR5	Repairing, maintenance and servicing of 6 passenger lift (Brand: Schindler, Switzerland), 150 KVA Automatic Voltage Stabilizer etc. at Bangladesh Bureau of Statistics E-27/A, Agargaon, Dhaka-1207	Nos.	1	OTM (e-GP) (National)	DG, BBS	GOB	160.00	Planned Dated		01-09-2020	14-09-2020	21-09-2020	26-09-2020	03-10-2020	31-10-2020	63	31-12-2020
								Planned Days		0	14	7	7	7	28		60
								Actual Dates									
WR6	Supply and installation of Spare-parts for Heidelberg GTO-52-2P SL No. 721234 Bi-Colour Printing Machine	Nos.	2	OTM (e-GP) (National)	DG, BBS	GOB	8.00	Planned Dated		01-09-2020	14-09-2020	21-09-2020	26-09-2020	03-10-2020	31-10-2020	63	31-12-2020
								Planned Days		0	14	7	7	7	28		60
								Actual Dates									
WR7	Repairing and Maintenance of Web Offset Printing Machine.	As required	1	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		08-09-2020	18-09-2020	23-09-2020	26-09-2020	31-09-2020	05-10-2020	28	20-10-2020
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
WR8	Repairing and Maintenance of Auto Binding Machine (Heidelberg).	As required	1	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		15-09-2020	25-09-2020	30-09-2020	03-10-2020	08-10-2020	13-10-2020	28	28-10-2020
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
WR9	Repairing and Maintenance of Plate Cutting Machine.	As required	1	RFQ (National)	DG, BBS	GOB	2.50	Planned Dated		22-09-2020	02-10-2020	07-10-2020	10-10-2020	15-10-2020	20-10-2020	28	05-11-2020
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									

১৯/১০/২০২০

১৯/১০/২০২০

১৯/১০/২০২০

১৯/১০/২০২০

১৯/১০/২০২০

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Total for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR10	Cleaning & Maintenance of Parishankhan Bhaban, Maintenance of 1250 KVA Sub-Station, 250 KVA Diesel Generator and Water Pumps at Bangladesh Bureau of Statistics E-27/A, Agargaon, Dhaka-1207.	As required	1	OTM (e-GP) (National)	DG, BBS	GOB	150.00	Planned Dated		01-10-2020	14-10-2020	21-10-2020	26-10-2020	03-11-2020	31-11-2020	17	31-01-2021
WR11	Supply and installation of Spare-parts for Print Master QM-46, SI. No. 960971, 960972, 960973 & 960974 Printing Machine.	As required	4	OTM (e-GP) (National)	DG, BBS	GOB	35.00	Planned Dated		01-10-2020	14-10-2020	21-10-2020	26-10-2020	03-11-2020	31-11-2020	17	31-01-2021
WR12	Repairing and Maintenance of Laminating and Stitching Machine.	As required	2	RFQ (National)	DG, BBS	GOB	1.30	Planned Dated		01-10-2020	10-10-2020	15-10-2020	18-10-2020	23-10-2020	28-10-2020	28	12-11-2020
WR13	Repairing and Maintenance of Plate Exposure and Datagrap Exposure Machine.	As required	2	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated		01-10-2020	10-10-2020	15-10-2020	18-10-2020	23-10-2020	28-10-2020	28	12-11-2020
WR14	Illumination on the occasion of Victory Day, 2019	As required	LS	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated		15-10-2020	25-10-2020	30-10-2020	03-11-2020	08-11-2020	13-11-2020	28	28-11-2020
WR15	Repair the out side drain of the Parishankhan Bhaban	As required	4	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		01-11-2020	10-11-2020	15-11-2020	18-11-2020	23-11-2020	28-11-2020	28	12-12-2020
WR16	Supply & fitting of partition with thai aluminium & glass	As required	1	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		01-11-2020	10-11-2020	15-11-2020	18-11-2020	23-11-2020	28-11-2020	28	12-12-2020
WR17	Making a Stall for Ekushe Book Fair	LS	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		01-01-2021	10-01-2021	15-01-2021	18-01-2021	23-01-2021	28-01-2021	28	12-02-2021
WR18	Illumination on the occasion of Independence and National Day, 2020	As required	LS	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated		01-02-2021	10-02-2021	15-02-2021	18-02-2021	23-02-2021	28-02-2021	28	15-03-2021
WR19	Illumination on the occasion of Majib Nagar Dibash, 2020	As required	LS	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated		01-03-2021	10-03-2021	15-03-2021	18-03-2021	23-03-2021	28-03-2021	28	13-04-2021

১৭/০৪/২০২০
মোহাম্মদ আকির হোসেন
জিডিও
বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা।

১৭/০৪/২০২০
মোঃ সাইদুর রহমান
উপপরিচালক

১৭/০৪/২০২০
মোঃ এমদাদুল হক
পরিচালক

১৭/০৪/২০২০
মোঃ এমদাদুল হক
পরিচালক

১৭/০৪/২০২০
মোহাম্মদ তাজুল ইসলাম
সহপরিচালক