

ANNUAL PROCUREMENT PLAN (APP) 2024-25 (Time bound tentative Procurement Plan-Goods)

Ministry/Division	Statistics and Informatics Division (SID), Ministry of Planning
Agency	Bangladesh Bureau of Statistics (BBS)
Procuring Entity	Development of Quarterly Gross Domestic Product (QGDP) and District Gross Domestic Product (DGDP) Project
Project Code	24379700

Project Cost (in Lakh)	
Total	2339.74
GoB	2339.74
PA	Nil

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Not used in Goods	Invite/Advertisement for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD001	Purchase of advertising and promotional materials	Nos	LS	RFQ	PE/PI/D	GoB	5.00	Planned Dates Planned Days		1/Aug/24 0	11/Aug/24 10	11/Aug/24 00	11/Aug/24 02	18/Aug/24 05	25/Aug/24 7	24
GD002	Survey training manual, report printing and binding	Nos	LS	RFQ	PE/PI/D	GoB	5.00	Planned Dates Planned Days		7/Aug/24 0	21/Aug/24 14	21/Aug/24 00	25/Aug/24 04	28/Aug/24 03	4/Sep/24 7	28
GD003	Purchase of Stationaries items (paper, pens, bags, folders, markers, etc.)	Nos	LS	RFQ	PE/PI/D	GoB	4.45	Planned Dates Planned Days		5/Sep/24 0	15/Sep/24 10	15/Sep/24 00	17/Sep/24 02	19/Sep/24 02	26/Sep/24 7	21
GD004	Consumable Stores (Water Heater, Hand Sanitizer, Soap, Tissue, Dinner Set & Other necessary items)	Nos	LS	RFQ	PE/PI/D	GoB	1.55	Planned Dates Planned Days		3/Nov/24 0	13/Nov/24 10	13/Nov/24 00	17/Nov/24 04	19/Nov/24 02	26/Nov/24 7	23
GD005	Purchase of computer consumables (toner, hard disk, keyboard, mouse, storage etc.)	Nos	LS	RFQ	PE/PI/D	GoB	5.00	Planned Dates Planned Days		5/Dec/24 0	19/Dec/24 14	19/Dec/24 00	26/Dec/24 04	26/Dec/24 03	27/Jan/25 7	28
Total price of goods purchased							21	Actual Dates								

Deputy Project Director
Development of Quarterly Gross Domestic Product (QGDP)
& District Gross Domestic Product (DGDP) Project

Project Director
Development of Quarterly Gross Domestic Product (QGDP)
& District Gross Domestic Product (DGDP) Project

Director General
Bangladesh Bureau of Statistics (BBS)

- Notes:
- (i) RFQ: Request for Quotation; GoB: Government of Bangladesh; HOPE: Head of Procurement Entity; PI: Project Director.
 - (ii) Procurement plan to be updated periodically as per PPR based on the actual implementation needed and budget availability for the project.
 - (iii) Public Procurement Act 2006 & Public Procurement Rules 2008 to be followed for all packages.

অসহকারী প্রকল্প পরিচালক
উপপ্রকল্প পরিচালক
QGDP এবং DGDP উন্নয়ন প্রকল্প
আঞ্চলিক পরিচালক

প্রকল্প পরিচালক
উপপ্রকল্প পরিচালক
QGDP এবং DGDP উন্নয়ন প্রকল্প
আঞ্চলিক পরিচালক

2024/09/20

ANNUAL PROCUREMENT PLAN (APP) 2024-25 (Time bound tentative Procurement Plan-Service)

Ministry/Division	Statistics and Informatics Division (SID), Ministry of Planning
Agency	Bangladesh Bureau of Statistics (BBS)
Procuring Entity Name	Development of Quarterly Gross Domestic Product (QGDP) and District Gross Domestic Product (DGDP) Project
Project Code	224379700

Project Cost (in Lakh Taka)	
Total	2339.74
Govt	2339.74
PA	Nil

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Not used in Goods	Send RFA	RFA Opening	RFA Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S01	Senior Consultant (ISP & Case Study)	1	6 Months	SSS	PE/PP	Govt	18.00	Planned Date		14/Jul/24	24/Jul/24	28/Jul/24	30/Jul/24	11/Aug/24	8/Aug/24	22/Sep/24	25
S02	Computer Software (Firm Selection for Capl Apps)	Nos	15	ex BSSS	PE/PP	Govt	25.00	Planned Date		18/Jul/24	8/Aug/24	6/Dec/24	9/Dec/24	11/Dec/24	18/Dec/24	25/Dec/24	153
The total purchase price of the service							43.00	Actual Dates									

Notes:

- (1) SSS: Single source selection; Govt: Government of Bangladesh; PP: Project Director; PE/PP: Quality and Cost based Selection
- (2) Procurement plan to be updated periodically as per PPR based on the actual implementation needed and budget availability for the project
- (3) Public Procurement Act 2001 & Public Procurement Rules 2008 to be followed for all packages

Deputy Project Director
Development of Quarterly Gross Domestic Product (QGDP)
& District Gross Domestic Product (DGDP) Project

Project Director
Development of Quarterly Gross Domestic Product (QGDP)
& District Gross Domestic Product (DGDP) Project

সহকারী প্রকল্প পরিচালক
সংসদীয় প্রকল্প
বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান

প্রকল্প পরিচালক
বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান
বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান

Director General
Bangladesh Bureau of Statistics (BBS)