

Division	:	Statistics and Informatics Division (SID)
Institute	:	Bangladesh Bureau of Statistics (BBS)
Name of the Project	:	Population and Housing Census 2021 Project
Total Project Allocation	:	Tk. 1761.79 Crore (Main DPP)
Revised Project Allocation	:	Tk. 1575.68 Crore

(Signature)
মোহাম্মদ হাইদর রহমান
অতিরিক্ত পরিচালক

(Signature)
১৬/০৭/২০২৩
উপসচিব নাজিম আহমেদ

(Signature)
এস এম কামরুজ্জামান ইসলাম
উপপরিচালক

১

(Signature)
ডাঃ মোস্তফিজুল হকের
ব্রাহ্মণ পরিচালক (উপসচিব)

(Signature)
মোঃ মতিয়ার রহমান
মহাপরিচালক

Sl. No.	Name of Activities	Actors	Date		Remarks	
			Beginning	Completion		
2.	Main Census Report: National Report					
	2.1	Data Consistency Check & Validation: a. Cross-checking b. Validation c. Analysis	Data Analysis & Report Writing Team and PHC Team	1 June 2023	19 July 2023	
	2.2	Report Writing	Report Writing Team and PHC Team	20 July 2023	31 August 2023	
	2.3	Overall Review & Approval	Concerned Committee/Team/Forum & PHC Team	01 September 2023	30 September 2023	
	2.4	Printing & Dissemination	PHC Team	01 October 2023	31 October 2023	
3.	Census Report: District Series (Individual Report of 64 Districts)					
	3.1	Tabulation Plan Preparation & Finalization	Tabulation Plan Team and PHC Team	01 July 2023	31 July 2023	
	3.2	Model/Dummy Report Preparation & Approval	Report Writing Team and PHC Team	01 August 2023	15 October 2023	
	3.3	Table Generation	IT Team	16 October 2023	30 November 2023	
	3.4	Data Consistency Check & Validation: a. Cross-checking b. Validation c. Analysis	Data Analysis & Report Writing Team and PHC Team	01 December 2023	31 December 2023	
	3.5	Report Writing	Report Writing Team and PHC Team	01 January 2024	31 January 2024	
	3.6	Overall Review & Approval	Concerned Committee/Team/Forum & PHC Team	01 February 2024	31 March 2024	
	3.7	Printing & Dissemination	PHC Team	01 April 2024	15 June 2024	

मोहम्मद सादिकुर रहमान
परिसरध्याय कर्मकर्ता

26/04/24
आब्दुल क़दिर नाहिर
उपपरिचालक

28/04/2024
आय कानून इमाम
उपपरिचालक (अभियान)

11/03/2023
आ. फ़ैजुल्लाह
उपपरिचालक (उपसर्ग)

मोहम्मद सादिकुर रहमान
महापरिचालक

Sl. No.	Name of Activities	Actors	Date		Remarks	
			Beginning	Completion		
4.	Census Report: Community Series (Individual Report of 64 Districts)					
	4.1	Tabulation Plan Preparation & Finalization	Tabulation Plan Team and PHC Team	01 August 2023	15 September 2023	
	4.2	Model/Dummy Report Preparation & Approval	Report Writing Team and PHC Team	16 September 2023	30 October 2023	
	4.3	Table Generation	IT Team	01 November 2023	30 November 2023	
	4.4	Data Consistency Check & Validation: a. Cross-checking b. Validation c. Analysis	Data Analysis & Report Writing Team and PHC Team	01 December 2023	31 December 2023	
	4.5	Report Writing	Report Writing Team and PHC Team	01 January 2024	31 January 2024	
	4.6	Overall Review & Approval	Concerned Committee/Team/Forum & PHC Team	01 February 2024	31 March 2024	
	4.7	Printing & Dissemination	PHC Team	01 April 2024	15 June 2024	
5.	Main Census Report: Urban Area Report & Union Statistics					
	5.1	Tabulation Plan Preparation, Finalization & Generation	Tabulation Plan Team and PHC Team	01 December 2023	31 December 2023	
	5.2	Data Consistency Check & Validation: a. Cross-checking b. Validation c. Analysis	Data Analysis & Report Writing Team and PHC Team	1 January 2024	15 February 2024	
	5.3	Report Writing	Report Writing Team and PHC Team	16 February 2024	31 March 2024	
	5.4	Overall Review & Approval	Concerned Committee/Team/Forum & PHC Team	01 April 2024	30 April 2024	
5.5	Printing & Dissemination	PHC Team	02 May 2024	05 June 2024		

যোজনাগত আইন বিষয়
গণিতবিভাগ কার্যকর

যোজনাগত আইন বিষয়
গণিতবিভাগ কার্যকর

এস এস কার্যক্রম
গণিতবিভাগ (প্রশাসনিক)

3

গণিতবিভাগ কার্যকর

গণিতবিভাগ কার্যকর

Sl. No.	Name of Activities	Actors	Date		Remarks
			Beginning	Completion	
6.	Main Census Report: Administrative Report (National)				
	6.1 Report Preparation	PHC Team	1 July 2023	29 February 2024	
	6.2 Overall Review & Approval	PHC Team	1 March 2024	31 March 2024	
	6.3 Printing & Dissemination	PHC Team	1 April 2024	10 June 2024	
7.	Population Monograph (Thematic Report)				
	7.1 Identification of Thematic Area and Other Administrative Processing	FPO & PHC Team	1 July 2023	15 October 2023	
	7.2 Monograph Preparation & Writing	Concerned Person/Institution	16 October 2023	28 February 2024	
	7.3 Overall Review & Approval	Concerned Committee/Team/Forum & PHC Team	01 March 2024	30 April 2024	
	7.4 Printing & Dissemination	PHC Team	02 May 2024	20 June 2024	
8.	Infographic				
	8.1 Identification of Thematic Area with Planning & Creating the Content	FPO & PHC Team	1 August 2023	30 September 2023	
	8.2 Preparing Template	FPO & PHC Team	1 October 2023	31 December 2023	
	8.3 Generating Infographic	PHC Team	1 January 2024	31 March 2024	
	8.4 Overall Review & Approval	Concerned Committee/Team/Forum & PHC Team	1 April 2024	30 April 2024	
	8.5 Printing & Dissemination	PHC Team	2 May 2024	20 June 2024	
9.	Local Training				
	1. Training on Report Writing Skill Development (10 days)	PHC Team	1 August 2023	15 June 2024	 মোঃ রফিকুল ইসলাম মহাপরিচালক
	2. Training on Preparing Tabulation Plan (5 Days)				
	3. Training on PPR and e-GP (8 days)				
	4. Training on Data Analysis using STATA (10 days)				

মোহাম্মদ সাইফুর রহমান
পরিচালক


উপপরিচালক


এস এম কামরুল ইসলাম
উপপরিচালক (প্রশাসন)


মোঃ মতিয়াস রহমান
মহাপরিচালক

মোঃ মতিয়াস রহমান
মহাপরিচালক (উপসচিব)

Sl. No.	Name of Activities	Actors	Date		Remarks
			Beginning	Completion	
	5. Training on Database Management System-Oracle 19c (10 days) 6. Training on Office Management (10 days) 7. Training on Crystal Report Software (5 Days) 8. Training on ICT Skill Development (10 days) 9. Training on Survey Design (10 days) 10. Training on Development Project Proposal (10 days) 11. Training on Basic Statistics (10 days) 12. Training on Data Analysis using R (10 days)				


 মোঃ আনিস আলী
 মহাপরিচালক
 জনস্বাস্থ্য ও পরিচর্যা
 সার্বভৌম অধিদপ্তর, ঢাকা।


 আনোয়ার
 উপ-মহাপরিচালক


 ১৬/০৭/২০২৩
 জনস্বাস্থ্য ও পরিচর্যা
 সার্বভৌম অধিদপ্তর (প্রশাসন)


 ১৬/০৭/২০২৩
 মোঃ দিলদার হোসেন
 প্রকল্প পরিচালক (উপসচিব)
 জনস্বাস্থ্য ও পরিচর্যা
 সার্বভৌম অধিদপ্তর


 মোঃ মতিয়াস রহমান
 মহাপরিচালক

