

Budget: Revenue

Agency : Bangladesh Bureau of Statistics

(Amount in Lac Taka)

[illegible]

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR10	Supply and Installation of Air-Conditions (Electrical Goods) 2/3/5-ton Ceiling/Wall type for Parishankhan Bhaban.	As required	2	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated Planned Days		01/08/2023 0	15/08/2023 15	21/08/2023 6	27/08/2023 6	04/09/2023 7	02/10/2023 28	17	31/10/2023 28
GR11	Printing of ID cards with cover 2 part to officers/employees of BBS (As per Sample).	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	2.50	Actual Dates Planned Dated Planned Days		01/08/2023 0	10/08/2023 10	15/08/2023 5	18/08/2023 3	23/08/2023 5	28/08/2023 5	28	13/09/2024 15
GR12	Supply, Installation, and commissioning of CC Camera in Lift Control room	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01/09/2023 0	10/09/2023 10	15/09/2023 5	18/09/2023 3	23/09/2023 5	28/09/2023 5	28	13/10/2023 15
GR13	Supply of Books, Journals etc. for Library of BBS.	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		15/10/2023 0	25/10/2023 10	30/10/2023 5	03/11/2023 3	08/11/2023 5	13/11/2023 5	28	28/11/2023 15
GR14	Supply of Office Dress or 4th class employee 17-20 grade.	As required	LS	e-GP (National)	DG, BBS	GOB	12.00	Planned Dated Planned Days Actual Dates		01/02/2024 0	15/02/2024 15	21/02/2024 6	27/02/2024 6	04/03/2024 7	02/04/2024 28	62	30/04/2024 28
GR15	Supply, Installation, and Commissioning of Re-filling by Chemicals of Fire Extinguisher	Nos.	LS	RFQ/e-GP (National)	DG, BBS	GOB	2.00	Planned Dated Planned Days Actual Dates		01/03/2024 0	10/03/2024 10	15/03/2024 5	18/03/2024 3	23/03/2024 5	28/03/2024 5	28	13/04/2024 15
GR16	Supply of different type chemical items for Printing Press.	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01/03/2024 0	10/03/2024 10	15/03/2024 5	18/03/2024 3	23/03/2024 5	28/03/2024 5	28	13/04/2024 15
GR17	Supply of Furniture (Sofa-set, Book Self, Visitor Chair, Revolving Chair, Full/Half Sec. Table etc.)	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01/04/2024 0	10/04/2024 10	15/04/2024 5	18/04/2024 3	23/04/2024 5	28/04/2024 5	28	13/05/2024 15
GR18	Supply, Installation, and Commissioning of Computer & Spares (Laser Printer B&W and Laser Printer Color etc.)	Nos.	3	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01/04/2024 0	10/04/2024 10	15/04/2024 5	18/04/2024 3	23/04/2024 5	28/04/2024 5	28	13/05/2024 15
GR19	Supply of Printing & binding Goods (Offset Paper 80 gsm, White Paper-36 lbs, Plate, chemicals, ink etc.)	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01/04/2024 0	10/04/2024 10	15/04/2024 5	18/04/2024 3	23/04/2024 5	28/04/2024 5	28	13/05/2024 15
GR20	Supply of Computer Accessories (Laser Printer Toner (B&W), Colour Toner, Photocopier Toner, Pen Drive etc.)	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01/02/2024 0	14/02/2024 14	21/02/2024 7	28/02/2024 7	05/03/2024 7	03/04/2024 28	63	03/06/2024 60

28.09.2026
আল আমিন
ইন্টারেক্টিভ
সম্পদ শাখা

২৪/০৭/২০
(মোহাম্মদ জাকির হোসেন)
ডি.ভি. ও
বাংলাদেশ পরিসংখ্যান ব্যুরো।

লিজেদ শাহ নঈম
উপপরিচালক

২৮/০৭/২০
এস.এম.আনিসুজ্জামান
পরিচালক (ভারপ্রাপ্ত)

২৮/০৭/২০
এম: মতিয়াস রহমান
মহাপরিচালক

ANNUAL PROCUREMENT PLAN (FY 2023-2024)

Ministry/Division : Planning Ministry/Statistics & Informatics Division
Agency : Bangladesh Bureau of Statistics
Procuring Entity Name & Code : Director General & Code: 1160201-103366-Head Quarter

(Amount in Lac Taka)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Total for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Spare-parts installation, repairing and servicing of 6 passenger lift (Brand: Schindler, Switzerland), 150 KVA Automatic Voltage Stabilizer etc.	Nos.	6	OTM (e-GP) (National)/ OTM Frame Work	DG, BBS	GOB	20.00	Planned Dated Planned Days Actual Dates		01/09/2023 0 01/09/2023	14/09/2023 14 14	21/09/2023 7 7	26/09/2023 7 7	03/10/2023 7 7	31/10/2023 28 28	63	31/12/2023 60
WR2	Supply and installation of Spare-parts for Press Machine	Nos.	2	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated Planned Days Actual Dates		01/09/2023 0 01/09/2023	14/09/2023 14 14	21/09/2023 7 7	26/09/2023 7 7	03/10/2023 7 7	31/10/2023 28 28	63	31/12/2023 60
WR3	Renovation of the F&E/MIS Wing Officer/Staff room.	As required	1	OTM (e-GP) (National)	DG, BBS	GOB	25.00	Planned Dated Planned Days Actual Dates		01/09/2023 0 01/09/2023	14/09/2023 14 14	21/09/2023 7 7	26/09/2023 7 7	03/10/2023 7 7	31/10/2023 28 28	63	31/12/2023 60
WR4	Illumination on the occasion of Victory Day, Independence and National Day, National Statistics Day	As required	LS	RFQ/(e-GP) (National)	DG, BBS	GOB	4.00	Planned Dated Planned Days Actual Dates		15/10/2023 0 01/11/2023	25/10/2023 10 10	30/10/2023 5 5	03/11/2023 3 3	08/11/2023 5 5	13/11/2023 5 5	28	28/11/2023 15
WR5	Repair the out side drain of the Parishankhan Bhaban	As required	4	RFQ/(e-GP) (National)	DG, BBS	GOB	6.00	Planned Dated Planned Days Actual Dates		01/11/2023 0 01/11/2023	10/11/2023 10 10	15/11/2023 5 5	18/11/2023 3 3	23/11/2023 5 5	28/11/2023 5 5	28	12/12/2023 15
WR6	Making a Stall for Ekushe Book Fair	LS	LS	RFQ/(e-GP) (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01/01/2024 0 01/01/2024	10/01/2024 10 10	15/01/2024 5 5	18/01/2024 3 3	23/01/2024 5 5	28/01/2024 5 5	28	12/02/2024 15
WR7	Supply of installation of big pipe fitting for rooftop water passing.	LS	LS	RFQ/(e-GP) (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01/01/2024 0 01/01/2024	10/01/2024 10 10	15/01/2024 5 5	18/01/2024 3 3	23/01/2024 5 5	28/01/2024 5 5	28	12/02/2024 15
WR8	Renewing weather coat & silicon based water repellent on exterior wall of Parishankhan Bhaban of Bangladesh Bureau of Statistics.	LS	LS	OTM (e-GP) (National)	DG, BBS	GOB	35.00	Planned Dated Planned Days Actual Dates		01/01/2024 0 01/01/2024	10/01/2024 10 10	15/01/2024 5 5	18/01/2024 3 3	23/01/2024 5 5	28/01/2024 5 5	28	12/02/2024 15

28.09.2020
আল জাহিদ
হুমায়রা হোসেন
সহকারী সচিব

28/09/20
জি.ডি.ও
(গোষ্ঠী প্রধান/জ্যেষ্ঠ কর্মকর্তা)
বাংলাদেশ পরিসংখ্যান বুরো।

28/09
জি.ডি.ও
জি.ডি.ও
জি.ডি.ও

28/09/23
জি.ডি.ও
জি.ডি.ও
জি.ডি.ও

28/09/23
জি.ডি.ও
জি.ডি.ও
জি.ডি.ও

ANNUAL PROCUREMENT PLAN (FY 2023-24)

Budget: Revenue

Ministry/Division : Planning Ministry/Statistics & Informatics Division
Agency : Bangladesh Bureau of Statistics
Procuring Entity Name & Code : Director General & Code: 1160201-103366-Head Quarter

(Amount in Lac Taka)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Time of Completion of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Cleaning work of Parshankhan Bhaban and operation maintenance & servicing of 1250 KVA Electrical Sub-Station 250 KVA Generator Water Pump etc. of BBS.	No.	1 Job	OTM (PSN) (National)	HOPE	GOB	80.00	Planned Dated	01/10/2023	28/10/2023	29/11/2023	05/12/2023	12/12/2023	17/12/2023	22/12/2023	06/01/2024		06/04/2024
								Planned Days	0	28	28	7	7	5	5	14	162	133
								Actual Dates										
SR2	Repairing maintenance and servicing of 6 passenger lift Brand Schindler Switzerland 150 KVA Automatic Voltage Stabilizer etc. at Parshankhan Bhaban Bangladesh Bureau of Statistics E-27/A Agargaon Dhaka-1207	No.	1 Job	OTM (PSN) (National)	HOPE	GOB	40.00	Planned Dated	01/11/2023	28/11/2023	29/12/2023	05/01/2024	12/01/2024	17/01/2024	22/01/2024	06/02/2024		06/05/2024
								Planned Days	0	45	28	27	15	5	28	14	162	90
								Actual Dates										
SR3	Outsourcing of support services for the post of Driver, Chairman and Night Guard of Bangladesh Bureau of Statistics	No.	1 Job	OTM (PSN) (National)	HOPE	GOB	570.35	Planned Dated	01/11/2023	28/11/2023	29/12/2023	05/01/2024	12/01/2024	17/01/2024	22/01/2024	06/02/2024		06/05/2024
								Planned Days	0	45	28	27	15	5	28	14	162	90
								Actual Dates										

28.09.2026
আবুল আক্বাস
হুমায়রা বেগম
মদ্যবর মাসখা

28.09.20
(মোহাম্মদ জাকির হোসেন)
ডি.বি.ও
বাংলাদেশ পরিসংখ্যান দপ্তর।

28.09
নিজেন শাহ নঈম
উপপরিচালক

28.9.23
এস.এম. আনিসুল্লাহমান
পরিচালক (ভারপ্রাপ্ত)

মো: হুমায়রা বেগম
মহাপরিচালক

