

Annual Procurement Plan (Revised)

(Goods)

Ministry/ Division

: Statistics & Informatics Division, Ministry of Planning

Agency

: Bangladesh Bureau of Statistics


Procuring Entity Name

: Project Director/Director General

Project Name & Code

: Sustainable Agricultural Statistics (SAS) Project (224386200)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Time code for Process	Not Used in Good	Invite/Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time Completed
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-07	Purchase of Survey Materials (Executive Survey Bag)	Nos.	1000	OTM	PD	GOB	Planned Dates	-	01-09-2024	14-09-2024	17-09-2024	19-09-2024	20-09-2024	27-09-2024		12-10
							Planned Days	-	00	14	03	02	01	07	27	1
							Actual Dates	-	-	-	-	-	-	-	-	-
GD-08	Software (Data analysis software & others software)	Nos.	01	OTM	PD	GOB	Planned Dates	-	02-08-2024	15-08-2024	17-08-2024	20-08-2024	21-08-2024	28-08-2024		11-08
							Planned Days	-	00	14	02	03	01	07	27	1
							Actual Dates	-	-	-	-	-	-	-	-	-
GD-11	Purchase of Computer Equipment (printer toner, photocopier toner, etc.)	Nos.	40	RFQ	PD	GOB	Planned Dates	-	07-09-2024	16-09-2024	18-09-2024	21-09-2024	23-09-2024	-	-	29-09
							Planned Days	-	00	07	02	03	02	-	14	0
							Actual Dates	-	-	-	-	-	-	-	-	-
GD-12	Purchase of Advertising Items (survey stickers, brochures etc.)	Nos.	96000	RFQ	PD	GOB	Planned Dates	-	12-10-2024	19-10-2024	21-10-2024	24-10-2024	26-10-2024	-	14	29-10
							Planned Days	-	00	07	02	03	02	-	-	0
							Actual Dates	-	-	-	-	-	-	-	-	-
GD-14	Computer accessories (printer toner, photocopier toner, USB hard disk, pen drive, UPS)	Nos.	20	RFQ	PD	GOB	Planned Dates	-	23-09-2024	30-09-2024	02-10-2024	05-10-2024	07-10-2024	-	-	14-10
							Planned Days	-	00	07	02	03	02	-	14	0
							Actual Dates	-	-	-	-	-	-	-	-	-
GD-15	Purchase of Information Communication Technology Equipment	Nos.	02	RFQ	PD	GOB	Planned Dates	-	01-01-2025	08-01-2025	10-01-2025	13-01-2025	15-01-2025	-	14	22-01
							Planned Days	-	00	07	02	03	02	-	-	0
							Actual Dates	-	-	-	-	-	-	-	-	-
GD-17	Purchase of Other Stationary (markers, survey envelopes, etc.)	Nos.	8380	RFQ	PD	GOB	Planned Dates	-	07-11-2024	14-11-2024	16-11-2024	19-11-2024	22-11-2024	-	-	29-06
							Planned Days	-	00	07	02	03	02	-	14	0
							Actual Dates	-	-	-	-	-	-	-	-	-
GD-22	Office Stationery (A4/Legal/A3/Tracing paper other stationery etc.)	Nos.	520	RFQ	PD	GOB	Planned Dates	-	15-03-2025	23-03-2025	25-03-2025	28-03-2025	30-03-2025	-	-	07-04
							Planned Days	-	00	07	02	03	02	-	14	0
							Actual Dates	-	-	-	-	-	-	-	-	-
GD-28	Purchase of Computers & Accessories (Desktops, Laser Printers, Scanners, Smart LED Boards, etc.)	Nos.	12	OTM	PD	GOB	Planned Dates	-	12-08-2024	26-08-2024	28-08-2024	02-09-2024	03-09-2024	10-09-2024	-	25-09
							Planned Days	-	00	14	02	03	01	07	27	1
							Actual Dates	-	-	-	-	-	-	-	-	-


 ২৪/৬/২৪
 মহাপ্রদত্ত অফিসার ইনচার্জ
 প্রকল্প পরিচালক
 প্রকল্প কৃষি পরিচালকাল প্রকল্প

Annual Procurement Plan (Revised)

(Non-Consulting Service)

Ministry/ Division : Statistics & Informatics Division, Ministry of Planning
 Agency : Bangladesh Bureau of Statistics
 Funding Entity Name : Project Director/Director General
 Project Name & Code : Sustainable Agricultural Statistics (SAS) Project (224386200)

Package No	Description of Procurement Package service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Time code for Process	Not Used in Good	Invite/Advise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
NCS-02	Car Hiring	Month	28	OTM	PD	GOB	Planned Dates	-	19-07-2024	03-08-2024	05-08-2024	08-08-2024	09-08-2024	16-08-2024		30-11-2026
							Planned Days	-	00	14	02	03	01	07	27	845
							Actual Dates	-	-	-	-	-	-	-	-	-
NCS-05	Office Room & Server room partition and interior	Nos.	05	RFQ	DG	GOB	Planned Dates	-	01-01-2025	08-01-2025	09-01-2025	14-01-2025	16-01-2025	18-01-2025		27-06-2025
							Planned Days	-	00	07	01	04	02	02	16	07
							Actual Dates	-	-	-	-	-	-	-	-	-
NCS-06	Printing and binding of survey reports	Nos.	400	RFQ	PD	GOB	Planned Dates	-	06-02-2025	20-02-2025	22-02-2025	26-02-2025	28-02-2025	10-03-2025		17-03-2025
							Planned Days	-	00	14	02	04	02	10	32	07
							Actual Dates	-	-	-	-	-	-	-	-	-
NCS-07	Folders for three Surveys	Nos.	7130	RFQ	DG	GOB	Planned Dates	-	06-10-2024	20-10-2024	22-10-2024	26-10-2024	29-10-2024	10-11-2024		17-11-2024
							Planned Days	-	00	14	02	04	03	10	33	07
							Actual Dates	-	-	-	-	-	-	-	-	-


 ০৪/০৭/২৫
 মুহাম্মদ রাফিকুল ইসলাম
 প্রকল্প পরিচালক
 সিসটি কৃষি পরিসংখ্যান প্রকল্প

Annual Procurement Plan (Revised)

(Consulting Service)

Ministry/ Division : Statistics & Informatics Division, Ministry of Planning
 Agency : Bangladesh Bureau of Statistics
 Procuring Entity Name : Project Director/Director General
 Project Name & Code : Sustainable Agricultural Statistics (SAS) Project (224386200)

Package No	Description of Procurement Package service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SF-01	Farm Hiring	MM	1	QCBS	DG	GOB	Planned Dates	13-06-2024	26-08-2024	26-09-2024	04-10-2024	11-10-2024	18-10-2024	25-10-2024	16-11-2024	-	30-11-2026
							Planned Days	00	43	30	10	07	07	07	21	125	915
							Actual Dates	13-06-2024	-	-	-	-	-	-	-	-	-
SF-05	Recruitment of survey consultant for 1st survey	MM	02	SIC (3CV)	PD	GOB	Planned Dates	-	03-09-2024	10-09-2024	10-10-2024	-	12-10-2024	15-10-2024	-	-	31-12-2024
							Planned Days	-	00	07	02	-	02	03	-	14	60
							Actual Dates	-	-	-	-	-	-	-	-	-	-
SF-06	Recruitment of data processing, analysis and report writing consultant	MM	02	SIC (3CV)	PD	GOB	Planned Dates	-	01-02-2025	07-02-2025	09-02-2025	-	11-02-2025	14-02-2025	-	-	30-04-2025
							Planned Days	-	00	07	02	-	02	03	-	14	60
							Actual Dates	-	-	-	-	-	-	-	-	-	-


 ২৪/০৭/২৫
 মুহাম্মদ রাশিদুল ইসলাম
 প্রকল্প পরিচালক
 টেকসই কৃষি পরিমার্জনা প্রকল্প