

ANNUAL PROCUREMENT PLAN

FY=2021-2022

Ministry: Ministry of Planning (MoP)
Division: Statistics and Informatics Division (SID)
Agency: Bangladesh Bureau of Statistics (BBS)
Procuring Entity Name: Project Director
Project Name: NSDS Implementation Support Project, BBS.
Project Code: 2230327

Budget: Development

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority*	Source of Fund	Estimated Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-6(A)	Renovation of BBS Conference Room.	Nos.	LS	OTM	PD	WB	50.00	Planned Date		20-Oct-21	10-Nov-21	24-Nov-21	1-Dec-21	8-Dec-21	5-Jan-22		5-Apr-22
								Planned Days		0	21	14	7	7	28	77	167
								Actual Date									
GD-6 (B)	Moderization of BBS Auditorium.	Nos.	LS	OTM	PD	WB	20.00	Planned Date		25-Oct-21	15-Nov-21	29-Nov-21	6-Dec-21	13-Dec-21	10-Jan-22		10-Apr-22
								Planned Days		0	21	14	7	7	28	77	167
								Actual Date									
GD-7	Supply, Instalation and Commissioning of ICT Equipment and Services.	Nos.	LS	OTM	PD	WB	400.00	Planned Date		10-Nov-21	1-Dec-21	15-Dec-21	22-Dec-21	29-Dec-21	26-Jan-22		25-Jul-22
								Planned Days		0	21	14	7	7	28	77	107
								Actual Date									
GD-20	Supply of Office Stationary for Office use	Nos.	LS	RFQ	PD	WB	5.00	Planned Date		2-Aug-21	12-Aug-21	15-Aug-21	18-Aug-21	21-Aug-21	28-Aug-21		24-Feb-22
								Planned Days		0	10	3	3	3	7	26	56
								Actual Date									
GD-27	Supply of Toner for Printer, Photocopier and Computer Consumables.	Nos.	LS	RFQ	PD	WB	5.00	Planned Date		7-Sep-21	17-Sep-21	20-Sep-21	23-Sep-21	26-Sep-21	3-Oct-21		1-Apr-22
								Planned Days		0	10	3	3	3	7	26	56
								Actual Date									

13.7.2021
Muhammad Anisur Rahman
Procurement Specialist
NSDS Implementation Support Project
Bangladesh Bureau of Statistics (BBS)
SID, Ministry of Planning.

প্রতীক ভট্টাচার্য
আয়ন ও ব্যয়ন কর্মকর্তা
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প

মোহাম্মদ সেলিম সরকার
উপপ্রকল্প পরিচালক
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা।

মোঃ দিলদার হোসেন
প্রকল্প পরিচালক
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প

মোহাম্মদ আব্দুল ইসলাম
(অতিরিক্ত সচিব)
মহাপরিচালক
বাংলাদেশ পরিসংখ্যান ব্যুরো

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority*	Source of Fund	Estimated Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-30	Modernization NSDS Workstation (PIU).	Nos.	LS	RFQ	PD	WB	5.00	Planned Date		19-Aug-21	29-Aug-21	1-Sep-21	4-Sep-21	7-Sep-21	14-Sep-21		13-Mar-22
								Planned Days		0	10	3	3	3	7	26	56
								Actual Date									
RETENDER-GD-36	Supply and Installation of Air Conditioning (AC) for BBS Premises.	Nos.	LS	OTM	PD	WB	17.00	Planned Date		10-Aug-21	31-Aug-21	14-Sep-21	21-Sep-21	28-Sep-21	26-Oct-21		24-Apr-22
								Planned Days		0	21	14	7	7	28	77	107
								Actual Date									
GD-38	Supply of Toner for Color Printer	Nos.	LS	RFQ	PD	WB	5.00	Planned Date		15-Nov-21	25-Nov-21	28-Nov-21	1-Dec-21	4-Dec-21	11-Dec-21		9-Jun-22
								Planned Days		0	10	3	3	3	7	26	56
								Actual Date									
GD-39	Modernization of NSDS Conference Room (PIU).	Nos.	LS	RFQ	PD	WB	5.00	Planned Date		5-Jan-22	15-Jan-22	18-Jan-22	21-Jan-22	24-Jan-22	31-Jan-22		30-Jul-22
								Planned Days		0	10	3	3	3	7	26	56
								Actual Date									
Total Goods (2021-22)							512.00										

13.7.2021

Muhammad Anisur Rahman
Procurement Specialist
NSDS Implementation Support Project
Bangladesh Bureau of Statistics (BBS)
SID, Ministry of Planning.

প্রতীক ভট্টাচার্য
স্বাক্ষর ও ব্যয়ন কর্মকর্তা
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প

মোহাম্মদ সেলিম সরকার
উপপ্রকল্প পরিচালক
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা।

মোঃ দিলদার হোসেন
প্রকল্প পরিচালক
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প

মোহাম্মদ তাজুল ইসলাম
(অতিরিক্ত সচিব)
মহাপরিচালক
বাংলাদেশ পরিসংখ্যান ব্যুরো
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা মন্ত্রণালয়

ANNUAL PROCUREMENT PLAN
FY=2021-2022

Ministry: Ministry of Planning (MoP)
Division: Statistics and Informatics Division (SID)
Agency: Bangladesh Bureau of Statistics (BBS)
Procuring Entity Name: Project Director
Project Name: NSDS Implementation Support Project, BBS.
Project Code: 2230327

Budget: Development

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority*	Source of Fund	Estimated Cost (Tk. in Lakh)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-3 (A)	Selection of Individual Consultant (Statistician) for PIU	MM	12	SIC	PD	WB	48.00	Planned Date	10-Dec-21	10-Dec-21	31-Dec-21	14-Jan-22	14-Jan-22	21-Jan-22	28-Jan-22	11-Feb-22		11-Feb-23
								Planned Days	0	0	21	14	0	7	7	14	63	428
								Actual Date										
SD-10	Selection of Consultant for Internal Audit (FIRM)	LS	LS	QCBS	PD	WB	60.00	Planned Date	2-Sep-21	2-Sep-21	23-Sep-21	7-Oct-21	7-Oct-21	14-Oct-21	21-Oct-21	4-Nov-21		4-Nov-22
								Planned Days	0	0	21	14	0	7	7	14	63	428
								Actual Date										
SD-28	Selection of Individual Consultant for Interior Design for Renovation and Modernization of BBS Conference Room and Auditorium .	LS	LS	Single Source Selection (Direct Selection)	HOPE	WB	1.00	Planned Date	12-Aug-21	12/Aug/21	26/Aug/21	2-Sep-21	N/A	4-Sep-21	11-Sep-21	18-Sep-21		18-Oct-21
								Planned Days		0	14	7	0	2	7	7	37	67
								Actual Date										
Total Service							109.00											

13.7.2021

Muhammad Anisur Rahman
Procurement Specialist
NSDS Implementation Support Project
Bangladesh Bureau of Statistics (BBS)
SID, Ministry of Planning.

প্রতীক ভট্টাচার্য

আয়ন ও ব্যয়ন কর্মকর্তা

এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প

মোহাম্মদ সেলিম সরকার
উপপ্রকল্প পরিচালক
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা।

মোঃ দিলদার হোসেন
প্রকল্প পরিচালক
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প

মোহাম্মদ তাজুল ইসলাম
(অতিরিক্ত সচিব)
মহাপরিচালক
বাংলাদেশ পরিসংখ্যান ব্যুরো
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা সমন্বয়