

ANNUAL PROCUREMENT PLAN (APP) - 2024-25

Ministry/Division	:	Statistics and Informatics Division (SID), Ministry of Planning
Agency	:	Bangladesh Bureau of Statistics (BBS)
Procuring Entity Name	:	Economic Census 2023
Project Code	:	224289700 224379900 <i>See</i>

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Amount in Lakh Taka									
								Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Siignature (Days)	Time Completion of Contract (Days)
GD-01b	Procurement of Brochure, Leaflet	Nos.	600000	OTM	HOPE	GoB	33.00	Planned Dates		20/Aug/24	4/Sep/24	11/Sep/24	15/Sep/24	17/Sep/24	15/Oct/24		
								Planned Days		0	15	07	04	02	28	56	76
								Actual Dates									
GD-01c	Purchase of banner, festoon (4000); T-shirt, Cap etc (5000).	Nos.	9000	OTM	HOPE	GoB	66.37	Planned Dates		20/Aug/24	4/Sep/24	11/Sep/24	15/Sep/24	17/Sep/24	15/Oct/24		
								Planned Days		0	15	07	04	02	28	56	76
								Actual Dates									
GD-04b	Procurement of Color Printer Toner, Black and White Printer Toner, Photocopier Toner, USB Hard drive	Nos.	10+120+20	OTM	PE/PD	GoB	90.00	Planned Dates		14/Aug/24	29/Aug/24	5/Sep/24	9/Sep/24	11/Sep/24	9/Oct/24		
								Planned Days		0	15	07	04	02	28	56	63
								Actual Dates									
GD-05b	Printing of Questionnaire, training manual, field manual, other control forms, geo-code list, household & institution list for main census, training manual and other control forms for 2nd zonal operation, pre-testing and pilot census, training manual, Directory related materials, other control forms, household & institution list for statistical business register	Nos.	3,91,700	OTM	HOPE	GoB	126.54	Planned Dates		22/Aug/24	6/Sep/24	13/Sep/24	17/Sep/24	19/Sep/24	17/Oct/24		
								Planned Days		0	15	07	04	02	28	56	76
								Actual Dates									
GD-06a	Printing of preliminary report, national report, administrative report and district report, PEC report and	Volume	5200	OTM	HOPE	GoB	54.30	Planned Dates		25/Aug/24	9/Sep/24	16/Sep/24	20/Sep/24	22/Sep/24	20/Oct/24		
								Planned Days		0	15	07	04	02	28	56	76

মোঃ লিটন মিয়া
অতিরিক্ত কর্মকর্তা
অর্থনৈতিক তথ্য ২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

মুহাম্মদ আরিফুল ইসলাম
উপপরিচালক
অর্থনৈতিক তথ্য ২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

মোঃ মিজানুর রহমান
উপপ্রকল্প পরিচালক
অর্থনৈতিক তথ্য ২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

মোঃ মিজানুর রহমান
প্রকল্প পরিচালক (মুদ্রাসচিব)
অর্থনৈতিক তথ্য-২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

মোঃ মিজানুর রহমান
সহপরিচালক

Package No.	Description of Procurement Package	Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estcd. Cost in Lakh Tk.	Time for Process	Not Used in GOODS	Invite/Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Completion of Contract (Days)
	handbook, business directory (District wise)	Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	10000												
		Procurement of Pens (Various Colors)	Dozens	5000												
		Procurement of Clip File, Gems Clip, Paper Clip, Stapler Pin, Stapler Machine, Pin Remover, Scotch Tape, Masking Tape, Binding Tape, Packing Tape, Thread Ball, Paper Weight etc.	LS													
		Procurement of A4, A3 paper and other offset paper etc.	Reams	LS												
GD-07b		Procurement of of Marker Pen (Permanent)	Dozens	19000												
		Procurement of ID with ribbon and clip	Nos.	125000												
		Procurement of Note book/pad	Nos.	100												

১৩। ১৪। ১৫। ১৬। ১৭। ১৮। ১৯। ২০। ২১। ২২। ২৩। ২৪। ২৫। ২৬। ২৭। ২৮। ২৯। ৩০। ৩১। ৩২। ৩৩। ৩৪। ৩৫। ৩৬। ৩৭। ৩৮। ৩৯। ৪০। ৪১। ৪২। ৪৩। ৪৪। ৪৫। ৪৬। ৪৭। ৪৮। ৪৯। ৫০। ৫১। ৫২। ৫৩। ৫৪। ৫৫। ৫৬। ৫৭। ৫৮। ৫৯। ৬০। ৬১। ৬২। ৬৩। ৬৪। ৬৫। ৬৬। ৬৭। ৬৮। ৬৯। ৭০। ৭১। ৭২। ৭৩। ৭৪। ৭৫। ৭৬। ৭৭। ৭৮। ৭৯। ৮০। ৮১। ৮২। ৮৩। ৮৪। ৮৫। ৮৬। ৮৭। ৮৮। ৮৯। ৯০। ৯১। ৯২। ৯৩। ৯৪। ৯৫। ৯৬। ৯৭। ৯৮। ৯৯। ১০০।

১৯৭৮ সালের ১১/১১/৭৮ তারিখে
 কলকাতা
 ১১/১১/৭৮

॥ श्रीगणेशाय नमः ॥
 ॥ ॐ नमो भगवते वासुदेवाय ॥

ପ୍ରାୟ ୧୫୦୦-୧୬୦୦ ଶ୍ରମିକଙ୍କୁ
(ପ୍ରାୟ ୧୫୦୦) ଶ୍ରମିକଙ୍କୁ
ପ୍ରାୟ ୧୫୦୦ ଶ୍ରମିକଙ୍କୁ

[illegible]

ANNUAL PROCUREMENT PLAN (APP) - 2024-25

Ministry/Division	:	Statistics and Informatics Division (SID), Ministry of Planning
Agency	:	Bangladesh Bureau of Statistics (BBS)
Procuring Entity Name	:	Economic Census 2023
Project Code	:	224289700 2243799 DO

Package No.	Description of Procurement Package (SERVICE)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval to Award	Signing of Contract	Total Time for Contract Signature (Days)	Time Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SF-4	Data Pointer Service (such as: Google Pointers) and Remote Mobile Handset Accessing Software(such as:Teamviewer, anydesk etc.)	Nos.	1	QCBS	HOPE/PD	GoB	20	Planned Dates	22/Aug/24	6/Oct/24	20/Oct/24	3/Nov/24	10/Nov/24	17/Nov/24	22/Nov/24	7/Dec/24		
								Planned Days	0	45	14	14	7	7	5	15	107	114
								Actual Dates										
SF-5	Post enumeration check survey	Nos.	1	SSS	HOPE/PD	GoB	300	Planned Dates	12/Sep/24	27/Oct/24	26/Sep/24	10/Oct/24	17/Oct/24	24/Oct/24	29/Oct/24	13/Nov/24		
								Planned Days	0	45	14	14	7	7	5	15	107	114
								Actual Dates										
SF-7	Development of integretd statistical business register system	Nos.	1	QCBS	HOPE/PD	GoB	300	Planned Dates	1/Dec/24	15/Jan/25	29/Jan/25	12/Feb/25	19/Feb/25	26/Feb/25	3/Mar/25	18/Mar/25		
								Planned Days	0	45	14	14	7	7	5	15	107	114
								Actual Dates										
SF-8	Selection of firm for TVC,Scrolling etc	Nos.	1	QCBS	HOPE	GoB	225	Planned Dates	20/Aug/24	4/Oct/24	18/Oct/24	1/Nov/24	8/Nov/24	15/Nov/24	20/Nov/24	5/Dec/24		
								Planned Days	0	45	14	14	7	7	5	15	107	114
								Actual Dates										
SF-9	Selection of Firm for Development of Documentory, Docudrama, Interactive Training Module, Animation Film and TVC	Nos.	1	QCBS	HOPE/PD	GoB	110	Planned Dates	25/Aug/24	9/Oct/24	23/Oct/24	6/Nov/24	13/Nov/24	20/Nov/24	25/Nov/24	10/Dec/24		
								Planned Days	0	45	14	14	7	7	5	15	107	114
								Actual Dates										
SF-12	Selection of firm for boosting in social media	Nos.	1	QCBS	HOPE/PD	GoB	30	Planned Dates	27/Aug/24	11/Oct/24	25/Oct/24	8/Nov/24	15/Nov/24	22/Nov/24	27/Nov/24	12/Dec/24		
								Planned Days	0	45	14	14	7	7	5	15	107	114
								Actual Dates										

স্বাক্ষরিত
পরিচালক
২০২৪

মুহাম্মদ আরিফুল ইসলাম
উপপরিচালক
২০২৪

স্বাক্ষরিত
পরিচালক
২০২৪

স্বাক্ষরিত
পরিচালক
২০২৪

Package No.	Description of Procurement Package (SERVICE)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval to Award	Signing of Contract	Total Time for Contract Signature (Days)	Time Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-1	CAPI, Golang and Cyber Security Expert	Man month	12	SIC/SSS	HOPE/PD	GoB	30	Planned Dates	20/Aug/24	4/Oct/24	18/Oct/24	1/Nov/24	8/Nov/24	15/Nov/24	20/Nov/24	28/Nov/24		
								Planned Days	0	45	14	14	7	7	5	8	100	107
								Actual Dates										
SD-3	Data processing and management consultant	Man month	12	SIC/SSS	HOPE/PD	GoB	30	Planned Dates	18/Aug/24	2/Oct/24	16/Oct/24	30/Oct/24	6/Nov/24	13/Nov/24	18/Nov/24	26/Nov/24		
								Planned Days	0	45	14	14	7	7	5	8	100	107
								Actual Dates										
SD-2	Senior IT and Networking Consultant	Man month	12	SIC/SSS	HOPE/PD	GoB	30	Planned Dates	1/Sep/24	16/Oct/24	30/Oct/24	13/Nov/24	20/Nov/24	27/Nov/24	2/Dec/24	10/Dec/24		
								Planned Days	0	45	14	14	7	7	5	8	100	107
								Actual Dates										
SD-4	GIS Management Consultant	Man month	12	SIC/SSS	HOPE/PD	GoB	30	Planned Dates	29/Aug/24	13/Oct/24	27/Oct/24	10/Nov/24	17/Nov/24	24/Nov/24	29/Nov/24	7/Dec/24		
								Planned Days	0	45	14	14	7	7	5	8	100	107
								Actual Dates										

- (i) RFQ: Request for Quotation; GoB: Government of Bangladesh; HOPE: Head of Procuring Entity; PD: Project Director,
(ii) Procurement plan to be updated periodically as per PPR based on the actual implementation needed and budget availability for the project.
(iii) Public Procurement Act 2006 & Public Procurement Rules 2008 to be followed for all packages.

৬-৬-২৪
মো: লিটন মিয়া
পরিসংখ্যান কর্মকর্তা
অর্থনৈতিক ওয়ারি ২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

১-৭-২৪
মুহাম্মদ আরিফুল ইসলাম
উপপরিচালক
অর্থনৈতিক ওয়ারি ২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

মোঃ মিজানুর রহমান
উপপ্রকল্প পরিচালক
অর্থনৈতিক ওয়ারি ২০২৩ প্রকল্প

এস এম শাকিল আখতার
প্রকল্প পরিচালক (যুগ্মসচিব)
অর্থনৈতিক ওয়ারি-২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

২১/০৭/২৪
মোহাম্মদ মিজানুর রহমান
মহাপরিচালক
বাংলাদেশ পরিসংখ্যান ব্যুরো
পরিসংখ্যান ও তথ্য বাহ্যিকতা বিভাগ
পল্লিকল্পনা মন্ত্রণালয়

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signatures (Days)	Time Completion of Contract (Days)
NCS-7a	Hiring of Digital Billboard	Nos.	20	OTM	HOPE	GoB	20.00	Planned Dates		22/Aug/24	6/Sep/24	13/Sep/24	17/Sep/24	19/Sep/24	17/Oct/24		
								Planned Days		0	15	07	04	02	28	56	64
								Actual Dates									
NCS-6	Bulk SMS alert service	Nos	1	SIC/SSS	HOPE	GoB	80	Planned Dates	27/Aug/24	11/Oct/24	25/Oct/24	8/Nov/24	15/Nov/24	22/Nov/24	27/Nov/24	5/Dec/24	
								Planned Days	0	45	14	14	7	7	5	8	100
								Actual Dates									

Notes:

- (i) RFQ: Request for Quotation; GoB: Government of Bangladesh; HOPE: Head of Procuring Entity; PD: Project Director,
- (ii) Procurement plan to be updated periodically as per PPR based on the actual implementation needed and budget availability for the project.
- (iii) Public Procurement Act 2006 & Public Procurement Rules 2008 to be followed for all packages

সত্যজিৎ মিয়া
পারিসংখ্যান কর্মকর্তা
অর্থনৈতিক ওয়ারি ২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

মুহাম্মাদ আরিফুল ইসলাম
উপপরিচালক
অর্থনৈতিক ওয়ারি ২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

মোঃ মিজানুর রহমান
উপপ্রকল্প পরিচালক
অর্থনৈতিক ওয়ারি ২০২৩ প্রকল্প

এস এম শাকিল আখতার
প্রকল্প পরিচালক (যুগ্মসচিব)
অর্থনৈতিক ওয়ারি-২০২৩ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

মোঃ মিজানুর রহমান
মহাপরিচালক
বাংলাদেশ পরিসংখ্যান ব্যুরো
পারিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিবর্তনমা অফিসালয়