

ANNUAL PROCUREMENT PLAN

Year: 2025-26

GOODS

Ministry/Division: Statistics and Informatics Division

Agency: Bangladesh Bureau of Statistics

Project/Programme Name & Code: Household Based Education Survey, Code: 224418700

Budget: Development

Package No.	Description of Procurement Package: GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature (Days)	Time Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of Office Stationery (Paper, Pen, Markar Etc.)	Nos.	11000	OTM (National)	DG	GOB	1.26	Planned Dates	-	01/02/2026	11/02/2026	18/02/2026	21/02/2026	24/02/2026	06/03/2026	33	15
								Planned Days	-	0	10	7	3	3	10		
								Actual Dates	-	-	-	-	-	-	-		
GD-02	Procurement of Computer Accessories (Laptop, Desktop, Printer etc.)	Nos.	14	OTM (National)	DG	GOB	1.60	Planned Dates	-	29/01/2026	10/02/2026	17/02/2026	20/02/2026	23/02/2026	05/03/2026	35	20
								Planned Days	-	0	12	7	3	3	10		
								Actual Dates	-	-	-	-	-	-	-		
GD-03	Procurement of Office Equipment (Photocopier, Paper Sreder, Trolly AC etc.)	Nos.	5	RFQ (National)	PD	GOB	0.60	Planned Dates	-	30/01/2026	04/02/2026	07/02/2026	08/02/2026	09/02/2026	12/02/2026	13	10
								Planned Days	-	0	5	3	1	1	3		
								Actual Dates	-	-	-	-	-	-	-		
GD-04	Procurement of Furniture (Table, Chair, Almira etc.)	Nos.	13	RFQ (National)	PD	GOB	0.41	Planned Dates	-	03/02/2026	08/02/2026	10/02/2026	13/02/2026	14/02/2026	17/02/2026	14	5
								Planned Days	-	0	5	2	3	1	3		
								Actual Dates	-	-	-	-	-	-	-		
GD-05	Procurement of Computer Consumable (Toner for Printer & Photocopier etc.)	Nos.	15	RFQ (National)	PD	GOB	0.60	Planned Dates	-	25/01/2026	29/01/2026	31/01/2026	01/02/2026	02/02/2026	05/02/2026	11	10
								Planned Days	-	0	4	2	1	1	3		
								Actual Dates	-	-	-	-	-	-	-		
GD-07	Procurement of Electric Equipment (AC, Oven etc.)	Nos.	5	RFQ (National)	PD	GOB	0.32	Planned Dates	-	15/02/2026	19/02/2026	21/02/2026	23/02/2026	24/02/2026	27/02/2026	12	7
								Planned Days	-	0	4	2	2	1	3		
								Actual Dates	-	-	-	-	-	-	-		
GD-08	Procurement of Notepad/ Pad, Folder, Envelope, Survey Kham etc	Nos.	8000	RFQ (National)	PD	GOB	0.46	Planned Dates	-	10/05/2026	17/05/2026	19/05/2026	22/05/2026	23/05/2026	26/05/2026	16	7
								Planned Days	-	0	7	2	3	1	3		
								Actual Dates	-	-	-	-	-	-	-		
Total Value of Goods Procurement							5.25										

২৫/০১/২৬

আজিজুল হক
২৫/০১/২৬
আজিজুল হক
পরিসংখ্যান কর্মকর্তা
হাটজাহেদ বেইজড এডুকেশন সার্ভে প্রকল্প

২৫/০১/২৬
মোঃ আজিজুল হোসেন
প্রকল্প পরিচালক
হাটজাহেদ বেইজড এডুকেশন সার্ভে প্রকল্প

২৫/০১/২০২৬
মোহাম্মদ ওবায়দুল ইসলাম
মহাপরিচালক (রপ্তানি দায়িত্ব)

ANNUAL PROCUREMENT PLAN

Year: 2025-26

Physical Service

Budget: Development

Ministry/Division: Statistics and Informatics Division

Agency: Bangladesh Bureau of Statistics

Project/Programme Name & Code: Household Based Education Survey, Code: 224418700

Package No.	Description of Procurement Package: Physical Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature (Days)	Time Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-01	Procurement of Vehicle Hiring for Project activity	Month	1	OTM (National)	DG	GOB	2.13	Planned Dates	-	30/01/2026	09/02/2026	16/02/2026	19/02/2026	21/02/2026	03/03/2026	32	150
								Planned Days	-	0	10	7	3	2	10		
								Actual Dates	-	-	-	-	-	-	-		
PS-02	Procurement of Outsourcing Manpower	MM	2	RFQ (National)	PD	GOB	1.05	Planned Dates	-	01/02/2026	11/02/2026	18/02/2026	21/02/2026	23/02/2026	05/03/2026	32	515
								Planned Days	-	0	10	7	3	2	10		
								Actual Dates	-	-	-	-	-	-	-		
PS-03	Procurement of Office Partition/Decoration	Job	1	RFQ (National)	PD	GOB	0.50	Planned Dates	-	20/02/2026	25/02/2026	28/02/2026	01/03/2026	03/03/2026	06/03/2026	14	10
								Planned Days	-	0	5	3	1	2	3		
								Actual Dates	-	-	-	-	-	-	-		
Total Value of Physical service Procurement							3.68										

Amir
25/01/26

Shaque
26/02/26
আজিজুল হক
পরিমাপন কর্মকর্তা
বাংলাদেশ বৈজ্ঞানিক প্রকৌশল সার্ভিস কর্তৃক

Adomin
25/01/26
মোঃ আদরিস মোস্তফা
একম পরিচালক
বাংলাদেশ বৈজ্ঞানিক প্রকৌশল সার্ভিস কর্তৃক

22.01.26

মোহাম্মদ ওবায়দুল ইসলাম
মহাপরিচালক (রাষ্ট্র দায়িত্ব)

ANNUAL PROCUREMENT PLAN

Year: 2025-26

Service

Ministry/Division: Statistics and Informatics Division

Agency: Bangladesh Bureau of Statistics

Project/Programme Name & Code: Household Based Education Survey, Code: 224418700

Budget: Development

Package No.	Description of Procurement Package SERVICE	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval to Award	Signing of Contract	Time for Contract Signature	Time Completion of Contract (Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
CS 02	Firm for Web Application Development for Data collection, Monitoring	Nos	1	QCBS	DG	GOB	5.00	Planned Dates	25/02/2026	26/04/2026	24/05/2026	14/06/2026	19/06/2026	26/06/2026	01/07/2026	22/07/2026	147	365	
								Planned Days	0	60	28	21	5	7	5	21			
								Actual Dates	-	-	-	-	-	-	-	-			-
	Total Value of Service Procurement	Total Value of service Procurement					5.00												

25/02/26

26/02/26
আব্দুল হক
পরিসংখ্যান বর্ধকতা
হাউজহোল্ড বেইজড এডুকেশন সার্ভে প্রকল্প

25/02/26

মোঃ আব্দুল হোসেন
প্রকল্প পরিচালক
হাউজহোল্ড বেইজড এডুকেশন সার্ভে প্রকল্প

25/02/26

মোহাম্মদ ওবায়দুল ইসলাম
মহাপরিচালক (কম্পিউটার দায়িত্ব)