

**ANNUAL PROCUREMENT PLAN (for F. Y. 2024-25)**

Ministry / Division:  
Agency:  
Procuring Entity Name & Code:  
Project / Programme Name & Code:  
Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Strengthening of BGD e-GOV CIRT (1st Revised)	
July 2019 - June 2025	

Project Cost (In lakh Taka)

Total	16717.20
GoB	16717.20
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method &	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
eTender-G-39	Supply & Commissioning of Computer Software Acunetix/ any other security testing tools (Contract Package No: eTender-G-39)	Nos	1	OTM (e-GP)	PD	GoB	480.00	Planned Dates	-	20/5/2024	13/6/2024	30/6/2024	4/7/2024	4/7/2024	10/7/2024		8/9/2024
								planned Days	-	-	24	17	4	0	6	51	60
								Actual Date	-	20/5/2024	13/6/2024	30/6/2024	4/7/2024	4/7/2024	10/7/2024		8/9/2024
eTender-G-40	Supply & Commissioning of Computer Software sensor commercial Feed/any other similar tools (Contract Package No: eTender-G-40)	Nos	1	OTM (e-GP)	PD	GoB	1270.00	Planned Dates	-	28/11/2023	31/12/2023	9/1/2024	9/1/2024	10/1/2024	28/1/2024	-	25/5/2024
								planned Days	-	-	33	9	0		19	61	118
								Actual Date	-	28/11/2023	31/12/2023	9/1/2024	9/1/2024	10/1/2024	28/1/2024	-	25/5/2024
eTender-G-41	Supply & Installation of Getdata Forensic Explorer Software/ any other forensic software or tools for computer and mobile forensic (Contract Package No: eTender-G-41)	Nos	1	OTM (e-GP)	PD	GoB	200.00	Planned Dates	-	10/7/2024	3/8/2024	10/8/2024	20/8/2024		29/8/2024	-	28/10/2024
								planned Days	-	-	24	7	10			41	60
								Actual Date	-								
eTender-G-42	Supply & Commissioning of Computer Software sensor commercial Feed/any other similar tools (Contract Package No: eTender-G-42)	Nos	1	OTM (e-GP)	PD	GoB	100.00	Planned Dates	-	20/8/2024	6/9/2024	15/9/2024	25/9/2024		13/10/2024	-	10/2/2025
								planned Days	-	-	17	9	10		18	54	120
								Actual Date	-								
eTender-G-43	Supply & Commissioning of Computer Software Acunetix/ any other security testing tools (Contract Package No: eTender-G-43)	Nos	1	OTM (e-GP)	PD	GoB	350.77	Planned Dates	-	24/7/2024	8/8/2024	14/8/2024	14/8/2024		11/9/2024	-	10/11/2024
								planned Days	-	-	15	6	0		28	49	60
								Actual Date	-								
eTender-G-44	Supply & Installation of Getdata Forensic Explorer Software/ any other forensic software or tools for computer and mobile forensic (Contract Package No: eTender-G-44)	Nos	1	OTM (e-GP)	PD	GoB	200.00	Planned Dates	-	18/7/2024	5/8/2024	28/8/2024	2/9/2024		16/9/2024	-	15/11/2024
								planned Days	-	-	18	23	5		14	60	120
								Actual Date	-								

  
**Engr. Mohammad Sajidul Alam Khan**  
 Project Director  
 BGD e-GOV CIRT  
 Bangladesh Computer Council  
 Information & Communication Technology Division  
 Ministry of Posta, Telecommunications & IT

  
**Ranajit Kumar**  
 Executive Director (Grade-1)  
 Bangladesh Computer Council